

Milestones for setting up the Greater Cambridge Design Review Panel

The table below sets out the main stages and deadlines for implementing the new Greater Cambridge Design Review Panel. The Design and Conservation Panel (CCC) and Design and Enabling Panel (SCDC) will continue to provide design review services until the launch of the new Panel.

Task no.	Actions for implementing the new GCDRP	Completion date
1	Prepared quick guide, project information form, planner process note, admin process note, application form and feedback survey	End Aug 2021
2	Prepare comms and marking criteria for recruitment of panel members and advisory board members	End Aug2021
3	Launch webpage for new panel including all documents from task 1	End Sept 2021
4	Recruit Panel Advisory Board Members and Panel Members	End Sept 2021
5	Set up payments to panel members with input from finance	End Oct 2021
7	Deliver training on new panel to officers, councillors and panel members	End Nov 2021
8	Comms – outreach to Residents Associations, Parish Councils and Agents Forum (may include film) and publicise new panel on social media	End Dec 2021
9	Launch panel	Jan 2022