Appendix 2(iii)

BROOKBANKS

Drawing Issue Record

Project	**10771 - Eddeva Park**
Project Phase	**80 Unit RMA**
Project Manager	**Richard Moorcroft**

We enclose copies of the drawings listed below.

Civil Engineering	**Issue Date**		**Day**	17	27	3	24	7	11	14	16	17	30	1	7	8	2	5	12	1	14	21	10	14	15	17	30	20	23	27	03	28	30	05	28
			Month	8	9	11	11	12	2	2	2	2	3	4	4	4	5	5	5	9	09	09	11	11	11	11	11	02	02	02	03	03	03	04	04
			Year	21	21	21	21	21	22	22	22	22	22	22	22	22	22	22	22	22	22	22	22	22	22	22	22	23	23	23	23	23	23	23	23
Drawing/Document Title	**Drawing Number**	**Sh No.**	**Issued by**	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	RM	PB	PB	PB	RM	PB	RM	RM	PB	PB	PB	PB	PB	PB	PB	PB
Phase 2 Development Drainage Strategy Plan	10771-SK-100	1		-			A						B				C		D		D	E	E										F	G
~~Phase 2 Development Vehicle Tracking~~	~~10771-SK-101~~	1			-																													
Phase 2 Development FFL Strategy	10771-SK-102	1				-		A	B	C	D				E			F	G		G	G	G		G								H	J
Phase 2 Vehicle Tracking	10771-SK-103	1		-							A		B	C	D			E	F		F	F	F	G			G	H	J			K	L	
Phase 2 Drainage Layout	10771-SK-104	1							-			A						B	C		C	D	D		D								E	F
Phase 2 Earthworks Layout	10771-SK-105	1							-								A		B		B	B	B										C	D
~~Street Lighting~~	~~10771-SK-106~~	1							-			A																						
~~Standard Details~~	~~10771-SK-107~~	1							-																									
Phase 2 Development Private Car Swept Paths	10771-SK-108	2												-	A		B	C		C	C	C	D			D	E	F			G	H		
Phase 2 Parcel Highway Geometry	10771-SK-109	1															-	A		A	A	B											C	D
Phase 2 Exceedence Routing	10771-SK-110	1															-	A		A	B	B											C	D
Phase 2 Swale Sections	10771-SK-111	1															-	A		A	B	B											C	
Phase 2 Vehicle Tracking	10771-SK-112	3																	-	-	-	-										C	D	
Phase 2 Vehicle Tracking	10771-SK-113	4																	-	-	A	A	B			B	C	D			E	F		
Phase 2 Vehicle Tracking	10771-SK-114	5																		-	A	A	B			B	C	D			E	F		G
Phase 2 Vehicle Tracking	10771-SK-115	6																		-	A	A	B			B		C			D	E		F
Phase 2 Vehicle Tracking	10771-SK-116	7																		-	A	A	B			B		C			D	E		F
Phase 2 Vehicle Tracking	10771-SK-117	8																		-	A	A	B			B		D			E	F		G
Phase 2 Vehicle Tracking	10771-SK-118	9																		A	B	B												
Phase 2 Vehicle Tracking	10771-SK-117	8																		-	A	A	B				C							
Phase 2 Vehicle Tracking	10771-SK-118	9																		A	B	B												
Phase 2 7.5t Box Van Vehicle Tracking	10771-SK-119	1																					-			A	B	C						
Phase 2 Refuse Vehicle Vehicle Tracking	10771-SK-120	1																					-		A									
Phase 2 Zone J Refuse Vehicle	10771-SK-123	1																												-				
Phase 2 Corduroy Paving Layout	10771-SK-125	1																								-							A	
Phase 2 Corduroy Paving Layout	10771-SK-126	2																								-							A	
Phase 2 Vehicle Tracking Apartment Parking	10771-SK-130	1																											-					
Purpose of Issue																																		
Preliminary																																		
For Comment				X	X	X		X	X	X	X	X	X	X	X	X	X			X				X		X	X	X	X	X	X	X	X	X	X
For Approval							X											X	X		X													
For Tender																																		
For Construction																																		
As Built																																		
Other																							X	X										
Issued to																																		
Name	**Company**																																	
	This Land			X	X	X		X									X							X	X	X	X				X	X	X	X	X
	CDC								X	X	X	X		X	X	X				X				X		X	X	X	X	X	X	X	X	X	X
	Farrer Huxley										X	X	X	X	X					X				X		X	X	X	X	X	X	X	X	X	X
	Tenderers						X														X														
	Cambridgeshire County Council																								X									
	LLFA						X																											
	Mace																									X					X	X	X	X	X
	Cole Easdon (RSA)																						X	X											
	BPTW																	X	X	X				X			X	X		X	X	X	X	X	X