
 

 
Cambridge City Council 

 

Project Appraisal and Scrutiny Committee Recommendation 

Project Name: Cambridge 20mph Project – Phase 1 Implementation 
and Phase 2 Consultation 

To: 
Cllr Tim Ward, Executive Councillor for Planning 
and Climate Change 

Report by: Simon Payne – Director of Environment 

Scrutiny committee:  ENVIRONMENT 08.10.13 

Wards affected: 
Arbury, East Chesterton, King’s Hedges and West 
Chesterton 

 

 

Recommendations 

Financial recommendations –  

 

• The Executive Councillor is asked to approve the 
commencement of phase 1 of this scheme, which is already 
included in the Council’s Capital & Revenue Project Plan  

• The total cost of phase 1 is £158,700 funded from the 20mph 
project capital allocation SC532.   

• There are no on-going revenue costs for the project.  

 

Procurement recommendations: 

• The Executive Councillor is asked to approve the carrying 
out and completion of the procurement of: 

§ Phase 1 Safety Audit - £4000 

§ Phase 1 traffic order making process including 
street notices - £8000 

§ Implementation of Phase 1 (in line with the roads 
recommended for inclusion by North Area 
Committee on 01/08/13, see list below) - 
£131,500 



 

§ Phase 1 post implementation automatic traffic 
count (ATC) monitoring - £3700 

§ Phase 2 pre-consultation ATC monitoring - £3500 

§ Phase 2 consultation and public engagement 
including exhibitions - £8000   

• Subject to: 
- The permission of the Director of Resources being 

sought prior to proceeding if the quotation or tender 
sum exceeds the estimated contract.  
 

- The permission from the Executive Councillor being 
sought before proceeding if the value exceeds the 
estimated contract by more than 15%. 

 
Recommendations from North Area Committee 
 

- Inclusion of all unclassified roads in the north phase 
area 

- Inclusion of the following C class roads: Chesterton 
High Street, Green End Road, Arbury Road 

- Exclusion of the following C class roads: Kings Hedges 
Road, Gilbert Road 

- For the provision of 20mph on Victoria Road (an A 
class road) to be investigated and progressed. See 
Appendix D for further information. 



 

Project Name: Cambridge 20mph Project –  

Phase 1 Implementation and Phase 2 
Consultation 

1 Summary 

1.1 The project 

 

 

1.2 Anticipated Cost 

Total Project Cost £     £158,700 

To provide infrastructure (signs and lines) for a new 20mph speed limit on the 
public highway in the north area of the city, and to undertake public 
consultation activities for a proposed similar limit in the east area of the city. 
The new 20mph infrastructure would include repeater signs mounted on 
existing lamp columns, and white coloured 20mph roundel road markings. 
Entry into new 20mph limits would be via entry points highlighted by larger 
20mph terminal signs, roundel road markings and on more main roads, 
patches of coloured road surface material. 

Target Dates: 

Start of procurement October 2013 

Award of Contract November 2013 

Start of project delivery January 2014 

Completion of project March 2014 

Date that project output is 
expected to become operational 
(if not same as above) 

 

Cost Funded from: 

Funding: Amount: Details: 

Reserves £158,700 SC532-39149  

Repairs & Renewals £  

Developer 
Contributions 

£  

Climate Change 
Fund 

£  

Other £ 
 

 



 

1.3 Procurement process 

1.3.1 Procurement for the implementation of Phase 1 will be 
through the Braintree District Framework Agreement, which 
includes six contractors and is in accordance with the 
requirements of the City Council’s Contract Procedure 
Rules.  

1.3.2 Following receipt of tenders, the winning tender will be 
identified following assessment by a skilled officer panel. 

1.3.3 Other elements (ATCs, consultation printing etc. will be 
procured through consideration of tenders from a minimum 
of three service suppliers and identified following 
considerations by a skilled officer panel. 

 

 

2 Project Appraisal & Procurement Report 

2.1 Project Background 

2.1.1 In July 2011, a motion to Council was agreed that requested 
the Executive Councillor for Planning and Climate Change 
(Cllr Tim Ward) to evaluate existing 20mph schemes in 
Cambridge and where appropriate, consult on expansion of 
schemes. Support and commitment from Cambridgeshire 
County Council was secured, and potential project scope 
and resourcing were investigated, which culminated in 
Council Budget funding bids for ‘the Cambridge City 20mph 
Zones Project’. A capital bid for £400,000 to cover works 
was agreed in February 2012. A further revenue Priority 
Policy Fund bid for £59,800 to cover initial staffing costs was 
also approved.  

 
2.1.2 Both funding bids stipulate that the project should have a 

citywide approach. As such the project considers all 
appropriate roads within the Cambridge City Boundary 
where it is appropriate/feasible to introduce a self-enforcing 
20mph limit. Works will be subject to agreement with the 
Highway Authority (Cambridgeshire County Council). 

 
2.1.3 Due to the size of the project, it has been divided into four 

separate phases, reflecting existing area committee 
boundaries. Each phase is being progressed separately and 



 

brought to the relevant area committee for recommendation. 
Further information is available on the project web page:  
https://www.cambridge.gov.uk/20mph-speed-limit 

 

2.2 Aims & objectives  

2.2.1 Project aims: 
 

• provide conditions that are conducive to an increase in 
active travel modes such as walking and cycling and 
encourage a modal shift towards these modes  

• reduce the severity of personal injury accidents (PIAs) 
that occur on the city’s road network 

• reduce noise and air pollution levels 

• rationalise the existing number of isolated 20mph zones 

• create clarity for motorists with regard to speed limits in 
residential areas.  

 
2.2.2 The project will help to achieve the council’s Medium Term 

Strategic objectives, including: ‘Improve facilities for 
pedestrians, cyclists and public transport users, including 
consideration of extending areas with a 20mph limit’. 20mph 
zones are included within the Council’s Annual Statement 
and ‘Vision for the City’. The project is reflected in strategic 
objective PST4.4 of the Planning and Sustainable Transport 
Portfolio Plan 2012-13. 

 
2.2.3 To include within the project roads that are suitable for the 

introduction of a new 20mph limit and that are in line with 
the outcomes of consultation, as set out in sections 2.2.3 to 
2.3.7 below. The outcomes of officer investigation into the 
suitability of specific C class roads for a new 20mph limit are 
in line with consultation outcomes. Specifically as set out 
below, consultation has provided an overall positive 
response to the inclusion of Chesterton High Street and 
Green End Road. Both these roads have existing traffic 
calming, suitable geometry (with bends and reduced width), 
numerous attractors such as shops, and parks adjacent with 
associated pedestrian and cycle movements, and existing 
low traffic speeds. As such these have been identified as 
suitable to a 20mph limit. Similarly Kings Hedges Road and 
Gilbert Road, due to existing traffic speed, geometry, and 



 

directly adjacent land use have been identified as not 
currently suitable for a 20mph limit. Arbury Road received no 
overall positive or negative response at public consultation. 
However, as set out in 2.3.6 below, members at North Area 
Committee have recommended for its inclusion. Officer 
investigation has indicated that due to existing traffic 
calming, relatively narrow road geometry, and adjacent land 
use, including parks with play areas, shops and three 
schools, Arbury Road is suitable for a 20mph limit. In 
addition the suitability of Arbury Road to a 20mph limit will 
be further enhanced following a programmed County 
Council cycle improvements project, set out in 2.12 below. 
Consultation outcomes are in favor of the introduction of a 
20mph limit on Unclassified Roads within the phase area 
and officer investigation agrees with this outcome.     

 

2.3 Major issues for stakeholders & other departments   

 
2.3.1 Impact on police – The local police have highlighted that the 

project may result in additional pressure/requests from the 
public for enforcement activities. The police have highlighted 
that their resources are limited and this will impact on their 
ability to undertake additional enforcement activities. 

  
2.3.2 Impact on Cambridgeshire County Council – The 

infrastructure placed on the public highway will become 
property of the county council once it is installed. As such 
the responsibility for maintenance of the new infrastructure 
will pass to the county. 

 
Consultation undertaken: 
 

2.3.3 Public - Public consultation for Phase 1 took place between 
13/05/13 and 05/07/13 (8 weeks). The consultation was 
undertaken via the delivery of a consultation pack containing 
an explanatory leaflet and freepost return questionnaire to 
all addresses located within the Phase 1 area along with 
statutory consultees (17,321 addresses). A total of 4245 
responses were received. The public consultation outcomes 
are summarised at Appendix C. These include a 66% 
overall response in favour of the principle of 20mph speed 



 

limits in Cambridge, and an overall 63% response in favour 
of 20mph on unclassified roads within the north phase area. 

 
2.3.4 Members - The project was taken to the Environment 

Scrutiny Committee on 15/01/13, at which approval was 
provided for the project:   

 

• Programme 

• Governance/Decision making process 

• Board terms of reference 

• Phasing 

• Engagement/Consultation to commence for the first 
phase 

 
 Approval was also provided for the following estimated initial 
project spending: 

 

• Automatic Traffic Counts (ATCs) for project baseline data 
collection – < £12,000 

• Project wide Engagement/Consultation Activities – < 
£50,000 

 
2.3.5 Prior to Phase 1 public consultation, the project was taken to 

North Area Committee on 21/03/13, to request comments on 
the consultation arrangements. 

 
2.3.6 Following the closure of Phase 1 public consultation, the 

project was taken once again to the North Area Committee 
for member recommendation on the consultation outcomes. 
The outcomes are summarised at Appendix D.  

 
2.3.7 Other e.g. Trade Associations, National Bodies - As part 

of project governance, a project board has been convened 
on which local police, bus and taxi operators, local cycle and 
20mph campaigns and the local Health service are 
represented. The views of these groups are be being taken 
into account throughout the project development. The 
project has also been taken to the Cambridge disability 
consultative panel which has commented: ‘Providing the 
signage is clear and there is sufficient awareness over a 
wide enough area, then the Panel welcome this proposal 
and hope it achieves its objectives’. 



 

2.4 Summarise key risks associated with the project  

 

2.4.1 Should the project be implemented, the risk of severe 
personal injury resulting from traffic collisions, where these 
occur, is reduced. This reduced level of risk is particularly 
relevant to more vulnerable road users such as the young or 
elderly and those using sustainable and active transport 
modes such as walking or cycling.  

 
2.4.2 Due to a predicted 10% growth in the population Cambridge 

over the next decade, there is going to be increased 
pressure on the local road network. With greater numbers of 
motor vehicles using the roads, increased delay to traffic 
and wear to highway infrastructure, resulting in potential 
negative economic impacts. The provision of 20mph limits 
would help to mitigate this by providing conditions under 
which an increased proportion of the population feel 
comfortable adopting active and sustainable modes of 
transport such as walking or cycling. These modes provide 
economic, health, and wellbeing benefits. 

 
2.4.3 As the local traffic authority, Cambridgeshire County 

Council’s Cabinet will have to consider the project and 
approve the commencement of a statutory traffic regulation 
order process, as well as determine any objections that are 
subsequently received.   

 
2.4.4 The traffic order making process will have to be undertaken 

by Cambridgeshire County Council prior to implementation 
in order for the speed limit to be legal. This process will 
require further consultation with various statutory consultees 
including public service operators. It is possible objections to 
the project will be raised at this stage which could have an 
impact on project delivery. 

 
2.4.5 Following implementation it is possible the new legal limit 

will not be complied with by the majority of drivers. This may 
result in a negative public reaction to the project, leading to 
the need for further measures to improve compliance. Such 
measures have been identified. These include the use of 
movable vehicle activated signs which can be programmed 
to flash up a message such as slow down 20mph to drivers 



 

of vehicles approaching the sign in excess of a pre-defined 
set speed. Through being movable the signs could be 
installed at locations were a compliance issue was 
identified, and relocated prior to drivers becoming too 
accustomed to the sign. This would help to maintain the 
signs impact and effectiveness. Should compliance continue 
to be an issue, physical traffic calming measures may be 
considered. For the purposes of the project, a lack of 
compliance would be defined as mean traffic speed in both 
directions in excess of 27mph.    

 
 
2.5 Financial implications 

 

2.5.1 Appraisal prepared on the following price base: 2013/14 
 
2.5.2 Specific grant funding conditions are: 

• None 
 
2.5.3 Other comments: 
 

This appraisal refers to the implementation of Phase 1 and 
consultation for Phase 2 of the Cambridge 20mph Project. 
There are 4 phases and a total of £460,000 available for the 
project in total. On the basis of the costing associated with 
Phase 1, it is likely the current allocation will not be sufficient 
to complete the entire project. The current total estimated 
cost to complete the project inclusive of all professional fees 
is: £600,000 However there are opportunities for cost 
savings within this, and as such this total cost estimate 
should be viewed as a maximum figure. 

 

 

 

 

 

 

 



 

2.6 Net revenue implications (costs or savings) 

 

 

2.7 VAT implications 

TBC 

 

2.8 Energy and Fuel Savings 

 

(a) Is this project listed in the Carbon 
Management Plan? 

 
No 

 If ‘No’, move to 
Section 2.9. 

 

2.9 Climate Change Impact 

 

Positive Impact 
No 

effect 
Negative Impact 

  +L     

 

2.9.1 The implementation of a 20mph limit would provide a safer 
and more attractive environment for active sustainable 
transport modes such as walking and cycling. As such it 
would help to increase the number of road users opting to 
use these modes, and potentially reduce the number of 
journeys undertaken in by private car. In addition where 
motor vehicles are used, research has found that at lower, 

Revenue £ Comments 

Maintenance 0 Once implemented 
maintenance of the 
infrastructure will be the 
responsibility of the County 
Council as the traffic 
authority 

R&R Contribution 0  

Developer Contributions  0  

Energy savings (           0) To the highway authority - 
See below 

Income / Savings (           0)  

Net Revenue effect    0 Cost/(Saving) 



 

smoother speeds, PM10 particulate emissions from brake 
and tire wear can be reduced. A 20mph limit can also help 
to reduce the level of traffic noise pollution. 

 
2.9.2 In addition the project would allow for a number of 

illuminated signs to be disconnected and removed which will 
provide an energy saving to the highway authority. 

 

2.10 Other implications  

 

 An Equality Impact Assessment (EqIA) has been prepared 
for this project and is attached at Appendix E 

 

2.11  Staff required to deliver the project 

 

Service Skills Total Hours 

Streets and Open 
Spaces, Project Delivery 
team 

Project management 

Procurement 

Traffic scheme design 

Contract management 

Project Quality Control 

Project Officer - 4200 
(0.8 of full time until 
project is complete) 

Project Leader – 100 

Project Delivery and 
Environment Manager - 
75  

 

2.12  Dependency on other work or projects 

The designs for any County Council funded traffic safety 
schemes on roads included in the 20mph project may be 
affected by, or have an affect on the 20mph project. This is 
specifically relevant to the implementation of Phase 1 on 
Arbury Road, where a County Council cycle improvements 
project is programmed. This project is due to provide 
improvements to the existing traffic calming measures along 
Arbury Road, and as such would increase the suitability of 
this stretch for a 20mph speed limit. Other programmed 
County Council projects, such as potential improvements to 
Cherry Hinton High Street may have a similar impact on 
future phases of the project. 



 

 2.13  Background Papers 

• Responses to Cambridge 20mph Project, North Phase 
Public Consultation 

• Cambridge City Council, Environment Scrutiny Committee 
Report – Cambridge 20mph Project 

http://democracy.cambridge.gov.uk//documents/g714/Public
%20reports%20pack%2015th-Jan-
2013%2017.00%20Environment%20Scrutiny%20Committee.
pdf?T=10 

• Department for Transport Local Transport Note 1/07 – 
Traffic Calming 
https://www.gov.uk/government/uploads/system/uploads/a
ttachment_data/file/3811/ltn-1-07.pdf 

• Department for Transport Draft Speed Limit Circular July 
2012 – Setting Local Speed Limits –  

http://assets.dft.gov.uk/consultations/dft-2012-32/setting-
local-speed-limits.pdf 

• Cambridge City Council Budget Setting Report 
http://mgsqlmh01/documents/s8599/BSR%20Version%20Ve
r%201.1%2021%20Dec%202011_1.pdf 

• Planning and Sustainable Transport Portfolio Plan 2012-
13 

http://mgsqlmh01/documents/s8526/PST_Planning and 
Sustainable Transport Portfolio Plan 2012-13.pdf 

• Cambridge City Council Medium Term Financial Strategy 
2011/12 – 2015/16 

http://mgsqlmh01/documents/s13580/MTS Version 2 
Executive - FINAL_2.pdf 

• Cambridge City Council Climate Change Strategy 2012-
2016 

http://mgsqlmh01/documents/s13710/Appendix A Cambridge 
City Council Climate Change Strategy.pdf 

 

 2.14   Inspection of papers 

 

Author’s Name Ben Bishop 

Author’s phone No. 01223 - 457385 

Author’s e-mail: ben.bishop@cambridge.gov.uk 

Date prepared: 09.08.13 

 



 

       Appendix AAppendix AAppendix AAppendix A  

2013/14 2014/15 2015/16 2016/17 2017/18

£ £ £ £ £

Capital Costs

Building contractor / works 131,500 

Purchase of vehicles, plant & equipment      

Professional / Consultants fees 4,000 Safety Audit

Other capital expenditure:

Phase 2 Consultation costs 8,000 

Traffic orders 8,000 

Phs 1 post implementation Auto. Traffic Counts 3,700 

Phs 2 pre consultation Auto .Traffic Counts 3,500 

Total Capital cost 158,700 0 0 0 0 

Capital Income / Funding

Government Grant

Developer Contributions      

R&R funding

Earmarked Funds

Existing capital programme funding 392,000 SC532-39149

Revenue contributions

Total Income 392,000 0 0 0 0 

Net Capital Bid (233,300) 0 0 0 0 

Comments





 

           

    Appendix BAppendix BAppendix BAppendix B    

 

Energy/ 
Fuel: 

Energy 
Savings 
Per Year: 

Details: References: 

Unit 
Energy 

Cost 

(£ per 
kWh or 

litre) 

Estimated 
Annual 

Cost 
Savings 

(£ per year) 

Electricity n/a     

Gas  n/a     

Diesel n/a     

Petrol n/a     
Other 
(please 
specify) 

n/a     

TOTAL ENERGY COST SAVINGS (£ per year):  

 

Key Assumptions: 
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Appendix DAppendix DAppendix DAppendix D    

Results of councillor vote on 20mph proposal for north Cambridge 
North Area Committee 01/08/13 

 
 

Question Agreed Disagreed 

Do you agree in 
principle with 20mph 
speed limits on 
residential and 
shopping roads in 
Cambridge? 

11 0 

Do you agree with 
installing the proposed 
20mph limit on the 
roads(unclassified 
roads) coloured in with 
solid blue lines  on the 
consultation plan? 

11 0 

Do you agree with installing the proposed 20mph limit on 
each of the more main (C class) roads that are coloured 
in with red dashed lines on the consultation plan? (listed 
below) 

Arbury Road 10 0 

Chesterton High Street 11 0 

Gilbert Road 0 8 

Green End Road 10 0 

King’s Hedges Road 0 5 

 
The councillors also commented that implementing a 20mph limit on 
Victoria Road should be taken forward as a separate project (10 agreed, 
0 disagreed, 1 abstained)  
The inclusion of Victoria Road has been the subject of numerous 
requests received as part of the consultation process in addition to e-
petitions on the City and County Council web sites. Victoria Road is not 
included in the current project as it is an A Class road and therefor 
County policy precludes changes to its speed limit. In addition as an A 
class road it may not be suitable to such a limit. However, 20mph on 
Victoria Road is due to be investigated further as part of a separate work 
stream.    
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Appendix EAppendix EAppendix EAppendix E 

Cambridge City Council Equality Impact Assessment 
 
Completing an Equality Impact Assessment will help you to think 
about what impact your strategy, policy, plan, project, contract or 
major change to your service may have on people that live in, work in 
or visit Cambridge, as well as on City Council staff.  
 
The template is easy to use. You do not need to have specialist equalities knowledge 
to complete it. It asks you to make judgements based on evidence and experience. 
There are guidance notes on the intranet to help you. You can also get advice from 
David Kidston, Strategy and Partnerships Manager on 01223 457043 or email 
david.kidston@cambridge.gov.uk, or from any member of the Joint Equalities Group.  
 

1. Title of strategy, policy, plan, project, contract or major change to your 
service: 

 
Cambridge 20mph Project 
 
 

 

2. What is the objective or purpose of your strategy, policy, plan, project, 
contract or major change to your service? 

 
To reduce the speed of traffic on non-classified roads within the city of Cambridge to 
20mph in order to provide a safer, greener and less threatening road environment for 
all road users.   
 
 
 
 
 

 

3. Who will be affected by this strategy, policy, plan, project, contract or 
major change to your service? (Please tick those that apply) 

 Residents   
 Visitors   
 Staff   

 
A specific client group or groups (please state):  
 
 

 

4. What type of strategy, policy, plan, project, contract or major change to 
your service is this? (Please tick)  

 New   
 Revised   
 Existing   
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5. Responsible directorate and service 

Directorate: Environment 
Service: Streets and Open Spaces 
  

 

6. Are other departments or partners involved in delivering this strategy, 
policy, plan, project, contract or major change to your service? 

  No 
  Yes (please give details):  

Cambridgeshire County Council (as traffic authority) 
Cambridge City Web Team 
Local Police (enforcement) 
Local public transport providers 

 

7. Potential impact 

Please list and explain how this strategy, policy, plan, project, contract or major 
change to your service could positively or negatively affect individuals from the 
following equalities groups.   
 
When answering this question, please think about:  
 

• The results of relevant consultation that you or others have completed 
(for example with residents, people that work in or visit Cambridge, service users, 
staff or partner organisations).  

• Complaints information.  

• Performance information.   

• Information about people using your service (for example whether 
people from certain equalities groups use the service more or less than others).  

• Inspection results.  

• Comparisons with other organisations.  

• The implementation of your piece of work (don’t just assess what you 
think the impact will be after you have completed your work, but also think about 
what steps you might have to take to make sure that the implementation of your 
work does not negatively impact on people from a particular equality group).  

• The relevant premises involved.  

• Your communications.  

• National research (local information is not always available, particularly 
for some equalities groups, so use national research to provide evidence for your 
conclusions).  

 

 

(a) Age (any group of people of a particular age, including younger and older people) 
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The project should have a positive impact on the more vulnerable younger and older 
road users, by providing a less threatening road environment. In addition, at 20mph 
the number of Personal Injury Accidents (PIAs) is reduced and where they do occur 
they result in less severe injury, which is of particular importance to more vulnerable 
road users. 
 

 

(b) Disability (including people with a physical impairment, sensory impairment, 
learning disability, mental health problem or other condition which has an impact on 
their daily life)  

In certain cases road users with a disability such as sensory or physical impairment 
would be classed as vulnerable road users. As such the scheme will provide a 
positive impact by providing a safer road environment. 
It is possible that those with a visual impairment will be negatively impacted as a 
result of being unable to read the consultation material provided as part of the 
project. 

 

(c) Gender  

No specific impact 
 

 

(d) Pregnancy and maternity 
 

No specific impact, other than in providing reduced levels of air born pollution, which 
may be of particular significance to those who are pregnant. 
 

 

(e) Transgender (including gender re-assignment) 
 

No specific impact 
 

 

(f) Marriage and Civil Partnership 
 

No specific impact 
 

 

(g) Race or ethnicity   
 

Studies suggest that minority groups are underrepresented as users of active travel 
modes. Through providing a less threatening road environment, the project is likely to 
have a positive impact by reducing the barriers to walking and cycling that these 
groups encounter.  
 

 

(h) Religion or belief     
 

No specific impact 
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(i) Sexual orientation  
 

No specific impact 
 

 

(j) Other factor that may lead to inequality (please state):  
 

Given the scheme is sign and line based it is possible there will be a negative impact 
on those who have difficulty reading or interpreting the signage such as those who do 
not read English or who are illiterate. This may also apply to the consultation 
documentation. 
 

 

8. If you have any additional comments please add them here 

None 

 

9. Conclusions and Next Steps 

 

• If you have not identified any negative impacts, please sign off this 
form.  

• If you have identified potential negative actions, you must complete the 
action plan at the end of this document to set out how you propose to mitigate the 
impact. If you do not feel that the potential negative impact can be mitigated, you 
must complete question 8 to explain why that is the case.  

• If there is insufficient evidence to say whether or not there is likely to be 
a negative impact, please complete the action plan setting out what additional 
information you need to gather to complete the assessment. 

 

 
All completed Equality Impact Assessments must be emailed to David Kidston, 
Strategy and Partnerships Manager, who will arrange for it to be published on the 
City Council’s website. Email david.kidston@cambridge.gov.uk.  
 

 

10. Sign off 

Name and job title of assessment lead officer: Ben Bishop - 20mph Project Officer 
 
Names and job titles of other assessment team members and people consulted: N/A 
 
Date of completion: 08.10.12 
 
Date of next review of the assessment: 08.10.13 
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Action Plan 

Equality Impact Assessment title: Cambridge 20mph Project    
Date of completion: 08.10.12       
 

Equality Group Age – N/A 

 

Equality Group Disability 

Details of possible 
disadvantage or 
negative impact 

Those with visual disability may not be able to read 
consultation material produced as part of the project 

Action to be taken to 
address the 
disadvantage or 
negative impact 

All Consultation material will be produced in accordance 
with council consultation policy to include options for large 
versions of the documentation to be provided. In addition 
plans will be produced to be as clear as possible for those 
with reduced visual perception. 

Officer responsible for 
progressing the action 

Ben Bishop 

Date action to be 
completed by 

During Project Consultation phase 

 

Equality Group Gender – N/A 

 

Equality Group Pregnancy and maternity – N/A 

 

Equality Group Transgender – N/A 

 

Equality Group Marriage and Civil Partnership – N/A 

 

Equality Group Race or ethnicity – N/A 

 

Equality Group Religion or belief – N/A 

 

Equality Group Sexual orientation – N/A 

 

Other factors that 
may lead to 
inequality 

 

Details of possible 
disadvantage or 
negative impact 

Those who do not read English may not be able to 
understand the consultation documentation and signs and 
lines provided as part of the project. 

Action to be taken to 
address the 
disadvantage or 
negative impact 

All consultation documentation to be produced in 
accordance with council consultation policy. The signs and 
lines implemented will be based on national signs and line 
design standards and as such should be easily understood 
by all road users. 

Officer responsible for 
progressing the action 

Ben Bishop 

Date action to be 
completed by 

During scheme design and consultation phases 

 


