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Cambridge City Council 

Housing Scrutiny Committee 
 

Date:  Tuesday, 16 March 2021 

Time:  5.30 pm 

Venue:  Virtual Meeting via Microsoft Teams 

Contact:   democratic.services@cambridge.gov.uk, tel:01223 457000 
 
Agenda 
 

1    Apologies  

2    Declarations of Interest  

3    Minutes - to follow  

4    Public Questions  

Part 1: To be chaired by Vice Chair (Tenant/Leaseholder Representative) 

Decisions for the Executive Councillor for Housing 

5    Estates & Facilities Service Review and Compliance 
Update (Pages 5 - 12) 

Part 2: To be taken by the Chair of the Committee 

Decisions for the Executive Councillor for Housing 

6    Combined Update on the Programme to Build New 
Council Homes Funded Through the Combined 
Authority and Work Toward Development of the New 
Council Housing Programme (Pages 13 - 32) 

 

Public Document Pack
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Housing Scrutiny Committee Members: Todd-Jones (Chair), Bird (Vice-
Chair), Hadley, McGerty, Martinelli, Porrer, Robertson and Sheil 

Alternates: Barnett, McQueen and Page-Croft 

Tenants and Leaseholders: Lulu Agate (Tenant Representative), 
Christabella Amiteye (Tenant Representative), Diane Best (Leaseholder 
Representative), Mandy Powell-Hardy (Tenant Representative), Diana 
Minns (Tenant Representative) and Colin Stevens (Tenant Representative) 

Executive Councillors: Johnson (Executive Councillor for Housing) 
 

Information for the public 

Details how to observe the Committee meeting will be published no later than 
24 hours before the meeting. 

 
Members of the public are welcome to view the live stream of this meeting, 
except during the consideration of exempt or confidential items, by following 
the link to be published on the Council’s website.   
 

Any person who participates in the meeting in accordance with the Council’s 
public speaking time, is deemed to have consented to being recorded and to 
the use of those images (where participating via video conference) and/or 
sound recordings for  webcast purposes.  When speaking, members of the 
public should not disclose any personal information of any individual as this 
might infringe the rights of that individual and breach the Data Protection Act. 
  
If members of the public wish to address the committee please contact 
Democratic Services by 12 noon two working days before the meeting. 
 

For full information about committee meetings, committee reports, councillors 
and the democratic process:  

 Website: http://democracy.cambridge.gov.uk  

 Email: democratic.services@cambridge.gov.uk 

 Phone: 01223 457000 

http://democracy.cambridge.gov.uk/
mailto:democratic.services@cambridge.gov.uk
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Housing Scrutiny Committee 
 

Terms of Reference 

A. Overview and scrutiny of the strategic and other housing functions for 
which the Executive Councillor for Housing is responsible, including 
responsibility for the development of housing strategies and policies, 
tackling homelessness, the Council’s housing responsibilities with regard 
to the private rented sector, bringing vacant homes back into use, the 
development of new homes and partnership working with other housing 
providers.  
 
B. Overview and scrutiny of functions relating to the management of the 
Council’s housing stock.  

 
C. To be the main discussion forum between the Council, its tenants and 
its leaseholders for all matters relating to the landlord function of 
Cambridge City Council.  
 
Membership 
City Councillors (Such number as shall be decided by the Council from 
time to time)  
 

Six elected tenants and leaseholders of Cambridge City Council of 
whom at least five shall be tenants of Cambridge City Council.  
 

Appointment of tenant and leaseholder members  

Tenant and leaseholder members shall be co-opted by the Scrutiny 
Committee following the procedure for election set out in the Overview 
and Scrutiny Procedure Rules in Part 4E.  
 
Voting 
Tenant and leaseholder members are voting members in respect of 
matters concerning the management of the Council’s housing stock 
(Part 1 of the agenda.) Tenant and leaseholder members may contribute 
to discussion of other matters (Part 2 of the agenda) but shall not have a 
vote.  
 
Appointment of Chair 
The Chair of the Scrutiny Committee shall be appointed by the Council 
and be a councillor and shall chair Part 2. The Vice-chair shall be 
nominated by the elected tenants and leaseholders and shall chair Part 
1 if present. If the Chair or Vice-chair is not present, a councillor shall be 
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appointed as the Vice-chair for that meeting. 
 
Other matters relating to elected tenants and leaseholders  

These are set out in the Overview and Scrutiny Procedure Rules in Part 
4E. They include information about the roles, responsibilities and training 
of tenant and leaseholder representatives, expenses and allowances, 
and the circumstances in which they may cease to be members of the 
Committee. 
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Item 

Estates & Facilities Service Review and Compliance  

Update  

 
This report is for information and not for decision. 

1. Executive Summary 
 
The report provides an update on the Estates & Facilities Service Review and 
information on compliance related work within the service, including a 
summary on gas servicing, electrical testing, and fire safety work.  

2. Recommendations 
 
The Executive Councillor is recommended to note the progress of the service 
review and compliance related work detailed within the report. 
 

3. E&F Service Review Update  
 
This is a further update to that provided during the last Housing Scrutiny 
Committee in January. 
 
The project that has been running for the last 18 months relating to Phase 1 
of the Service Review is now being closed as a separate project.  
 
 

To:  
 
Councillor Richard Johnson, Executive Councillor for Housing 
Housing Scrutiny Committee         16th March 2021 

Report by:  

Lynn Thomas, Head of Housing Maintenance and Assets   

Tel: 01223 457831 Email: lynn.thomas@cambridge.gov.uk 

Wards affected:  

All Wards  
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82% of the actions have now been completed and any outstanding actions 
are being absorbed into the services Operational Plan and Business as 
Usual. These outstanding actions are mainly relating to either the introduction 
of the new IT systems or waiting for the appointment of staff into the newly 
identified posts. The actions to review productivity and efficiency and 
effectiveness of the Operations team have needed the new Repairs system 
to be in place for a reasonable amount of time and us operating a full Repairs 
service (not constrained through the Government restrictions and lockdown). 
A number of the actions are dependent on the implementation of Orchard 
Asset and its various modules such as Compliance and Self-appointing 
Repairs which is in progress. Whilst those relating to risk assurance and 
procurement have been reliant on the new job roles being appointed to, 
which again has now taken place.    
 
The restructure has taken place, is being embedded into the service and 
most of the new or vacant roles have been recruited to.  
 
Therefore, this will be the last update in this report regarding the service 
review. In future the report will purely be focused on the Compliance Data 
and be titled as such.  
 
 

4. Compliance Progress report 
 
4.1 Compliance team update  
Following the service review and restructure that identified the need for the 
development of the Compliance team, this has progressed in recent months. 
Although we have been unable to recruit permanently to the Property 
Compliance and Risk Manager role, we were able to appoint an Interim 
Manager in January. In addition to this we successfully recruited to the two 
new roles of Fire Risk Assessor and Asbestos Officer/Surveyor. The two 
existing members of staff whose roles have been transferred to the 
Compliance team are now working within that team structure and we are 
about to start the recruitment process for the final role in the Compliance 
team of Electrical Supervisor.  
 
The Interim Property Compliance and Risk Manager has begun work on a 
gap analysis and action plan for the team and in the future, I shall bring you 
further details of this and its progress in the report.   
 
 
4.2 Gas Servicing  
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Mears are contracted to complete our gas servicing and maintenance. The 
table below shows their performance since January 2020 and prior to 
January they have constantly achieved 100% compliance. From April – 
September we changed the approach for gaining access in line with the 
Covid-19 guidance issued at that time to take in consideration those tenants 
that were self-isolating and shielding. Since September we have been 
following our usual approach in obtaining access for gas servicing but giving 
regard to those who have a shielding letter. Our officers have been working 
with Mears to ensure we return to full compliance as soon as possible.   
 

 
Jan 
20 

 
Feb 
20 

 
Mar 
20 

 
April 
20 

 May 
20 

 June 
20 

 July 
20 

Services 
completed 

686   803   642   605 
 

625  781  851 

service 
compliance 

100%   100%   100%   99% 
 

99%  99%  99% 

overdue 
within month 

0   0   0   2 
 

56  74  56 

 

 
Aug 
20 

 
Sept 
20 

 
Oct 
20 

 
Nov 
20 

 Dec 
20 

 Jan 
21 

 

Services 
completed 

462  649  561  535 
 

663  688 
 

service 
compliance 

99%  99%  99%  99% 
 

99%  99% 
 

overdue 
within month 

87  85  48  27 
 

10  10 
 

 
You will see from the table above that we have reduced the number of 
properties out of compliance and at the time of writing the report this has 
improved further to 5 properties, 4 of these have future appointments.      
 
4.3 Electrical Testing 
 
All properties that are planned for electrical testing this financial year have 
been ordered with our contractor TSG Building Services. Due to Coronavirus 
the start of work was postponed until 1/8/20.  All tenants have been contacted 
and at mid-February 297 electrical hard wire tests had been undertaken. 
Testing is ongoing although gaining access remains an issue.   
 
 
4.4 Fire Safety  
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The following fire safety measures have been ordered with our contractors 
and are being programmed for delivery in 20/21: 
 

1. Installation of internal fire doors and fire protection to 188 above ground 
floor maisonettes. 

 
Work has commenced with 20 installations completed to date. Surveying 
and scheduling of installations is ongoing, however gaining access to carry 
out surveys and work is proving to be an issue for the contractor.  
 
2. Installation of external fire doors to over 300 properties at Hanover 

Court, Princess Court, Kingsway flats and other flats. 
 

Within Kingsway, Hanover and Princess as of the 3rd December, 97% of 
the doors had either been completed or were in progress/booked.  We are 
currently working with colleagues in City Homes where we have been 
unable to gain access to the other 3% of flats. Progress is now being 
made in completing fire doors within the other flat blocks in the program.   
 
3. Continuation of the program to replace all non-compliant “Manse” fire 

doors 
 

The program to replace these doors is now almost complete. 85% of the 
doors have been replaced, the remaining properties are either where we 
need to use a timber door and are trying to source an appropriate product 
or there has been no access.   
 
4. Installation of new emergency lighting in blocks of flats in the Hawkins 

Road estate 
 

This work has been tendered and will be completed as part of a larger 
structural works project. At this stage, the electrical works are anticipated 
to start during February 2021 and be completed by June 2021. 
 
5. Improvements to vents and glazing facing onto escape routes in 84 

locations 
 

Our Officers are currently working with our contractors to determine the 
extent of the work required at the various locations. All tenants are being 
written to so access arrangements can be made. Access has been gained 
to a number of properties and the findings are being considered by our in-
house Fire Risk Assessor.   
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6. Continuation of the heat detector installation program to all properties 
 

Due to Coronavirus the start of these works was postponed until 1/8/20.  
All tenants have been contacted by the contractors, but the contractors 
have continued to experience significant difficulties in gaining access to 
properties. So far 55% of the original program has resulted in no access 
but to date 85% of the remaining program has been completed.  

 
7. Continuation of the smoke detector replacement program 

 
Due to Coronavirus the start of these works was postponed until 1/8/20.  
All tenants have been contacted by the contractors, but the contractors 
have continued to experience significant difficulties in gaining access to 
properties. So far 50% of the original program has resulted in no access 
but to date 84% of the remaining program has been completed.  
  
 
8. Fire compartmentation works to houses that have been converted into 

flats 
 

This work has been ordered with our contractor, who have written to 
residents requesting to arrange access. Access has been obtained to one 
property but unfortunately access has not been gained to other flats and 
therefore no work has commenced yet. Officers are continuing to work 
with the contractors to obtain access.  
 
When major capital work taking place in line with the Decent Homes 
Standard is proposed to tenants, they have the option to refuse or decline 
replacement or installation where there is not a detriment to the fabric of 
the building. However, where the work is of a health and safety nature or 
forms part of legislation, such as gas servicing, urgent asbestos removal, 
fire prevention, electrical work (where the installation could be dangerous) 
this is not the case. 
  
Our contractors use an agreed four-stage contact process with tenants via 
letter or phone call. Once contractors have completed this process, and 
access is not arranged, the properties are returned to the Council.     
  
Where tenants tell us they do not want work completed, we ask them to 
sign a ‘waiver form.’ In the waiver form, the tenant acknowledges that they 
will be removed from the scheduled program of work and their home may 
not meet the Decent Homes standard.  If a tenant withdraws from any 
program of heating work, electrical work, or work to address an identified 
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HHSRS hazard, they are informed no other Decent Homes work will be 
completed until we are allowed access to do the heating, electric or 
HHSRS work. 
If there is no response, then a final letter is sent that reminds residents that 
their tenancy agreement requires them to agree access.  If there is still no 
response, then the property is removed from the scheduled program of 
work. 

 

5. Implications  
 
5.1 Financial Implications 
 

There are no new financial implications directly relating to the content of 
this report.  

 
5.2 Staffing Implications  
 

There are no new staffing implications directly relating to this report. 
The service review restructure holds staffing implications that are dealt 
with through the Organisational Change policy, formal consultation, and 
implementation process.   

 
5.3 Equality & Poverty Implications 
 

There are no new equality and poverty implications associated with this 
report. An EQIA has been developed for the service restructure and is 
included within the formal implementation papers.   

 
5.4 Environmental Implications 
 

There are no new environmental implications directly relating to the 
content of this report.  

 
 
 
5.5 Procurement Implications  
 

There are no new procurement implications directly relating to the 
content of this report.  

 
5.6 Consultation and Communication  
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Consultation with tenant and leaseholder representatives is an integral 
part of the Housing Scrutiny Committee.  
 

5.7 Community Safety  
 

There are no new community safety implications directly relating to the 
content of this report.  
 
 

6. Background Papers  
 

Background papers used to compile this report: 
 

a) Estates & Facilities Service Review Consultation Paper 
b) Estates & Facilities Service Review Implementation Paper  

 
To inspect the background papers or if you have a query on the report please 
contact Lynn Thomas, Head of Housing Maintenance and Assets, Tel: 01223 
457831, email: lynn.thomas@cambridge.gov.uk. 
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Item  

Combined Council Housing Delivery Update Report 

 

 

Key Decision 

1. Executive Summary 

 
1.1 This report provides an update on the programme to deliver 500 

Council homes by March 2022 with funding from the Combined 
Authority, along with the new programme work for 2022-2032. 

 
1.2 130 Homes have now been completed across 11 sites under the City 

Council programme, with 75 being net new Council homes. 
 

1.3 The Council currently has 451 new Council rented homes being built on 
site, with a further 16 Starts to fall within 2021/2022 under the current 
programme. 
 

1.4 The HDA has thus reached 526 recorded Starts on site and has 
successfully met and exceeded the 500 homes target. (105.2% of 
target). 
 

To:  

Councillor Richard Johnson, Executive Councillor for Housing 

Housing Scrutiny Committee     16/03/2020 

Report by:  

Claire Flowers, Head of Housing Development Agency  

Tel: 01223 - 457928 Email: claire.flowers@cambridge.gov.uk 

Wards affected:  

All 
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1.5 The Sustainable Housing Design Guide principles were approved by 
HSC in January 2021 and are now adopted for the new programme. 
The updated guide will be published on the City Councils website. 

2.  Recommendations 

 
The Executive Councillor is recommended to: 

 
2.1  Note the continued progress on the delivery of the Combined Authority 

programme. 

 

2.2   Note the work undertaken to date toward development of the new 

housing programme for 2022-2032. 

3. Background 

 
3.1 This is a quarterly report showing progress on the City Councils 

Development programme ambitions.  

 
4. Combined Authority  
 
4.1    The Council’s housing programme is part funded by a £70 million grant, 

which to date has been paid via the Cambridgeshire & Peterborough 
Combined Authority in arrears, with the exception of a direct advance 
payment of £17,000,000 from MHCLG in March 2020. 

 
4.2    Quarterly grant claims are made in arrears against the Devolution 

funding to the Combined Authority. There is £53,000,000 to be claimed 
from the Combined Authority with £28,208,605 claimed to date. Of the 
£17,000,000 that was paid directly to the City Council from MHCLG for 
2020/21, £9,644,361 has been invested to date. Cambridge City 
Council anticipates drawing down / utilizing a further £6,228,232 by the 
end of the current financial year.  

 
4.3    To date Cambridge City Council has drawn down / utilized a total of 

£37,852,966 of Devolution funding, with the remaining £32,147,034 due 
to be drawn down / utilized by financial year end 2023/24. 

 
4.4 MHCLG and the Combined Authority remain in discussion around the 

target date for the starts on site for this programme along with their own 
£100m housing programme. We have been keeping MHCLG up to date 
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with our progress which based on current projections will meet the 2021 
date.  
 

5. Delivery Programme  

 
5.1 The delivery programme update provided in January 2021 confirmed 

that the devolution programme consisted of 542 Council Homes. 

 

5.2 Appendix 1 shows the current programme, indicating total market 

housing provided as well as the net gain of Council homes. Appendix 2 

shows the approved budgets per scheme and the net cost to the 

Council’s Housing Revenue account.  

  

6. Profile of Start on Sites 

 

6.1 The start on site profile for the 500 devolution programme is shown in 

table 1. This is based on all the named schemes being delivered. 

 

6.2 The total starts on site currently stand at 526, or 105.2% of the total 

programme target of 500 homes, ahead of the targeted deadline of 31 

March 2022.  

 
6.3 The combined Authority continue to hold discussions with MHCLG to 

clarify programme expectations related to completion dates, however 

as we have now met our target this no longer affects the Council.  

 
6.4 As below, the overall programme currently shows an outturn of 542 new 

homes commencing construction by March 2022.  

 
Table 1: Start on Site Forecast Profile 
 

Progress to 500 starts on site 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 

Starts by year 2 159 162 203 16 0 

Cumulative total 2 161 323 526 542 542 

 

 

 

7. Scheme details 
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7.1 Schemes Completed: Net gain 75 Affordable homes.  

Ventress Close has successfully handed over through January and February 

2021 and is now included in the List of completed schemes below. 

 

Scheme Ward 
Net 

Affordable 
Total 
Homes 

Delivery 
Completion 

Date 

Uphall Road Romsey 2 2 E & F Jan-18 
Nuns Way & Wiles 
Close 

Kings Hedges 10 10 Tender Aug-19 

Ditchburn Place 
Community Rooms 

Petersfield 2 2 Tender Sep-19 

Queens Meadow Cherry Hinton 2 2 CIP Jun-20 

Anstey Way Trumpington 29 56 CIP Jun-20 
Colville Garages Cherry Hinton 3 3 CIP Jul-20 

Gunhild Way Queen Ediths 2 2 CIP Jul-20 

Wulfstan Way Queen Ediths 3 3 CIP Sep-20 
Markham Close Kings Hedges 5 5 CIP Sep-20 

Ventress Close Queen Ediths 13 15 CIP Feb-20 
Mill Rd (Partial) Petersfield 4 26 CIP Dec-21 
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Ventress Close, February 2021 

 

7.2 Schemes on Site: Net gain 451 Council homes 

7.2.1 Project updates 
 

 Mill Road: This is a mixed tenure scheme formerly on the Council’s 

Mill Road Depot site. The second phase of the scheme received 

planning permission in June 2019 and the total scheme will deliver 

118 new build Council homes. Current completion is envisioned to be 

December 2021. Handover of the first 4 completed affordable homes 

as well as 26 market sale homes have been completed. Further 

handovers are scheduled to commence from April 2021 onwards. 

 

 Cromwell Road: This scheme will provide 295 homes on the former 

Ridgeons site on Cromwell Road. 118 of these will be new Council 

rented homes, with the other properties being sold on the open 

market. New public open space and an early years facility/community 

room will be provided. Construction started in December 2019 after 
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demolition of the current buildings on site. Current completion is 

envisioned to be December 2022.  

 

 
Cromwell Road, January 2021. 

 

 Akeman Street: This estate regeneration scheme replaces two 

existing Council homes, commercial units and community centre with 

a new Council rented development of 14 homes, community centre 

and replacement shops for a net gain of 12 council homes. 

Construction commenced in October 2019, with the existing 

community centre relocated to a temporary replacement facility on the 

same street. Current completion is envisioned to be July 2021.  

 

 Colville Road phase 2: this regeneration scheme received planning 
permission in November 2019 and replaces 20 existing homes, 
delivering a net gain of 47 Council rented homes. Start on site 
commenced in December 2020. Completion is scheduled for April 
2022. 
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 Meadows and Buchan: The Meadows site will provide 78 new one- 
and two-bedroom apartments for council rent, with five of the flats 
across the Meadows and Buchan Street schemes to be adapted for 
wheelchair users. This scheme will comprise the development of a 
new community hub as well as improvements to open space. Start on 
Site was achieved in February 2021 through the signing of the build 
contract, and the main works will commence in March 2021. 

Buchan Street site will see 28 one- and two-bedroom council rented 
flats and two commercial units built. This site will be progressed in 
conjunction with the Meadows Scheme, ensuring that Community 
facilities are available between the two sites throughout the 
development process. 

 Kingsway Medical Centre: This scheme was being delivered by the 
City Council’s Housing Maintenance & Assets team, providing four 
new Council rented homes through the conversion of a former 
surgery. Work on site commenced in November 2019 but has been 
put on hold following a fire in the flat above. 
 
Following significant internal discussions and guidance from external 
consultants, it has now been agreed that this scheme be taken 
forward through the Housing Development Agency. Work onsite has 
temporarily ceased to allow for structural works to make safe the fire-
stricken flats above (following damage during an unrelated incident). 
These remedial works are programmed to finish in September 2021, 
at which point recommencement of the Kingsway Medical Centre 
scheme is planned.  

 Campkin Road: This scheme will replace four existing Council blocks 
at Campkin Road with a modern scheme, increasing the Council’s 
housing stock by 50 homes. Enabling works started in December 
2020, while work undertaken to support the successful decanting of 
final residents was progressed through early 2021. Vacant 
Possession and Start on Site has now been achieved. 

 

 
7.3 Approved schemes; Nett gain 14 new homes 
 
7.3.1 Schemes with planning permission: 
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 Clerk Maxwell Road: This is a private scheme being brought forward 
by Hill Residential. Committee approval was secured in January 2019 
to acquire the 14 S106 affordable homes included in this scheme. 
Planning committee approval for this scheme was granted in July 
2020, and a current Start on Site is scheduled for April 2021, however 
this is dependent on finalisation of land transfer.  

7.3.2 Schemes awaiting planning approval: 

 

 Tedder and Kendal Way: Revised Schemes for Tedder and Kendal 
Way were Approved in the January 2021 HSC. Due to site 
constraints, the schemes now propose a 4-bed bungalow on Tedder 
Way and a 3-bed bungalow at Kendal Way, suitable specifically for 
families with disabled family members. Architects and an Employer’s 
Agent have been appointed, with a view to planning applications 
being made in June 2021 for Tedder Way and in August 2021 for 
Kendal Way. 
 

7.4 Reserve Schemes  

 

 The Mews, Histon Road: This scheme of 27 units is being delivered 
by Laragh homes, with the Council’s purchase 7 of the 10 Affordable 
housing units approved by the HSC in September 2020. The scheme 
has planning approval and start on site anticipated by April 2021. 
 

 Colville Road Phase 3: This Scheme was approved by the HSC in 

September 2020 and is under development through CIP. It will 

provide and a total of 48 new units (replacing 16 existing homes and 

providing 33 net new council rented homes). The detailed Scheme 

proposal is currently being finalised for planning submission, 

expected to be lodged by March 2021. 

   

 L2 Orchard Park: This Scheme was approved by the HSC in 

September 2020 and is under development through CIP. It will 

provide and a total of 76 new units (30 new council rented homes and 

46 Market sale homes). A planning application was submitted in 

August 2020 to S Cambs DC and Approval is awaited. 

 

8 Update on the Modular Housing project 
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8.1 In January 2020 the Housing Scrutiny Committee delegated authority to 

the Strategic Director, in consultation with the Executive Councillor, to 

approve sites to develop as “pod” schemes in support of Hill’s 

Foundation200 modular housing project. Three small sites in Council 

ownership will be developed as housing for applicants on the housing 

register with a history of homelessness.  

 

8.2    Good progress has been made on the modular housing project, with 

two of the three schemes complete at time of writing and handed over 

to Jimmy’s. Jimmy’s staff have been working with the Council and Hill, 

to ensure that residents are fully settled in their new homes, and that 

any problems with the accommodation are resolved swiftly. Jimmy’s 

team has been integrated into the snagging reporting procedure 

currently used by the Council and Hill to ensure that performance on 

maintenance issues is tracked. 

 

8.3    East Chesterton 

         This site, of four modular homes, was handed over to Jimmy’s in 

December 2020 and has been fully tenanted since that time. 

Maintenance and repair issues that have been reported by residents so 

far have been resolved by Jimmy’s in collaboration with Hill. Following 

the public consultation during the planning process, the Council has 

appointed a contractor to carry out improvements to the parking area in 

Dundee Close. Work has already commenced and will reprovide 

parking capacity in the close. 

 

         Asked how the first two months of occupation had gone so far, one of 

the residents at this scheme said “I’m loving my new place, it’s perfect 

for me and I’m enjoying having my own space. I feel lucky and am 

really grateful for this opportunity”. 

 

8.4    King’s Hedges 

         This site, of six modular homes, completed construction in the last week 

of February 2021 and has been successfully handed over to Jimmy’s. It 

is now fully tenanted. 

 

8.5    Abbey 
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         This site, delivering six modular homes, was granted planning 

permission at the start of February 2021. The project team is currently 

working to discharge pre-commencement planning conditions and is 

forecast to start on site by the end of March 2021. The completed 

scheme will be handed over in the first quarter of financial year 2021-

22. 

9. Work toward development of the New Council Housing 

Programme 

9.1    Opportunities for new housing sites 

Work is progressing to identify further opportunities for this programme 

along with the funding required (subsidy) to deliver this programme – as 

per the assumptions in the MTFS September 2020. Discussions are 

underway with the Combined Authority, MHCLG and Homes England. 

9.2    Approved Schemes - Passivhaus Scheme Package 

Fen Road, Ditton Walk, Aragon Close, Sackville Close, 

Borrowdale: This package proposes 35 dwellings across five sites as a 

first step in delivering homes designed using Passivhaus principles. 

This is an important pilot project to further the Council’s understanding 

of Passivhaus development as a step towards Net Zero Carbon. Homes 

will be owned and managed by Cambridge City Council and let on 

Cambridge City Council tenancies. The HSC provided Approval for this 

Package of Schemes in September 2020. 

 
The Fen Road (12 Units, including two M4(3) Accessible Unit) and 

Ditton walk (6 Units) Schemes have been submitted for Planning 

Approval in February 2021, with a decision expected by July 2021.  

 

For the schemes at Aragon Close (7 Units), Sackville Close (7 Units) 
and Borrowdale (3 Units) it is expected that planning applications will be 
submitted in May 2021.  

 

10. Delivering Accessible Housing 

 

10.1 Cambridge City Council is committed to providing a range of housing 

options for residents with limited mobility. The Council adheres to the 

accessibility standards laid out in the Local Plan 2018. This requires 

100% of new build Council homes to be M4(2) (accessible and 
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adaptable dwellings), and 5% of new build affordable homes to 

be M4(3) (wheelchair user dwellings).  

 
10.2 There are currently 29 fully adapted wheelchair user dwellings planned 

in the 500 programme (see table below). This along with meeting the 

local plan of delivering all homes to be accessible and adaptable will 

mean the requirement to provide 5% wheelchair user homes will be 

exceeded. 

 
10.3 A further 4 fully adapted units are currently identified for provision under 

the reserve and new programme schemes (at Colville Road Ph3 and 

Fen Road). 

 
Table 2: Wheelchair user homes 

 Total Council 

rented homes 

(100% M4 (2) 

wheelchair 

adaptable) 

Total M4 (3) 

wheelchair 

user homes 

Total 

1 bed 

M4 (3) 

Total 2 

bed 

M4(3) 

Total 

3 bed 

M4(3) 

Total 4 

bed 

M4(3) 

Mill Road phases 1 

& 2 

118 5 5 0   

Anstey Way 56 3 3 0   

Cromwell Road 118 6 4 2   

Colville Road Ph 2 69 4 0 4   

Campkin Road 75 4 1 3   

Meadows & 

Buchan 

106 5 2 3   

Tedder Way 1 1    1 

Kendal Way 1 1    1 

Colville Road Ph 3 48 2  2   

Passivhaus 

Package 

35 2   1 1 

 

10.4 A further M4(2) home at Queen’s Meadow has been adapted to receive 

an accessible ground floor shower to suit the needs of the new tenant. 

11. Sustainability 

 

11.1 The Council’s commitment is for all developments that are part of the 
Council’s Housing Programme to adhere to the 2017 Sustainable 
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Housing Design Guide. This covers a number of areas including: energy 
and water; space standards and biodiversity.  The Sustainable Housing 
Design Guide targets are now part of the 2018 Cambridge Local Plan. 
Currently out for consultation is the draft Greater Cambridge 
Sustainable Design and Construction Supplementary Planning 
Document (SPD). 

 
11.2  The Council’s Approved schemes have to date met or exceeded the 

Sustainable Housing Design Guide (part of the 2018 Cambridge Local 
Plan) and the draft Greater Cambridge Sustainable Design and 
Construction SPD. This has been reported to date in both scheme-
specific and programme update reporting to the HSC. 

 
11.3 The updated Sustainable Housing Design Guide approved by the HSC 

in January 2021 provides guidance on the roadmap to Net Zero 
Carbon. This is being utilized for the Passivhaus pilot sites detailed in 
section 9. 

 
 
12.   Risks  
 
Risk Likelihood Impact Mitigation 

MHCLG – 
outcomes on 
agreement in 
respect of 
programme 
end date 

None – The target of 
500 New homes on site 
by end-March 2021 has 
now been met and 
exceeded  

Low- impact would be 
delivery of a lower 
number of much 
needed homes and 
reputational risk in the 
Councils ability to 
deliver and therefore 
attract future grant 
funding 
 

The programme currently 
targets working to Start on 
Site by 31 March 2021. The 
target has now been met. 
 

Cost 
increases on 
approved 
projects 
  

Med– Risk remains of 
increased budget 
requirements due to 
COVID-related delays/ 
rescheduling or Brexit-
related cost increases. 
 

Medium - depending 
on the extent of the 
additional cost this 
may be managed 
within scheme level 
contingencies 
approved in Budget 
Setting Report. 

Cost plans are regularly 
reviewed and updated.  
Latest budgets consistently 
reviewed as part of BSR. 
Regular updated risk 
management budgeting 
completed as part of Covid-
19 risk work across the 
Council.  
 

Page 24



 
Report page no. 13 Agenda page no. 

 

 

Securing 
Planning 

Low – schemes have 
been worked up with 
planners through the 
pre-application process 
and meet or exceed the 
Councils policies.  

Med- not securing 
planning would cause 
delays and increase 
costs for a revised 
application.  

Use of pre-apps in the pre 
planning stages. 
  

Sales risk – 
exposing 
Council cash 
flow forecast 

Medium – Housing 
market fluctuations are 
beyond Council control 
but do occur over long 
periods and affect the 
entire economy. 
Current circumstances 
may exacerbate such 
fluctuations or delay 
buyer activities in the 
short-medium term. 
 

Medium – new homes 
are expensive but 
retain considerable 
inherent value and 
have uses other than 
market sale. 

Mill road and Cromwell 
Road sales have launched 
regular reporting through 
CIP processes on sales.  
Regular updates received in 
the market for sales of these 
sites.  

Decanting 
residents / 
leaseholders 

None – Full decant of 
schemes within the 500 
programme has now 
been reached. The 
decant of the further 
scheme (as reserve) at 
Colville Road phase 3 
is on-going and  
currently not time 
critical.  

High – regeneration 
schemes will not be 
progressed if 
residents are not 
decanted. 

Decant and rehousing 
officer regularly liaising with 
residents requiring 
decanting to ensure 
successful rehoming. 
 

Not securing 
necessary 
grant for new 
schemes 

Med- there is currently 
no funding secured for 
the new programme 
other than that 
committed by the 
Council. The business 
plan for the MTFS 
assumed grant. 

Med- if grant is not 
secured or at a lower 
level the business 
plan may need to be 
reviewed and the level 
of housing delivered 
may need to change. 

There is opportunity for 
funding to support 
affordable housing- having a 
track record and schemes 
we can deliver puts the City 
Council in a good place to 
secure this. There is 
ongoing dialogue with 
funding agencies.  

 

13.    Implications 

(A) Financial Implications 

 
         The Devolution Housing Grant and Right to Buy Receipts are the main 

source of funding for schemes in the current 500 Programme that 
progress into development. However, the sources of funding for each 
new housing scheme are laid out when a detailed report for that 
scheme is brought to the HSC. 
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Currently the 500 Programme has a total cost to date, or approved HRA 
budget going forward, of £140,570,014, including some re-provision of 
existing dwellings. 
  
This is funded through four avenues: 
 

 Funding provided by the Combined Authority Devolution grant 

 Funding provided from Section 106 agreements 

 Funding provided by Right to Buy receipts 

 Funding provided direct from HRA 
 

The general fund has also supported the delivery of the programme 
through it’s investments through the Cambridge Investment partnership 
at Mill Road and Cromwell Road. The general fund has further assisted 
in the development of the Meadows and Buchan schemes, through 
enabling of land supply and reprovision of community facilities for the 
duration of on-site activities. 
 

         The assumptions for the new housing programme have been included 
within the January 2021 budget setting report and September 2020 
MTFS. Dialogue is ongoing with funding agencies to enable the council 
to meet the proposed level of housing delivery. 
 
(B) Staffing Implications 

All housing development schemes will be project managed by the 
Cambridge City Council Housing Development Agency in liaison with 
City Homes; Housing Maintenance & Assets; and the Council’s 
corporate support teams. A large proportion of the schemes are being 
delivered through the Cambridge Investment Partnership which 
provides additional resources.  
 

(C) Equality and Poverty Implications 

The development framework for new housing by the Council, approved 
at the March 2017 Housing Scrutiny Committee was informed by an 
EQIA. Each scheme specific approval is informed by an EQIA if current 
residents are required to move. A Revised EQIA to inform the 
Envisaged New Programme is under review. 
 

(D) Environmental Implications 
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There are no environmental implications of this report. Each scheme 
specific approval will cover any environmental implications.  

 

(E) Procurement Implications 

Advice specific to each project. 

 

(F) Consultation and communication 

There are no consultation and communication implications of this 
report. The development framework for new housing by the Council 
approved at the March 2017 Housing Scrutiny Committee sets out the 
Council’s commitment to involve residents in new housing schemes.  

 

(G) Community Safety 

There are no community safety implications for this report. Each 
scheme specific approval will cover any community safety implications. 
 

14. Background papers 

Background papers used in the preparation of this report: 

 
a) 19/01/2021 HSC Programme report 
b) 19/01/2021 HSC Update report on work toward new housing 

Programme 

15. Appendices 

(a) Appendix 1: Programme milestone summary  

(b) Appendix 2: Programme finance summary 

16. Inspection of papers 

To inspect the background papers or if you have a query on the report 

please contact Claire Flowers, Head of Housing Development Agency, tel: 

01223 - 457928, email: claire.flowers@cambridge.gov.uk. 

Page 27



This page is intentionally left blank



Scheme Name Ward
Net 

Affordable

Market 

homes
Total homes Delivery Committee

Approval 

date

Planning 

Submitted

Planning 

Granted
Est. SOS

Practical 

Completion

BUILD COMPLETE

Uphall Road Romsey 2 0 2 E & F HSC Mar-15 Aug-16 Dec-16 Jun-17 Jan-18

Nuns Way & Wiles Close Kings Hedges 10 0 10 Tender HSC Mar-15 Aug-16 Jul-17 Jan-19 Aug-19

Ditchburn Place Community Rooms Petersfield 2 0 2 Tender S & R Sep-18 Aug-18 Nov-18 Jan-19 Sep-19
Queens Meadow Cherry Hinton 2 0 2 CIP HSC Jun-17 Dec-17 Jul-18 May-19 Jun-20

Anstey Way Trumpington 29 0 56 CIP HSC Mar-17 Jan-18 Jul-18 Oct-18 Jun-20

Colville Garages Cherry Hinton 3 0 3 CIP HSC Sep-17 Sep-18 Nov-18 May-19 Jul-20

Gunhild Way Queen Ediths 2 0 2 CIP HSC Jan-18 Jul-18 Oct-18 May-19 Jul-20

Wulfstan Way Queen Ediths 3 0 3 CIP HSC Sep-17 Oct-18 Jan-19 May-19 Sep-20

Markham Close Kings Hedges 5 0 5 CIP HSC Jan-18 May-18 Oct-18 May-19 Sep-20

Mill Road Petersfield 4 26 30 CIP S & R Nov-17 Dec-17 Jun-18 Aug-18 Dec-21

Ventress Close Queen Ediths 13 0 15 CIP HSC Mar-17 Sep-18 Mar-19 Oct-19 Feb-21

Sub total 75 26 130

ON SITE
Mill Road Petersfield 114 92 206 CIP S & R Nov-17 Dec-17 Jun-18 Aug-18 Dec-21

Kingsway Medical Centre Arbury 4 0 4 Tender HSC Sep-17 Sep-18 Apr-19 Nov-19 TBD

Cromwell Road Romsey 118 177 295 CIP S & R Mar-18 Mar-19 Jun-19 Dec-19 Dec-22

Akeman Street Arbury 12 0 14 CIP HSC Jun-18 Apr-19 Jul-19 Oct-19 Jul-21

Colville Phase 2 Cherry Hinton 47 0 67 CIP HSC Jan-19 Jul-19 Dec-19 Nov-20 Apr-22

Meadows and Buchan Kings hedges 106 0 106 CIP HSC Jan-19 Dec-19 Aug-20 Feb-21 Aug-24

Campkin Road Kings Hedges 50 0 75 CIP HSC Jul-19 Nov-19 Mar-20 Feb-21 Jan-23

Sub total 451 269 767

PLANNING APPROVED
Clerk Maxwell Road Newnham 14 21 35 S106 HSC Jan-19 Dec-19 Jul-20 Apr-21 Apr-22

Sub total 14 21 35

HSC APPROVED SCHEMES 
Tedder Way Arbury 1 0 1 Tender HSC Jan-21 Jun-21 Sep-21 Mar-22 Mar-23

Kendal Way East Chesterton 1 0 1 Tender HSC Jan-21 Aug-21 Nov-21 Mar-22 Mar-23

Sub total 2 0 2

GRAND TOTAL 542 316 934

Progress to 500 starts on site 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23

Starts by year 2 159 162 203 16 0

Cumulative total 2 161 323 526 542 542

Progress to 500 Completions 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

Completions by year 2 0 12 61 126 235 78 28

Cumulative total 2 2 14 75 201 436 514 542

Reserve Schemes Ward
Net 

Affordable
Other Total Homes Delivery Committee

Commttee 

Approved

Planning 

Submitted

Planning 

Granted
Est. SOS

Practical 

Completion

Colville Road Phase 3 Cherry Hinton 32 0 48 CIP HSC Sep-20 Mar-21 Jul-21 Dec-21 Dec-23

L2 Orchard Park SCDC 30 46 76 CIP HSC Sep-20 Aug-20 Mar-21 Sep-21 Apr-23

The Mews, Histon Road Arbury 7 0 7 S106 Laragh HSC Sep-20 May-19 Feb-20 Apr-21 Dec-22
Total Reserve 69 46 131

New Programme Ward
Net 

Affordable
Other Total Homes Delivery Committee

Commttee 

Approved

Planning 

Submitted

Planning 

Granted
Est. SOS

Practical 

Completion

Fen Road East Chesterton 12 0 12 CIP HSC Jan-21 Feb-21 Jul-21 Nov-21 May-23

Ditton Fields Abbey 6 0 6 CIP HSC Jan-21 Feb-21 Jul-21 Nov-21 May-23

Aragon Close Kings Hedges 7 0 7 CIP HSC Jan-21 May-21 Sep-21 Jan-22 Jul-23

Sackville Close Kings Hedges 7 0 7 CIP HSC Jan-21 May-21 Sep-21 Jan-22 Jul-23

Borrowdale Arbury 3 0 3 CIP HSC Jan-21 May-21 Sep-21 Jan-22 Jul-23

Total new 35 0 35

01/03/2021HDA Delivery Programme
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New Build Programme - 500 New Homes

Scheme Name Project stage

Net 

affordable 

homes

Total 

affordab

le 

homes

Budget per 

2021/22 HRA 

BSR Table

Total Spend to 

31 March 2020

Budget RTB 

receipts (Actual 

where complete / 

on hold)

Budget Devo 

grant funding 

(Actual where 

complete / on 

hold)

Section 106 / 

Assumed 

Homes England 

Grant

Net cost to HRA

Total 

development 

cost per unit

Cost to HRA per 

unit

Uphall Road Build completed 2 2 322,000 356,829.05 (105,330) (242,596) 0 8,903 178,415 4,452 

Nuns Way & Wiles Close Build completed 10 10 1,976,189 1,934,897.58 (583,857) (1,308,231) 0 54,101 194,619 5,410 

Tedder Way Pre-planning 1 1 506,000 10,938.00 (151,800) (354,200) 0 0 506,000 0 

Kendal Way Pre-planning 1 1 524,000 28,416.50 (157,200) (366,800) 0 0 524,000 0 

Anstey Way Build completed 29 56 11,285,455 11,185,439.05 (1,855,033) (3,500,204) 0 5,930,218 201,526 105,897 

Colville Garages Build completed 3 3 847,300 734,752.31 (254,190) (593,110) 0 0 282,433 0 

Queensmeadow Build completed 2 2 621,040 593,491.95 (186,312) (434,728) 0 0 310,520 0 

Wulfstan Way Build completed 3 3 816,810 528,683.01 (245,043) (571,767) 0 0 272,270 0 

Markham Close Build completed 5 5 1,186,650 1,070,819.62 (355,995) (830,655) 0 0 237,330 0 

Gunhild Way Build completed 2 2 664,140 534,652.74 (199,242) (464,898) 0 0 332,070 0 

Ditchburn Place Build completed 2 2 322,000 333,957.43 (101,115) (232,842) 0 (0) 166,979 (0)

Mill Road On site 118 118 24,965,630 13,318,316.41 (7,489,689) (17,475,941) 0 0 211,573 0 

Ventress Close Build completed 13 15 3,689,920 2,210,920.21 (783,909) (1,828,596) 0 1,077,415 245,995 71,828 

Kingsway On site 4 4 554,000 79,275.81 (166,200) (387,800) 0 0 138,500 0 

Cromwell Road On site 118 118 24,865,800 14,110,559.21 (5,308,692) (17,406,060) 0 2,151,048 210,727 18,229 

Akeman Street On site 12 14 4,526,720 1,893,155.83 (910,682) (2,108,742) 0 1,507,296 323,337 107,664 

Clerk Maxwell Road Planning approved 14 14 3,046,760 0.00 (914,028) (2,132,732) 0 0 217,626 0 

Meadows and Buchan On site 106 106 27,318,760 686,480.99 (2,063,746) (13,351,819) 0 11,903,195 257,724 112,294 

Colville Road Phase 2 On site 49 69 14,467,580 1,111,519.99 (2,746,587) (6,408,278) 0 5,312,715 209,675 76,996 

Campkin Road Phase 2 On site 50 75 18,063,260 640,537.11 (3,243,247) 0 (1,750,000) 13,070,013 240,843 174,267 

TOTAL 544 620 140,570,014 51,363,642.80 (27,821,896.45) (70,000,000.00) (1,750,000.00) 41,014,904.03 226,752.90 66,153.07 

Reserve Schemes 

Scheme Name
Project stage

Net 

affordable 

homes

Total 

affordab

le 

homes

Budget per 

2021/22 HRA 

BSR Table

Total Spend to 

31 March 2020

Budget RTB 

receipts (Actual 

where complete / 

on hold)

Budget Devo 

grant funding 

(Actual where 

complete / on 

hold)

Section 106 / 

Assumed 

Homes England 

Grant

Net cost to HRA

Total 

development 

cost per unit

Cost to HRA per 

unit

L2 Planning submitted 30 30 6,207,000 0.00 (620,700) 0 0 5,586,300 206,900 186,210 

Histon Road Planning approved 7 7 1,513,000 0.00 (151,300) 0 0 1,361,700 216,143 194,529 

Colville III Pre-planning 31 47 11,103,200 0.00 (1,288,916) 0 0 9,814,284 236,238 208,815 

New Programme Scheme 

Name
Project stage

Net 

affordable 

homes

Total 

affordab

le 

homes

Budget per 

2021/22 HRA 

BSR Table

Total Spend to 

31 March 2020

Budget RTB 

receipts (Actual 

where complete / 

on hold)

Budget Devo 

grant funding 

(Actual where 

complete / on 

hold)

Section 106 / 

Assumed 

Homes England 

Grant

Net cost to HRA

Total 

development 

cost per unit

Cost to HRA per 

unit

Fen Road Planning submitted 12 12 3,658,000 0.00 0.00 0 (840,000) 2,818,000 304,833 234,833 

Ditton Walk Planning submitted 6 6 1,918,000 0.00 0.00 0 (420,000) 1,498,000 319,667 249,667 

Aragon Close Pre-planning 7 7 1,850,000 0.00 0.00 0 (490,000) 1,360,000 264,286 194,286 

Sackville Close Pre-planning 7 7 1,850,000 0.00 0.00 0 (490,000) 1,360,000 264,286 194,286 

Borrowdale Pre-planning 3 3 875,000 0.00 0.00 0 (210,000) 665,000 291,667 221,667 

Mean average
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