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Item 8 
SOUTHERN AREA CORRIDOR FUNDING 
 
Note to Members of Cambridge City Council - South Area Committee  
 
From:  Dearbhla Lawson Head of Transport, Infrastructure Policy & 

Funding, Cambridgeshire County Council  
 
Date: 7th March 2013 
  
1. Introduction 

 
1.1 The purpose of this paper is to inform Members of the process for 

allocating Corridor Area Transport Plan (CATP) S106 funding. It is also to 
update on progress on funding and schemes and to seek views on a 
proposal for funding. Views of the Committee are also welcome on 
additional schemes for future consideration and assessment for funding.  

  
2. Background 
 

2.1 Transport s106 contributions are collected in Cambridge City and South 
Cambridgeshire largely through the Corridor Area Transport Plan (CATP) 
process.  Contributions are collected from a number of developments, 
towards a range of schemes and principles that are included in the plans 

 
2.2 The plans have been formally adopted by the City, South Cambridgeshire 

and the County and the allocation of funds must adhere to the principles 
in the plans. This is principally about mitigating the impacts of growth and 
improving accessibility and travel by sustainable modes.  

 
2.3 A process is in place between Cambridge, South Cambridgeshire and 

Cambridgeshire, for making recommendations for allocating the pot of 
S106 funding which currently includes some £3.m for the South Area. 
The Plans themselves form the starting point for considering schemes for 
funding, officers from the authorities are asked for views on appropriate 
schemes that mitigate the effect of additional transport related 
movements from new development.   

 
2.4 Views are also sought from the Area Committees on proposed schemes 

as well as suggestions for schemes which fit with the objectives of the 
CATP. Suggestions are then assessed using a Project Assessment Form, 
to establish a value for money score.  The schemes and their 
assessment results are then taken back to the Area Committees to seek 
views on priorities/ additional schemes for consideration  

 
2.5 Further consideration is then undertaken on the proposals to ensure fit 

with Area Transport Corridor Plan approach ahead of making 
recommendations to Lead Portfolio holder and Cabinet for proposed 
funding allocations.  
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3. Progress update  
 
3.1 A number of schemes were discussed at the Area Committee in the 

autumn, and priorities were confirmed. Subsequent to this, funding 
recommendations were made to County Cabinet in December 2012.  This 
included seven schemes for the South Area Committee at a value of 
£572,500. Cabinet approved the proposed spending for the priority 
schemes which have now been allocated funding. Schemes approved in 
July and December 2012 are being programmed for progressing and 
implementation. An outline of activity is provided in the table below. 

 
3.2  At the Area Committee in the autumn, a couple of additional proposals 

were mentioned for follow up and investigation. This included the need for 
improved and safe crossing at the roads close to the roundabout at 
Fendon Road, Mowbray Road, Queen Edith’s Way. Further investigation 
has revealed that there are proposals for a refurbishment of this junction 
coming through some of the development at Addenbrookes. Therefore at 
this stage it is not proposed to progress this for S106 funding.  

 
3.3 Another suggestion proposed included improvements to traffic signals at 

Robin Hood Pub and these are currently being considered in terms of fit 
with corridor area funding. However given that funding has been approved 
for enhancing accessibility along Cherry Hinton High Street, consideration 
of signals could be in relation to this so that issues are scoped holistically. 
If there is a specific proposal coming out of this work, then this could then 
be considered at a future meeting. 

 

Next steps Scheme Funding  
allocated 

Current status 

Activity Date 

Lighting the 

guided busway 

cycle way 

£100,000 Design standards being 

developed, design 

procurement & planning 

requirements being scoped. 

Procure design, finalise 

standards & commence 

design. 

 

June 

2013 

 

Feasibility study 

into installation 

of  bridge 

linking  Leisure 

park & 

CB1Station 

area 

£25,000  To be commenced Feasibility study 

including discussion 

with Network Rail  

 

Review of feasibility 

study 

 

Jul 

2013 

 

Aug 

2013 

 

Remodelling 

Long Road 

Cycleways  

£100,000 To be commenced Follow up/ discuss with 

local interests & local 

members to ascertain 

issues to be addressed 

in project. 

March 

2013 

Improvements 

to Brooklands 

Avenue Bus 

Stops & Shared 

use paths 

£50,000 City Council has commenced 

design of improvements to 

shared use path. Bus  

Follow up discussions  

with local members to 

ascertain specific issues 

to be addressed  

April 

2014 

Improvements £250,000 To be commenced Workshop to be June 
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to Cherry 

Hinton High St 

traffic calming 

convened in June to 

brainstorm future of 

High Street, to seek 

ideas and suggestions 

2013 

Ring Road and 

Radial Route 

Signing review 

£50,000 To be commenced Scope of Project to be 

defined in consultation 

with members to 

ascertain problems.  

 

Surveys/sign audits 

undertaken. 

 

June 

2013 

 

Aug 

2013 

Feasibility study 

into improving 

access from 

Hauxton Road 

Bridge to 

Busway:  

 

£10,000 To be commenced  Follow up with local 

members to ascertain 

specific issues to be 

addressed in project. 

Queries have been 

raised regarding  

specific need for this.  

April 

2014 

Hills Road 

Bridge Steps 

 

 

 

£500,000 Preliminary design complete Design to be reviewed 

with consultant 

 

 

March 

2013 

 
4.0 Current Recommendations for Scheme Funding  
 
4.1 Views of the Area Committee are welcome on the following proposal 

which is recommended for consideration and funding at this time;   
 

New Pedestrian/ cycleway linking Trumpingdon P&R, Clay 
Farm/Trumpingdon Meadows New school & guided bus way - 
£160,000 - Sought   Value for money score – High 7 

 
4.2 A new pedestrian/cycleway link is needed along the northern boundary 

of the Trumpington Park and Ride site. This will allow safe movement 
for pedestrians providing connection between Clay Farm/ Trumington 
and Trumpington Meadows.  The path will provide improved links to 
existing transport infrastructure into Trumpington and the guided 
busway facilitating movement to Addenbrooke’s and Cambridge and 
critically important it will provide a link to the new Trumpington 
Meadows School.  This will promote walking and cycling as a main 
means of access along a key corridor. This proposal has strong links 
with mitigating the impacts of development in the area, fits well with 
CATP approach and scored highly for VFM.  

 
4.3 The new Trumpingdon Meadows school is due to open in September 

and while the developers will contribute towards costs of a pedestrian 
link, full costs of a cycling and pedestrian link won’t be covered. 
Therefore funding for this scheme will enable a high quality permanent 
link to be provided which will help to enhance walking and cycling as 
the main means of travel to and from the school and wider areas.  
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5.0 Next Steps in the Approval/Implementation Process 
 
5.1 Views from the Area Committee will be fed back and considered when 

making recommendations on proposals for funding allocations to a future 
County Cabinet meeting. Following Cabinet approval to allocate s106 
funding to any scheme, the usual separate approval scheme process will 
follow, with design and consultation on proposed options prior to 
implementation.  

 
5.2 The Area Committees views are welcome on the proposed 

recommendations, and also other suggestions /schemes are invited for 
consideration and assessment of fit with Area Corridor funding. 


