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EXECUTIVE SUMMARY 

1. Peter Brett Associates LLP (PBA) was commissioned by Cambridge City Council and South 
Cambridgeshire District Council to update their infrastructure evidence base in the light of 
comments received from the Inspectors examining both the Cambridge and South Cambridge 
Local Plans and various changes that have taken place since the previous work was undertaken 
in 2012 and 2013.   

2. The scope of this study was to assess the infrastructure requirements, costs and known funding 
relating to planned growth, particularly the strategic sites, and identify any phasing issues that 
might affect the proposed growth and advise on the future delivery of infrastructure needed to 
support the planned growth.  

3. The National Planning Policy Framework (NPPF) places considerable emphasis on local 
authorities to undertake infrastructure planning, joint working, viability and delivery as part of the 
plan preparation process.  The Framework distinguishes between deliverable and developable 
sites, and acknowledges that in the medium to longer term there will be greater uncertainty, but 
seeks to ensure the planned growth for the short term should have a realistic prospect of delivery.   

4. There have been a considerable number of recent planning consents and delivery is taking place 
on the ground, particularly around the fringe sites of Cambridge, Cambourne and Northstowe.  
This consented growth has been accompanied by site specific and strategic transport 
infrastructure investment.   

5. There is an estimated £2.085 billion worth of investment planned in major transport infrastructure 
that will support the planned growth. This includes investment in major strategic transport 
infrastructure including the North Cambridge train station (Cambridge Science Park) by 2016, cost 
estimate £44m, the A14 Cambridge to Huntingdon improvement by 2019 and a number of high 
profile schemes.  These strategic sub regional schemes have been removed from the IDS, as they 
are being funded and delivered at a sub regional or national level 

6. The focus of the IDS has been to assess whether the planned growth is deliverable, i.e. there are 
no technical or licensing issues, that might prevent or significantly delay delivery and that 
infrastructure needed to support the planned growth can be met.  Based on our developer 
surgeries with the strategic site promoters and meetings with the utilities providers, it is clear that 
demand is high, and the delivery of the strategic sites will meet with known identified capacity 
upgrades to infrastructure.  This is understood by the site promoters and local authorities.  To aid 
the timely delivery of utilities infrastructure, we recommend that a Utilities Forum should be set up.  
We also recommend that the IDS should be kept a live document and supported with a strong 
delivery mechanism. 

7. In terms of the infrastructure requirements, costs and funding.  Our assessment identified the 
following: 

i. The strategic sites can meet their own site specific infrastructure requirements and there 
is scope for these sites to contribute towards the cost of strategic transport corridor 
improvements relevant to their planned growth.  More work is needed in refining the costs, 
thresholds and approach to funding. Studies have been commissioned and joint working 
with the site promoters has commenced.  This will be the forum to work through a strong 
delivery strategy for finalising the approach to funding the strategic transport infrastructure 
costs, possible re- prioritisation of City Deal funding and focusing on ‘a focused essential’ 
infrastructure list.   

ii. The non strategic sites in South Cambs and Cambridge City Council demonstrate a 
‘funding gap’ to support a CIL charging schedule.  These sites should be able to support 
essential infrastructure but there will be no room for complacency in terms of agreeing to 
unrealistic costs.   Service providers should be required to identify elements of 
mainstream funding or other innovative funding. 
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1 Introduction 
1.1.1 Peter Brett Associates (PBA) LLP has been commissioned by Cambridge City Council and 

South Cambridgeshire District Council to update their infrastructure evidence base in the light 
of comments received from the Inspector and various changes that have taken place since the 
previous work was undertaken.  

1.2 Background 

1.2.1 Cambridge City Council and South Cambridgeshire District Council submitted their Local 
Plans for Examination in March 2014. The Local Plans were accompanied by: 

 Cambridge City and South Cambridgeshire Infrastructure Delivery Study (Peter Brett 
Associates 2012) (RD/T/010) (IDS 2012) 

 Cambridge City and South Cambridgeshire Infrastructure Delivery Study Update (Peter 
Brett Associates 2013) (RD/T/020); (IDS 2013) 

1.2.2 As part of the Examination process, the Inspectors had previously indicated that they would 
write to the Councils if they had concerns about the submitted Local Plans. They have written 
to advise the Councils that having held hearing sessions on issues relating to overall housing 
need, the development strategy, Green Belt, transport, infrastructure and housing delivery, 
they have identified some issues they consider need to be addressed at an early stage. The 
Inspectors’ Letter (dated 20 May 2015) raises issues to be addressed in respect of 
infrastructure funding and delivery. 

1.3 How this study differs from the previous IDS reports 

1.3.1 The scope of this study has been to refresh the infrastructure evidence base, but with a 
particular focus on the strategic sites allocated in the new plans in view of matters set out in 
the Inspectors’ letter.   

1.3.2 This study has been informed by direct engagement with and inputs from the various strategic 
site promoters to inform the strategic site assessments (for further information see paragraph 
1.41 below). 

1.3.3 This study has been developed in parallel with the updated viability assessment work for the 
Local Plans undertaken by Dixon Searle.  This viability assessment provides an input into the 
IDS study, which in turn helps to inform the options for developer funding for infrastructure. 

1.3.4 To avoid doubling counting the cost of utilities infrastructure, the cost allowance for utilities 
infrastructure is treated as a developer enabling input in the viability assessment and is thus 
not duplicated in this IDS.  The approach to utilities infrastructure in this study has been to 
alert if there are any phasing or capacity issues. 

1.3.5 Some important changes have taken place since the IDS 2012 and the 2013 update were 
completed. In particular, this study differs from the previous IDS studies by taking account of 
the following: 

 This study has been carried out in accordance with the requirements of the National 
Planning Policy Framework (NPPF) instead of the Planning Policy Statement 12 
guidance which the previous studies referred to.  The Framework distinguishes between 
deliverable and developable sites, and acknowledges that in the medium to longer term 
(beyond 5 years) there will be greater uncertainty, but seeks to ensure the planned 
growth for the short term (years 1 to 5) should have a realistic prospect of delivery.  The 
National Planning Policy Framework (NPPF) places considerable emphasis on local 
authorities to consider infrastructure planning, joint working, viability and delivery as part 

https://www.cambridge.gov.uk/public/ldf/coredocs/RD-T-020.pdf
https://www.scambs.gov.uk/sites/www.scambs.gov.uk/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
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of the plan preparation process.  Indeed the infrastructure assessment to inform the Plan 
strategy is an explicit requirement in the NPPF relating to the ‘positively prepared’ test of 
soundness of the Plan.   

 The Transport Strategy for Cambridge and South Cambridgeshire and accompanying 
Action Plan, has been prepared in parallel with the Local Plans, forming part of the Local 
Transport Plan which was adopted in November 2014. 

 Considerable development has already been consented at Northstowe and the 
Cambridge fringe sites.  There has also been significant investment in new infrastructure 
accompanying the planned growth and at a strategic level with the approval of the 
Cambridge North train station, M11 junction works and funding for A14 improvements (at 
time of writing going through the DCO process). 

 The Greater Cambridge authorities, working with partners
1
, have secured funding through 

the Greater Cambridge City Deal, with the potential for up to £500m over a 15 year period 
towards transport infrastructure to support the delivery of growth.  The City Deal 
Assembly and Executive Board have been established to oversee the delivery of the City 
Deal programme. 

 Both Councils have prepared a Community Infrastructure Levy (CIL) to fund infrastructure 
and have submitted their charging schedules for examination.  Further work on plan level 
viability assessment will inform the IDS assessment of developer funding. 

 The focus of this study is on assessing the deliverability and developability of four major 
new strategic sites identified in the Local Plans (at land north of Cherry Hinton, 
Waterbeach new town, Bourn Airfield new settlement and Cambourne West).  We also 
take account of the considerable consented and previously planned growth at the 
Cambridge Fringe and Northstowe.  

 The assessment includes a review of the social and environmental infrastructure included 
in the 2013 assessment.  The client team has updated much of the 2013 information in 
consultation with relevant service providers.  The focus on utilities infrastructure is on 
potable water, foul water and electricity where they might be capacity and phasing issues. 

1.4 Research, developer engagement and consultations 

1.4.1 The bulk of our primary research informing this study was originally undertaken in 2012 and 
updated in 2013 by PBA.  Since then, much of the IDS evidence has been kept up to date and 
the latest information provided by the County Council in July 2015 has informed this study.  In 
addition, we have sought inputs from the strategic site promoters during a series of focused 
developer surgeries held in September and October 2015 and a number of interviews and 
consultations with infrastructure service providers (see Appendix A for a list of consultees and 
developer surgeries). 

1.5 Study approach 

1.5.1 Figure 1.1 illustrates the process adopted to assess the deliverability of the strategic sites. 

                                                      
1
 The Greater Cambridge City Deal partners are Cambridge City Council, Cambridgeshire County Council, South 

Cambridgeshire District Council, the Greater Cambridge Greater Peterborough Local Enterprise Partnership, and 
the University of Cambridge. 
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Figure 1.1 Study approach process diagram 

 

PBA 2015 

1.5.2 The study approach as illustrated in figure 1.1 is outlined below. 

Understanding of the development context  

1.5.3 The starting point of the study is to establish an understanding of the planned growth.  This 
stage is important, because the amount and timing of development in the local plans will 
influence the amount of infrastructure required at a given point in time.   

Infrastructure assessment 

1.5.4 This section of the study sets out what infrastructure is required to support the unconsented 
planned growth.  We look at how much that infrastructure costs, when it is needed, and how it 
might be funded. 

Infrastructure funding mechanisms 

1.5.5 This section investigates how infrastructure might be paid for.  We investigate whether public 
sector mainstream funding might help pay for development, what developer funding 
mechanism will be used (e.g. S106, CIL or developer enabling investment) and any other 
funding sources, including the Greater Cambridge City Deal.  We rely on external work 
commissioned by the Councils to inform the viability assessment of developer contributions. 

Delivery recommendations 

1.5.6 This section pulls together the findings from the infrastructure assessment to inform the 
conclusions and recommendations for the study. 

1.6 National policy on infrastructure and delivery 

Infrastructure planning is a strategic priority  

1.6.1 Infrastructure planning needs to be part of the ‘strategic priorities’ for the Local Plan 
preparation. The NPPF requires authorities to demonstrate that infrastructure will be available 
to support development. The NPPF at paragraph 177 states: 

‘It is equally important to ensure that there is a reasonable prospect that planned infrastructure 
is deliverable in a timely fashion. To facilitate this, it is important that local planning authorities 
understand district-wide development costs at the time Local Plans are drawn up.’   

1.6.2 It is within this context of the NPPF that we have assessed the infrastructure delivery of the 
strategic sites.  

The importance of viability testing to ensure the Plan is deliverable 

Understanding 
development context

How will the infrastructure be 

funded?

§ Developer contributions

§ mainstream service 

providers

§ other sources

 Infrastructure 
Assessment Infrastructure funding 

Do we have a 
deliverable, 

developable plan?

Is the plan developable and 

deliverable?

Conclusions and 

recommendations

What infrastructure is needed to 

support growth?

§ Infrastructure cost 

§ when is it needed?

Which sites assessed?

§ what?

§ where?

§ when?
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1.6.1 The NPPF requires a proportionate evidence base to be submitted to support the plan (para 
158). In particular, the NPPF requires that Local Plans pay careful attention to viability to 
ensure that the plan is deliverable. With regards to this, paragraph 173 of the NPPF states: 

‘The sites and the scale of development identified in the plan should not be subject to such a 
scale of obligations and policy burdens that their ability to be developed viably is threatened. 
To ensure viability, the costs of any requirements likely to be applied to development, such as 
requirements for affordable housing standards, infrastructure contributions or other 
requirements should when taking account of the normal cost of development and mitigation, 
provide competitive returns to a willing land owner and willing developer to enable the 
development to be deliverable.’ 

Deliverability and developability considerations of the Plan 

1.6.2 Specifically in relation to housing, NPPF (para. 47) requires local planning authorities to: 

 identify and update annually a supply of specific deliverable sites sufficient to provide five 
years’ worth of housing against their housing requirements and 

 identify a supply of specific, developable sites or broad locations for growth, for years 6-
10 and, where possible, for years 11-15; 

1.6.3 The NPPF uses the two concepts of ‘deliverability’ (which applies to residential sites in Years 
0-5 of the plan) and ‘developability’ (which applies to year 6 onwards of the plan). The NPPF 
defines these two terms as part of paragraph 47 footnote 11 as follows: 

 To be deliverable, ‘sites should be available now, offer a suitable location for 
development now, and be achievable, with a realistic prospect that housing will be 
delivered on the site within five years and in particular that development of the site is 
viable.’ Paragraph 47 footnote 11 

 To be developable, sites expected in Year 6 onwards should be able to demonstrate a 
‘reasonable prospect that the site is available and could be viably developed at the point 
envisaged’.  Paragraph 47 footnote 12 

1.6.4 The NPPF advises that a more flexible approach may be taken to the sites coming forward in 
the period after the first five years.   

1.6.5 The National Planning Practice Guidance (NPPG) provides further guidance on viability and 
delivery aspects of plan making.  In respect of delivering land for housing development the 
NPPG sets out what should be considered deliverable and developable. In particular it states 
that assessments should identify:  

The potential type and quantity of development that could be delivered on each site/broad 
location; 

 Reasonable estimate of build out rates; 

 How any barriers to delivery could be overcome and when; 

 An indicative trajectory of anticipated development and consideration of associated risks.  

1.6.6 Based on the preliminary conclusions of the Inspectors examining the Local Plans, we 
consider it is also important for this study to demonstrate that a strong plan is in place to 
support the delivery of strategic infrastructure needed to support the longer term planned 
growth. 
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Community Infrastructure Levy and strategic sites 

1.6.7 The Community Infrastructure Levy (CIL) is a planning charge that became available to local 
authorities on 6 April 2010. The levy allows local authorities in England and Wales to raise 
contributions from development to help pay for infrastructure that is needed to support 
planned development. Local authorities who wish to charge the levy must produce a draft 
charging schedule setting out CIL rates for their areas. 

1.6.8 The impact of higher development costs sometimes associated with strategic sites is 
recognised by the CIL guidance; this states that a charging authority should take development 
costs into account when setting its levy rates, particularly those likely to be incurred on 
strategic sites or brownfield land.  A realistic understanding of site specific requirements for 
strategic sites is essential to the proper assessment of viability and charge setting. The 
submitted South Cambridgeshire CIL includes a zero rate for a number of specific large scale 
strategic sites.  

1.6.9 The purpose of CIL is to enable the charging authority to carry out a wide range of 
infrastructure projects.  CIL is not expected to pay for all infrastructure requirements but could 
make a significant contribution. However, development specific planning obligations 
(commonly known as S106) to make development acceptable will continue with the 
introduction of CIL.  In order to ensure that planning obligations and CIL operate in a 
complementary way, CIL Regulations 122 and 123 place limits on the use of planning 
obligations.  Our assessment of the infrastructure has taken account of the latest legislation 
relating to developer contributions. 

1.6.10 Each Council is proposing a CIL to fund part of the cost of infrastructure requirements.  The 
role of the infrastructure evidence for CIL is to demonstrate that there is a funding gap, 
whereas for the Local Plan the role is to demonstrate that the Plan is deliverable (i.e. there are 
no insurmountable show stoppers), and there is a strong plan in place to enable the delivery of 
strategic infrastructure needed to support the delivery of longer term planned growth. 

1.6.11 The viability assessment to inform CIL and S106 developer contributions is being undertaken 
by Dixon Searle Partnership, their assessment will be used to inform the scale of developer 
contributions available to support infrastructure costs for this study.  This is referred to in the 
rest of this report as the Viability Study. 
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PART 1 GROWTH PLANS 

This stage is important, because the amount and 
timing of development in the area will influence the 
amount of infrastructure required at a given point in 
time.   
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2 PLAN GROWTH NEEDING SUPPORTING 
INFRASTRUCTURE 

2.1 Introduction 

2.1.1 This section outlines the development plan context and sets out the planned growth and the 
wider policy influences that inform the infrastructure assessment. 

2.2 Development context 

2.2.1 The existing Cambridge Local Plan (2006) and South Cambridgeshire Local Development 
Framework (adopted between 2007 and 2010) introduced a step change in levels of planned 
growth, unmatched since the interwar years. 

2.2.2 Greater Cambridge is a major driver of economic growth, linked closely to the Universities, 
and creating the Cambridge Phenomenon.   This brings with it a demand for both housing and 
employment land.  Major employment growth has taken place on the northern and western 
fringes of the city, in the station area (CB1) and on the Cambridge Biomedical Campus around 
Addenbrooke’s Hospital, where around 10,500 new high value jobs are being created.   The 
high tech and biotech sectors remain strong and employment growth is continuing at major 
research parks and campuses on the outer edges of the green belt around Cambridge.  This 
growth is based in high value jobs, which in turn has generated a demand for homes. 

2.2.3 Through the last round of plan making, the Cambridge Local Plan 2006 and the South 
Cambridgeshire Local Development Framework 2007-2010 released significant land from the 
Cambridge Green Belt.  Major housing growth was planned at a number of urban extensions 
on the fringes of the city, and a number of these sites are now coming forward.  A new town 
was also identified at Northstowe situated north west of Cambridge. The first phase of this site 
is now under construction. 

2.2.4 The new Local Plans must identify further growth to meet the needs up to 2031. The 
Submitted Local Plans identified further growth in the urban area of Cambridge, some limited 
new development on the edge of Cambridge, two new settlements, north of Waterbeach and 
at Bourn Airfield and a major extension to the previously established new village of 
Cambourne.  Modifications to both Local Plans are proposed to allocate a larger site at Land 
north of Cherry Hinton than in the submitted plans. The growth at new settlements in particular 
requires efficient movement to access areas of employment in and around Cambridge.   

2.3 This study is assessing unconsented planned growth 

2.3.1 Being clear about the planned growth being assessed is important, because the amount and 
timing of development in the area will influence the amount of infrastructure required at a 
given point in time. 

This study considers the infrastructure requirements to meet the needs of unconsented 
planned growth 

2.3.2 To avoid double counting, this study looks at infrastructure for growth without planning 
permission (‘unconsented growth’). This is because we make the assumption that if jobs and 
homes already have permission, then sufficient infrastructure to cope with new demand must 
be already in place or contributions secured. If it was not, then planning permission could not 
have been granted.  Any other approach would risk double-counting infrastructure 
requirements, and therefore arriving at an artificially high infrastructure requirement for growth 
in the area. 
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2.3.3 Whilst this study does not formally cost infrastructure delivered or secured as part of 
consented growth plans, we remain aware of it, because planned infrastructure may absorb or 
provide additional capacity. 

2.3.4 The proposed planned growth which is yet to receive planning permission will require 
investment in infrastructure to deliver the sustainable communities and jobs which are 
planned. The main infrastructure requirements are identified and tested in this report.   

2.4 Planned housing growth in the Local Plans 

2.4.1 Cambridge City Council and South Cambridgeshire District Council are each preparing Local 
Plans, which will cover the period 2011 to 2031.  The Plans (as proposed to be modified) 
make provision for 14,000 new homes in Cambridge and 19,500 homes in South 
Cambridgeshire, with the development strategy for Greater Cambridge focusing jobs and 
homes in and close to Cambridge.  The sustainable development sequence maximises use of 
land within and on the edge of Cambridge compatible with protecting the Green Belt setting of 
the historic city and then in new settlements linked to Cambridge by sustainable transport 
corridors and finally in the larger and more sustainable villages. 

2.4.2 The planned growth and phasing strategy included in the latest housing trajectories 
(November 2015) is set out in table 2.1 below 

Table 2.1 Planned housing trajectory from 2015 to 2031 and beyond the plan period after 2031 

Planned  
Growth 
(residential)  

2015 
– 
2020 

2020 
– 
2025 

2025 
–  
2031 

Beyond 
plan 
period 

Maximum annual 
delivery rate  

Cambridge Urban Area  - allocations without planning permission 

Allocations without planning 
permission (Cambridge) 

42 884 940 0  

Orchard Park (parcels K1, L2 & 
Com4) (South Cambridgeshire) 

53 0 0 0  

Cambridge Fringe Sites  - allocations without planning permission 

Land North of Worts’ Causeway 
(Cambridge) 

140 60 0 0 Maximum annual 
delivery of 80 
dwellings. 

Land South of Worts’ Causeway 
(Cambridge) 

154 76 0 0 Maximum annual 
delivery of 77 
dwellings. 

Darwin Green 2 & 3 (South 
Cambridgeshire) 

0 675 325 0 Maximum annual 
delivery of 150 
dwellings. 

Cambridge East – WING (South 
Cambridgeshire) 

225 700 375 0 Maximum annual 
delivery of 140 
dwellings. 
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Cambridge East – North of Cherry 
Hinton  (Cambridge

2
 ) 

386 394 0 0 Maximum annual 
delivery of 180 
dwellings. 

Cambridge East – North of Cherry 
Hinton (South Cambridgeshire) 

214 206 0 0 Maximum annual 
delivery of 147 
dwellings. 

New Settlements – allocations without planning permission 

Northstowe - phase 3 and later 
phases (South Cambridgeshire) 

0 0 0 5,000  

Waterbeach new town (South 
Cambridgeshire) 

0 550 1,500 6,950 

 

Maximum annual 
delivery of 250 
dwellings.  

Bourn Airfield new settlement 
(South Cambridgeshire) 

0 460 900 2,140 Maximum annual 
delivery of 150 
dwellings. 

Rural Area – allocations without planning permission 

Cambourne West (South 
Cambridgeshire) 

200 750 250 0 Maximum annual 
delivery of 150 
dwellings. 

Allocations at Villages (South 
Cambridgeshire) 

814 270 0 0  

Windfall Allowance      

Windfall Allowance (Cambridge) 154 615 742 0 Maximum annual 
delivery of 124 
dwellings per 
annum. 

Windfall Allowance (South 
Cambridgeshire) 

250 1,000 1,200 0 Maximum annual 
delivery of 200 
dwellings. 

Source: South Cambridgeshire District Council and Cambridge City Council
3
   

2.4.3 The tables reflect the policies and trajectories identified in the Local Plans (including 
modifications proposed in response to the Inspectors’ Initial Conclusions). It is noted that in 
some cases, promoters are considering different site capacities through planning applications 
(for example at time of writing there is a live application for a larger site at Cambourne West). 
Whilst both Councils take a cautious approach to their trajectories, the South Cambridgeshire 
housing trajectory in particular also takes a precautionary approach on the timing of new 
settlements and Cambourne West compared with the views of the site promoters. If the sites 
come forward earlier than anticipated in the trajectory, the planning application process will 
assess any issues around timing of development and associated infrastructure requirements. 

                                                      
2
 Approval for 57 residential units for Cambridge East – Land at Coldham’s Lane has been included in the total 

under the category Sites with Planning Permission (Cambridge). 
3
 updated housing trajectories as of October 2015 (based on starts in 2015/2016 and estimate completions from 

2011 to 2015) 
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2.4.4 Based on the above housing trajectory, the IDS study findings for the infrastructure 
assessment have been informed by the following spatial locations: 

 The strategic sites are land north of Cherry Hinton (as proposed to be modified), 
Waterbeach new town, Bourn Airfield new settlement, Cambourne West. 

 The fringe sites surrounding Cambridge which straddle the local authority boundaries of 
Cambridge City Council and South Cambridge District Council. 

 The Cambridge Urban Areas (CUA) of North, East, South, West/Central and Station 
Area. 

 The rural settlements of South Cambridgeshire District Council. 

2.5 Planned employment growth in the Local Plans 

2.5.1 The Local Plans identify targets for the growth of an additional 22,100 jobs for Cambridge City 
and 22,000 for South Cambridgeshire.  Over 127 ha (net) of employment land will help to 
support these additional jobs at the following locations:  

Cambridge 

 Station Area West and Clifton Road, 

 West Cambridge, 

 Cambridge Biomedical Campus (including Addenbrooke’s Hospital); and 

 Land adjoining Peterhouse Technology Park. 

Cross border sites 

 North West Cambridge; and 

 Cambridge Northern Fringe East. 

South Cambridgeshire 

 Northstowe;  

 Cambridge Science Park; 

 Land adjoining Peterhouse Technology Park; 

 Waterbeach new town; 

 Bourn Airfield new settlement; and 

 Cambourne West 

2.5.2 Most of the employment sites listed above have already been consented or are part of the 
planned strategic housing sites being considered as part of this study. As such the 
infrastructure requirements relating to the employment growth, which is mainly related to 
transport and utilities, has already been considered as part of the consented schemes or 
forms part of the strategic site assessments. 

2.5.3 Provisional proposed modifications to the South Cambridgeshire Local Plan identify a further 
employment development opportunity south of the Cambridge Biomedical Campus, subject to 
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further investigations of surface water flooding, for which ongoing discussions with utility 
providers and Cambridgeshire County Council will continue. 

2.5.4 Both Plans support employment-led mixed use development at Cambridge Northern Fringe 
East.  The development potential of the area is being significantly enhanced by the opening of 
the new Cambridge Science Park Station in 2016.  This will link up with the wider transport 
network, including the Cambridge to Huntingdon Busway.  This large area of land has a wide 
range of issues, including minerals, waste and transport.  These issues will need to be 
addressed  to deliver the comprehensive development envisaged.  The Councils have started 
preparation of the AAP, in close cooperation with Cambridgeshire County Council, with Issues 
and Options consultation undertaken in December 2014.  This process will involve evidence 
gathering, stakeholder and wider community engagement, and maximising the opportunities of 
this important resource. The site is not relied upon to meet the development needs to 2031, 
but will provide added flexibility. 
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PART 2 INFRASTRUCTURE ASSESSMENT  

In this part of the report, we set out what infrastructure is 
required to support unconsented planned growth.  We look 
at how much that infrastructure costs, when it is needed, 
and how it might be funded. 

We begin by setting our approach to the infrastructure 
assessment and then proceed to outline the infrastructure 
assessments by theme and strategic sites. 
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3 APPROACH TO INFRASTRUCTURE 
ASSESSMENT 

3.1.1 Whilst this study does not take account of consented growth, we remain aware of it, because 
planned infrastructure may provide additional capacity that can be used.  With strategic 
infrastructure we also remain aware of any deficit in existing capacity as any new growth will 
exacerbate an existing problem. 

3.2 Distinguishing between primary and secondary infrastructure 

3.2.1 We distinguish between two main categories of infrastructure - primary and secondary 
infrastructure.  It is important to be clear about the distinction between these two categories 
because the approach to their assessment will vary.  Thus to avoid any double counting and 
over complication of analysis at this stage we make a clear distinction of what we include in 
the assessment of each category from the outset.  In this study, we defined these as follows.   

 Primary infrastructure is infrastructure required to accompany development in order to 
allow new households and jobs to function within a wider community. This infrastructure 
will be largely used by the community living and working in the development but others 
would not be excluded from using these facilities such as schools, health facilities, parks, 
and community centres.  

 Secondary infrastructure is infrastructure intended to create accessible, serviced and 
developable sites. Developers usually factor both ‘plot externals’ and ‘site enabling or 
‘site abnormal’ costs’ into their viability assessment of the site.  The plot externals 
allowance, which typically includes infrastructure costs relevant to the site development 
within the red line boundary, such as internal access roads, drainage, SUDS, sewers, 
gas, electricity, and telecoms.  This category will also include some open space and play 
spaces, plot landscaping, footpath and cycleways within the site.  These costs are 
required to prepare the site for development and it is assumed these costs will be borne 
by the developer to create saleable parcels of land.  In addition, depending on the site 
location and nature of the site, there will be site enabling or site abnormal costs also 
related to creating serviced plots but would typically be in excess of what could be 
absorbed within a typical plot externals budget given the scale or complexity of the 
project and specific infrastructure items.  Examples of plot abnormal include unusually 
high infrastructure costs (such as creating new main roads to remote sites, any unusually 
extensive connections to utilities services), burying pylons or remediating land.  

3.2.2 In respect of Secondary infrastructure, assumptions relating to opening allowance to reflect 
the generic costs of secondary infrastructure will be incorporated in the Dixon Searle viability 
assessment.   

3.3 Planning Act definition of infrastructure  

3.3.1 The 2008 Planning Act section 216 (2) provides an inclusive list of infrastructure to include the 
following: 

 roads and other transport facilities; 

 flood defences; 

 schools and other educational facilities; 

 medical facilities; 

 sporting and recreational facilities; and 
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 open spaces 

3.3.2 As this list is ‘inclusive’, the Act effectively gives a very broad definition of infrastructure, 
covering all generally understood meanings of the term and certainly those things listed.  The 
Planning Act 2008 and subsequent CIL regulations are deliberately drafted to give local 
authorities as much discretion as possible over deciding what is included in their definition of 
infrastructure.   

3.3.3 In the case of this 2015 assessment, given the depth of previous assessment undertaken 
during 2012 and 2013 update and the tight timescales to undertake this study, a pragmatic 
approach has been adopted.  The primary infrastructure included as part of this study includes 
the following:  

 Transport 

 Education  

 Leisure, play and sport 

 Green infrastructure 

 Community facilities and libraries 

 Health 

 Emergency services 

 Waste  

 Utilities (electricity, gas, water and sewerage) 

3.4 Guiding principles to assessing infrastructure requirements 

3.4.1 This section provides an explanation of the study’s approach to assessing infrastructure 
requirements. 

This work focuses on the infrastructure requirements of future unconsented growth  

3.4.2 This infrastructure assessment will focus on the infrastructure requirements of housing and 
jobs growth from 2011 to 2031.  The assessment focuses on infrastructure requirements of 
unconsented growth, as those sites with planning permission have already been subject to 
negotiated developer contributions or an assessment of capacity in existing infrastructure.   

Consented sites excluded from this assessment 

3.4.3 For the category of sites which have planning permission (outline and full), sites with 
resolution to grant planning permission, and some which have both a planning permission and 
a signed S106 agreement but have not yet been developed, it has been assumed that service 
providers (many of whom are statutory consultees to the planning process) have already 
taken account of this approved growth in their estimations for infrastructure requirements. It is 
assumed that infrastructure requirements of this category of growth will be taken account of 
through a) existing surplus infrastructure capacity and b) signed or forthcoming Section 106 
agreements.  A section on consented sites is provided to reflect the infrastructure that will be 
provided to support the urban extensions to Cambridge and Northstowe strategic site 
consented schemes.  These will form part of the five year supply.  However these are not part 
of the IDS schedule. 
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Transport is treated in a special category due to the cumulative effect of impacts 

3.4.4 A slightly different approach is used to assessing transport requirements. We take account of 
schemes intended to address existing deficiencies and planned growth in the IDS as often it is 
difficult to disaggregate the two.  Incremental S106 agreements on undeveloped sites with 
planning permission can often mitigate very local transport impacts of growth but can fail to 
capture the cumulative impacts of growth on strategic transport infrastructure

4
. To deal with 

transport requirements, the assessment has included all requirements (growth related and 
existing deficit).   

The study assessment is based on published data and service provider inputs 

3.4.5 The Infrastructure Delivery Schedule has been updated by Cambridgeshire County Council 
and provided the basis for informing this assessment.  This has been supplemented by 
interviews with service providers and direct requests from the client team to service providers 
to update the IDS information held (see Appendix A).   

3.4.6 Greater attention has been paid to the transport assessment as in our experience this is 
usually the area of highest cost and can impact on phasing and delivery.  Inputs from the 2014 
Transport Strategy for Cambridge and South Cambridgeshire and the supporting Action Plan, 
information from the City Deal assessments, meetings and direct input into this report have 
been provided by the Cambridgeshire County Council Transport team.  This document will 
continue to be updated and refined. 

3.4.7 The assessment has relied on service providers’ calculation of population projections to inform 
future infrastructure requirement estimates.  Understandably these will need to be monitored 
to ensure the projections reflect actual requirements. Where possible, this assessment has 
used service providers’ own estimates of the cost of their infrastructure requirements based on 
their knowledge of delivery and recent examples.  These cost estimates are based on current 
prices.  Appendix B provides a summary of the broad assumptions adopted to arrive at some 
of the infrastructure assessment.   

Infrastructure relating to growth ‘beyond plan’ has been excluded from the assessment 

3.4.8 A number of sites, including Waterbeach new town, Bourn Airfield new settlement and 
Northstowe Phase 3 have elements of growth that relate to beyond the plan period. The 
approach in terms of the IDS infrastructure assessment has been to exclude any items directly 
related to growth beyond the plan period.  However, some strategic transport infrastructure to 
support this longer term planned growth will need to take place during the plan period and has 
been factored into the IDS schedules.  

The study has aimed to avoid a “wish list” approach to infrastructure requirements 

3.4.9 It is not desirable to load an infrastructure assessment with a gold-plated “wish list” of 
perceived needs.  The NPPF is clear about ensuring a balance is struck between 
infrastructure requirements and the need to ensure deliverable plans: 

‘The ....plan should not be subject to such a scale of obligations and policy burdens that their 

ability to be developed viably is threatened....’ NPPF paragraph 173. 

 
3.4.10 A pragmatic approach has been adopted that balances deliverability with providing sufficient 

infrastructure to ensure that sustainable growth is properly catered for.  It has not been the 
purpose of this study to negotiate with service providers in order to strip unrealistic 
infrastructure requirements out of their plans, but inevitably there will greater clarity on 

                                                      
4
 This is less of a problem with infrastructure such as schools or primary care, because growth impacts are 

generally confined within catchment areas.   
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infrastructure that is required to make development acceptable at the planning application 
stage.  However, in consultation with the client team, the following infrastructure items have 
been removed or approach amended for the 2015 IDS: 

 Removal of the regeneration project known as the Fens Waterway link opening 105km of 
waterways at an estimated cost of £83m has been removed.

5
   

 Costs and funding information relating to utilities infrastructure has been removed, and 
this is instead being treated as part the viability assessment cost considerations. 

 Schemes fully funded by Highways England, Network Rail, the County Council or other 
public bodies have been removed from the IDS schedule.  These accounted for some 
very high cost elements in the previous IDS assessments.  Instead Section 4 lists the 
current known schemes estimated at £2.085 billion investment. 

3.5 When is infrastructure required?  

3.5.1 Where available, we have used the site promoters and service provider inputs to inform the 
assessment of when infrastructure might be required to support different sites and phases of 
development. We caution that this is not always an exact science.  This very much depends 
on actual take up, economic cycles, the scale of ‘pain or stress’ that might be considered 
acceptable, technological change and so on.  In some instances, more detailed assessments 
maybe needed closer to delivery timescales to inform thresholds levels for when capacity will 
be reached. 

3.6 What are the infrastructure priorities?  

3.6.1 It is our objective to prioritise which infrastructure projects are most important in allowing 
planned growth to take place in a sustainable and well planned way.  Please note that this 
prioritisation process does not intend to sequence infrastructure investments in time order or 
any other economic priorities that might be used for the City Deal assessment.  Ultimately, it 
will be necessary to prioritise both within theme areas (say, prioritising the most important 
transport projects) and also between theme areas (say, deciding to invest in community 
facilities, rather than transport).    

3.6.2 There is no definitively right answer here.  Whilst these final decisions rest with elected 
representatives and informed by their officers, this study starts to provide a professional input 
to assist the process of making these decisions.  We have categorised different infrastructure 
spending into the following levels of priority, in the expectation that subsequent work, outside 
our brief, will review the choices made.  

3.6.3 The following categorisation has been adopted for this study: 

 Critical enabling this category would apply to infrastructure which would be required as 
a direct result of the proposed growth and would have to be implemented if the 
development was to go ahead (for instance utilities, sewerage, drinking water, site 
access)   

 Essential mitigation this category includes all infrastructure that we believe is necessary 
to mitigate the impacts arising from the development. The usual examples of essential 
mitigation are projects which mitigate impacts from trips or population associated with a 
development, including school places, health requirements and public transport (service) 
projects.  

                                                      
5
 The client team have agreed that the Fens Waterway link project is an ‘aspirational project’ and the only 

reference to it is in the Cambridgeshire County Council Green Infrastructure Strategy.  The Fens Waterway area 
is outside the study area. 
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 Desirable this defines all projects that are deemed to be of benefit but would not prevent, 
on balance, the development from occurring or from being acceptable if they were not 
taken forward.   

3.6.4 The final decisions on future spending priorities and classification will rest with the Councils; 
this study provides a starting point to inform the process.  

3.7 Categories of infrastructure outside our scope  

3.7.1 The following categories of infrastructure are excluded from this study:  

 Nationally provided infrastructure is outside our scope (e.g. courts, prisons).     

 Privately owned “infrastructure” is outside our scope (e.g. petrol stations, pubs, post 
offices).  However, the previous IDS included cemeteries, faith based community building 
and GP services and these have been retained in the IDS.  Generally, costs that are 
borne by the private sector are excluded from this assessment. 

 Care homes.  These are excluded from infrastructure costs.  Whilst there maybe an 
aspiration to support their delivery, care homes are part of a quasi-private market in older 
peoples’ residential care. Social care budgets pay for some places, whereas others are 
privately purchased.   

3.7.2 We have excluded the following categories of health care from the study:  

 Acute health care (generally hospital) and community/cottage hospitals. We do not cover 
these types of provision in this report.  The reason is that the ‘development of an area’ is 
unlikely to be of a scale that would require a major alteration or configuration of acute 
care services.  Incremental change is more likely as the build-out is delivered.  Note that 
in common with a number of state infrastructure providers, acute care provision funding 
should follow population growth.    

 Pharmacies and Optometrists. The NHS does not financially support the initial provision 
or ongoing costs of pharmaceutical and optometric premises.  This is a private sector 
function and is therefore excluded from our study. 

 Dental Premises. Dentists are contracted by the NHS to provide an agreed level of units 
of dental activity. For this they receive an income.  Running costs are charged against 
this income.    

3.8 Caveats to this study 

3.8.1 There are a number of important points which must be borne in mind when using this 
document.  

 It is important to note that the assessment undertaken relates to infrastructure 
requirements for the purposes of local plan and at a level of detail appropriate for that  
strategic level.  As plans are developed further, then specific development based 
infrastructure assessments will be carried out that will identify more accurately the actual 
infrastructure needs and costs based on greater detail and understanding of 
requirements and capacity at that point in time.  It is therefore certain that as more detail 
emerges further refined assessments will supersede the requirements, costs and funding 
assessments made at this stage.  

 Infrastructure planning is not static - any assessment is based on information available 
relating to capacity at a point in time and this will be continuously changing.  As such, it 
will be important for the Councils to continue to maintain an ongoing dialogue with service 
providers, to proactively manage the delivery of planned growth.   
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 Infrastructure providers reserve the right to update the information provided. As might be 
expected, there are some gaps in knowledge and understanding of what is needed and 
how it might be paid for. Estimates will need to be refined.  

 The service providers are at different stages in their planning processes. In many cases 
further work is needed to identify specific infrastructure requirements.  Most service 
providers do not plan for infrastructure beyond three to five years ahead, and are not able 
to clearly forecast their precise requirements in (say) ten years’ time. This means that 
long term infrastructure requirements can only be estimates based on current forecasts 
and will need to be updated regularly and will need to be treated with a degree of 
flexibility to reflect future changes. 

 This study is for a longer term plan and service providers will be expected to identify 
mainstream funding sources to contribute towards the cost of infrastructure requirements.  
‘Double funding’ via developer contributions must be avoided.  Service providers are not 
to assume that because their infrastructure item is included in this study, it will 
necessarily be entirely funded via developer contributions.   

 The estimates of infrastructure requirements, costs and funding provided here involve 
generalisation. It is not realistic or appropriate at the plan making stage to match 
resources, demand and location with the degree of precision necessary to reach perfectly 
reasoned conclusions on what infrastructure is required on any one given site or with any 
one service provider.   

 This infrastructure assessment is not itself a policy document. Information included in the 
assessment does not override or amend the various agreed/adopted strategies, policies 
and commitments which local authorities and other infrastructure providers currently have 
in place.   

 Further work after this study has been produced will be necessary to refine infrastructure 
priorities.  

 Our assessment of potential developer contributions from potential future development in 
the area is based on input from a parallel viability study by Dixon Searle.  Their viability 
appraisals are prepared with the objective of estimating potential overall levels of 
contributions that could be secured from development to help fund infrastructure.   

 Although this work can be used as a guide, developers and Local Planning Authorities 
will not be able to solely rely on this work to negotiate individual Section 106 agreements. 
Our analysis is not at the level of detail that allows this function to be performed but is 
rather at a level appropriate for plan making.  

 It will be important to allow sufficient flexibility around funding. In the case of the CIL or 
S106, for example, there may be changes to the way that these policies are used to pay 
for different infrastructure items that differ from this report. 

 This report may make assumptions about how projects are funded.  For example, it may 
assume that some projects are included as seeking CIL or S106.  However, as projects 
proceed through the planning process, these projects may be sought as part of typical 
externals budgets, and thus receive no funding or offsetting allowance in viability 
calculations for S106 or affordable housing.   

 Our analysis does not address whether a five year supply of housing is available.  This is 
a matter to be determined separately.   

 Public services, and hence the infrastructure required for delivery, are in a constant state 
of flux and are affected by changes in growth, population, and national policy.  For 
example, the changes in the health service with the abolition of the Primary Care Trusts 
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and the introduction of new structures are having an impact on the type of health 
infrastructure requirements and how these are funded and delivered in the future.   

 Technology changes too are likely to affect infrastructure requirements over the next few 
years in ways which may be difficult to predict.  For instance, there may be greater 
delivery of services via the internet, thus reducing the space required for certain services.  
Similarly, greater recycling measures and efficiency saving means less infrastructure will 
be required for landfill, and delivery of onsite energy solutions could affect the 
infrastructure requirements of these facilities. 

 In other service areas, joint use of community, education and health related buildings 
infrastructure will change the future delivery and cost of these services.  Funding levels 
vary with economic trends and political decision.    
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4 TRANSPORT INFRASTRUCTURE 

4.1 Introduction 

4.1.1 This section sets out the transport infrastructure requirements, cost and funding stemming 
from planned growth.  The requirements have been informed by the Transport Strategy for 
Cambridge and South Cambridgeshire and supporting Action Plan (March 2014), 
consultations with the transport lead officers at Cambridge County Council, strategic site 
promoters and the Councils. 

4.2 The transport context 

Transport plans are predicated on creating a modal shift from car to other forms of 
transport 

4.2.1 The combination of new homes and jobs growth and background trend rises in transport 
demand places will add to the existing pressure on the transport network in the area, both at 
the strategic and local level.   This growth will need to be accommodated by sustainable 
modes of transport, as parts of the network, particularly on the approaches to Cambridge 
frequently operate at or near capacity in peak periods.   

4.2.2 There is now a detailed longer term transport strategy
6
 in place to meet the needs of the area 

and accommodate the planned growth. The transport strategy is predicated on continuing to 
create a modal shift in transport patterns.  It does not generally prioritise major increase in 
capacity for car trips, and reflects that the provision of additional road capacity along some of 
the major transport corridors would be difficult or impossible to match with additional capacity 
within the historic setting of Cambridge and the market towns.  The focus is on creating 
sustainable transport movements, particularly cycling and high quality passenger transport 
(HQPT) to provide or enhance integrated high quality segregated bus, guided bus or rail 
options.  In Cambridge the focus is to build on the cycling culture and high quality pedestrian 
routes. 

4.3 The transport strategies 

4.3.1 Cambridgeshire County Council has a number of transport strategies and plans that inform the 
infrastructure assessment, strategy and future requirements for the Cambridge and South 
Cambridgeshire area. The overarching strategy document is the third Local Transport Plan 
(LTP) which is a statutory document which sets out transport objectives, policies and strategy 
for the county. This is supported by a Strategic Environmental Assessment (SEA) and an 
Environmental Report.  

4.3.2 The LTP demonstrates how County Council policies and plans for transport will contribute 
towards the County Council’s vision – creating communities where people want to live and 
work, now and in the future. It is a flexible and dynamic document that is updated and 
refreshed to reflect changes in the wider local and national policy context, council priorities 
and local consultation, as required. The LTP sets out how the County Council will help to 
address existing transport related problems and meet the transport needs of the large-scale 
development planned for the county.  It does this through various transport related policies 
primarily aimed at ensuring that the capacity of the transport network, both now and in the 
future, is maximised by giving as many people in Cambridgeshire as possible the ability to 
choose sustainable modes of travel over the private car. It also discusses funding sources and 
strategies and sets out how the Councils can deliver the various scheme proposals set out. 

The adopted Local Transport Plan provides the overarching strategy 
                                                      
6
 Transport Strategy for Cambridge and South Cambridgeshire March 2014 – Transport Strategy and High Level 

Programme 
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4.3.3 The Cambridgeshire Local Transport Plan (LTP) 2011 – 2031 is a statutory document, which 
was adopted in November 2014 following consultation.  This sets out Cambridgeshire County 
Council’s overarching transport objectives, policies and strategy.  There is a suite of strategy 
documents that sits underneath the umbrella of the LTP.   

4.3.4 These documents begin to list more specific infrastructure requirements, along with cost 
estimates for the schemes identified to deliver the growth proposals. Included in this suite of 
documents is the Transport Strategy for Cambridge and South Cambridgeshire (TSCSC) 
(prepared in parallel with the Local Plans) and the Long Term Transport Strategy (LTTS). 
These documents are all available here: 
http://www.cambridgeshire.gov.uk/info/20006/travel_roads_and_parking/66/transport_plans_a
nd_policies  

Sources of information informing the transport requirements and costs  

4.3.5 The transport infrastructure requirements for this study have been provided by 
Cambridgeshire County Council.  The following four main sources of information have 
informed the study inputs: 

 Transport Strategy for Cambridge and South Cambridgeshire (TSCSC) – Transport 
Strategy and High Level Programme (March 2014) – the TSCSC was prepared in parallel 
with the Local Plans 

 Cambridgeshire Local Transport Plan 2011-2031 Long Term Transport Strategy
7
. 

Abbreviated in this report as the LTP3: LTTS.  The LTTS was updated taking account of 
the TSCSC. Extracts relevant to this study have been reproduced at Appendix B of this 
report. 

 City Deal report - Appendix C of the report dated 12
th
 January 2015 titled ‘2015-2020 

prioritised infrastructure investment programme’ presented to the Greater Cambridge City 
Deal Joint Assembly.  Extracts relevant to this study have been reproduced at Appendix 
B of this report. 

 Some cost revisions have been provided by the Transport Team at Cambridgeshire 
County Council to reflect more recent information to inform this study dated September 
2015.   

4.3.6 There was some discussion on whether we might adopt some inputs from the most recently 
available cost information relating to the Madingley Road / A428 Cambourne to Cambridge 
Corridor study by Atkins (June 2015).  It was decided that it was not suitable to use these 
costs as the scheme options have not been decided on. This is subject to public consultation 
at the time of writing this study. 

4.4 Transport requirements, costs and phasing  

4.4.1 The LTP3: LTTS
8
 includes within it a section titled ‘Action Plan’ and this identifies schemes 

necessary to deliver the transport strategies from the period 2014 to 2031.  The Action Plan is 
separated out into schemes that are already planned for public sector delivery, schemes 
required to directly support the delivery of major development allocations in the emerging 
Local Plans to 2031 and additional schemes that are not currently programmed but are 
necessary to provide new capacity or address existing deficiencies on the transport network. 

4.4.2 The tables accompanying the Action Plan in the LTTS identify the infrastructure requirements, 
delivery timescales, indicative costs, and where appropriate identify which elements of the 
transport requirements are to be directly funded by developer.   

                                                      
7
 Cambridgeshire Local Transport Plan 2011-2031 Long Term Transport Strategy November 2014 

8
 Cambridgeshire Local Transport Plan 2011-2031 Long Term Transport Strategy November 2014 

http://www.cambridgeshire.gov.uk/info/20006/travel_roads_and_parking/66/transport_plans_and_policies
http://www.cambridgeshire.gov.uk/info/20006/travel_roads_and_parking/66/transport_plans_and_policies
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4.4.3 The requirements, indicative costs and delivery timeframes included in this Action Plan forms 
the main basis for cost inputs for this study, though, in some cases, where more recent 
information is available this has been provided by Cambridgeshire County Council Transport 
team for example reflecting further work by the City Deal (see above).   

4.5 National and major local transport infrastructure requirements 

4.5.1 The LTP3: LTTS includes schemes that are planned for public sector delivery by 2021.  The  
LTTS does not in general prioritise major increases in car capacity, however, the schemes 
listed below at 4.5.2 are part of the strategic and primary route network that requires capacity 
management measures for longer distance trips. 

4.5.2 There is an estimated £2.085 billion worth of investment planned in major transport 
infrastructure that will support planned growth. 

4.5.3 This includes an estimated at £2.085billion
9
 investment in major strategic transport 

infrastructure  relating to Highways England, Network Rail, the Local Transport Body and 
Cambridgeshire County Council funded schemes.  The following schemes are intended to be 
implemented by 2021: 

 A14 Cambridge to Huntingdon improvement by 2019 at a cost of up to £1.5b
10

 

 A14 junctions 31 to 32 capacity improvements completed 2014 at a cost of £15.7m 

 A428 Caxton Gibbet to Black Cat dualling between 2018-2021, with a cost estimate of 
£250 - £500m 

 M11 junction 8 (Stansted Airport) to Junction 14 (Girton) technology improvements, 
between 2018 – 2021 with a cost estimated at less than £25m 

 North Cambridge train station (Cambridge Science Park) by 2016, cost estimate £44m 

4.5.4 These schemes are fully funded by the public sector and have not been included in the IDS 
schedule. 

4.6 Transport infrastructure requirements for the major developments  

4.6.1 Section B of the LTP3: LTTS 
11

 Action Plan sets out the schemes required to directly support 
the delivery of major development allocations in the current and emerging Local Plans. These 
reflect the schemes identified in the Transport Strategy for Cambridge and South 
Cambridgeshire.  The transport requirements most relevant to this study are identified in the 
Action Plan as Waterbeach Barracks, Bourn Airfield, and West Cambourne.  In the case of the 
Cambridge area, measures have been set out to address the impacts of growth across the city 
as a whole. 

4.6.2 The text accompanying section B of the LTP3: LTTS Action Plan makes clear which elements 
are to be directly funded by the developer and clarifies that the ‘presence of an intervention in 

                                                      
9
 Based on figure 4.2 of the Cambridgeshire LTP 2011 – 2031:Long Term Transport Strategy July 2015 – extract 

included in Appendix B of this study 
10

Highways England has secured up to £1.5billion of funding from government to support the delivery of A14 
Huntingdon to Cambridge Scheme. This vital upgrade will relieve congestion, unlock growth and help to connect 
communities. The Development Consent Order (DCO) for the A14 Cambridge to Huntingdon improvement 
scheme was accepted for examination by the Planning Inspectorate (PINS) in January 2015 and we are now in a 
six month examination period, with the Planning Inspectorate (PINS) having now issued the examination 
timetable. Further information can be found here: http://www.highways.gov.uk/roads/road-projects/a14-
cambridge-to-huntingdon-improvement-scheme/. 
11

 Based on figure 4.3 of the Cambridgeshire LTP 2011-2031: Long Term Transport Strategy July 2015 – extract 
included in Appendix B of this study 
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a group linked to a particular development does not by default mean there is an expectation 
that the development in question will part or fully fund the intervention’.  

4.6.3 The transport requirements set out for the major development locations also form part of the 
planning policy requirements contained in the Local Plan.

12
 

4.6.4 We summarise the transport requirements, costs and phasing of the major sites at the end of 
this section after considering the role of the transport corridors and further work currently 
underway to refine the transport costs. 

4.7 The strategic transport corridors and transport hub 

4.7.1 The transport strategy is predicated on creating a modal shift from car to non car modes of 
travel.  The transport strategy is closely aligned to the planned growth and is aimed at creating 
strong radial and orbital connective between surrounding settlements and employment areas 
within Cambridge.   This is based around the delivery of seven ‘main’ transport corridors into 
Cambridge from South Cambridgeshire, and a Cambridge city wide ‘hub’.   

4.7.2 Together, these transport corridors and transport hub form the strategic framework of the 
transport strategy. All of these have varying levels of housing and employment growth 
proposed on them. As a result, the TSCSC has transport proposals for each corridor, which 
aim to help deliver the planned growth and also mitigate existing requirements.   

4.7.3 Part B of the LTP3: LTTS Action Plan relating to the major developments has not been set out 
by transport corridors, but we have worked with the Cambridgeshire County Council Transport 
team to allocate the major development proposals to relevant transport corridors.   

4.7.4 The transport corridors and hub are outlined below.  Figure 4.1 shows the general location of 
the transport corridors.  Details of the proposed interventions for the transport corridors and 
hub are included in Appendix B.   

                                                      
12

 Proposed Submission South Cambridgeshire Local Plan Policy SS/5 Waterbeach New Town (paragraph 6) and 
Policy SS/6 Bourn Airfield (paragraph 6) Policy SS/8 Cambourne West (paragraph 11);  
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Figure 4.1 The transport corridor programme areas 

 

Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 - high level programme 

Ely to Cambridge (A10N) corridor  

4.7.5 The linear corridor around the A10 (north) and existing railway line linking Ely to the north 
(outside the study area) with the Cambridge boundary.  The proposed mix of transport 
measures will be a key feature in supporting both the planned residential growth of 9,000 
dwellings at Waterbeach new town, and the consented urban extension of 4,000 dwellings at 
Ely (outside the study area), as well as two major employment sites at the Cambridge 
Research Park and the Cambridge Science Park and proposed intensification of these. Both 
Local Plans also support the delivery of an employment-led mixed use development at 
Cambridge Northern Fringe East

[1]
.  This is subject to a separate Area Action Plan process 

which will be supported by appropriate infrastructure and viability work in order to demonstrate 
deliverability of the specific proposals developed through the Area Action Plan. 

Newmarket to Cambridge (A1303) corridor 

4.7.6 The linear corridor around the A1303 Newmarket Road and the existing railway line between 
Newmarket and Cambridge links the town of Newmarket (outside the study area) with the 
eastern Cambridge boundary. Relocation of the park & ride and additional bus priority 
measures are planned. The proposed mix of transport measures will be a key feature in 
supporting both the planned growth in the corridor, which includes the proposed land North of 
Cherry Hinton site and the Wing site. At the time of writing, a planning application for the Wing 
site is well advanced. 

Haverhill to Cambridge (A1307) corridor 

                                                      
[1]

 Policy 14, RD/Sub/C/010 and Policy SS/4, RD/Sub/SC/010 
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4.7.7 The linear corridor around the A1307 links Haverhill (outside the study area) with the south-
eastern Cambridge boundary, where the major development sites of the Cambridge Southern 
Fringe and Cambridge Biomedical Campus (Addenbrooke’s) are situated, as well as a 
possible new employment site to the south of the Cambridge Biomedical Campus through a 
provisional modification to the South Cambridgeshire Local Plan.  The proposed mix of 
transport measures will be a key feature in supporting both the planned growth in the corridor, 
which includes major employment sites at Cambridge Biomedical Campus, Granta Park and 
Babraham Research Campus, as well as the 4,000 dwellings proposed in Haverhill (outside 
the study area). 

Saffron Walden to Cambridge (A1301) corridor 

4.7.8 The linear corridor around the A1301 Shelford Road and the existing railway line between 
London Liverpool Street and Cambridge links Saffron Walden (outside the study area) with the 
south-eastern Cambridge boundary, where the major development sites of the Cambridge 
Southern Fringe and Cambridge Biomedical Campus (Addenbrooke’s) are situated.  The 
proposed mix of transport measures will be a key feature in supporting both the growth in the 
corridor. 

Royston to Cambridge (A10S) corridor 

4.7.9 The linear corridor around the A10 (south) and the existing railway line between London 
King’s Cross and Cambridge links Royston (outside the study area) with the southern 
Cambridge boundary, where the major development sites of the Cambridge Southern Fringe 
and Cambridge Biomedical Campus (Addenbrooke’s) are situated.  Additional Park & Ride is 
proposed on the A10 at Hauxton.  

St Neots to Cambridge (A428) corridor  

4.7.10 The linear corridor around the A428 (west of Cambridge) links St Neots (outside the study 
area) with the western Cambridge boundary.  The proposed mix of transport measures will be 
a key feature in supporting both the planned residential growth at West Cambourne and Bourn 
Airfield new settlement as well as the consented development at St Neots, the major 
employment site at West Cambridge and the mixed use sites of North West Cambridge and 
the NIAB (Darwin Green) sites. 

Alconbury/Huntingdon to Cambridge (A14) corridor 

4.7.11 The linear corridor around the A14 and the existing Cambridgeshire Guided Busway links 
Alconbury, Huntingdon, St Ives (all outside the study area) and the new town of Northstowe 
with the north-western Cambridge boundary.  The proposed mix of transport measures will be 
a key feature in supporting both the planned growth in the corridor, which includes major 
growth at Northstowe, which is to provide up to 10,000 new homes.  

Cambridge wide area ‘hub’ 

4.7.12 Though not a corridor itself, the Transport Strategy for Cambridge and South Cambridgeshire 
has separate proposals for Cambridge.  Cambridge forms the ‘hub’ of the network with seven 
main corridors feeding into the city.  Four of these are along railway lines (Royston, Saffron 
Walden, Newmarket and Ely), one is along the Busway (St Ives and Huntingdon) and the 
remaining two are along road corridors (St Neots and Haverhill).  Cambridge is surrounded by 
a ring of villages and further out, a ring of market towns.  As part of the City Deal, a City 
Centre Access study was being undertaken at the time of writing, which was identified as a 
priority for Phase 1 funding. 

4.8 Summary of transport infrastructure requirements, costs and phasing 

4.8.1 The table 4.1 includes the transport infrastructure requirements, phasing and costs identified 
in the IDS 2015 assessment by transport corridor.  The information informing the transport 
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assessment has been provided by Cambridgeshire County Council based on various sources 
as described earlier in this section.  Appendix D provides a summary of the schemes that 
have informed the infrastructure tables in this assessment.   

4.8.2 Note that in some cases schemes may straddle more than one transport corridors and we 
have made a ‘best estimate’, though it is possible that some of these schemes maybe 
reallocated by the Transport Team at Cambridgeshire County Council at a future date.   

4.8.3 They will be refined as detailed assessments informing the schemes progress towards 
delivery.  Although the LTP, LTTS and more specifically the TSCSC set out the broad 
transport interventions required for each corridor, these should be treated as being at a ‘high 
level stage of assessment’ in terms of scheme design.   As such the requirements and costs 
set out here must be treated as a snap shot in time.  Further detail on the schemes and 
interventions will be developed over time as the Councils develop and refine the schemes 
through various processes and consultations. This could be through updates of the TSCSC 
Action Plan, the City Deal process or during the planning application process.  

Table 4.1 Summary of transport infrastructure costs by transport corridors and Cambridge ‘hub’ 

 
Source: PBA 2015 
 

4.8.4 Table 4.1 shows that the transport busway / bus routes represent the highest amount of 
identified strategic infrastructure costs with over 50% attributable to bus and busway type 
infrastructure.  This is not surprising as the overall transport strategy is predicated on creating 
a modal shift from car to non car modes of transport. 

Two corridors are especially important in helping to ‘unlock’ the delivery of major 
planned growth 

4.8.5 Ely to Cambridge (A10N) corridor supports the Waterbeach new town, which during the 
plan period comprises of 2,050 dwellings and beyond the plan period it will support a further 
7,000 units making a total of 9,000.  The corridor also supports the consented urban extension 
of 4,000 dwellings at Ely (outside the study area), and links to the Cambridge Science Park 
and Cambridge Research Park and also Cambridge Northern Fringe East.    

4.8.6 The single highest cost item identified in table 4.1 relates to the highway scheme along the Ely 
/ Cambridge corridor.  This relates to possible dualling of the A10. A decision on whether 
investment in this highway scheme is appropriate (given the overall focus of the transport 
strategy is predicated on a modal shift away from car use), will be decided in due course 
following the A10 corridor study commissioned in November 2015 and due to report in Spring 
2016.  The cost of this highway scheme contributes to making the cost of the Ely / Cambridge 
corridor the highest of all the corridors at approximately £235m. 

4.8.7 The St Neots to Cambridge (A428) corridor supports Cambourne West and Bourn Airfield 
new settlement.  The plan allocation for Cambourne West is 1,200 dwellings, though there is a 
current planning application for 2,350 dwellings.  The Bourn Airfield new settlement has a 
provision of 1,360 dwellings during the plan period and a further 2,140 dwellings beyond the 
plan period.  The corridor will also support consented development at St Neots (outside the 
study area), the major employment site at West Cambridge and the mixed use sites of North 
West Cambridge and the NIAB sites (also known as Darwin Green).  The cost identified for 
this corridor in table 4.1 is approximately £126m. 

Transport corridors (essential) Busway/bus Cycleways Highway Park & ride Publc realm Rail Grand Total
Cambridge £25,800,000 £55,830,000 £850,000 £33,011,500 £0 £115,491,500

Cambridge orbital £106,440,000 £106,440,000

Cambridge radials £27,300,000 £27,300,000

Ely/Cambridge corridor £46,100,000 £14,400,000 £129,800,000 £11,500,000 £33,100,000 £234,900,000

Haverhill/Cambridge corridor £36,000,000 £10,800,000 £7,200,000 £54,000,000

Newmarket/Cambridge corridor £94,600,000 £17,300,000 £0 £111,900,000

Non transport corridor £5,665,000 £5,665,000

Royston/Cambridge corridor £15,800,000 £9,200,000 £21,600,000 £17,300,000 £0 £63,900,000

Saffron Walden/Cambridge corridor £10,000,000 £10,000,000

St Neots/Cambridge corridor £91,400,000 £23,400,000 £0 £11,500,000 £126,300,000
Grand Total £443,440,000 £129,295,000 £152,250,000 £64,800,000 £33,011,500 £33,100,000 £855,896,500
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4.9 Further work to inform the A428 and A10 transport corridors 

4.9.1 Further work is underway to refine the options and requirements for the two transport corridors 
along the A428 and the A10 North.  These are both at different stages.   

The A428 corridor study options are at consultation stage 

4.9.2 The identified requirements for the A428 corridor include a segregated bus link between the 
A428 to M11, a new A428 Park & Ride, Madingley Road bus priority, Bourn Airfield / 
Cambourne busway, wider Cambourne pedestrian  / cycle networks, local impact mitigations, 
and junction improvements at the A428 / A1198 (Highways England scheme).   

4.9.3 An options study for the transport measures for bus improvements between Cambourne and 
Cambridge on the St Neots to Cambridge corridor has been completed by Atkins

13
.  A 

consultation to inform the preferred option went to public consultation in October 2015.  
Essentially this sets out three options each for two distinct elements of the route.  

Works from Madingley Mulch roundabout to Cambridge city centre 

4.9.4 Options 1A, 1B and 1C of the Atkins Study relate to works from Madingley Mulch roundabout 
to Cambridge city centre.  The route works include a new Park & Ride, bus priority and 
signalisation.  The cost of options 1A and 1B is similar at £18 to £20m.  The cost of option 1C 
is at £67m, due to the cost of including a new bridge over the M11.   

Works from Madingley Mulch roundabout to Cambourne 

4.9.5 Options 2A, 2B and 2C of the Atkins Study relate to works from Madingley Mulch roundabout 
to Cambourne.  The cost estimate for option 2A is nominal, 2B is £11m whilst 2C, which 
involves an off line bus route including through private land (part of identified developments) is 
estimated to cost £27.5m 

4.9.6 The three Councils decided that it was not suitable to use the costs from the Atkins Study, as 
the scheme options were at consultation stage and options have not been decided. Instead, 
the costs from the City Deal report of £98m (see Appendix B of this report) dated January 
2015 have been used for this IDS study.  

The A10 corridor study options are being developed 

4.9.7 Work has commenced on refining the delivery options for the Ely to Cambridge corridor (the 
A10 study).  At time of writing (November 2015), a study has been commissioned jointly by the 
local authorities and various site promoters to refine infrastructure requirements and phasing 
related to the developments planned in the A10 corridor.  A major element in terms of cost in 
this scheme is the requirement to undertake highway works along the A10 and A14 Milton 
Interchange. 

4.9.8 The LTP3: LTTS identified the requirement to undertake A10 capacity improvements for 
general traffic between the northernmost access to the new town (Waterbeach) and the Milton 
Interchange of the A10 with the A14.  It also identified additional capacity at the Milton 
Interchange for movement between the A10 and A14.   

4.9.9 Early scheme estimates for this work were at £85m in the LTTS.  These cost estimates were 
increased to approximately £130m as part of the City Deal prioritisation process

14
 and these 

cost estimates have been adopted for this IDS study based on confirmation by the three 
Councils.  

                                                      
13

 Atkins A428 Study – http://www.gccitydeal.co.uk/citydeal/info/2/transport/1/transport/5 
14

 City Deal report - Appendix C of the report dated 12
th

 January 2015 titled ‘2015-2020 

http://www.gccitydeal.co.uk/citydeal/info/2/transport/1/transport/5
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4.9.10 Getting a better understanding of the scheme requirements, and cost, in particular how to treat 
the highway works along the A10 will be an important assessment in refining the cost 
assessment for this corridor.  Options and cost estimates stemming from the A10 study are 
expected in Spring 2016. 

The corridor refinements could have a major impact on the transport costs that are 
currently included in the IDS 

4.9.11 The range of costs identified in the above options demonstrates that the outcome of the 
further work, consultation and the preferred option identified for each corridor will have an 
important bearing on the scheme costs that have currently been adopted to inform this study.   

4.9.12 At its lowest, the cost of the A428 corridor cost could be around £18m, whilst at its highest, the 
corridor costs could be around £95m.  The cost currently included in the IDS is approximately 
£98m. 

4.9.13 Similarly, as the overall transport strategy is not in general seeking to prioritise major 
increases in car capacity, and is instead about seeking to encourage a modal shift from car to 
non car modes of travel, then it is possible that a considerable element of the A10 dualling 
cost could be reduced.  This could in turn reduce the scheme cost. This will be considered 
further by the A10(N) Corridor study. 

4.10 Approach to prioritising the infrastructure requirements 

4.10.1 Most of the growth related transport schemes that stem from the TSCSC / LTTS have been 
classed as essential mitigation measures.  Some aspirational schemes which relate to ‘nice to 
do’ projects, which frequently relate to schemes to address existing problems (as part of 
LTP3:LTTS Action Plan section C and section D) with an indicative cost range have been 
classed as ‘desirable’.   

4.10.2 Whilst we have also classed the Cambridge City Centre public realm schemes (improving 
environments primarily for pedestrians and cyclists) as ‘desirable’ we acknowledge that these 
schemes are linked to specific opportunity areas and are also part of the strategy aimed at 
securing a modal shift from car to other means.  Hence these public realm improvement 
measures, as well as all other assessments undertaken by PBA here, could be reclassified by 
the Local Authorities. 
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5 ALL OTHER INFRASTRUCTURE  
5.1 Introduction 

5.1.1 This section considers all other infrastructure items including education, health, leisure, play 
and sports, libraries, community facilities, household waste recycling.   

5.2 How this study deals with all other infrastructure 

5.2.1 The approach to all other infrastructure has been to undertake an update based on inputs 
provided by the service providers (see Appendix A).  Infrastructure schemes that have already 
been delivered or are about to be delivered and relate to consented growth have been 
removed from the IDS.  In informing the update, service providers were concerned to caution 
the fact that this information reflects a point in time and that the assessment will be constantly 
changing. 

5.2.2 We have summarised the assumptions from the IDS 2012 study in Appendix C, which were 
also used for the 2013. Update, and where available these have been updated based on 
interviews that took place.  The infrastructure assessment begins to inform the scale of non 
transport infrastructure requirements to support planned growth.   

5.3 Summary of all other infrastructure requirements, costs and phasing 

5.3.1 Table 5.1 provides the total infrastructure costs for the IDS of £1.2 billion.  This table also 
identifies infrastructure by theme and timeframes for each local authority for the plan period 
and beyond.  This includes all (essential and desirable) infrastructure for the plan period and 
post plan period. 

Table 5.1 other infrastructure costs by infrastructure type and timeframe 

 

Row Labels 2011-16 2016-21 2021-26 2026-31 2031-41 Grand Total
Cambridge Urban Area £7,486,936 £182,420,880 £208,333,553 £3,977,421 £402,218,790

Community facilities £1,310,811 £1,226,392 £340,865 £19,338 £2,897,406

Education £37,200,200 £7,100,100 £44,300,300

Health £2,200,000 £0 £2,200,000

Leisure, play and sports £3,175,000 £1,519,183 £5,360,775 £3,814,998 £13,869,956

Libraries £45,280 £38,488 £33,960 £117,728

Busway/bus £53,100,000 £178,000,000 £231,100,000

Cycleways £55,995,000 £55,995,000

Highway £0 £850,000 £0 £850,000

Park & ride £17,300,000 £17,300,000

Publc realm £3,000,000 £30,011,500 £33,011,500

Rail £0 £0

Waste £1,125 £273,325 £193,325 £109,125 £576,900

Cross border £91,744 £9,401,957 £8,333,249 £1,022,756 £18,849,706
Community facilities £142,943 £142,943

Education £8,510,000 £8,000,000 £16,510,000

Leisure, play and sports £91,744 £891,957 £190,306 £1,022,756 £2,196,763

South Cambridgeshire £714,449 £203,657,036 £148,379,941 £279,423,324 £159,044,126 £791,218,876
Community facilities £248,207 £614,661 £2,026,151 £3,804,071 £4,107,666 £10,800,756

Education £30,870,000 £25,020,000 £24,510,000 £119,570,000 £199,970,000

Health £825,000 £440,000 £2,900,000 £4,165,000

Leisure, play and sports £453,036 £3,476,485 £3,940,922 £12,697,624 £28,379,425 £48,947,492

Libraries £1,281,012 £41,884 £306,871 £5,657,750 £7,287,517

Busway/bus £98,600,000 £67,640,000 £46,100,000 £212,340,000

Cycleways £49,100,000 £9,800,000 £14,400,000 £73,300,000

Highway £0 £21,600,000 £129,800,000 £151,400,000

Park & ride £18,700,000 £17,300,000 £11,500,000 £47,500,000

Rail £0 £0 £33,100,000 £33,100,000

Waste £13,206 £189,878 £570,984 £304,758 £1,329,285 £2,408,111

Grand Total £8,293,129 £395,479,873 £365,046,743 £284,423,501 £159,044,126 £1,212,287,372
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5.4 General comments to inform future delivery 

5.4.1 Feedback from service providers and the review of recent consented schemes shows that 
increasingly, there is a move to provide a multipurpose community hub type facility which 
includes a combination of services such as health, libraries, community space, police and 
other services.  The IDS has not been assessed on this basis, and service providers state that 
there is no one model that serves to inform the assumptions for this as each ‘community hub’ 
is tailored to the site, existing facilities, and capacity.   The refinements to infrastructure 
requirements relating to final delivery will be picked up at the planning application stage.   

5.4.2 There is a move for greater efficiency, so for instance GP health facilities are being 
rationalised, with the removal of smaller traditional GP practices and moving towards a ‘hub 
and spoke’ type model.  Going forward, a move towards seven day opening for GPs or 
sharing of sports facilities with schools could also reduce the overall infrastructure 
requirements.   

5.4.3 NHS England and the CCG’s are currently undertaking a review of the primary care services 
throughout the East Region. Each CCG is currently in the process of preparing an Estates 
Strategy to be completed in draft by December 2015. This strategy will set out the future 
ambitions for healthcare premises. The IDS does not currently include infrastructure 
improvements for surgeries in the rural area. As a live document the IDS will be updated 
following the outcome of this Strategy. 
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6 UTILITIES INFRASTRUCTURE 
6.1 Introduction 

6.1.1 In section 3.6.3, we categorised utilities infrastructure as ‘critical enabling infrastructure’ 
because this type of infrastructure is generally required as a direct result of the proposed 
growth and would have to be implemented if the development was to go ahead (for instance 
sewerage, drinking water, energy supply etc.).   

6.1.2 Given the timescales, previous assessments and the Councils’ experience of recent major 
planning applications, this study has focused effort on the provision of electricity, potable 
water and foul water infrastructure. 

6.1.3 Inputs relating to wider utilities infrastructure were invited as part of the stakeholder 
consultations and will continue to be sought by the client team as part of ongoing 
consultations but do not form part of this assessment.   

6.1.4 Parts of the two Councils’ areas are known to be prone to flooding and this has been 
managed through the site allocation process and via planning policies and at planning 
application stage.  Developers are required to ensure they do not add to any existing down 
stream flood risk and integrate onsite flood mitigation measures through the adoption of SUDs 
and other measures to ensure development is neutral in terms of flood impact. 

6.1.5 This section has been informed by the following: 

 Primarily by inputs from UK Power Networks, Cambridge Water Company and some 
limited input from Anglian Water (see Appendix A) 

 Supported by evidence studies prepared by some of the strategic site promoters 
including the Water Cycle Study by Mott Mac Donald for the Waterbeach site, the Water 
Cycle Study by Hyder (Arcadis) for the Bourn site, and various supporting documents 
accompanying the Cambourne West planning application. 

 The Cambridgeshire Horizons Water Cycle Strategy – major growth areas in and around 
Cambridge by Halcrow Phase 1 outline strategy October 2008

15
. 

 Statement of Common Ground (see Appendix F) prepared by the Environment Agency, 
Anglian Water and South Cambridgeshire District Council

16
. 

6.2 How this study deals with utilities infrastructure 

6.2.1 Utilities infrastructure assessment has been treated as follows: 

 This assessment has investigated the extent to which utilities infrastructure may 
represent an obstacle to jobs and housing growth.  It may be, for example, that utility 
provision is at capacity, and that further growth is impossible until further investment 
takes place.  The study method has explicitly tried to pick up on any such issues and 
presented the information using traffic lights tables for the strategic sites to show how it 
might affect the planned phasing. 

 The general principle involved is that strategic investment in this infrastructure is met by 
the utility companies as required at their own cost with capital raised through private debt 

                                                      
15

 Cambridge Area Water Cycle Strategy – Outline Strategy 2008 (Cambridgeshire Horizons) 
16

 Joint Position Statement on Foul Water and Environmental Capacity in relation to Proposed Development 
within South Cambridgeshire District (Anglian Water and Environment Agency) 2014 
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or equity capital as they see fit, and in return for the income generated from sales to 
domestic and commercial customers.    

 However, in some instances additional infrastructure may be required to create 
connections to existing plant.  In these instances the cost of any additional infrastructure 
will be paid for by either the developer and or the utility provider depending on the 
individual specific circumstances.  The viability assessment by Dixon Searle has included 
an allowance for site opening cost in their viability appraisal to reflect this type of cost and 
so this cost input is not duplicated in the IDS. 

 Our focus with the utilities infrastructure assessment is to understand if there are likely to 
be any technical or licensing problems in servicing the planned growth with utilities 
infrastructure in a timely manner aligned to the planned growth trajectory. 

6.3 Interpreting the critical path analysis  

6.3.1 The study findings have been set out in a critical path analysis using red, amber and green 
bars for each infrastructure category.  This helps to provide a quick visual presentation of any 
infrastructure capacity issues for the strategic sites assessed as part of this study. The traffic 
lights used in Table 6.1 below can be interpreted as follows: 

 Red A red bar indicates a need for some immediate infrastructure before growth can take 
place.  It is important to note that in some instances, there may be planned solutions to 
address the capacity deficit in the imminent future and the red bar could soon change to 
green or amber once the solution is implemented.  Development may be possible during 
this period, but may result in some services being ‘stretched or facing congestion’. 

 Amber An amber bar indicates that a capacity limit to growth has been identified or is 
expected, and there is a need to proceed with caution and plan for additional capacity.   

 Green A green bar indicates that there is sufficient capacity to deliver growth, or that 
improvement has been delivered to accommodate the growth.     

6.4 Electricity infrastructure findings 

6.4.1 The estimation of load growth associated with housing and general light industrial 
developments for Cambridge and South Cambridgeshire is undertaken by the local 
Distribution Network Operator (DNO), which is UK Power Networks.  It advises National Grid 
of the predicted increase in demand at the 132kV bulk supply points.  

6.4.2 National Grid then determines whether additional reinforcement at the 400kV or 275kV to 
132kV substation would be required.  However, reinforcement on the 132kV distribution 
system remains the responsibility of the DNO.  Reinforcements at National Grid substations 
can usually be accommodated within 3 years, subject to planning approval 

6.4.3 UK Power Networks is the DNO for the East of England. It is primarily responsible for the 
11kva and 33Kva electricity networks and is regulated by OFGEM.  UK Power Networks have 
informed this assessment, identifying where there might be reinforcement challenges to meet 
the planned growth.  This is captured in table 6.3 overleaf. 

6.4.4 Broadly speaking, over the fifteen year period of planned growth, there should not be a 
problem in delivering electricity capacity to support development in the area. However, as 
development takes place, hotspots can occur in specific locations where a lack of capacity at 
substations arises.  The service provider has stated that at present there is capacity to meet 
the current Cambourne West planning application growth, if this larger site were granted 
planning permission, and there could be some capacity to accommodate the medium term 
Local Plan trajectory for Bourn. However, at this stage upgrades are likely to be required.  
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6.4.5 Depending on which of these schemes come forward and use existing capacity, there could 
be a need for major network reinforcements.  If development rate proceeds according to the 
planned trajectory, there is time to build in upgrades into the next Asset Management Plan.  
The need for planned reinforcements could be addressed at the time. However, if demand for 
capacity comes forward ahead of the planned trajectory, then there could be a need for 
possible unplanned reinforcements which would entail some cost apportionment on the 
developer.  We recommend continued engagement between the local authorities, site 
promoters and utility service providers to exchange information and continue to highlight any 
critical path issues by establishing a Utilities Forum. 

Table 6.1 Critical path analysis for electricity infrastructure 

 

Source: UK Power Networks stakeholder inputs October 2015 

6.5 Potable water infrastructure findings 

6.5.1 South Staffs Water which now incorporates Cambridge Water Company (CWC) are the 
providers of water supply across the area and they forecast supply and demand, and what 
infrastructure they need to deliver and the effect this would have on customers’ bills.  This has 
to be agreed with the regulator OFWAT and current investments are set out in 5 year, Asset 
Management Plans (AMP).  The current AMP5 period runs between April 2015 and March 
2020. 

6.5.2 It is important to appreciate the current distribution of water supply in the Cambridge Water 
region.  The figure 6.1 shows a simplified visual of the distribution system in the region. 

 place 

Electricity Cambridge urban Area

Electricity Cambridge urban Area

Electricity Cambridge Fringe

Electricity Cambridge Fringe

Electricity  Rural settlements 

Electricity  Rural settlements 

Electricity  Waterbeach new town 

Electricity  Waterbeach new town 

Electricity  Bourn airfield new settlement 

Electricity  Bourn airfield new settlement 

Electricity  Cambourne West 

Electricity  Cambourne West 

Electricity  Land North of Cherry Hinton 

Electricity  Land North of Cherry Hinton 

Red – There is likely to be a need for some immediate infrastructure before growth can proceed

Amber - Proceed with caution, could accommodate some growth now but may require some infrastructure.

Green - Capacity in infrastructure to accommodate some growth.

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)

No reinforcement planned before 2023 for Cambridge East or West area Area.  Further development in Cambridge South area is likely to 
be served from St Anthony Street Primary which will need to be reinforced.  Arbury Grid now runs near to full capacity.  Radnor Primary 
now fully loaded. Further development in this area likely to be from St Anthony Street Primary which will need to be reinforced.  No 
reinforcemnet planned for Storey's Way or Sleaford Street Primary.  CB 1 area around the railway station is now at capacity and will 
require primary level reinforcements

Cambridge University and NW Cambridge sites to be supplied from Madingley Road Primary substation which will require reinforcement 
to deliver the full load requested. Initial phases of Northstowe will be supplied by Longstanton but after that a primary sub station will be 
required for longer term growth of Northstowe.  May use capacity from Story's Way.  Land Nr of  Cherry Hinton maybe accomodated via 
Barnwell primary which can be reinforced. 

Work at Sandy and Lt Barford (11kV) complete. Croydon and Melbourn remains in Asset Management Plan. Burwell Local 33 Electricity 
Grid work planned upto 2019. This includes 33kV switchgear replacement required as a result of the amount generation requiring 
connection which will  increase the fault level above the original design rating. Grid transfromers are to be replaced due to asset 
condition which will provide additional capacity as a secondary benefit.   There are capacity issues at Linton and Sawston which may 
require network reinforcement.

Exitsing capacity at present  at Waterbeach Primary and Histon Grid.  For long term growth, along with Northstowe, University, NW Site, 
Addenbrookes etc, UKPN will have to review loads, and make provision for establishing a new 132,000-Volt switchboard at Horningsea 
along with another Grid site to trnasfer load away from Histon and Fulbourn Grids. Deferred from 2014 to 2021-2023. 

Some existing capacity in the area to accomodate development. Beyond that  major network reinforcement required.  

Some existing capacity in the area to accomodate development. Beyond that  major network reinforcement works are likely to be 
required, to enable additional growth to take place and how this affects growth will depend on capacity take up from surrounding 
settlements.  

Barnwell Primary may need reinforcement, but could be accomodated.
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Figure 6.1 Cambridge Region water distribution system 

 

Source: South Staffs Water full business plan, December 2013 

6.5.3 The ground water sources predominantly pump directly into supply, which are supplemented 
by a large reservoir system at Cherry Hinton, which fills at times of low demand from ground 
water sources and supplements interconnected structures at daily peaks.   

6.5.4 Cambridge has been identified by the Environment Agency as an area of serious water stress, 
thus posing challenges requiring the conservation of water and minimising waste and 
increasing potential for recycling water use.  These aspects are covered in the 
Cambridgeshire Horizons Water Cycle Study phase 1 report.  The study at the time did not 
identify any insurmountable technical problems to the supply of water to the planned growth 
areas, and this work has since been supplemented by most of the site promoters to articulate 
any off site infrastructure requirements to provide a potable water supply to the strategic sites. 

6.5.5 Input from the CWC indicates that there is water capacity, however accessing this at various 
sites particularly the strategic sites will require varying degrees of infrastructure to supply the 
sites.   

6.5.6 Table 6.2 sets out the critical path assessment for potable water. 
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Table 6.2 Critical path analysis for potable water   

 

Source: Cambridge Water Company stakeholder inputs November 2015 

6.6 Waste water infrastructure findings 

6.6.1 Anglian Water Services (AWS) are responsible for the operational and maintenance of the 
existing foul drainage network (or now known as recycled water systems) across the area.  
They forecast what infrastructure they need to deliver and the effect this would have on 
customers’ bills.  This has to be agreed with the regulator Ofwat and current investments are 
set out in 5 year, Asset Management Plans (AMP).  The current AMP6 period runs between 
April 2015 and March 2020.  There are various Drain Boards that also operate in this area and 
will be affected. 

6.6.2 In addition to the actual infrastructure capacity and scope to expand, any discharge of effluent 
into the main water courses is managed by license consents managed by the Environment 
Agency in order to protect the water quality of the receiving watercourse. 

6.6.3 Following the Cambridge Horizon study, a joint position statement on foul water and 
environment capacity in relation to the proposed development within South Cambridgeshire 
District was signed by the Environment Agency, Anglian Water and South Cambridgeshire 
District Council.  A copy of this statement is included as Appendix E.   

6.6.4 The following extract from the statement is worth replicating: 

‘Anglian Water Services Ltd (AWS) and the Environment Agency (EA) will work closely with 
South Cambridgeshire District Council (SCDC) and with developers to identify any potential 
constraints and to secure an agreed approach to enable delivery of the proposed quantum of 
development in a sustainable manner and in compliance with environmental legislation.  

Through early consultation we have already established potential solutions that will allow 
several sites to proceed within wastewater and environmental capacity constraints. In 
partnership we will continue to look for options for the remaining sites but we agree that until 
capacity is created, or a solution to create capacity is identified, development may be 
delayed.’  Extract from the Joint Statement on foul water and environment capacity 2014. 

6.6.5 Some inputs to the IDS relating to planned investment has be provided by Anglian Water. 
Table 6.3 sets out the critical path assessment for waste water. 

 place 

Potable Water Cambridge urban Area

Potable Water Cambridge urban Area

Potable Water Cambridge Fringe

Potable Water Cambridge Fringe

Potable Water  Rural settlements 

Potable Water  Rural settlements 

Potable Water  Waterbeach new town 

Potable Water  Waterbeach new town 

Potable Water  Bourn airfield new settlement 

Potable Water  Bourn airfield new village 

Potable Water  Cambourne West 

Potable Water  Cambourne West 

Potable Water  Land North of Cherry Hinton 

Potable Water  Land North of Cherry Hinton 

Red – There is likely to be a need for some immediate infrastructure before growth can proceed

Amber - Proceed with caution, could accommodate some growth now but may require some infrastructure.

Green - Capacity in infrastructure to accommodate some growth.

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)
There is capacity in many zones covering the Cambridgeshire area. CWC will allocate spare capacity on a first come first served basis.  
Development requiring an increase in capacity of the zone will require either an upgrade to existing boosters and / or a new storage 
reservoir, tower or booster plus associated mains.   

The Cambridge Water Cycle Strategy 2011 identifies the need to upgrade ring mains around Cambridge to serve planned fringe 
developments.  These are being brought forward in association with the major developments.

There is capacity in many zones covering the Cambridgeshire area. CWC will allocate spare capacity on a first come first served basis.  
Development requiring an increase in capacity of the zone will require either an upgrade to existing boosters and / or a new storage 
reservoir, tower or booster plus associated mains.   

There is potable water capacity at Cherry Hinton reservoir to serve this site, however, it will require substantial reinforcements to 
infrastructure including mains laying and dualing.

There is potable water supply to serve this site, but is likely to require some local storage and  local mains and booser infrastructure 

There is potable water supply to the site via the DSR at Bourn or Madingley but is likely to require some local storage and local mains 
and booster infrastructure.  

There is potable water supply at Cherry Hinton to serve this stie and is likely to require some minor upgrades to route infrastructure to 
the site
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Table 6.3 Critical path analysis for waste water infrastructure 

 

Source: Various Water Cycle Studies reviewed by SCDC October 2015 

6.7 General comments to inform future delivery 

6.7.1 The main purpose of the utilities assessment is to ensure that there are not any technical or 
phasing issues that will delay or prevent development taking place.  Based on the 
assessments already undertaken by site promoters and inputs provided by some service 
providers, we are not aware of any technical issues to prevent development from taking place.   

6.7.2 There will be a need to ensure timely delivery of major reinforcements to the electricity supply, 
potable water and waste water infrastructure.  These requirements are known by the site 
promoters and will require ongoing engagement with the utilities providers to ensure that 
review of their Assessment Management Plans incorporate the need for longer term 
infrastructure upgrades, and ensure timely delivery of development can take place.  

6.7.3 We recommend establishing a utilities forum that meets possibly once a year, involving the 
major site promoters and the local authorities to exchange information on emerging planned 
growth and identifying any network capacity issues. 

6.7.4 A common issue for many of the utilities infrastructure is the need for an equitable spreading 
of costs across site developers.  In providing supply reinforcements to a strategic site, there is 
a risk that all the costs will fall on the first developer (s) or on the later ones (if new capacity 
requirements only become essential at that stage.  Establishing a utilities forum will provide a 
vehicle to explore options of how to spread the costs equitably between all developers.   

 place 

Waste water Cambridge urban Area

Waste water Cambridge urban Area

Waste water Cambridge Fringe

Waste water Cambridge Fringe

Waste water  Rural settlements 

Waste water  Rural settlements 

Waste water  Waterbeach new town 

Waste water  Waterbeach new town 

Waste water  Bourn airfield new settlement 

Waste water  Bourn airfield new settlement 

Waste water  Cambourne West 

Waste water  Cambourne West 

Waste water  Land North of Cherry Hinton 

Waste water  Land North of Cherry Hinton 

Red – There is likely to be a need for some immediate infrastructure before growth can proceed

Amber - Proceed with caution, could accommodate some growth now but may require some infrastructure.

Green - Capacity in infrastructure to accommodate some growth.

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)

The Cambridge Water Cycle Stratgey 2011 identified the need for increased sewer capacity in association  with planned developments, 
but that practicable solution scould be delivered. 

Cambridge Weater Cycle Stratgey 2011 confirmed there is capacity in the Cambridge STW to meet development needs. Local sewer 
upgraded may be required. 

Sawston, Melbourn, Gamlingay, Over and Haslingfield WRCs have capacity to accept foul water flows from proposed growth without the 
need for increased capacity of water recycling (previously referred to as wastewater treatment) infrastructure. Growth is therefore not 
constrained by water recycling in these locations. However, no assessment has yet been made regarding the environmental impact of 
this growth, so all parties will work together in order to confirm that there will be no detriment to local water quality.

The location of the proposed new town is currently served by a small Water Recycling Centre (WRC) that has insufficient capacity to 
serve this proposal beyond the plan period.  The preferred option is to build a new WRC to serve the proposed development, and initial 
assessment by the EA suggests that final effluent could be discharged into the River Cam without causing environmental damage. All 
parties continue to work at developing the most sustainable strategy within environmental parameters.
A Water Cycle Study (known as Denny St Francis WCS) specifically to look at the Waterbeach development proposal has been 
completed.  This provides guidance on the most sustainable solutions for portable water supply and drainage. 

The proposed development is in the catchment of Bourn WRC. The existing WRC has limited capacity but could take a portion of foul 
flows from the new site. Alternative WRCs in the vicinity are Papworth Everard and Utton’s Drove, and each may be able to accommodate 
some or all of the foul water flows from the development. Work is ongoing to assess the foul drainage options in conjunction with other 
development sites at Cambourne West and Northstowe. Initial assessment indicates that capacity could be made available at Papworth 
Everard within environmental parameters. Utton’s Drove is less favourable at this time as the expansion of Cambourne and Northstowe 

would likely take precedence. Whichever option is taken, upgrades to the foul network will be required to convey the flows to the serving 
WRC.

The growth proposed for Cambourne West could potentially be served by Bourn, Papworth Everard and/or Utton’s Drove Water 

Recycling Centres (WRC). Initial assessments carried out in conjunction with the proposed development at Bourn Airfield have indicated 
that development is deliverable  but will require upgrades to the foul network - high level solutions have been identified. All parties will 
continue working together to ensure the most sustainable solution within environmental parameters is achieved.

Awaiting assessment  by site promoter and Anglian Water 
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7 NORTH OF CHERRY HINTON STRATEGIC SITE 
7.1 Introduction  

7.1.1 This section provides a broad overview of the infrastructure and delivery considerations 
relating to the strategic site known as land north of Cherry Hinton  

Clarity over scheme and landownership 

7.1.2 The land is in the ownership of Marshall, the owners of Cambridge Airport, and the White 
family represented by Endurance Estates.  The two landowners are in the process of agreeing 
heads of terms to work towards a single masterplan for the site. 

Developer consultation 

7.1.3 A developer surgery took place on 6
th
 and 8

th
 October 2015 (see Appendix A) to provide PBA 

an opportunity to discuss the infrastructure requirements and any site challenges that might 
inform the infrastructure requirements of the scheme with the promoters. Although at an early 
stage, the surgeries provided an opportunity to understand the aspirations of the two 
landowners and their desire to work together towards preparing a single concept plan for the 
site, known opportunities and constraints of the site, effect of the adjoining operational airport 
site and its operation.  

7.1.4 The land is partly within the airport boundary, with the remainder in agricultural use.  
Cambridge Airport has confirmed that in principle the majority of the land could be developed 
without compromising the safe operation of the airport, subject to detailed design and 
assessment of implications for airport operations. Evidence assessments are expected to 
commence in autumn 2015 to consider constraints, impact of the airport and navigational 
equipment, transport, infrastructure and environmental impact in more detail. There is a gas 
main which affects part of the site, and depending on the scheme design, may require 
relocation.  .  An updated assessment has not been undertaken on utilities infrastructure 
capacity specifically on this enlarged area e, although the site was considered as part of the 
Cambridge East Area Action Plan process, which was considered through documents 
including the Water Cycle Strategy 2008.   

Development context 

7.1.3 North of Cherry Hinton lies within an area known as Cambridge East and straddles across the 
boundaries of Cambridge and South Cambridgeshire.  The site forms part of the area covered 
by the adopted Cambridge East Area Action Plan. The Action Plan identifies that an area 
north of Cherry Hinton is capable of development whilst the airport site remains in operation

17
.  

The submitted Local Plans reflected this by identifying an area of development
18

.   A larger 
area was safeguarded for future development.  

7.1.4 Since the Matter 9 hearing session of the Local Plans held on 29 April 2015, discussions 
between Marshall and development partner for the White family and the two local authorities 
have been ongoing to explore the development potential of land North of Cherry Hinton. The 
Councils have now reviewed the allocation, and identified a larger area of land capable of 
being developed during the plan period. 

7.1.5 The land North of Cherry Hinton, comprising for approximately 47 hectares is identified as 
supporting 1,200 homes at approximately 40 dwellings per hectare (net).   

Quantum of growth and housing trajectory 
                                                      
17

 Cambridge East Area Action Plan Policy CE/35 
18

 South Cambridgeshire Submission Local Plan Policy SS/3 
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7.1.6 Table 7.1 sets out the housing trajectory and the assumed rate of delivery in the two Local 
plans. 

Table 7.1 Planned residential growth for land north of Cherry Hinton 

 
Planned  
Growth 

2015-
2020 

2020- 
2025 

2025 
2031 

Beyond 
plan 
period 

Maximum annual 
estimate delivery rate  

Cambridge East – North of 
Cherry Hinton - South 
Cambridgeshire 

214 206 0 0 Maximum annual delivery 
of 147 dwellings. 

Cambridge East – North of 
Cherry Hinton - Cambridge 

386 394 0 0 Maximum annual delivery 
of 180 dwellings. 

Source: Cambridge City Council and SCDC 2015 

7.2 Infrastructure costs and phasing 

7.2.1 The land North of Cherry Hinton will require various on site and off site infrastructure, including 
the provision of primary and secondary schools, green infrastructure and a local centre.  
Discussion with the NHS Property team indicated that this site is unlikely to support a stand 
alone GP surgery under the new emerging standards for an optimal size catchment 
population.  The health infrastructure will need to explore alternative options which might be 
met elsewhere in the area.   

7.2.2 Table 7.2 sets out the initial identified infrastructure requirements for this site, note these cost 
estimates are to be revised (as the the secondary school will perform a wider function for the 
east of the city and so not all the costs outlined in table 7.2 are attributable to this scheme). 
Further work on assessing recreational, community and waste infrastructure will be 
undertaken in the coming months to inform the infrastructure requirements for land North of 
Cherry Hinton infrastructure requirements and the cost estimates will be updated as 
appropriate. 

Table 7.2 Partial infrastructure assessment  

 
Source: PBA November 2015 (service provider inputs) 

 
Transport infrastructure requirements 

7.2.3 The land North of Cherry Hinton Road site has been accounted for in the updated transport 
modelling undertaken by Cambridgeshire County Council, and officers have informed us that 
although this scheme will not directly be dependent on the Newmarket to Cambridge transport 
corridor, the development will need to address, (as a minimum), the following transport 
infrastructure requirements: 

 High quality bus provision linking the site with Cherry Hinton and the City Centre via 
Coldham’s Lane; 

 Bus prioritisation measures, including a bus gate and priority at junctions on the 
entrances/exits of the site 

 Direct, segregated high quality pedestrian and cycle links to Barnwell Road 

 Creation of high quality segregated cycle and pedestrian routes within site. 

 Vehicular access to be provided through junctions at Gazelle Way and Coldham’s Lane 
(as a minimum and subject to further site assessment work). 

North of Cherry Hinton 2016-21 2021-26 Grand Total
Education £8,510,000 £8,000,000 £16,510,000

Grand Total £8,510,000 £8,000,000 £16,510,000
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7.3 Infrastructure funding 

7.3.1 We have been informed that the infrastructure requirements relating to this site will all be met 
solely through a Community Infrastructure Levy charge.  Section thirteen sets out our 
approach to developer funding.  Based on a proposed CIL rate of £125 per sq. m, and an 
average unit size of say 90 sq. m, the estimated CIL income to support infrastructure from this 
site would equate to approximately £9.5m after allowing for affordable housing contributions. 

7.3.2 This estimated developer contribution of approximately £9.5m towards the CIL relevant 
infrastructure is unlikely to fund the estimated education infrastructure costs for this site, and 
will require further consideration as to some site specific developer contributions towards 
infrastructure costs. The secondary school will perform a wider function for the east of the city 
therefore other sources of funding will be need to be identified.  

Utilities critical path assessment 

7.3.3 Utilities consultation to inform waste water for the 1,200 dwelling scenario has yet to be 
undertaken.  A previous consultation with Anglian Water for 985 dwellings identified that the 
Water Recycling Centre is close to capacity at Teversham, so will expect upgrades.  A high 
level water cycle study should be undertaken to inform whether waste water infrastructure 
capacity can be created to accommodate this site and that there are no other licensing or 
technical issues that might affect the delivery of this site. 

7.3.4 As part of developing the Cambridge East Area Action Plan (adopted 2008), there was 
investigation of the capacity of the local sewerage network.  Furthermore, the Cambridgeshire 
Horizons Water Cycle Study (2011) states that the site North of Cherry Hinton would connect 
to the sewer crossing Coldham’s Common , which has sufficient capacity.  Further work will 
need to be undertaken in consultation with Anglian Water for this revised site.  

Table 7.3 Critical path assessment for land North of Cherry Hinton 

 
Source: PBA November  2015 (based on service provider inputs and studies) 
 

7.3.5 See paragraph 6.3 for an explanation of the traffic light assessment included in table 7.3. 

Any other issues to be consider? 

7.3.6 This site is at an early stage, assessments have been commissioned by the site owners to 
inform impact on the operational airport and we would also recommend that either a high level 
water cycle study is undertaken or at the least a stakeholder meeting held with Anglian Water 
to understand if there are any capacity issues to the delivery of waste water capacity.  We 
were unable to secure this meeting with Anglian Water during the study timeframe.   

7.3.7 Based on the Cambridgeshire Horizons Water Cycle Study (2011) and also the joint position 
statement on foul water and environmental capacity in relation to the proposed development 
within South Cambridgeshire District signed by the Environment Agency, Anglian Water and 
South Cambridgeshire District Council (see Appendix E), we consider the site can move 
towards a developable status, subject to confirmation from Anglian Water and the 
Environment Agency confirming there will be capacity and there are no technical barriers to 
prevent growth taking place here. 

 place 

Electricity  Land North of Cherry Hinton 

Electricity  Land North of Cherry Hinton 

Potable Water  Land North of Cherry Hinton 

Potable Water  Land North of Cherry Hinton 

Waste water  Land North of Cherry Hinton 

Waste water  Land North of Cherry Hinton 
Red – There is likely to be a need for some immediate infrastructure before growth can proceed

Amber - Proceed with caution, could accommodate some growth now but may require some infrastructure.

Green - Capacity in infrastructure to accommodate some growth.

Awaiting assessment  by site promoter and Anglian Water 

Barnwell Primary may need reinforcement, but could be accomodated.

There is potable water supply at Cherry Hinton to serve this stie and is likely to require some minor upgrades to route infrastructure to 
the site

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)
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8 WATERBEACH NEW TOWN STRATEGIC SITE 
8.1 Introduction 

8.1.1 This section provides a broad overview of the infrastructure and delivery considerations 
relating to the Waterbeach new town strategic site. 

Developer consultation 

8.1.2 A developer surgery took place on 9th September 2015 to provide PBA an opportunity to 
discuss the deliverability of the scheme with the two site promoters, Urban & Civic and Royal 
London Waterbeach (RLW) and their various experts (see Appendix A).  Urban & Civic are 
currently developing a mixed use scheme of 5,000 homes at nearby Alconbury.   

8.1.3 The surgery provided an opportunity to understand the aspirations of the two promoters in 
terms of the overall scale of growth, the opportunities and constraints of the site based on the 
range of site investigations that have been undertaken, particularly the information regarding 
how the longer term (beyond plan period) utilities infrastructure would be met and any issues 
there might be concerning EA discharge permits and wider stakeholder engagement.  The 
surgery also provided an opportunity to explore the promoters’ views on the delivery of 
strategic transport infrastructure and their desire to bring this site forward sooner than the 
planned trajectory.  The promoters shared a number of evidence base reports they have 
independently commissioned, including a Water Cycle Study, various transport reports and 
their initial thoughts on the type of infrastructure likely to be required at Waterbeach over 
different timeframes.   

Development context 

8.1.4 The South Cambridgeshire Submission Local Plan identifies the site for a sustainable new 
town north of Waterbeach.   The site comprises Waterbeach Barracks, an extensive area of 
brownfield land, along with the runway and adjoining areas of farmland. This will be a long 
term development, with much of the growth taking place beyond the plan period.  A new town 
will require a significant amount of new infrastructure, including schools, shops, services and 
facilities. It will also include opportunities for green infrastructure and open space, including 
providing a setting for Denny Abbey. 

8.1.5 The South Cambridgeshire Submission Local Plan Policy SS/5 proposes an Area Action Plan 
to provide a policy framework for the site. The policy includes high level infrastructure 
requirements including high quality public transport links to Cambridge, a relocated railway 
station to serve Waterbeach village and the new town, along with services, facilities and open 
space to met the needs of the town. 

Quantum of growth and housing trajectory 

8.1.6 Table 8.1 sets out the Local Plan housing trajectory and the assumed rate of delivery in the 
Local plan.  The Local Plan identifies a capacity of the new town as 8,000 – 9,000 dwellings; a 
scheme of 9,000 dwellings has been assessed for this study.  The site promoters consider the 
site can accommodate up to 12,000 units.   

 

 

 

Table 8.1 Planned residential growth for Waterbeach new town 
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Planned  

Growth 

2015 – 
2020 

2020 – 
2025 

2025 –
2031 

Beyond 
plan 
period 

Maximum annual delivery 
rate  

Waterbeach New Town 
2,050 during plan 
6,950 post plan 
9,000 dwellings in total 

0 550 1,500 6,950 Maximum annual delivery 
rate estimate of 250 
dwellings. 

Source: SCDC 2015 

Clarity over scheme and land ownership 

8.1.7 The barracks site and airfield are owned by the Defence Infrastructure Organisation (DIO) and 
are being promoted by their development partner Urban & Civic. The adjoining farmland is in 
various ownerships but all landowners are parties to a Trust with a single promoter led by 
RLW.  No site ownership constraints were identified. 

8.2 Infrastructure costs and phasing 

8.2.1 Tables 8.2 below sets out the estimated site specific infrastructure requirements for 
Waterbeach new town for the 9,000 dwellings over the plan period and beyond. Note these 
costs are a high level estimate at this point in time, based on inputs received from service 
providers on a call to update the IDS undertaken by the South Cambridgeshire District 
Council.  At planning application stage there will be a more detailed assessment of 
infrastructure requirements based on known capacity and scheme detail.   

8.2.2 The total site specific cost estimate of approximately £150m equates to approximately 
£17,000 per dwelling.  We consider it sensible to assume a range between £17,000 and 
£20,000 per dwelling S106 for this site. 

Table 8.2 Waterbeach new town site specific infrastructure cost estimates 

 
Source: PBA 2015 (based on service provider inputs) 

Ely to Cambridge transport corridor infrastructure requirements 

8.2.3 There will also be a requirement to make a contribution towards transport costs for some of 
the works proposed to the Ely to Cambridge transport corridor.   

8.2.4 Table 8.3 sets out the transport costs currently identified for the Ely to Cambridge transport 
corridor (A10 north).  Appendix B provides more details of the schemes proposed as part of 
this corridor. 

Waterbeach New Town 2021-26 2026-31 2031-41 Grand Total
Infrastructure £8,510,000 £31,996,874 £109,279,669 £149,786,543

Community facilities £1,643,623 £3,863,822 £5,507,445

Education £8,510,000 £24,510,000 £78,550,000 £111,570,000

Health £2,900,000 £2,900,000

Leisure, play and sports £2,845,951 £21,371,447 £24,217,398

Libraries £4,526,200 £4,526,200

Waste £0 £97,300 £968,200 £1,065,500

Grand Total £8,510,000 £31,996,874 £109,279,669 £149,786,543
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Table 8.3 Ely and Cambridge Corridor transport cost estimates 

 
Source: PBA 2015 (based on service provider inputs and published documents) 

 
8.2.5 As outlined in section 4 of this study, the assessments informing the type of infrastructure 

needed for the A10 corridor are being refined.  A study has been jointly commissioned and 
funded by the local authorities and all key developers and landowners affected by this 
corridor, who have agreed the scope of the study and will work in partnership during the 
preparation of the study.  An options assessment of the A10 scheme delivery is expected to 
be completed by spring 2016.  This assessment should start to refine the composition of the 
corridor (see section 4 for a brief review of the cost differentials between different options 
being considered for this scheme, particularly the highway costs).   

8.3 Infrastructure funding 

8.3.1 The developer funding section thirteen of this report sets out our approach and the estimated 
range of developer contributions that might be sought towards infrastructure requirements. 

Site specific S106 costs 

8.3.2 There will be no CIL contributions for this site.  Based on a site specific S106 contribution of 
between £17,000 and £20,000 per dwelling, there will be an estimate range of £153m to 
£180m towards the total site specific costs identified in table 8.2 and 8.3. 

Contributions towards strategic transport costs 

8.3.3 See section thirteen for our assessment of a possible approach to developer contribution 
towards strategic transport infrastructure. 

Are there any threshold limitations affecting the delivery of growth? 

8.3.4 It is unlikely that all the strategic infrastructure requirements outlined for the transport corridors 
will be needed before the commencement of any development.  However, the Inspectors 
Letter (dated 20 May 2015) specifically questioned what quantum of growth would be 
acceptable along the A428 corridor.  Similarly we consider it would be helpful to ask the same 
question for the A10 corridor; especially as most of the strategic transport corridor measures 
are currently not likely to be implemented until the later part of the plan period, whilst the 
delivery of the 2050 dwellings is identified in the trajectory to commence during 2022. 

8.3.5 The specific phasing of transport infrastructure relative to the delivery of development will 
need to be considered though more detailed work to inform the threshold limits to growth.  The 
site promoters have submitted an assessment to inform what they consider is likely to be 
required by way of transport mitigation measures to enable the first five year plan period 
growth to take place.  This has not been formally assessed as part of this study.   

8.3.6 Work has commenced on refining the delivery options for the Ely to Cambridge corridor (the 
A10 study).  At time of writing (November 2015), a study has been commissioned jointly by the 
local authorities and various site promoters to refine infrastructure requirements and phasing 
related to the developments planned in the A10 corridor.  A major element in terms of cost in 
this scheme is the requirement to undertake highway works along the A10 and A14 Milton 
Interchange. 

Ely - Cambridge transport corridor 2026-31 Grand Total
Busway/bus £46,100,000 £46,100,000

Cycleways £14,400,000 £14,400,000

Highway £129,800,000 £129,800,000

Park & ride £11,500,000 £11,500,000

Rail £33,100,000 £33,100,000

Grand Total £234,900,000 £234,900,000

https://www.scambs.gov.uk/sites/www.scambs.gov.uk/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
https://www.scambs.gov.uk/sites/www.scambs.gov.uk/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
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8.4 Utilities critical path assessment 

8.4.1 Table 8.4 sets out the findings from the utilities assessment relating to Waterbeach new town.  
This has in part been informed by service providers and assessments undertaken as part of 
the Water Cycle Study undertaken by both site promoters to inform flood, potable water, water 
recycling centre, and discharge into water courses. 

Table 8.4 Critical path assessment for Waterbeach 

 
Source: PBA November 2015 (based on inputs from service providers and promoter assessment) 
 

8.4.2 See paragraph 6.3 for an explanation of the traffic light assessment included in table 8.4. 

Water Recycling Centre  

8.4.3 There is some capacity in the Water Recycling Centre (WRC) to serve some growth during the 
plan period.  However the post plan period growth will need additional capacity.  The guidance 
from the panel of stakeholders consulted as part of the Denny St Francis Water Cycle Study 
suggests that the preferred option to meet this requirement would be to build a new WRC to 
serve the proposed development.  An initial assessment by the EA suggests that final effluent 
could be discharged into the River Cam.  All parties will need to continue to work together to 
proactively manage the timely delivery of the most sustainable strategy to deliver the 
additional waste water capacity resource for this site. 

Investment will be needed to provide potable water to the site 

8.4.4 There is potable water capacity at the Cherry Hinton reservoir to serve this site; however, it 
will require substantial reinforcements to the infrastructure to transport this water to 
Waterbeach including mains laying during the plan period.  The Denny St Francis Water Cycle 
Study (by Mott Mac Donald)  identifies a technical solution to provide a potable water supply to 
the site, which will require a new strategic main from the Cherry Hinton reservoir to Milton and 
then further reinforcements will be needed to the existing network between Milton and 
Waterbeach.  Feedback from Cambridge Water Company confirms this, and suggested 
various works to accommodate the plan period growth as well as the post plan. 

Any other issues to be consider? 

8.4.5 An ongoing dialogue should be maintained with the utilities service providers.  Considerable 
investment to support the longer term planned growth will be needed.  Therefore some 
certainty as to the scale of growth and phasing strategy will be important to enable the 
developers and utility service providers to take proactive action in a timely manner to plan for 
the major investment in potable and waste water infrastructure.  Technical solutions have 
been identified.  Upfront cash investment will be needed to support this planned growth. 

8.4.6 Subject to the viability assessment and delivery of the strategic transport corridor, there are no 
other issues identified at this stage that would prevent this scheme from being developed as 
part of the planned trajectory.   

 place 

Electricity  Waterbeach new town 

Electricity  Waterbeach new town 

Potable Water  Waterbeach new town 

Potable Water  Waterbeach new town 

Waste water  Waterbeach new town 

Waste water  Waterbeach new town 

There is potable water capacity at Cherry Hinton reservoir to serve this site, however, it will require substantial reinforcements to 
infrastructure including mains laying and dualing.

The location of the proposed new town is currently served by a small Water Recycling Centre (WRC) that has insufficient capacity to 
serve this proposal beyond the plan period.  The preferred option is to build a new WRC to serve the proposed development, and initial 
assessment by the EA suggests that final effluent could be discharged into the River Cam without causing environmental damage. All 
parties continue to work at developing the most sustainable strategy within environmental parameters.
A Water Cycle Study (known as Denny St Francis WCS) specifically to look at the Waterbeach development proposal has been 
completed.  This provides guidance on the most sustainable solutions for portable water supply and drainage. 

Exitsing capacity at present  at Waterbeach Primary and Histon Grid.  For long term growth, along with Northstowe, University, NW Site, 
Addenbrookes etc, UKPN will have to review loads, and make provision for establishing a new 132,000-Volt switchboard at Horningsea 
along with another Grid site to trnasfer load away from Histon and Fulbourn Grids. Deferred from 2014 to 2021-2023. 

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)
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9 BOURN AIRFIELD NEW SETTLEMENT 
INFRASTRUCTURE ASSESSMENT 

9.1 Introduction 

9.1.1 This section provides a broad overview of the infrastructure and delivery considerations 
relating to the Bourn Airfield new settlement strategic site. 

Developer consultation 

9.1.2 A developer surgery took place on 8th September 2015 to provide PBA an opportunity to 
discuss the deliverability of the scheme with Countryside Properties who are the site 
promoters (see Appendix A) and their various experts.  Countryside Properties prepared a 
presentation of the emerging concept plan, outlining the type of infrastructure envisaged on 
the site, access options, broad phasing strategy, site constraints and set out an approach to 
delivery of the emerging concept plan.   

9.1.3 The promoters were able to draw on comparison of costs and delivery rates with a similar 
sized scheme they are developing at Beaulieu, Chelmsford.  Some utilities assessments have 
been commissioned and the promoters were able to share their high level Water Cycle Study 
by Hyder (Arcadis) with us. The promoters of Bourn Airfield new settlement stated that their 
aspiration is to start the development earlier than the planned trajectory and anticipate a 
higher annual delivery rate than the Local Plan trajectory. 

Clarity over scheme and landownership 

9.1.4 The main part of the site is in single ownership, and is being promoted for development by 
Countryside Properties. The adjoining employment site is in separate ownership. 

Development context 

9.1.5 The submitted Local Plan identifies the Bourn Airfield site for a new village including 3,500 
dwellings and other supporting services and facilities.  The allocation would provide for 
continued growth beyond the plan period and so help provide certainty over the longer term 
supply of housing.  Table 8.1 sets out the plan trajectory and proposed phasing strategy. 

Quantum of growth and housing trajectory 

Table 8.1 Planned residential growth for Bourn new settlement 

Planned  
Growth) 

2015 
– 
2020 

2020-  
2025 

2025 
–  
2031 

Beyond 
plan 
period 

Maximum annual 
delivery rate  

Bourn new settlement 
1,360 during plan period 
2,140 post plan period 
A total of 3,500 dwellings 

0 460 900 2,140 Maximum annual 
delivery rate 
estimate of 150 
dwellings. 

Source: SCDC 2015 

9.1.6 The plan envisages a new settlement which would provide for its own services, facilities and 
employment appropriate to a Rural Centre, including provision for health, primary and 
secondary education, green infrastructure, including open space, sport and leisure facilities 
would be required, to provide an attractive green setting for the settlement.   
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9.1.7 The South Cambridgeshire Submission Local Plan Policy SS/6 proposes an Area Action Plan 
to provide a policy framework for the site. 

9.2 Infrastructure costs and phasing 

Table 9.2 Infrastructure cost and phasing for Bourn Airfield new settlement 

 
Source: PBA November 2015 (based on service provider inputs) 

 
9.2.1 Table 9.2 shows the estimated infrastructure costs by theme and timeframe for Bourn Airfield 

new settlement.   

9.2.2 Based on 3,500 dwellings, this equates to an estimate per dwelling cost of £18,000. We 
consider it sensible to assume a range between £18,000 and £20,000 per dwelling S106 for 
this site. 

9.2.3 We caution that these cost estimates are based on the limited inputs received from service 
providers on a call to update the IDS undertaken by the South Cambridgeshire District 
Council.  At planning application stage there will be a more detailed assessment of 
infrastructure requirements based on known capacity and greater scheme detail.   

St Neots to Cambridge (A428) transport corridor infrastructure requirements 

9.2.4 The linear corridor around the A428 (west of Cambridge) links St Neots (outside the study 
area) with the western Cambridge boundary via the A1303.  The proposed mix of transport 
measures will be a key feature in supporting both the planned residential growth at 
Cambourne West and Bourn new settlement as well as the consented development at St 
Neots, the major employment site at West Cambridge and the mixed use sites of North West 
Cambridge and the NIAB (Darwin Green) sites. 

9.2.5 Table 9.3 sets out the transport costs currently identified for the St Neots to Cambridge 
transport corridor.  Appendix B provides more details of the schemes proposed as part of this 
corridor. 

Table 9.3 St Neots to Cambridge (A428) transport corridor infrastructure costs 

 

9.2.6 As outlined in section 4 of this study, the assessments informing the type of infrastructure 
needed for the A428 corridor are being refined.  An options assessment of possible scheme 
solutions for the corridor has been prepared and these options are currently (Autumn 2015) 
being consulted on.  The scheme costs included in the IDS will be refined once a decision has 
been taken on the preferred option.   Note these costs will be shared with other proposed 
growth and requirements stemming from background deficit. 

Bourn Airfield new village 2021-26 2026-31 2031-41 Grand Total
Community facilities £18,018 £1,634,013 £243,844 £1,895,875

Education £8,510,000 £41,020,000 £49,530,000

Health £440,000 £440,000

Leisure, play and sports £311,673 £2,742,724 £7,007,978 £10,062,375

Libraries £267,251 £1,131,550 £1,398,801

Waste £10,425 £91,740 £361,085 £463,250

Grand Total £9,290,116 £4,735,728 £49,764,457 £63,790,301

Transport corridors (essential) 2016-21 2021-26 Grand Total
Busway/bus £62,600,000 £28,800,000 £91,400,000

Cycleways £23,400,000 £23,400,000

Highway £0 £0

Park & ride £11,500,000 £11,500,000
Grand Total £97,500,000 £28,800,000 £126,300,000
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9.3 Infrastructure funding 

9.3.1 The developer funding section thirteen of this report sets out our approach and the estimated 
range of developer contributions that might be sought towards infrastructure requirements. 

Site specific S106 costs 

9.3.2 There will be no CIL contributions for this site.  Based on a site specific S106 contribution of 
between £18,000 and £20,000 per dwelling, there will be an estimate range of £63m to £70m 
towards the total estimate costs shown in table 9.2 and 9.3. 

Contributions towards strategic transport costs 

9.3.3 See section thirteen for our assessment on a possible approach to developer contribution 
towards strategic transport infrastructure. 

City Deal funding 

9.3.4 Part of this corridor has been identified as a priority for the tranche 1 City Deal scheme 
funding.  This relates to the A428 to M11 segregated bus route / A428 Park & Ride works. 

9.4 Are there any threshold limitations affecting the delivery of growth? 

9.4.1 It is unlikely that all the strategic infrastructure requirements outlined for the transport corridors 
are likely to be needed before the commencement of any development. Early delivery is 
identified through the City Deal, particularly for the A428 to M11 section.  The specific phasing 
of transport schemes relative to the delivery of development will need to be considered though 
more detailed work to inform the threshold limits to growth.   

9.4.2 However, the Inspectors Letter (dated 20 May 2015) specifically questioned what quantum of 
growth would be acceptable along the A428 corridor.  The response to this will be part of the 
ongoing technical assessments being undertaken by Cambridgeshire County Council to refine 
the corridor design and works alongside the public consultation taking place at time of writing.  
Also the work on the current Cambourne West planning application may help to articulate the 
threshold limits (if any) for the A428 corridor. 

9.5 Utilities critical path assessment 

9.5.1 Table 9.4 sets out the findings from the utilities assessment relating to Bourn Airfield new 
settlement.   

Capacity of the electricity supply during the medium term of the phasing  

9.5.2 There could be a potential phasing issue in terms of electricity supply depending on the timing 
and delivery of the other strategic site in this area at Cambourne West, and take up of the 
existing capacity.  Reinforcements are likely to be required to accommodate the scale of 
medium to longer term planned growth planned in the corridor. 

9.5.3 Based on the planning trajectory, this issue is manageable as we have been informed by UK 
Power Networks that the scale of growth currently included in the planning application (which 
is for a greater quantum than the planning trajectory) can be accommodated with existing 
capacity and there is capacity to service the initial phase of the Bourn new settlement scheme.  
The planning trajectory would also provide sufficient lead in time to proactively manage the 
upgrades needed in a timely manner as part of the AMP review. 

https://www.scambs.gov.uk/sites/www.scambs.gov.uk/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
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Table 9.4 Utilities critical path assessment 

 
Source: PBA November 2015 (based on inputs from service providers and promoter assessment) 
 

9.5.4 See paragraph 6.3 for an explanation of the traffic light assessment included in table 9.4. 

Any other issues to be consider? 

9.5.5 An ongoing dialogue should be kept with UK Power Networks with regard to the capacity of 
the electricity supply for this site and timely inclusion of identified network upgrades in the next 
review of the AMP. 

9.5.6 Subject to the viability assessment and delivery of the strategic transport corridor, there are no 
other issues identified at this stage that would prevent this scheme from being developed as 
part of the planned trajectory.   

 

 place 

Electricity  Bourn airfield new settlement 

Electricity  Bourn airfield new settlement 

Potable Water  Bourn airfield new settlement 

Potable Water  Bourn airfield new settlement 

Waste water  Bourn airfield new settlement 

Waste water  Bourn airfield new settlement 

Red – There is likely to be a need for some immediate infrastructure before growth can proceed

Amber - Proceed with caution, could accommodate some growth now but may require some infrastructure.

Green - Capacity in infrastructure to accommodate some growth.

There is potable water supply to serve this site, but is likely to require some local storage and  local mains and booser infrastructure 

The proposed development is in the catchment of Bourn WRC. The existing WRC has limited capacity but could take a portion of foul 
flows from the new site. Alternative WRCs in the vicinity are Papworth Everard and Utton’s Drove, and each may be able to accommodate 
some or all of the foul water flows from the development. Work is ongoing to assess the foul drainage options in conjunction with other 
development sites at Cambourne West and Northstowe. Initial assessment indicates that capacity could be made available at Papworth 
Everard within environmental parameters. Utton’s Drove is less favourable at this time as the expansion of Cambourne and Northstowe 

would likely take precedence. Whichever option is taken, upgrades to the foul network will be required to convey the flows to the serving 
WRC.

Some existing capacity in the area to accomodate development. Beyond that  major network reinforcement required.  

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)
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10 CAMBOURNE WEST STRATEGIC SITE 
10.1 Introduction 

10.1.1 This section provides a broad overview of the infrastructure and delivery considerations 
relating to the Cambourne West strategic site. 

Developer consultation 

10.1.2 A developer surgery took place on 8th September 2015 to provide PBA an opportunity to 
discuss the deliverability of the scheme with the promoter’s (MCA Consortia) agent (see 
Appendix A).  The agent was able to draw on a wealth of assessments undertaken for the 
current planning application to inform the discussion during the surgery, though it was made 
clear that the developer surgery was purely to inform the IDS. 

Development context 

10.1.3 The submission South Cambridgeshire Local Plan identifies the land surrounding Cambourne 
Village College, along with a part of the undeveloped land on the Cambourne Business Park 
for an additional village of 1,200 dwellings and other supporting services and facilities. In 
addition, the plan envisages replacement of the existing employment land (8.1ha) at the 
Cambourne business park to be incorporated within the Cambourne West strategic 
development site. Table 10.1 sets out the planned trajectory. 

10.1.4 There is currently (Autumn 2015) a planning application in for 2,350 dwellings, employment 
and other uses on the Cambourne West site which includes land as far as the Caxton Gibbet 
roundabout to the west. It excludes land on the Business Park, which could in itself have 
capacity for around 240 dwellings. This scheme would have different infrastructure needs 
which are being considered through the planning application process.  The IDS assessment 
focuses on a scheme of 1,200 units. 

Quantum of growth and housing trajectory proposed 

Table 10.1 Planned residential growth for Cambourne West  

Planned  
Growth 

2015 
– 
2020 

2020 
– 
2025 

2025 
–  
2031 

Beyond 
plan 
period 

Maximum annual 
delivery rate  

Cambourne West 
Total plan1,200 
dwellings 

200 750 250 0 Maximum annual 
delivery rate estimate of 
150 dwellings. 

Source: SCDC 2015 

Clarity over land ownership 

10.1.5 The larger area around the village college is in single ownership.  

10.1.6 The adjoining Cambourne Business Park is in separate ownership which does create some 
challenges in securing a direct access link through the business park.  There is ongoing 
dialogue between the site promoters the business park owners and SCDC (also a part owner 
of the business park) to secure a direct access link via the business park. 
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10.2 Infrastructure costs and phasing 

Table 10.2 Infrastructure cost and phasing for Cambourne West growth 

 
Source: PBA 2015 (based on service provider inputs) 

10.2.1 Table 10.2 shows the estimated infrastructure costs by theme and timeframe for Cambourne 
West based on the planned growth.  This does not include any contributions from the 
developer or other sources at this stage.  

10.2.2 Based on 1,200 dwellings, this equates to an estimate per dwelling cost of £18,000.  We 
consider it sensible to assume a range between £17,000 and £20,000 per dwelling S106 for 
this site   

10.2.3 These cost estimates are based on high level inputs received from a number of service 
providers on a call for updates undertaken by South Cambridgeshire District Council.  At 
planning application stage there will be a more detailed assessment of infrastructure 
requirements based on known capacity and greater scheme detail.  Again it should be noted 
that the planning application being considered by the Council at time of writing is for the larger 
site.  

St Neots to Cambridge (A428) transport corridor infrastructure requirements 

10.2.4 The transport corridor around the A428 (west of Cambridge) links St Neots (outside the study 
area) with the western Cambridge boundary via the A1303.  The proposed mix of transport 
measures will be a key feature in supporting both the planned residential growth at 
Cambourne West and Bourn Airfield new settlement as well wider growth in the corridor. 

10.2.5 Table 10.3 sets out the transport costs currently identified for the St Neots to Cambridge 
corridor.  Appendix B provides more details of the schemes proposed as part of this corridor. 

Table 10.3 St Neots to Cambridge (A428) transport corridor infrastructure costs 

 
Source: PBA 2015 (based on service provider inputs) 

10.2.6 As outlined in section four, the assessments informing the type of infrastructure needed for the 
A428 corridor are being refined.  An options assessment of possible scheme solutions for the 
corridor has been prepared and these options are currently at consultation stage

19
 (Autumn 

2015).  The scheme costs included in the IDS will be refined once a decision has been taken 
on the preferred option.  Note these costs will be shared with other schemes and background 
growth requirements. 

                                                      
 
 

Strategic site 2016-21 2021-26 2026-31 Grand Total
Cambourne West £9,785,752 £10,389,228 £1,785,534 £21,960,514

Community facilities £1,475,455 £1,475,455

Education £8,510,000 £8,000,000 £16,510,000

Health £825,000 £825,000

Leisure, play and sports £426,427 £913,773 £1,785,534 £3,125,734

Waste £24,325 £24,325
Grand Total £9,785,752 £10,389,228 £1,785,534 £21,960,514

Transport corridors (essential) 2016-21 2021-26 Grand Total
Busway/bus £62,600,000 £28,800,000 £91,400,000

Cycleways £23,400,000 £23,400,000

Highway £0 £0

Park & ride £11,500,000 £11,500,000
Grand Total £97,500,000 £28,800,000 £126,300,000
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10.3 Infrastructure funding 

10.3.1 The developer funding section thirteen of this report sets out our approach and the estimated 
range of developer contributions that might be sought towards infrastructure requirements. 

Site specific S106 costs 

10.3.2 There will be no CIL charge for this site.  Based on a site specific S106 contribution of 
between £18,000 and £20,000 per dwelling, there will be an estimate range of £21m to £24m 
towards the total estimate costs identified in table 10.2 and 10.3 

Contributions towards strategic transport costs 

10.3.3 See section thirteen for our assessment of a possible approach to developer contribution 
towards strategic transport infrastructure. 

City Deal funding 

10.3.4 Part of this corridor has been identified as a priority for the tranche 1 City Deal scheme 
funding.  This relates to the A428 to M11 segregated bus route / A428 Park & Ride works. 

10.4 Are there any threshold limitations affecting the delivery of growth? 

10.4.1 It is unlikely that all the strategic infrastructure requirements outlined for the transport corridors 
are likely to be needed before the commencement of any development.  The specific phasing 
of transport schemes relative to the delivery of development will need to be considered though 
more detailed work to inform the threshold limits to growth.   

10.4.2 However, the Inspectors Letter (dated 20 May 2015) specifically questioned what quantum of 
growth would be acceptable along the A428 corridor.  The response to this will be part of the 
ongoing technical assessments being undertaken by Cambridgeshire County Council to refine 
the corridor design and works alongside the public consultation taking place at time of writing.  
Also the work on the current Cambourne West planning application will help to articulate the 
threshold limits (if any) for the A428 corridor. We are aware that Highways England has 
sought amendments to the Transport Assessment currently informing the planning application 
in relation to the strategic A428 road. 

10.5 Utilities critical path assessment 

10.5.1 Table 10.4 sets out the findings from the utilities assessment relating to Cambourne West 
development. The critical path identifies the current capacity and future upgrades needed to 
service the general development in this strategic sites area.  Some upgrades in infrastructure 
will be required to serve this site, depending on wider take up of capacity. 

Table 10.4 Utilities critical path assessment 

 
Source: PBA 2015 (based on inputs from service providers and promoter assessment) 

 place 

Electricity  Cambourne West 

Electricity  Cambourne West 

Potable Water  Cambourne West 

Potable Water  Cambourne West 

Waste water  Cambourne West 

Waste water  Cambourne West 
Red – There is likely to be a need for some immediate infrastructure before growth can proceed

Amber - Proceed with caution, could accommodate some growth now but may require some infrastructure.

Green - Capacity in infrastructure to accommodate some growth.

There is potable water supply to the site via the DSR at Bourn or Madingley but is likely to require some local storage and local mains 
and booster infrastructure.  

The growth proposed for Cambourne West could potentially be served by Bourn, Papworth Everard and/or Utton’s Drove Water 

Recycling Centres (WRC). Initial assessments carried out in conjunction with the proposed development at Bourn Airfield have indicated 
that development is deliverable  but will require upgrades to the foul network - high level solutions have been identified. All parties will 
continue working together to ensure the most sustainable solution within environmental parameters is achieved.

Some existing capacity in the area to accomodate development. Beyond that  major network reinforcement works are likely to be 
required, to enable additional growth to take place and how this affects growth will depend on capacity take up from surrounding 
settlements.  

Short Term (2015-2020) Medium Term (2020-2025) Long Term (2025-2031)

https://www.scambs.gov.uk/sites/www.scambs.gov.uk/files/documents/Letter%20from%20Inspectors%20to%20Councils%20-%20Preliminary%20Conclusions%20200515.pdf
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10.5.2 See paragraph 6.3 for an explanation of the traffic light assessment shown in the traffic light 
assessment shown in table 10.4. 

Capacity of the electricity supply during the medium term of the phasing  

10.5.3 There could be a potential capacity issues in terms of electricity supply depending on the 
timing and delivery of the Bourn Airfield new settlement scheme and take up of the existing 
capacity.  Reinforcements are likely to be required to accommodate the scale of medium to 
longer term planned growth in the area.    

10.5.4 Based on the planning trajectory, this issue is manageable as we have been informed by UK 
Power Networks, that the scale of growth currently included in the planning application (which 
is for a greater quantum than the planning trajectory) can be accommodated with existing 
capacity and there is capacity to service the initial phase of the Bourn Airfield new settlement 
scheme as well.  The planning trajectory would also provide sufficient lead in time to 
proactively manage the upgrades needed in a timely manner as part of the AMP review.  

10.6 Any further other issues to be considered? 

10.6.1 There is a desire from SCDC to ensure that this strategic development should be effectively 
integrated with Cambourne particularly by making use of the access road though the existing 
Cambourne Business Park.   The development will make the location of Cambourne Village 
College more central to the overall village and residential on the current remaining land in the 
business park with displaced employment land to be replaced on the strategic site.  The 
access through the business park is in separate ownership to the remainder of the site. 

10.6.2  An ongoing dialogue should be maintained UK Power Networks and Cambridge Water 
Company with regard to the capacity of the electricity supply and potable water infrastructure 
for this site and timely inclusion of identified network upgrades in the next review of the AMP. 

10.6.3 Subject to the viability assessment and delivery of the strategic transport corridor, there are no 
other issues identified at this stage that would prevent this scheme from being developed as 
part of the planned trajectory. 



Cambridge City Council and South Cambridgeshire District Council IDS Study 2015 
 
 

 

Cambridge and South Cambridgeshire IDS 2015 61 

11 MAJOR CONSENTED SCHEMES  
11.1 Introduction 

11.1.1 Schemes that have been consented and associated infrastructure has either been delivered or 
is fully funded have not been included in the IDS.  However, this section provides a brief 
narrative to reflect the infrastructure that will be provided to support the developments at 
station area in Cambridge, the urban fringe sites and Northstowe.  Much of this consented 
development will form part of the five year supply. 

11.2 Recent consented schemes forming part of the five year supply 

11.2.1 Table 11.1 reflects the consented schemes that will be delivered during the plan period, 
particularly the first five year supply and some beyond. 

Table 11.1 Consented planned growth 

Consented Planned Growth 
(residential)  

2015 
– 
2020 

2020 
– 
2025 

2025 
–  
2031 

Beyond 
plan 
period 

 

Sites with Planning Permission 

Sites with Planning Permission 
(Cambridge)

20
  

5,283 1,762 190 0  

Sites with Planning Permission 
(South Cambridgeshire)

 
 

4,038 2,031 1,500 1,425  

Source: South Cambridgeshire District Council and Cambridge City Council October2015 

11.2.2 The following is a brief summary of recent schemes approved and accompanying 
infrastructure which make up part of the five year housing supply. 

11.3 Northstowe 

11.3.1 The capacity of the A14 Huntingdon to Cambridge improvement works has placed a threshold 
limit of 1,500 dwellings for the delivery of the full Northstowe scheme (phased 2 and 3).  
These cannot proceed before the completion of the A14 road scheme. Government funding 
has now been identified for the A14 Cambridge to Huntingdon Scheme. At time of writing a 
Development Consent Order application is being considered by the Planning Inspectorate. 
Subject to receiving consent, the scheme is anticipated to commence construction in 2016 
and be completed by 2020. 

11.4 Cambridge Southern Fringe developments 

11.4.1 The Cambridge Southern Fringe has four residential development areas currently underway - 
Clay Farm; Glebe Farm; Trumpington Meadows, Bell School. The Trumpington Meadows site 
is a cross-boundary site covering Cambridge City Council and South Cambridgeshire District 
Council local authority areas. 

                                                      
20

 This includes Northstowe (phases 1 & 2), Orchard Park, North West Cambridge (University Site), Trumpington 
Meadows, and Cambourne 
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Cambridge Biomedical Campus 

11.4.2 Cambridge Biomedical Campus is also part of the Southern Fringe Development area and is 
focussed on the development of clinical and biomedical and research and development 
facilities. This area is set to provide approximately 9,000 jobs and planning applications have 
been approved for a biomedical campus (06/0796/OUT), forum development (hotel, 
conference centre, learning and retail – 14/0120/FUL), an Energy Innovation Centre 
(C/05009/12/CW) and new facilities for Papworth Hospital and AstraZeneca (14/1633/REM). A 
southern spine road, Addenbrooke’s Road and Francis Crick Avenue have been completed to 
provide access to the site, as have facilities for the Laboratory of Molecular Biology and a 
multi-storey car park. The Local Plan process has also provisionally identified additional land 
with development potential to the south of the Campus, subject to further investigations in 
relation to surface water flooding.  

Clay Farm 

11.4.3 Clay Farm is set to provide 2,165 residential units, a new secondary school and primary 
schools, community, sports and recreational facilities, local shops, public open space and 
crossings of Hobson’s Brook. The site is 113 hectares and currently has six developers 
involved in the residential aspect of the site. All residential development has been approved 
through the planning process and 680 residential units had been built as of 31 March 2015.  

11.4.4 Work is under way on the new multi-use community centre at the centre of the Clay Farm 
development. It is expected to be completed by summer 2016, and its five storeys will provide 
a hall for events and activities, library, café, meeting rooms, as well as medical facilities and 
residential flats. The building is designed to be sustainable and environmentally-friendly, with 
solar cells to generate electricity and a ‘green roof’ made with vegetation to help absorb 
carbon dioxide and reduce the effects of rainwater running off.  Work has also started on the 
innovative Virido housing development on City Council land at Clay Farm. This collection of 
208 residential properties, including affordable homes built around traditional ‘Quad’ designs is 
destined to set new standards for sustainability, with reduced water usage, lower energy 
consumption, and areas to encourage wildlife. 

Glebe Farm 

11.4.5 Glebe Farm is situated north of Addenbrooke's Road between Hauxton Road and Shelford 
Road. It is 8.89 hectares, and was previously in agricultural use. The site was approved for 
286 dwellings with associated landscaping, open spaces, vehicle access from Addenbrooke's 
access road and related infrastructure. 253 units have been provided on the site. An 
application for a further portion of land called Glebe 3 is currently pending consideration 
(14/1792/FUL) for 30 new mixed tenure dwellings with associated open space, landscaping, 
car parking and infrastructure. 

Trumpington Meadows 

11.4.6 Trumpington Meadows will provide approximately 1,200 dwellings on 30 hectares of land 
within the Cambridge City Council and South Cambridgeshire District Council Local Authority 
areas. The site will also provide a primary school (now open), enhanced community facilities, 
retail, 58 hectares of country park, formal and informal open space, a children's play area 
including a multi-use games area, and a tennis court, a network of footpaths and cycleways, 
two new access points onto Hauxton Road and emergency access off Granchester Road and 
0.9 hectares of land for allotments in the northwest of the site. The country park and the 
primary school and multi use games area is now open and 322 residential units have been 
completed (in the Cambridge area). 29 residential units have been completed in South 
Cambridgeshire to date; development in the rest of South Cambridgeshire is expected to 
begin in the 2015/16 monitoring year, with development increasing to approximately 100 units 
per year from 2016/17 to 2020/21. 
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Bell School 

11.4.7 Bell School is set to deliver 270 residential dwellings and 100-bed student accommodation for 
the Bell Language School on 7.78 hectares of land under application 13/1786/REM. The 
development includes public open space, with vehicular access from Babraham Road and 
associated roads, footpaths and cycleways and drainage infrastructure. The site is under 
construction. 

Madingley Road (Cambridge University site) 

11.4.8 There are two major developments taking shape in the north west of Cambridge either side of 
Huntingdon Road. The site between Madingley Road and Huntingdon Road is being 
developed by the University of Cambridge, linked to the rest of Cambridge by bus priority 
lanes, cycleways and footpaths. The overall vision for the university site is to make housing 
affordable for its workers, so that it can continue to be a world leading institution that has 
contributed so much to the economic success of Cambridge as a whole. When complete there 
will be up to 3,000 new homes there, half of which will be university workers and half market 
houses, up to 2,000 units of student accommodation, along with a community centre run 
jointly by the council and the university, shops, academic and research facilities, sports 
pitches, a local centre (to be named Eddington after an eminent Cambridge scientist), public 
art, parks and allotments. Many of the homes there will be built to the highest possible 
standard for sustainability with innovative features such as solar panels on all roofs, water 
recycling networks and an underground waste system to make waste collection easier. It is 
expected that the first residents will move in by next summer. A brand new school, the 
University of Cambridge Primary School, has recently opened its doors. A new road junction 
to the site from Huntingdon Road has also now been completed, but this will initially be open 
only to school and construction traffic.  

Darwin Green  

11.4.9 Over the other side of Huntingdon Road, the first phase of the Darwin Green development will 
see more than 1,500 new homes built on land stretching as far as Histon Road (in the 
Cambridge local authority area), plus a primary school, community facilities and open spaces. 
This site spans the Cambridge City Council and South Cambridgeshire District Council local 
authority boundaries. The first phase currently has outline planning permission, and it is 
expected that there will eventually be an additional 1,000 homes in South Cambridgeshire 
during the later phases of the project. The frontage has so far delivered 153 residential units 
under reserved matters application 07/1124/REM. 

11.5 Cambridge station developments 

11.5.1 The development around Cambridge station is well underway. CB1 is being created as a new 
‘gateway’ to the city, which has already seen new housing, offices including the Microsoft 
headquarters, student accommodation and open spaces being built in the area around the 
railway station. The next phase of development, which is already underway, will see a new 
public square (larger than the market square) created in front of the station building. The 
station itself will be redeveloped by operators Abellio, which will entail the current ticket office 
being closed for a period this autumn to enlarge it, and a temporary replacement being 
opened in nearby buildings. During the next 18 months a new 231 bed hotel, a 3,000 space 
cycle park and new shops and restaurants are also due to take shape around the square. 150 
residential units as part of the blue phase of residential development have been built so far 
and it is estimated that over the next five years CB1 will deliver a further 396 residential units. 
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PART 3: HOW MUCH 
FUNDING IS AVAILABLE? 

This section investigates how infrastructure can be paid 
for. 

We investigate how public sector funding will help to pay 
for supporting infrastructure.   

We then consider how developers investing in new homes 
and employment will fund relevant infrastructure using 
S106 and CIL. 

The findings of the known costs and funding sources are 
brought together to understand the scale of remaining 
funding gap, timeframes and options to manage this over 
the longer term, including beyond the plan period. 
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12 NON DEVELOPER INFRASTRUCTURE FUNDING  
12.1 Introduction 

12.1.1 The successful delivery of the essential infrastructure identified in this study is important in 
supporting the delivery of the planned growth.  A number of developer and non developer 
funding streams are expected to fund the identified infrastructure.  

12.1.2 Here we consider the main sources of non developer funding that will support the delivery of 
the planned growth.  The main sources of non developer funding identified at present  to 
support the delivery of infrastructure are: 

 National infrastructure funding via agencies such as Highways England and Network Rail 
 City Deal 
 New Homes Bonus 
 Business Tax Retention 
 Other government funding initiatives (such as Growth Deal) 
 Mainstream funding 
 
 

12.1.3 We consider each of these funding sources in turn to determine the scale of funding that might 
be sought from these sources to fund the IDS. 

12.2 Public sector investment in national and sub regional infrastructure 

12.2.1 The Government has recognised the importance of the role of Cambridge economy by offering 
substantial infrastructure funding support via City Deal, and major investment in national and 
sub regional transport including investment in Cambridge North railway station, major highway 
works at the M11 and A14.  As noted in paragraph 4.5 there is an estimated £2.085 billion 
public investment secured to support the delivery of major sub regional transport infrastructure 
to support the planned growth in this area. 

12.3 City Deal funding 

The City Deal funding is a real game changer in terms of levels of investment for 
infrastructure in the area  

12.3.1 The Greater Cambridge City Deal
21

 was signed by Central Government, Council leaders, the 
Local Enterprise Partnership and the University of Cambridge and is aimed at helping Greater 
Cambridge to maintain and grow its status as a prosperous economic area by helping to 
accelerate the growth in jobs and homes planned through the Cambridge and South 
Cambridgeshire Local Plans and to enhance the connectivity of key housing and employment 
sites. 

12.3.2 Government has confirmed payment of £100 million investment in transport infrastructure from 
2015/16 to 2019/20.  This provides a high level of certainty to commence investment in 
delivering an innovative transport strategy to tackle barriers to further economic growth and 
support planned growth throughout the Greater Cambridge area.  Then, depending on 
tangible economic impact, the Greater Cambridge partners will be able to access up to an 
additional £400m over the subsequent 10-15 years.  

12.3.3 Whilst the City Deal money does aim to accelerate the growth agenda through supporting 
delivery of the key infrastructure needed for the Local Plans, it is not intended to replace the 
requirement for developers to contribute to the cost of infrastructure at appropriate levels. The 
expectation from the Councils is that significant but reasonable contributions are expected 

                                                      
21

 Further information on City Deal can be found here http://www.cambridgeshire.gov.uk/citydeal/  

http://www.cambridgeshire.gov.uk/citydeal/
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from developers towards schemes to mitigate the impact of development proposals on the 
transport network and that together with other sources of funding; this will help to deliver the 
infrastructure identified as necessary to support the delivery of the development strategy.  We 
return to this point in the next section.   

Approach to City Deal prioritisation 

12.3.4 The local partners committed as part of the City Deal to decide by the end of January 2015 on 
the prioritised infrastructure investment programme for tranche 1 of the City Deal.  In order to 
achieve this, work was commissioned to assess economic impacts and develop a model to 
test the likely benefits of the proposed schemes. Alongside this, officers evaluated the 
deliverability of those schemes.  

12.3.5 This model allowed an analysis of the relative housing and employment effects of the various 
schemes identified. In order to evaluate the direct impact of the various schemes on 
development sites, consideration was given to the criticality of the various schemes to each 
key development site. Each scheme had an evaluation made of the risk of delay to start, 
considering its contentiousness and complexity. Those schemes that were not considered to 
be deliverable until the end of the tranche 1 programme period, if not later, were therefore not 
recommended to be progressed as part of tranche 1. 

Tranche one list of City Deal schemes  

12.3.6 Table 12.1 sets out the agreed City Deal Executive Board
22

 tranche 1 programme 

Table 12.1 City Deal tranche 1 projects 

City Deal Tranche 1 Projects £m 

Milton Road bus priority £23.04m 

Madingley bus priority £34.56m 

Histon Road bus priority £4.28m 

A428/M11 bus segregation £24.48m 

City Centre improvements/ cross City cycle improvements £22.66m 

A1307 Corridor including bus priority £39.00m 

Chisholm Trail £8.40m 

Year 1 to 5 pipeline development £10.60m 

Year 6 – 10 programme development £9.00m 

Programme management and early scheme development £4.50m 

Total £180.52m 

 

12.3.7 As can be seen from table 12.1, the programme of funding at £180million is considerably in 
excess of the £100million approved City Deal grant funding available.  This reflects the 

                                                      
22

 Greater Cambridge City Deal Partnership Budget 2015/16 report presented to the Greater Cambridge City Deal Executive 
Board on 27

th
 March 2015 
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assumption that the City Deal funding will be supplemented by additional funding, primarily 
from developer contributions and any other funding streams that might be identified (as 
indicated in paragraph 12.3.9 below) as well as building in flexibility to the programme to allow 
for variations in scheme costs, or indeed for schemes to enter and be removed from the list, to 
reflect any other significant changes in circumstances.  However, any alteration to the 
programme would require a clear case to be made, with agreement from the City Deal 
Executive Board, considering the advice of the Joint Assembly. When studies are completed, 
funding will be used for the schemes which best support local growth and the Local Plan 
priorities. 

There is a strong delivery and partnership working process in place to manage the City 
Deal programme 

12.3.8 The City Deal Executive Board comprises of a wide range of representatives of the five City 
Deal partner organisations. It is advised by the Joint Assembly, which consists of 15 members 
representing, in the case of the partner Councils, those Councils’ wider membership and, in 
the case of the Local Enterprise Partnership and University of Cambridge, stakeholders from 
the wider business and academic sectors. 

12.3.9 As part of the City Deal, the three local authorities, Cambridgeshire County Council, 
Cambridge City Council and South Cambridge District Council have agreed to ‘pool’ resources 
to support the delivery of the City Deal programme to form an ‘Infrastructure Investment Fund’ 
and to invest in schemes that deliver the greatest economic impact.   

12.3.10 This pooling of resources is an important step in demonstrating commitment to work towards 
managing the delivery of transport infrastructure.  The City Deal Executive Board is expected 
to be responsible for ‘pooled resources’ collected from developer contributions (either CIL or 
s106 and City Deal funding). 

12.3.11 In addition there will be scope for greater co-ordination of investment plans, as the Joint 
Committee will act in the role of a ‘Super Consultee’ in respect of funding secured from the 
Local Transport Plan Grant and the Local Transport Body Grant.  Thus it will have the 
opportunity to ensure that resources are being coordinated and channelled to support the 
delivery of planned growth. 

12.3.12 Finally, as part of the City Deal process, a City Deal team has been established to oversee the 
delivery of the programme.   

12.4 New Homes Bonus funding 

£4.09million funding of NHB money will complement the City Deal Programme in 
2015/16 

12.4.1 The three local authorities, Cambridgeshire County Council, Cambridge City Council and 
South Cambridge District Council have agreed to contribute 40% of the New Homes Bonus 
(NHB) Grant for 2015/ 16 towards the non-project costs of the City Deal programme (project 
management, communication, economic assessment, Smarter Greater Cambridge, inward 
investment and housing).  This equates to a commitment of £4.09million for 2015/16 to 
support the delivery of this substantial investment programme.  

12.4.1 There is estimated support of £3.6 million for 2016/17.  However, there is uncertainty about 
the future of NHB funding, until the outcome of the forthcoming Spending Review is known. 

12.5 Local Transport Funding 

12.5.1 LTP funding has not been identified separately as a funding source for any of the transport 
schemes in the IDS, however, we expect there will be funding from this source to support 
mainstream infrastructure requirements. 
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12.6 Growth Deal 

12.6.1 Growth Deal funding is delivered through the LEP. Guidance for the spending review makes 
clear expectation there will be future rounds of funding available. Local examples of it being 
used to open up sites and help deliver planned development. Funding of £16m has been 
secured for Ely bypass, supporting the creation of 4,500 new jobs and 3,000 new homes.  

12.7 Park and Ride charges and Car parking charges 

12.7.1 Income will be generated through car parking charges at the various Park & Ride facilities.  It 
accepted that the aim will be to keep charges low to encourage the modal shift; however, 
some funding could be created through these that could be re-invested in the wider 
Infrastructure Investment Fund.  For now we have not assumed any income from this source, 
but it may warrant further investigation. 

12.7.2 Similarly, income generated from the limited car parking facilities where costs are likely to be 
increased to dissuade car travel, could be used to fund the Infrastructure Investment Fund. 

12.7.1 Such issues will be considered through the City Centre Access Study which has been 
commissioned as part of the City Deal scheme. 

12.8 Business Rates Retention  

Business rates retention income could provide a source for future contributions 
towards infrastructure investment  

12.8.1 A review of Business Rates was announced in the 2014 Autumn Statement and on the 
continuation of existing rates retention schemes.  In addition there is a planned Rating 
Revaluation in 2017 with an antecedent valuation date of April 2015. 

12.8.2 This could provide the partners with a useful alternative funding stream to be used toward the 
Infrastructure Investment Fund and project management costs. 

12.8.3 There are experiences elsewhere, for example at Battersea in London, where GLA borrowing 
for the Northern Line Extension is to be serviced through a combination of developer 
contributions raised by the boroughs and incremental business rates generated and retained 
within the Enterprise Zone (EZ) in Battersea.   

12.8.4 There is considerable new employment investment anticipated in the area to generate the 
scale of jobs forecast.  This new business employment space may provide an additional local 
income stream.  However, the risk at present is this is an unknown, until the Chancellor makes 
a firm commitment to this, and so we do not rely on this source of income to plug the 
infrastructure funding gap, but do recommend keeping a watching brief on this. 

12.9 Mainstream service provider funding assumptions 

Where possible, we assume that mainstream funding is the first funding to be used 

12.9.1 It is the Government's intention to use CIL and S106 to fund infrastructure after sources of 
mainstream Government support have been identified.  We therefore look to incorporate some 
mainstream funding for infrastructure delivery where there is a realistic prospect of funding.   

12.9.2 There are some local government funding streams that are prescribed to specific activity.  
These include Basic Needs (schools) funding, Capital Maintenance Grants (schools) and 
Devolved Formula Grant (schools). 
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Basic Needs funding  

12.9.3 Basic Needs (schools) funding for New Pupil Places to support local authorities in their 
statutory duty to ensure sufficient school places are provided to ensure the provision of new 
school places where they are needed.  The resources available are allocated to local authority 
areas on the basis of relative need.  For this purpose 'need' is measured in terms of forecast 
pupil growth for the period (provided by local authorities through the School Capacity returns).  
Weightings are applied to take account of whether places are in primary or secondary schools, 
and are also adjusted to reflect the relative costs of building work in different regions across 
the country.  

12.9.4 Some Basic Needs funding has been available to fund ‘population led requirements’ in both 
authorities using prudential borrowing to support this, however there is very limited funding. 
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13 DEVELOPER FUNDING  
13.1 Introduction 

13.1.1 This section provides a brief explanation of the role of viability in informing infrastructure 
delivery and sets out the different developer funding mechanisms adopted for this study.  

13.1.2 The assessment has been informed by the Viability Study
23

 which has been developed in 
parallel to this study. 

13.2 The Local Plans and whole plan viability assessment 

13.2.1 Viability considerations now form an important part of the NPPF, recognising that the 
developer’s residual pot is finite, and that it may not be possible to expect the developer to 
fund all the infrastructure cost requirements.  Some trade-offs may be needed between other 
policy requirements such as affordable housing and infrastructure funding (either via CIL or 
s106). 

13.2.2 Legislation introduced in the 2008 Planning Act, and brought into effect by the Community 
Infrastructure Levy Statutory Instruments (CIL) 2010 (and revisions) informs the mechanisms 
support developer funding.  This is also incorporated in the National Planning Policy 
Framework which sets out some parameters and informs the options guiding developer 
funding.   

13.2.3 The key messages in terms of infrastructure delivery from legislation and the Framework are 
as follows: 

 The Local Plans must have regard to the infrastructure needed to support planned growth 
and have a clear plan and process in place of how this infrastructure is going to be 
delivered, including funding and management in a timely fashion to support planned 
growth.  Indeed infrastructure planning is part of the soundness considerations of the 
local plan. 

 In assessing the overall deliverability of the Local Plans, the Planning Authority must take 
account of the impact of the whole policy ‘ask’ on the viability of the planned growth.  
Therefore, local authorities need to consider the trade-offs between various policy 
requirements, especially affordable housing and the option of using developer funding to 
part fund infrastructure.  This recognises that development viability is finite and important 
policy choices need to be made.  This means adopting an iterative process to arriving at 
the affordable housing and infrastructure delivery policy mix which supports the Plan 
objectives. 

 These policies should be kept flexible to allow for review and revision over time.  Setting 
this approach out clearly in policy and linked to a ‘live’ Infrastructure Delivery Plan 
provides an important tool for adopting a proactive approach to managing the delivery of 
planned growth.  It also recognises that viability assumptions change over shorter 
timeframes whilst the Local Plan is a longer term policy document. 

13.3 Developer funding mechanisms 

13.3.1 We adopt the following categories for informing developer funding for infrastructure: 
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 Cambridge City Council & South Cambridgeshire District Council Local Plans Viability Update, 
Dixon Searle Partnership (November 2015) 
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 Site enabling infrastructure is assumed to be funded fully by a developer:  This 
infrastructure would be required of a developer to create a saleable product, such as 
utilities infrastructure connections and upgrades, drainage and flood mitigations, SUDs 
and informal open space. 

 Strategic or cumulative infrastructure funding (Community Infrastructure Levy 
Regulation 123 list), relates to projects of a strategic nature, and the infrastructure 
requirements arise due to the cumulative impact of development such as town centre 
congestion and strategic transport corridors, libraries, sports centres, strategic flood 
defence measures, schools, parks, and strategic green infrastructure.  These projects 
usually relate to infrastructure seen as important for the overall delivery of the plan.  It is 
possible for such development to be funded via S106 or CIL (but there cannot be 
duplication of funding and this is secured through the preparation of a CIL Regulation 123 
list).   

 Site relevant infrastructure funding (S106) infrastructure items are focused on 
addressing the specific mitigation required by a new development.  S 106 projects must 
be a) directly related to the proposed development, b) reasonable in scale and kind and 
c) necessary to make the development acceptable in planning terms

24
, and pooling 

restrictions apply.  

13.3.2 We set our approach to each of these below and assess the scale of developer contributions 
to fund the projects included in this study.  

13.4 The approach to developer site enabling infrastructure funding 

13.4.1 Any costs required to service a site in order to create serviceable plots, i.e. including land 
formation, drainage, any flood mitigation  and utilities, any land clearance, or noise abatement 
etc. is considered as part of the site enabling costs for a scheme. 

13.4.2 As part of the strategic site developer surgeries we sought views from the site promoters as to 
the need for any major or abnormal site constraints that might affect their sites opening costs.  
There will be a need for various off site reinforcements for utilities as has been noted in the 
utilities section of this study.   

13.4.3 For this study we assume that the site enabling infrastructure will be fully funded by the 
developer:  An allowance of £20,000 per dwelling has been included for the strategic sites in 
the Viability Study.  

13.5 The approach to strategic (CIL) infrastructure funding  

13.5.1 Having considered the different funding mechanisms, infrastructure requirements, local policy 
priorities and legal advice, the following CIL rates and funding mechanisms have been 
adopted by each authority:  

 South Cambridgeshire District Council has opted not to charge any CIL for the strategic 
sites in its submitted Draft CIL Charging Schedule, adopting instead to use S106 as the 
mechanism to fund all site specific and site relevant strategic transport costs.  This will 
adhere to the pooling restrictions and requirements of CIL Regulation 122.   

 However, for the purposes of this study it is assumed that land North of Cherry Hinton’s 
infrastructure contributions will be met entirely by a CIL charge of £125 per sq. m, as this 
would reflect the approach in the existing South Cambridgeshire Draft CIL Charging 
Schedule.   

                                                      
24

 These tests are now on a statutory basis under Regulation 122(2) of the CIL Regulations 2010 (continued in the 
CIL Regulations 2014).  Although these Regulations are ostensibly about CIL, they apply to S106 in this instance. 
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 For all non strategic sites, South Cambs is proposing to use a simplified CIL charge of 
£100 per sq. m for all dwellings to fund infrastructure the infrastructure that will be on their 
Regulation 123 list.  

 Cambridge City Council is proposing to use a CIL charge of £125 per sq. m for all 
residential and student housing growth and £60 per sq. m for convenience retail to fund 
infrastructure that will be on their Regulation 123 list.  For this study we estimate the total 
CIL contributions based on the planned growth schedule prepared by Cambridge City 
Council.   

 Both authorities are not proposing to charge any CIL for planned employment growth. 
Any costs arising from employment development, particularly transport costs will be met 
by S106 contributions but no cost estimate has been included for this in this study. 

13.5.2 For this study we have estimated the total CIL contributions based on the planned growth 
schedule prepared by Cambridge City Council and South Cambridgeshire District Council. 

13.6 Estimating the total CIL contributions to fund infrastructure 

13.6.1 The approach to calculating the CIL assessment has been based on identifying the scale of 
unconsented growth, deducting an allowance for affordable housing to arrive at a ‘market floor 
space area.  The CIL charge rate for each authority is applied to this floor space.  Note the 
strategic site Land north of Cherry Hinton growth is included in this assessment for both 
Councils.  
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Table 13.1Calculating the estimate CIL for each ‘charging authority’ 

 
Source PBA November 2015 (based on assessments undertaken by the local authorities) 

13.6.2 The total estimated CIL forecast for each local authority is set out in table 13.1 above.  The 
following CIL related developer funding estimate has been assumed to support the delivery of 
infrastructure costs identified in this study: 

 £32,500,000 for Cambridge City Council. 

 £16,000,000 for South Cambridgeshire District Council. 

13.7 The approach to developer funding (S106) from the strategic sites  

13.7.1 No S106 is assumed in the viability assessment for Cambridge City Council area.  The 
assessment here relates only to South Cambs.

Cambridge City residential CIL revenue forecast (£125 p sq.m) Estimate for plan period
Allocations not expected to have pp at adoption of CIL 2,946

Unidentified' Windfall Sites 1,511

Sub total 4457

Market units (assumed 70% market) 3119.9

Market floorspace (assumed 80 sqm) 249592

CIL revenue £31,199,000

District Council retained revenue (assumed £100 per dwelling) £30,887,010

Sub total £30,887,010
South Cambs residential CIL revenue forecast (£100 p sq.m) Estimate for plan period
Allocations not expected to have pp at adoption of CIL 904

Unidentified' Windfall Sites 2,450

Sub total 3,354

Market units 2012.4

Market floorspace 201,240

CIL revenue £20,124,000

District Council retained revenue £16,099,200

Sub total £16,099,200
Cambridge student housing CIL revenue forecast (£125 p sq.m) Estimate for plan period
Student units 0

Unidentified' Windfall Sites 4,224

CIL revenue £528,000

Sub total £528,000
Cambridge retail CILrevenue forecast (£75 p sq.m) Estimate for plan period
Grafton @ 12,000 sq.m £900,000

Windfall @ 2000 sq.m £150,000

Sub total £1,050,000
Total CIL developer funding estimate for both authorities Total for plan period
Cambridge City Council Charging Authority £32,465,010

South Cambridgeshire District Charging Authority £16,099,200

Total £48,564,210
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13.7.2 The delivery of infrastructure for Bourn Airfield new village, Cambourne West and Waterbeach 
new town strategic sites

25
 is to be met by means of a S106 contribution, this includes all site 

specific infrastructure costs such as schools, libraries, health facilities, parks, playing fields 
(see sections 8, 9 and 10).  These strategic sites shall make developer contributions (via S106 
contributions) towards the transport corridors infrastructure requirements. 

13.7.3 The Ely Cambridge transport corridor and the St Neots to Cambridge transport corridor will 
help to support the delivery of the plan strategic sites as well as supporting the delivery of 
background growth, and other employment growth.   

13.7.4 Cambridgeshire County Council is currently assessing how to determine the scale of 
developer contributions appropriate from the strategic sites to fund identified elements of 
these transport corridor costs.  An indicative assessment by Cambridgeshire County Council, 
which takes account of planned growth and background growth and known costs at the times, 
suggests an indicative cost for the St Neots to Cambridge (A428) corridor of an estimated 
£7,500 per dwelling S106 contribution.  We do not consider it appropriate to pre-empt this 
assessment, though it is necessary to have some indication of the scale of developer 
contributions that might be available to fund the transport infrastructure requirements identified 
in the IDS. 

13.7.5 We have explored various options with Cambridgeshire County Council, South 
Cambridgeshire District Council and the strategic site promoters to arrive at a developer 
contribution for the strategic sites. Our assessment takes account of the Viability Study 
findings, the approach adopted by CCC and the cost estimates arrived at from our 
infrastructure assessment.  We focus only on costs and funding and not on defining clearly 
distinct transport projects within the overall transport corridors.  This work will be developed by 
the local authorities. 

13.7.6 It must be emphasised that the findings set out here are working assumptions to inform the 
IDS only and should be refined once there is an agreed approach from Cambridgeshire 
County Council (preferably in consultation with the site promoters) and costs estimates have 
been refined following consultation of the A428 corridor options and the A10 study. 

Approach to estimating the scale of developer contribution for the strategic sites 

13.7.7 We test for two scales of growth, the plan period and beyond the plan period and set out the 
findings separately. 

13.7.8 The starting point in estimating the developer contribution was to consider the range of 
developer contribution from the Viability Study.  The Viability Study assessed a number of 
assumptions for sales values, affordable housing and site enabling cost infrastructure.  These 
assumptions are set out in the table 13.2. 

                                                      
25

 The land north of Cherry Hinton will support infrastructure delivery via a CIL charge and so has not been 
included in this assessment.  
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Table 13.2 Viability assumptions informing the scale of developer contributions for the strategic sites 

 
Source: Strategic Sites Viability Study by Dixon Searle Partnership November 2015 

13.7.9 Table 13.2 shows the ‘overage’ available to support developer contributions at varying 
assumptions for affordable housing and sales values in the Viability Study.   

13.7.10 We adopted the highlighted mid to lower sales values, which result in an estimated total 
developer contributions package of approximately £24,000 to £28,700 per dwelling for Bourn 
Airfield new village and Waterbeach new town and £32,000 to 37,500 for Cambourne West, 
depending on the level of affordable housing. . 

13.7.11 We then assess how much residual would be available to contribute towards the cost of the 
strategic transport costs, if all the known site specific costs assessed in this study were met.   

13.7.12 Our base assumption for this was the cost estimate per dwelling arrived at as part of the 
strategic sites

26
 assessment included in the strategic sites section of this study. Most of the 

strategic sites have site specific S106 infrastructure requirements ranging from £17,000 per 
dwelling to £18,000 per dwelling.  Note these cost ranges are comparable with other local 
similar examples assessed by SCDC where this range of site specific costs has been reflected 
in the delivery of consented strategic sites.   

13.7.13 We also test at a range of £20,000 per dwelling site specific contribution to allow for a degree 
of flexibility and inform an upper and lower range of site specific contributions that might be 
available for the strategic transport costs.  

13.7.14 The balance available for transport infrastructure costs is the difference from the Viability 
Study S106 and the on site infrastructure 106 per unit, (note in reality some trade-offs may 
also happen between site specific infrastructure and transport infrastructure requirements). 

13.7.15 The two overages, based on variations in affordable housing, are used to inform the estimate 
funding to contribute towards the strategic transport corridor costs and the strategic site 
specific S106 requirements  

13.7.16 Based on the assumptions set out in table 13.3, we calculate the estimated funding available 
for site specific infrastructure and transport infrastructure. These then inform the total 
estimation. 

13.7.17  To take account of the flexibility incorporated in the site specific costs, and other 
assumptions, we take a mid value to inform the scale of S106 funding for each of the 
affordable housing assumptions – rows J and K in table 13.3.   

                                                      
26

 see sections 8,9 and 10. 

Bourn Airfield new village and/Waterbeach new 

town

Percentage Affordable housing 30% (average) 40%

Site enabling infrastructure costs (per unit) £20,000 £20,000

Sales value £3,300 m2 £36,986 £31,111

Sales value £3,050 m2 £28,680 £23,888
Sales value £2,750 m2 £18,542 £14,861

Cambourne West

Percentage Affordable housing 30% (average) 40%

Strategic infrastructure costs (per unit) £20,000 £20,000

Sales value £3,300 m2 N/A £43,750

Sales value £3,000 m2 £37,500 £32,083

Sales value £2,750 m2 £25,417 £20,833

3,500 unit strategic site with no CIL

1,200 unit strategic site with no CIL
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Table 13.3 estimating the strategic sites developer funding (S106) up to and beyond the plan period 

Source PBA November 2015 
 

13.7.18 The above table shows the total contributions from the scale of growth proposed beyond the 
plan period.  It shows that the scale of funding available for developer contributions falls as the 
scale of affordable housing requirement is increased.   The amount of S106 contribution 
available for each strategic sites for the full ‘post plan’ period growth is as follows: 

 Waterbeach new town is estimated to contribute between £216.5m to £256.5m in S106 
developer contributions (depending on the scale of affordable housing) and of this, £50m 
to £90m could be available for strategic transport infrastructure. 

 Bourn Airfield new village is estimated to contribute between £84.5m to £99.5m in total 
for S106 contributions (depending on the scale of affordable housing) and of this the 
contributions to strategic transport infrastructure range from £18m to £33m. 

 Cambourne West is estimated to contribute between £39m to £45m in total for S106 
contributions (depending on the scale of affordable housing) and of this the contributions 
to strategic transport infrastructure range from £16m to £22m. 

Plan period strategic sites developer contributions (S106). 

13.7.19 Table 13.4 below adopts the same approach as above to arrive at the estimated scale of 
developer contributions (S106), however, the scale of growth has been adjusted to reflect the 
housing trajectory for the plan period. 

Table 13.4 estimating the strategic sites developer funding (S016) up to the plan period 

 
Source PBA November 2015 

 

13.7.20 The amount of S106 contribution available for each strategic sites for the plan period growth is 
as follows: 

 Waterbeach new town is estimated to contribute between £49m to £58m in S106 
developer contributions (depending on the scale of affordable housing) and of this, £11m 
to £20.5m could be available for strategic transport infrastructure. 

 Bourn Airfield new village is estimated to contribute between £33m to £39m in total for 
S106 contributions (depending on the scale of affordable housing) and of this the 
contributions to strategic transport infrastructure range from £7m to £13m. 

Strategic site

Sales value 
assumed £ per 
sq.m

Assumed number 
of units

Affordable 
housing %

Site enabling 
cost per unit

Viability Study 
S106 overage

On site 
infrastructure 
S106 per unit

Strategic 
transport S106 
per unit

Mid range 
estimated site 
specific S106 

Total estimated strategic 
site developer 

contribution S106

Mid range estimated 
strategic transport 
contributions S106 

Total estimate S106 
contributions

Waterbeach new town £3,050 9000 30% £20,000 £28,500 £17,000 £11,500 £256,500,000

Waterbeach new town £3,050 9000 30% £20,000 £28,500 £20,000 £8,500 £166,500,000 £256,500,000 £90,000,000 £256,500,000

Waterbeach new town £3,050 9000 40% £20,000 £24,000 £17,000 £7,000 £216,000,000

Waterbeach new town £3,050 9000 40% £20,000 £24,000 £20,000 £4,000 £166,500,000 £216,000,000 £50,000,000 £216,500,000

Cambourne West  £3,000 1200 30% £20,000 £37,500 £18,000 £19,500 £45,000,000

Cambourne West  £3,000 1200 30% £20,000 £37,500 £20,000 £17,500 £22,800,000 £45,000,000 £22,200,000 £45,000,000

Cambourne West  £3,000 1200 40% £20,000 £32,000 £18,000 £14,000 £38,400,000

Cambourne West  £3,000 1200 40% £20,000 £32,000 £20,000 £12,000 £22,800,000 £38,400,000 £16,000,000 £38,800,000

Bourne Airfield new settlement £3,050 3,500 30% £20,000 £28,500 £18,000 £10,500 £99,750,000

Bourne Airfield new settlement £3,050 3,500 30% £20,000 £28,500 £20,000 £8,500 £66,500,000 £99,750,000 £33,000,000 £99,500,000

Bourne Airfield new settlement £3,050 3,500 40% £20,000 £24,000 £18,000 £6,000 £84,000,000

Bourne Airfield new settlement £3,050 3,500 40% £20,000 £24,000 £20,000 £4,000 £66,500,000 £84,000,000 £18,000,000 £84,500,000

Strategic site

Sales value 
assumed £ per 
sq.m

Assumed number 
of units

Affordable 
housing %

Site enabling 
cost per unit

Viability Study 
S106 overage

On site 
infrastructure 
S106 per unit

Strategic 
transport S106 
per unit

Mid range estimated 
site specific S106 

funding

Mid range estimated 
strategic transport 
contributions S106 

Total estimate S106 
contributions

Waterbeach new town £3,050 2050 30% £20,000 £28,500 £17,000 £11,500

Waterbeach new town £3,050 2050 30% £20,000 £28,500 £20,000 £8,500 £37,925,000 £20,500,000 £58,425,000

Waterbeach new town £3,050 2050 40% £20,000 £24,000 £17,000 £7,000

Waterbeach new town £3,050 2050 40% £20,000 £24,000 £20,000 £4,000 £37,925,000 £11,275,000 £49,200,000

Cambourne West  £3,000 1200 30% £20,000 £37,500 £18,000 £19,500

Cambourne West  £3,000 1200 30% £20,000 £37,500 £20,000 £17,500 £22,800,000 £22,200,000 £45,000,000

Cambourne West  £3,000 1200 40% £20,000 £32,000 £18,000 £14,000

Cambourne West  £3,000 1200 40% £20,000 £32,000 £20,000 £12,000 £22,800,000 £15,600,000 £38,400,000

Bourne Airfield new settlement £3,050 1,360 30% £20,000 £28,500 £18,000 £10,500

Bourne Airfield new settlement £3,050 1,360 30% £20,000 £28,500 £20,000 £8,500 £25,840,000 £12,920,000 £38,760,000

Bourne Airfield new settlement £3,050 1,360 40% £20,000 £24,000 £18,000 £6,000

Bourne Airfield new settlement £3,050 1,360 40% £20,000 £24,000 £20,000 £4,000 £25,840,000 £6,800,000 £32,640,000
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 Cambourne West is estimated to contribute between £38m to £45m in total for S106 
contributions (depending on the scale of affordable housing) and of this the contributions 
to strategic transport infrastructure range from £16m to £22m. 

13.8 The approach to developer funding (S106) from non strategic sites 

13.8.1 For South Cambs, an allowance of £3000 per dwelling S106 has been included in the Viability 
Study to support the cost of site specific infrastructure to fund any relevant primary school 
infrastructure.  The total S106 contributions arising from this are set out in table 13.5 below. 

Table 13.5 S106 forecast funding from the non strategic sites in SCDC area  

South Cambs 
residential 

Dwellings S106 @ £3000 per 
unit27 

Allocations at villages 1084 £3,252,000 
North of Cherry Hinton 420 £1,260,000 

Total   £4,512,000 
Source: PBA November 2015 (based on Viability Study S106 assumption) 

13.8.2 In addition to the strategic sites, the following large sites in the current adopted plans currently 
without planning permission will also contribute S.106  in the SCDC area: 

 The Darwin Green 2 site is estimated to contribute £5m towards strategic transports costs 
via S106. 

 The Councils are currently negotiating a section 106 agreement in respect of 
development at the Wing site at Cambridge East (site SS/3) comprising up to 1,300 
dwellings. Although the application is not determined at the time this report is published, 
agreement has been reached as to the extent of some offsite transport infrastructure 
improvements in Cambridge City and South Cambridgeshire administrative areas that are 
to be delivered via a combination of a section 106 agreement or section 278 works. 
These measures will be included in an updated future infrastructure delivery study. 

13.9 Summary of S106 developer funding assessment 

13.9.1 The sum of the various S106 contributions for the planned development in South Cambs is  
summarised in table 13.6. 

Table 13.6 Summary of infrastructure funding and variations in affordable housing during plan and post plan period  

 
Source: PBA November 2015 
 

                                                      
 

Post planned growth Total Affordable housing at 40% Total

S106 for South Cambs Site specific S106 Transport S106 Site specific S106 Transport S106

Waterbeach new town £166,500,000 £90,000,000 £256,500,000 £166,500,000 £50,000,000 £216,500,000

Bourne Airfield new settlement £66,500,000 £33,000,000 £99,500,000 £66,500,000 £18,000,000 £84,500,000

Cambourne West £22,800,000 £22,200,000 £45,000,000 £22,800,000 £16,000,000 £38,800,000

Sub total £255,800,000 £145,200,000 £401,000,000 £255,800,000 £84,000,000 £339,800,000

Add S Cams £3k per unit for CIL sites £4,512,000 £0 £4,512,000 £4,512,000 £0 £4,512,000

Darwin 2 transport S106 £0 £5,000,000 £5,000,000 £0 £5,000,000 £5,000,000

Total estimatedS106 in South Cambs £260,312,000 £150,200,000 £410,512,000 £260,312,000 £89,000,000 £349,312,000

Plan period growth Total Affordable housing at 40% Total

S106 for South Cambs Site specific S106 Transport S106 Site specific S106 Transport S106

Waterbeach new town £37,925,000 £20,500,000 £58,425,000 £37,925,000 £11,275,000 £49,200,000

Bourne Airfield new settlement £25,840,000 £12,920,000 £38,760,000 £25,840,000 £6,800,000 £32,640,000

Cambourne West £22,800,000 £22,200,000 £45,000,000 £22,800,000 £15,600,000 £38,400,000

Sub total £86,565,000 £55,620,000 £142,185,000 £86,565,000 £33,675,000 £120,240,000

Add S Cams £3k per unit for CIL sites £4,512,000 £0 £4,512,000 £4,512,000 £0 £4,512,000

Darwin 2 transport S106 £0 £5,000,000 £5,000,000 £0 £5,000,000 £5,000,000

Total estimatedS106 in South Cambs £91,077,000 £60,620,000 £151,697,000 £91,077,000 £38,675,000 £129,752,000

Affordable at 30%

Affordable at 30%
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13.9.2 The total developer funding available for South Cambs for the post plan period growth in the 
form of S106 ranges from £349m at approximately £410m depending on the percentage of 
affordable housing policy adopted.    

13.9.3 The total developer funding available for South Cambs during the plan period ranges from 
£60m to £130m depending on the percentage of affordable housing policy adopted. 

13.9.4 For the total growth (including post plan period), the reduction in affordable housing form 40% 
to 30% has the effect of increasing the amount of funding available for transport infrastructure 
from £89m to £150m in total.  Whilst for the plan period growth, the effect of this, is an 
increase from £39m to £60m. 

13.9.5 As the scale of growth increases, the amount of developer funding available to contribute 
towards strategic transport infrastructure increases. 

13.9.6 There is limited funding during the plan period, (due to the limited scale of growth), to support 
the delivery of transport scheme.  Further consideration should be given to what transport 
works are essential to enabling the scale of planned growth prior to implementation of the full 
scheme.   

13.9.7 The scope to use public funding such as City Deal to support the ‘upfront’ delivery of the 
strategic transport works, with a view to clawing back the funding via S106, would help with 
both cash flow for the developers and possibly avoid the need for any threshold restrictions.   
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14 SUMMARY OF COSTS AND FUNDING 
14.1 Introduction 

14.1.1 This section pulls together a summary of the cost and funding information considered 
throughout this report and presents this information in a number of tables to inform if there is a 
funding shortfall. 

14.2 Headline infrastructure cost summary tables 

14.2.1 The assessment shows a total infrastructure cost of £1.2billion.  This reflects cost in the plan 
period but also cost of schemes for the two strategic sites, Waterbeach new town and Bourn 
Airfield new village, which commence in the plan period and continue beyond (i.e. this cost 
includes the post plan requirements as well), as well as the total infrastructure requirements.  
This is summarised in table 14.1 below and detailed in Appendix G table G1. 

Table 14.1 Total infrastructure cost to post plan period (including essential and desirable) 

 

14.2.2 Focusing on costs required in the plan period reduces the total costs from £1.2b to £1b as 
shown in table 14.2 below. 

Table 14.2 Total costs in the plan period only (including essential and desirable) 

 

14.2.3 By focusing on the costs identified as essential in this study, within the plan period, the cost 
estimate is further reduced from £1b to £885m.  This is summarised in table 14.3 below and 
detailed in Appendix G table G3. 

Table 14.3 Total Essential infrastructure summary costs in plan period 

 

14.2.4 The costs can be further prioritised to reflect infrastructure needed for the delivery of growth – 
we return to this after consider the scale of funding available and the need for any further 
prioritisation.  

Developer funding mechanisms being adopted  

14.2.5 Cambridge City Council’s future developer funding revenue is expected to be entirely made up 
of CIL contributions, as it is proposing to charge all residential development a flat CIL rate.  
South Cambs is adopting a mix of developer funding mechanisms, reflecting the type of 
growth proposed.  All infrastructure requirements related to the three new strategic sites will 
be funded entirely by S106 contributions, whilst other sites, (including land north of Cherry 

All areas costs 2011-16 2016-21 2021-26 2026-31 2031-41 Grand Total
Cambridge Urban Area £7,486,936 £182,420,880 £208,333,553 £3,977,421 £402,218,790

Cross border £91,744 £9,401,957 £8,333,249 £1,022,756 £18,849,706

South Cambridgeshire £714,449 £203,657,036 £148,379,941 £279,423,324 £159,044,126 £791,218,876
Grand Total £8,293,129 £395,479,873 £365,046,743 £284,423,501 £159,044,126 £1,212,287,372

All areas costs 2011-16 2016-21 2021-26 2026-31 Grand Total
Cambridge Urban Area £7,486,936 £182,420,880 £208,333,553 £3,977,421 £402,218,790

Cross border £91,744 £9,401,957 £8,333,249 £1,022,756 £18,849,706

South Cambridgeshire £714,449 £203,657,036 £148,379,941 £279,423,324 £632,174,750
Grand Total £8,293,129 £395,479,873 £365,046,743 £284,423,501 £1,053,243,246

All areas costs 2011-16 2016-21 2021-26 2026-31 Grand Total
Cambridge Urban Area £1,125 £120,773,525 £202,593,425 £109,125 £323,477,200

Cross border £8,510,000 £8,000,000 £16,510,000

South Cambridgeshire £13,206 £148,959,878 £136,930,984 £259,714,758 £545,618,826
Grand Total £14,331 £278,243,403 £347,524,409 £259,823,883 £885,606,026
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Hinton) will make a CIL contribution and (where appropriate) make a S106 contribution 
towards primary school and some transport infrastructure.   

14.2.6 We have already set out a number of headline funding tables in section 13. Here we bring the 
cost and funding tables together to inform how infrastructure is likely to be delivered and what 
decisions might be required to further prioritise funding to reflect growth related delivery. 

14.3 Bringing costs and funding together to inform delivery considerations 

All the non strategic sites (including land North of Cherry Hinton)  

14.3.1 The total estimated developer income from CIL charges and some limited S106 for each 
authority for non strategic sites (including land north of Cherry Hinton) is summarised in table 
14.4.  This shows a breakdown by local authority.   

14.3.2 The total estimated income is £58m for the non strategic sites in each authority. The total 
funding gap for the non strategic sites for both authorities (and excluding the cost of the 
strategic transport corridors) is approximately £121m. 

14.4 Table Infrastructure costs and funding (non transport) for those sites identified as liable for CIL by local authority areas 

 

 

 

Managing infrastructure delivery in Cambridge City 

14.3.3 Table 14.4 shows that the total cost of all non transport infrastructure for Cambridge City is 
approximately £64m, and focusing on essential infrastructure (such as education) reduces the 
cost to £44m, whilst the funding expected is £32.4m.  This represents a funding gap of 
approximately £13m for essential infrastructure.   

14.3.4 From the point of demonstrating a developable plan, there will need to be a prioritisation of the 
infrastructure that is to be funded from CIL, and this is likely to require some mainstream 
funding or prudential borrowing to support some of the essential infrastructure such as 

Non strategic all non transport 
infrastructure plan & post plan 2011-16 2016-21 2021-26 2026-31 Grand Total

Cambridge Urban Area £4,486,936 £42,464,380 £13,033,553 £3,977,421 £63,962,290
Community facilities £1,310,811 £1,226,392 £340,865 £19,338 £2,897,406

Education £37,200,200 £7,100,100 £44,300,300

Health £2,200,000 £0 £2,200,000

Leisure, play and sports £3,175,000 £1,519,183 £5,360,775 £3,814,998 £13,869,956

Libraries £45,280 £38,488 £33,960 £117,728

Waste £1,125 £273,325 £193,325 £109,125 £576,900

Cross border £91,744 £9,401,957 £8,333,249 £1,022,756 £18,849,706
Community facilities £142,943 £142,943

Education £8,510,000 £8,000,000 £16,510,000

Leisure, play and sports £91,744 £891,957 £190,306 £1,022,756 £2,196,763

South Cambridgeshire £714,449 £27,471,284 £3,850,597 £6,005,188 £38,041,518
Community facilities £248,207 £614,661 £532,678 £526,435 £1,921,981

Education £22,360,000 £22,360,000

Leisure, play and sports £453,036 £3,050,058 £2,715,476 £5,323,415 £11,541,985

Libraries £1,281,012 £41,884 £39,620 £1,362,516

Waste £13,206 £165,553 £560,559 £115,718 £855,036
Grand Total £5,293,129 £79,337,621 £25,217,399 £11,005,365 £120,853,514

Total CIL developer funding estimate for both authorities Total for plan period
Cambridge City Council Charging Authority £32,465,010

South Cambridgeshire District Charging Authority £16,099,200

Total £48,564,210

S106 for South Cambs Site specific S106 Transport S106
Add S Cambs £3k per unit for CIL sites £4,512,000 £0

Darwin 2 transport S106 £0 £5,000,000
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education and waste.  Other services such as health maybe provided directly by the private 
sector on a rental basis, thus creating a revenue stream.  To meet the needs of leisure, sports 
and play, there should be greater use of shared facilities associated with new school 
developments. 

14.3.5 Based on the delivery of recent schemes in Cambridge City, we consider it is likely that either 
Basic Needs education funding, combined with prudential borrowing will be able to support the 
delivery of the essential infrastructure.  These options should be discussed with the service 
providers to look for measures to support either cost savings, shared use of facilities, and 
reducing some of the requirements included on the IDS (where appropriate).   Elected 
members will need to do some prioritisation to support the delivery of infrastructure as all the 
service provider ‘ask’ cannot be funded. 

14.3.6 With careful prioritisation, exploring the scope for shared service use for community and open 
space facilities, we consider the scale of the funding gap identified for Cambridge City Council 
is manageable but it is unlikely to be able to contribute much in the way of strategic transport 
costs. 

Managing delivery of the cross border site at Land north of Cherry Hinton 

14.3.7 At present the funding assumptions relating to the land north of Cherry Hinton scheme have 
been incorporated into our CIL revenue assessment for the two local authorities.  

14.3.8 The education infrastructure requirements identified in the IDS for the cross border 
infrastructure currently relate to a wider area than just the scheme proposed for the land north 
of Cherry Hinton scheme.  Further works is also needed to better understand any other site 
specific infrastructure requirements.  

14.3.9 we recommend further discussions should take place with the education service provider to 
articulate how the cost of this site have been arrived.  This scheme is at an early stage of 
preparing evidence base, and it would be worth exploring how the site promoters proposes to 
deliver and fund infrastructure requirements such as education. 

Managing infrastructure delivery in South Cambridgeshire (non strategic sites) 

14.3.10 Table 14.4 show’s the South Cambridgeshire’s non strategic site infrastructure requirement 
(excluding transport costs) at an estimated £38m, and funding to support this is currently 
estimated at £21m.  The bulk of the requirement consists of education infrastructure costs at 
£22m and leisure, sports and play infrastructure at £11m.   

14.3.11 From the point of demonstrating a developable plan, there will need to be a prioritisation of the 
infrastructure that is to be funded from CIL, and this is likely to require some mainstream 
funding or prudential borrowing to support some of the essential infrastructure such as 
education and waste.  Other services such as health maybe provided directly by the private 
sector on a rental basis, thus creating a revenue stream.  To meet the needs of leisure, sports 
and play, there should be greater use of shared facilities associated with new school 
developments. 

14.3.12 With careful prioritisation, exploring the options for shared service options for community and 
open space facilities, we consider the scale of this funding gap is manageable but unlikely to 
be able to support much in the way of strategic transport costs.   

14.3.13 We would recommend that an early dialogue takes place with all the key service providers to 
look at refining some of the costs, reducing the requirements and exploring opportunities for 
some mainstream funding to plug this gap.   
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14.4 Managing infrastructure delivery of the strategic sites 

14.4.1 Tables 14.5 and 14.6 set out the non transport infrastructure costs for the three new strategic 
sites in South Cambs reflecting the requirements during the plan period (table 14.5) and total 
planned growth up to 2041.  The total plan level requirement is estimated at just over £76m, 
whilst the post plan infrastructure cost is at £236m in total for all planned growth at the 
strategic sites.   Based on a total of 13,700 dwellings, this equates to an average contribution 
of approximately £17,300 per dwelling to meet the total S106 requirements identified in the 
IDS. 

14.4.2 Section 13 has demonstrated, using the Viability Study findings that a contribution ranging 
from £17,000 per dwelling to £20,000 per dwelling is viable and so the identified site specific 
S106 requirements can be fully funded.   A buffer has been incorporated to allow for some 
adjustments (up or down) which are subsequently reflected in the scale of funding available to 
support the strategic transport infrastructure costs. 

Table 14.5 Infrastructure costs (non transport) for strategic sites funded via S106 plan period 

 

Table 14.6 Infrastructure costs (non transport) for strategic sites funded via S016 post plan period 

 

Strategic sites non transport plan 
period 2016-21 2021-26 2026-31 Grand Total

Bourn Airfield new settlement £9,290,116 £4,735,728 £14,025,844
Community facilities £18,018 £1,634,013 £1,652,031

Education £8,510,000 £8,510,000

Health £440,000 £440,000

Leisure, play and sports £311,673 £2,742,724 £3,054,397

Libraries £267,251 £267,251

Waste £10,425 £91,740 £102,165

Cambourne West £9,785,752 £10,389,228 £1,785,534 £21,960,514
Community facilities £1,475,455 £1,475,455

Education £8,510,000 £8,000,000 £16,510,000

Health £825,000 £825,000

Leisure, play and sports £426,427 £913,773 £1,785,534 £3,125,734

Waste £24,325 £24,325

Waterbeach new town £8,510,000 £31,996,874 £40,506,874
Community facilities £1,643,623 £1,643,623

Education £8,510,000 £24,510,000 £33,020,000

Health £2,900,000 £2,900,000

Leisure, play and sports £2,845,951 £2,845,951

Waste £0 £97,300 £97,300
Grand Total £9,785,752 £28,189,344 £38,518,136 £76,493,232

Strategic sites non transport post plan period
2016-21 2021-26 2026-31 2031-41 Grand Total

Bourn Airfield new settlement £9,290,116 £4,735,728 £49,764,457 £63,790,301
Community facilities £18,018 £1,634,013 £243,844 £1,895,875

Education £8,510,000 £41,020,000 £49,530,000

Health £440,000 £440,000

Leisure, play and sports £311,673 £2,742,724 £7,007,978 £10,062,375

Libraries £267,251 £1,131,550 £1,398,801

Waste £10,425 £91,740 £361,085 £463,250

Cambourne West £9,785,752 £10,389,228 £1,785,534 £21,960,514
Community facilities £1,475,455 £1,475,455

Education £8,510,000 £8,000,000 £16,510,000

Health £825,000 £825,000

Leisure, play and sports £426,427 £913,773 £1,785,534 £3,125,734

Waste £24,325 £24,325

Waterbeach new town £8,510,000 £31,996,874 £109,279,669 £149,786,543
Community facilities £1,643,623 £3,863,822 £5,507,445

Education £8,510,000 £24,510,000 £78,550,000 £111,570,000

Health £2,900,000 £2,900,000

Leisure, play and sports £2,845,951 £21,371,447 £24,217,398

Libraries £4,526,200 £4,526,200

Waste £0 £97,300 £968,200 £1,065,500
Grand Total £9,785,752 £28,189,344 £38,518,136 £159,044,126 £235,537,358
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14.4.3 Table 14.7 shows that during the planned period the three strategic sites can contribute 
between £120m to £142m in s106 towards developer contributions (see blue highlight row in 
table 14.7).   The amount depends on the scale of affordable housing required. This is 
sufficient to support the site specific infrastructure requirements identified in this study and 
there is capacity to contribute towards the cost of the strategic transport corridors. 

14.4.4 Table 14.7 also shows the ability of the three strategic sites to meet between £340m to £400m 
in terms of total infrastructure costs for the total planned growth, including the post plan 
period.  This is thus able to meet the estimated site specific infrastructure cost of £236m 
identified in table 14.6 and contribute towards the cost of the strategic transport corridors in 
the region of £90m to £150m (depending on the scale of the affordable housing contribution). 

Table 14.7 Estimated S106 funding for the Strategic sites and the non strategic sites over plan and post plan period 

 

14.5 Managing the infrastructure delivery of the transport corridors 

14.5.1 Transport infrastructure costs makes up nearly 80% of the total infrastructure costs.  The ten 
top highest cost items in the IDS are also transport related schemes. The transport 
infrastructure identified includes a range of schemes included in the TSCSC which aim to 
bring transformative change to the area’s transport network. Many of these schemes will help 
to address current deficit and future transport needs in the area arising, as well as certain 
schemes specifically needed for strategic developments to come forward. 

14.5.2 Table 14.8 below identifies the cost of all the transport schemes, identified by theme, corridor, 
local authority area and priority.  The essential priority list currently reflects the City Deal list.  
The total infrastructure requirement to meet this essential list is estimated at £743m.   

14.5.3 Table 14.8 also highlights schemes with the highest costs, some of which have already been 
discussed in section 4, relating to the possible dualling of the A10, and the busway corridor for 
the St Neots Cambridge Corridor.  Depending on the options adopted it is possible for the 
schemes costs to come down, thus reducing the overall infrastructure costs. 

14.5.4 For the purpose of the IDS, the transport corridors could be further prioritised by focusing 
investment and resources on those transport corridors which support the planned growth.   

14.5.5 Table 14.9 summarises the costs for St Neots to Cambridge and Ely to Cambridge transport 
corridors which support the plan and post plan period growth at Cambourne West, Bourn 
Airfield new village and Waterbeach.   

14.5.6 This prioritisation would reduce the essential transport corridor costs from £742m to the IDS 
priority infrastructure list of £331m.  This is not to say that other transport costs are not 
essential, however, in terms of prioritise for delivery the focus has been refined to those 
corridors critical to the delivery of planned growth. 

Post planned growth Total Affordable housing at 40% Total

S106 for South Cambs Site specific S106 Transport S106 Site specific S106 Transport S106

Waterbeach new town £166,500,000 £90,000,000 £256,500,000 £166,500,000 £50,000,000 £216,500,000

Bourne Airfield new settlement £66,500,000 £33,000,000 £99,500,000 £66,500,000 £18,000,000 £84,500,000

Cambourne West £22,800,000 £22,200,000 £45,000,000 £22,800,000 £16,000,000 £38,800,000

Sub total £255,800,000 £145,200,000 £401,000,000 £255,800,000 £84,000,000 £339,800,000

Add S Cams £3k per unit for CIL sites £4,512,000 £0 £4,512,000 £4,512,000 £0 £4,512,000

Darwin 2 transport S106 £0 £5,000,000 £5,000,000 £0 £5,000,000 £5,000,000

Total estimatedS106 in South Cambs £260,312,000 £150,200,000 £410,512,000 £260,312,000 £89,000,000 £349,312,000

Plan period growth Total Affordable housing at 40% Total

S106 for South Cambs Site specific S106 Transport S106 Site specific S106 Transport S106

Waterbeach new town £37,925,000 £20,500,000 £58,425,000 £37,925,000 £11,275,000 £49,200,000

Bourne Airfield new settlement £25,840,000 £12,920,000 £38,760,000 £25,840,000 £6,800,000 £32,640,000

Cambourne West £22,800,000 £22,200,000 £45,000,000 £22,800,000 £15,600,000 £38,400,000

Sub total £86,565,000 £55,620,000 £142,185,000 £86,565,000 £33,675,000 £120,240,000

Add S Cams £3k per unit for CIL sites £4,512,000 £0 £4,512,000 £4,512,000 £0 £4,512,000

Darwin 2 transport S106 £0 £5,000,000 £5,000,000 £0 £5,000,000 £5,000,000

Total estimatedS106 in South Cambs £91,077,000 £60,620,000 £151,697,000 £91,077,000 £38,675,000 £129,752,000

Affordable at 30%

Affordable at 30%
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14.5.7 We have already noted above, that there is potential for the strategic site schemes to 
contribute, between £89m to £150m

28
 to support the delivery of these two strategic transport 

corridors.  This scale of developer contribution helps to reduce the transport corridor funding 
shortfall for the two relevant corridors to between £181m to £242m. The ranges depend on the 
scale of affordable housing adopted - we have considered 30% to 40% for this assessment.   

14.5.8 As noted in section four, there are a number of broad ranging cost options being considered 
for these corridors.  The scheme costs will be refined following the outcome of the A428 study 
consultation and the A10 corridor study, and could result in significant reductions.  The 
findings from these studies will inform further refinements of the funding shortfall.  

14.5.9 There is also an impetus from the site promoters to bring the development potential for the 
Waterbeach new town forward based on the feedback at the developer surgery. The City Deal 
scheme priority could change in the light of this context and the A10 study will help inform 
what is needed when to allow development to proceed.  

14.5.10 Finally, the major transport infrastructure, such as public transport and cycling improvements 
of transport corridors into Cambridge, also perform a wider sub regional role in serving the 
Greater Cambridge area.  For this reason, it is noted that the major development proposals in 
the Local Plans are not likely to be responsible for the full cost of these corridors.   

14.5.11 We would recommend that an early dialogue takes place with the key service provider to look 
at refining some of the costs, reducing the requirements and exploring opportunities for some 
mainstream and other sources of funding. 

                                                      
28

 Taking account of the £5m expected from the Darwin 2 scheme. 
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Table 14.8 Transport corridors by local areas distinguished as essential or desirable 

 
Source PBA November 2015 

 

Table 14.9 Transport infrastructure corridors costs supporting the three main strategic sites for plan and post plan period (same) 

 

Transport corridors Desirable Essential Grand Total
Cambridge Urban Area £59,656,500 £278,600,000 £338,256,500

Busway/bus £0 £231,100,000 £231,100,000
Cambridge £25,800,000 £25,800,000

Cambridge orbital £0 £83,400,000 £83,400,000

Cambridge radials £27,300,000 £27,300,000

Newmarket/Cambridge corridor £94,600,000 £94,600,000

Cycleways £25,795,000 £30,200,000 £55,995,000
Cambridge £25,630,000 £30,200,000 £55,830,000

Non transport corridor £165,000 £165,000

Highway £850,000 £850,000
Cambridge £850,000 £850,000

Park & ride £17,300,000 £17,300,000
Newmarket/Cambridge corridor £17,300,000 £17,300,000

Publc realm £33,011,500 £33,011,500
Cambridge £33,011,500 £33,011,500

Rail £0 £0
Cambridge £0 £0

South Cambridgeshire £53,500,000 £464,140,000 £517,640,000
Busway/bus £15,000,000 £197,340,000 £212,340,000

Cambridge £0 £0

Cambridge orbital £23,040,000 £23,040,000

Ely/Cambridge corridor £46,100,000 £46,100,000

Haverhill/Cambridge corridor £36,000,000 £36,000,000

Royston/Cambridge corridor £15,800,000 £15,800,000

St Neots/Cambridge corridor £15,000,000 £76,400,000 £91,400,000

Cycleways £38,500,000 £34,800,000 £73,300,000
Ely/Cambridge corridor £14,400,000 £14,400,000

Haverhill/Cambridge corridor £6,000,000 £4,800,000 £10,800,000

Non transport corridor £5,500,000 £5,500,000

Royston/Cambridge corridor £2,000,000 £7,200,000 £9,200,000

Saffron Walden/Cambridge corridor £10,000,000 £10,000,000

St Neots/Cambridge corridor £15,000,000 £8,400,000 £23,400,000

Highway £151,400,000 £151,400,000
Ely/Cambridge corridor £129,800,000 £129,800,000

Royston/Cambridge corridor £21,600,000 £21,600,000

St Neots/Cambridge corridor £0 £0

Park & ride £0 £47,500,000 £47,500,000
Ely/Cambridge corridor £0 £11,500,000 £11,500,000

Haverhill/Cambridge corridor £7,200,000 £7,200,000

Royston/Cambridge corridor £17,300,000 £17,300,000

St Neots/Cambridge corridor £11,500,000 £11,500,000

Rail £0 £33,100,000 £33,100,000
Ely/Cambridge corridor £0 £33,100,000 £33,100,000

Newmarket/Cambridge corridor £0 £0

Royston/Cambridge corridor £0 £0
Grand Total £113,156,500 £742,740,000 £855,896,500

Transport corridors for strategic sites 2016-21 2021-26 2026-31 Grand Total
Ely/Cambridge corridor £0 £234,900,000 £234,900,000

Busway/bus £46,100,000 £46,100,000

Cycleways £14,400,000 £14,400,000

Highway £129,800,000 £129,800,000

Park & ride £0 £11,500,000 £11,500,000

Rail £0 £33,100,000 £33,100,000

St Neots/Cambridge corridor £97,500,000 £28,800,000 £126,300,000
Busway/bus £62,600,000 £28,800,000 £91,400,000

Cycleways £23,400,000 £23,400,000

Highway £0 £0

Park & ride £11,500,000 £11,500,000
Grand Total £97,500,000 £28,800,000 £234,900,000 £361,200,000
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14.6 Summary of IDS infrastructure funding  

The prioritised infrastructure funding gap 

14.6.1 When considered against the delivery of the strategic sites, and other planned growth in the 
two Local Plans, the essential infrastructure outstanding requirement is reduced to 
approximately £650m.  This can only be secured by aligning costs and available funding, and 
recommending actions to prioritise the transport corridors that are relevant to the planned 
growth.  The total cost assessment needs to focus on targeting limited resources to those 
schemes that are essential to the delivery of planned growth.  The estimated cost of £650m, 
as set out in this section, consists of the following : 

 Cambridge City essential infrastructure cost at £45m. 

 Cross border infrastructure currently estimated at £18m, this is to be reviewed as part of 
the ongoing work on this new site. 

 South Cambs non strategic essential infrastructure cost at £38m. 

 South Cambs strategic sites essential infrastructure at £236m to post plan growth. 

 Prioritised transport infrastructure corridor, focusing action on essential infrastructure 
costs at £331m (these costs will be revised pending the outcome of the A428 consultation 
and the A10 study). 

14.6.2 The highest costs relate to the strategic site and the transport infrastructure related to the 
strategic sites. 

The total estimated developer funding contribution 

14.6.3 An estimated £378m - £439m of developer funding to support the £650m essential 
infrastructure costs has been identified as follows: 

 Cambridge estimated CIL at £32.4m 

 South Cambs estimated CIL and S106 for the non strategic sites is £21m 

 South Cambs strategic essential infrastructure for the strategic site specifics is £236m 

 A South Cambs strategic sites essential infrastructure S106 contribution towards the 
strategic transport corridor costs is between £89m to £150m. 

14.6.4 If the scale of affordable housing is reduced then more of this funding gap can be met, for 
instance at 30% affordable housing, £150m could be secured to support the strategic 
transport corridor.  

The role of other non developer funding 

14.6.5 The major transport corridors identified in this study, which make up a substantial element of 
the transport costs, also perform a wider sub regional role in serving the Greater Cambridge 
area.  For this reason, it is noted that the major development proposals in the Local Plans are 
not likely to be responsible for the full cost of these corridors; other funding too will need to 
support these costs. 

14.6.6 As detailed in chapter 12, there are a range of non-developer infrastructure funding sources 
which will assist the delivery of essential infrastructure in the Cambridge area. The most 
significant of these is the City Deal.  Up to £500m funding specifically designed to provide 
infrastructure to help unlock growth. City Deal is not a replacement for developer funding, but 
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it will provide a significant funding boost, and added certainty regarding commitment to 
delivery.  

14.6.7 Essential transport schemes identified in the infrastructure schedules have included the full 
estimated cost of the City Deal eligible transport schemes identified in the TSCSC. Future City 
Deal schemes will undergo a prioritisation process, and exploration of scheme options, to 
focus funding where it supports housing and jobs growth, and support delivery of the Local 
Plans.   

14.6.8 City Deal funding can also help a vital role in forward funding infrastructure delivery, to ensure 
infrastructure is available in a timely manner to support development; some of this funding can  
then be clawed back as developer contributions at a time that enables initial cash flows 
constraints are minimised.  The programme provides flexibility to enable growth to be 
supported in this way. 

14.6.9 Other sources of funding could also be available.  Although not specifically identified, it is 
likely, based on recent delivery of education infrastructure, that some Basic Needs funding 
and prudential borrowing could be available to support some of the non strategic sites. The 
Local Transport Fund allocation should also contribute towards the cost of some of the 
transport infrastructure identified in this study over the plan period.  Further work will be 
needed to estimate the scale of contributions that can be anticipated from these sources. 

14.6.10 The total cost of transport infrastructure schemes, including essential and desirable schemes, 
exceeds the level of funding identified. This is not unusual when considering a long term 
strategic plan alongside existing infrastructure deficits that exist within the area.  

14.6.11 Where a shortfall in funding may exist, significant levels of funding opportunities have been 
identified, that can be prioritised to enable planned growth to take place in a sustainable 
manner.  The Councils and the developers promoting the strategic sites have a track record of 
delivering growth, including strategic development sites and new settlements.  

14.6.12 The phasing of development and upfront investment in strategic infrastructure can greatly 
assist developers with cash flow issues in the early phases of delivery, when there are already 
high site enabling costs to be met.  Thus upfront investment in strategic transport corridors by 
the local authorities will support delivery of strategic sites and enable some developer funding 
to be captured later in the post plan period towards the cost of specific identified items of 
transport infrastructure.  

14.6.13 Planning policies will need to be scripted in a flexible manner, particularly in terms of linking to 
a live infrastructure delivery plan and allowing variations to the scale of 40% affordable 
housing sought at a site specific stage, subject to viability. 
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PART 5: DELIVERY RECOMMENDATIONS 
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15 DELIVERY CONCLUSIONS AND 
RECOMMENDATIONS 

15.1 Introduction  

15.1.1 This study has undertaken an assessment of infrastructure to inform the deliverability 
considerations of the emerging Local Plans for South Cambridge District Council and 
Cambridge City Council.  The approach has been framed by the requirements of the National 
Planning Policy Framework.  The IDS has been prepared in parallel with a Viability 
Assessment of the strategic sites and the plan wide growth.  

15.1.2 The IDS considers the delivery and developability of four strategic sites know as land North of 
Cherry Hinton, Waterbeach new town, Bourn Airfield new village and Cambourne West, as 
well as growth in the Cambridge Urban Area and South Cambs rural areas.  The approach 
has included input from the strategic site promoters and interviews with key infrastructure 
service providers.  The IDS reflects the delivery of growth in the plan period and also beyond 
the plan period to arrive at view on the ability to support the strategic infrastructure 
requirements. 

15.2 Utility infrastructure findings 

15.2.1 Based on the broad growth assessment to utilities, no technical or licensing barriers to growth 
have been identified, that would prevent the delivery of the planned growth.  Potential pinch 
points in capacity and the requirements for additional reinforcements and new infrastructure 
requirements have been identified.  The site promoters are already working with the 
respective utilities infrastructure providers to plan for capacity requirements.  The funding of 
utilities infrastructure has been factored into the viability cost assessments to reflect a £20k 
per dwelling allowance for site enabling infrastructure costs.  

It is recommended 

15.2.2 We recommend the establishment of a Utilities Forum meeting once or twice a year to 
exchange information on planned growth and impact on existing capacity and developing a 
possible approach to spreading costs across the development sites, and informing the Asset 
Management Plans.  The initial response from utilities providers to this suggestion to us has 
been very positive.  The coordination of this type of strategic infrastructure enabling activity 
could be led by the Councils or the LEP or other similar strategic body with a responsibility for 
promoting the timely delivery of planned growth 

Land north of Cherry Hinton 

15.2.3 The strategic site referred to as land north of Cherry Hinton is at an early stage, work has 
commenced to identify any potential site constraints and assess the effect of the adjoining 
operational airport site.  Evidence assessments are expected to commence in autumn 2015 to 
consider constraints, impact of the airport and navigational equipment, transport, infrastructure 
and environmental impact in more detail and this will further inform the developability of the 
site.  For this study we have relied on the findings of the Cambridgeshire Horizons Water 
Cycle Study (2011) and the joint position statement on foul water and environment capacity in 
relation to the proposed development within South Cambridgeshire District signed by the 
Environment Agency, Anglian Water and South Cambridgeshire District Council (see 
Appendix E).   
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It is recommended 

15.2.4 Given this site is at an early stage, we recommend the local authorities should seek to review 
evidence on critical enabling infrastructure and seek the views of Anglian Water concerning 
any possible delivery issues that might affect the delivery of waste water infrastructure. 

15.3 Transport infrastructure 

15.3.1 There is now a radical longer term transport strategy
29

 in place to meet the needs of the area 
and accommodate the planned growth. The transport strategy is predicated on continuing to 
create a modal shift in transport patterns.  The strategy is closely aligned to the planned 
growth and is aimed at creating strong radial and orbital connective between surrounding 
settlements and employment areas within Cambridge.   This is based around the delivery of 
transport corridors into Cambridge from South Cambridgeshire and a Cambridge city wide 
‘hub’.   

15.3.2 The table 15.1 sets out the transport infrastructure requirements, phasing and costs identified 
in the IDS 2015 assessment by transport corridor.  The information informing the transport 
assessment has been provided by Cambridgeshire County Council based on various sources 
as described in section 4. 

Table 15.1 Summary of transport requirements by transport corridors (essential and desirable) 

 

15.3.3 Two corridors are especially important in helping to support the delivery of major planned 
growth: 

 Ely to Cambridge (A10N) corridor supports the Waterbeach new town, which during the 
plan period comprises of 2,050 dwellings and beyond the plan period it will support a 
further 7,000 units making a total of 9,000.  The corridor also supports the consented 
urban extension of 4,000 dwellings at Ely (outside the study area), and links to the 
Cambridge Science Park and Cambridge Research Park and also Cambridge Northern 
Fringe East, an area with significant potential for employment development being 
considered through a joint Area Action Plan.    

 The St Neots to Cambridge (A428) corridor supports Cambourne West and Bourn 
Airfield new settlement.  The plan allocation for Cambourne West is 1,200 dwellings, 
though there is a current planning application for 2,350 dwellings.  The Bourn Airfield new 
settlement has a provision of 1,360 dwellings during the plan period and a further 2,140 
dwellings beyond the plan period.  The corridor will also support consented development 
at St Neots (outside the study area), the major employment site at West Cambridge and 
the mixed use sites of North West Cambridge and the NIAB sites (also known as Darwin 
Green).   

 

                                                      
29

 Transport Strategy for Cambridge and South Cambridgeshire March 2014 – Transport Strategy and High Level 
Programme 

Transport corridors (essential) Busway/bus Cycleways Highway Park & ride Publc realm Rail Grand Total
Cambridge £25,800,000 £55,830,000 £850,000 £33,011,500 £0 £115,491,500

Cambridge orbital £106,440,000 £106,440,000

Cambridge radials £27,300,000 £27,300,000

Ely/Cambridge corridor £46,100,000 £14,400,000 £129,800,000 £11,500,000 £33,100,000 £234,900,000

Haverhill/Cambridge corridor £36,000,000 £10,800,000 £7,200,000 £54,000,000

Newmarket/Cambridge corridor £94,600,000 £17,300,000 £0 £111,900,000

Non transport corridor £5,665,000 £5,665,000

Royston/Cambridge corridor £15,800,000 £9,200,000 £21,600,000 £17,300,000 £0 £63,900,000

Saffron Walden/Cambridge corridor £10,000,000 £10,000,000

St Neots/Cambridge corridor £91,400,000 £23,400,000 £0 £11,500,000 £126,300,000
Grand Total £443,440,000 £129,295,000 £152,250,000 £64,800,000 £33,011,500 £33,100,000 £855,896,500



Cambridge City Council and South Cambridgeshire District Council IDS Study 2015 
 
 

 

Cambridge City and South Cambridgeshire District Council IDS 2015 91 

15.3.4 Table 15.2 summarises the transport costs for the corridors supporting the three main 
strategic sites. 

Table 15.2 Transport infrastructure corridors costs supporting the three main strategic sites for plan and post plan period (same) 

 

15.3.5 Further work is underway to refine the options and cost requirements for the two transport 
corridors along the A428 and the A10 North.  This is being undertaken jointly by the various 
strategic site promoters and local authorities.  An options assessment of the A10 scheme 
delivery is expected to be completed by spring 2016.  This assessment should start to refine 
the composition of the corridor (see section 4 for a brief review of the cost differentials 
between different options being considered for this scheme, particularly the highway costs).   

15.4 Strategic and non strategic site delivery 

15.4.1 The review of the infrastructure requirements and funding for the non strategic sites in 
Cambridge City Council and South Cambridgeshire District Council shows that the scale of 
growth is deliverable; however, careful prioritisation will be required to ensure that the forecast 
CIL revenues will meet the costs of these schemes, particularly education infrastructure.  It is 
unlikely that there will be any developer funding from these schemes to contribute towards the 
cost of strategic transport costs, unless alternative funding can be identified to meet the cost 
of education infrastructure. 

15.4.2 With careful prioritisation, exploring the options for shared service options for community and 
open space facilities, we consider the scale of this funding gap to support the needs of the non 
strategic sites is manageable but unlikely to be able to support much in the way of strategic 
transport costs.   

15.4.3 Our infrastructure assessment and funding of the site specific requirements for the three 
strategic sites at Waterbeach new town, Bourn Airfield new village and Cambourne West, 
confirms there is sufficient funding to deliver site specific S106 infrastructure requirements for 
all three sites.  We used the Viability Assessment assumptions as a starting point in arriving at 
the scale of contributions the sites can afford.   

15.4.4 The details of our approach have been set out in section 14 the following summary table 
provides an indication of the scale of developer contributions that could be sought from the 
three sites to meet site specific requirements and make a contribution towards some of the 
strategic transport corridor costs.  

15.4.5 Cambridgeshire County Council is currently assessing how to determine the scale of 
developer contributions appropriate from the strategic sites to fund identified elements of 
these transport corridor costs. It must be emphasised that the findings set out here are 
working assumptions to inform the IDS and should be refined once there is an agreed 
approach from Cambridgeshire County Council (preferably in consultation with the site 
promoters). 

Transport corridors for strategic sites 2016-21 2021-26 2026-31 Grand Total
Ely/Cambridge corridor £0 £234,900,000 £234,900,000

Busway/bus £46,100,000 £46,100,000

Cycleways £14,400,000 £14,400,000

Highway £129,800,000 £129,800,000

Park & ride £0 £11,500,000 £11,500,000

Rail £0 £33,100,000 £33,100,000

St Neots/Cambridge corridor £97,500,000 £28,800,000 £126,300,000
Busway/bus £62,600,000 £28,800,000 £91,400,000

Cycleways £23,400,000 £23,400,000

Highway £0 £0

Park & ride £11,500,000 £11,500,000
Grand Total £97,500,000 £28,800,000 £234,900,000 £361,200,000
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Summary of S106 assessment for South Cambridgeshire District Council  

15.4.6 The sum of these various S106 contributions results in the following estimate total S106 for 
the planned development in SCDC area. 

Table 13.6 Summary of infrastructure funding and variations in affordable housing during plan and post plan period  

 

15.4.7 Waterbeach new town is estimated to contribute between £216.5m to £256.5m in S106 
developer contributions (depending on the scale of affordable housing) and of this, £50m to 
£90m could be available for strategic transport infrastructure. 

15.4.8 Bourn Airfield new village is estimated to contribute between £84.5m to £99.5m in total for 
S106 contributions (depending on the scale of affordable housing) and of this the contributions 
to strategic transport infrastructure range from £18m to £33m. 

15.4.9 Cambourne West is estimated to contribute between £39m to £45m in total for S106 
contributions (depending on the scale of affordable housing) and of this the contributions to 
strategic transport infrastructure range from £16m to £22m Transport capacity thresholds 

15.4.10 The specific phasing of transport schemes relative to delivery of development will need to be 
considered though more detailed work, some of this is most likely to be undertaken as part of 
a detailed transport assessment.  It is not the case that all infrastructure outlined in this study 
is likely to be needed before the commencement of any development.   

15.4.11 However, the Inspectors letter specifically questioned what quantum of growth would be 
acceptable along the A428 corridor – this would relate to the Bourn Airfield new settlement 
and Cambourne West scheme.  Similarly, it would be helpful to understand the threshold on 
the scale of growth that would be acceptable on the A10 corridor.   

It is recommended 

15.4.12 We would recommend that an early dialogue takes place with all the key service providers to 
look at refining some of the costs, reducing the requirements and exploring opportunities for 
some mainstream funding to reduce the funding shortfall. 

15.4.13 Based on the assessment of site specific infrastructure, we conclude the strategic sites can 
meet their own site specific infrastructure requirements and are able to make contribution 
towards the delivery of the strategic transport infrastructure requirements.  However, as the 
costs are refined, we recommend that the local authorities should work with the site promoters 
and Cambridgeshire County Council to agree an approach to costing the infrastructure 
requirements to support the delivery of the strategic transport infrastructure and review any 
possible threshold to the scale of growth that will be acceptable, possible re-prioritising the 
City Deal schemes to reflect the planned growth, considering the phasing and implementation 
strategies for the strategic transport corridors to align with the site delivery plans.  There will 

Post planned growth Total Affordable housing at 40% Total

S106 for South Cambs Site specific S106 Transport S106 Site specific S106 Transport S106

Waterbeach new town £166,500,000 £90,000,000 £256,500,000 £166,500,000 £50,000,000 £216,500,000

Bourne Airfield new settlement £66,500,000 £33,000,000 £99,500,000 £66,500,000 £18,000,000 £84,500,000

Cambourne West £22,800,000 £22,200,000 £45,000,000 £22,800,000 £16,000,000 £38,800,000

Sub total £255,800,000 £145,200,000 £401,000,000 £255,800,000 £84,000,000 £339,800,000

Add S Cams £3k per unit for CIL sites £4,512,000 £0 £4,512,000 £4,512,000 £0 £4,512,000

Darwin 2 transport S106 £0 £5,000,000 £5,000,000 £0 £5,000,000 £5,000,000

Total estimatedS106 in South Cambs £260,312,000 £150,200,000 £410,512,000 £260,312,000 £89,000,000 £349,312,000

Plan period growth Total Affordable housing at 40% Total

S106 for South Cambs Site specific S106 Transport S106 Site specific S106 Transport S106

Waterbeach new town £37,925,000 £20,500,000 £58,425,000 £37,925,000 £11,275,000 £49,200,000

Bourne Airfield new settlement £25,840,000 £12,920,000 £38,760,000 £25,840,000 £6,800,000 £32,640,000

Cambourne West £22,800,000 £22,200,000 £45,000,000 £22,800,000 £15,600,000 £38,400,000

Sub total £86,565,000 £55,620,000 £142,185,000 £86,565,000 £33,675,000 £120,240,000

Add S Cams £3k per unit for CIL sites £4,512,000 £0 £4,512,000 £4,512,000 £0 £4,512,000

Darwin 2 transport S106 £0 £5,000,000 £5,000,000 £0 £5,000,000 £5,000,000

Total estimatedS106 in South Cambs £91,077,000 £60,620,000 £151,697,000 £91,077,000 £38,675,000 £129,752,000

Affordable at 30%

Affordable at 30%
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also be a need to identify any shortfall in funding that cannot be met by the strategic site 
promoters. 

15.5 The role of other non developer funding 

15.5.1 The major transport corridors identified in this study, which make up a substantial element of 
the transport costs, also perform a wider sub regional role in serving the Greater Cambridge 
area.  For this reason, it is noted that the major development proposals in the Local Plans are 
not likely to be responsible for the full cost of these corridors; other funding too will need to 
support these costs. 

15.5.2 As detailed in section 12, there are a range of non-developer infrastructure funding sources 
which will assist the delivery of essential infrastructure in the Cambridge area. The most 
significant of these is the City Deal.  Up to £500m funding specifically designed to provide 
infrastructure to help unlock growth. City Deal is not a replacement for developer funding, but 
it will provide a significant funding boost, and added certainty regarding commitment to 
delivery.  

15.5.3 Essential transport schemes identified in the infrastructure schedules have included the full 
estimated cost of the City Deal eligible transport schemes identified in the TSCSC. Future City 
Deal schemes will undergo a prioritisation process, and exploration of scheme options, to 
focus funding where it supports housing and jobs growth, and support delivery of the Local 
Plans.   

15.5.4 City Deal funding can also help a vital role in forward funding infrastructure delivery, to ensure 
infrastructure is available in a timely manner to support development; some of this funding can  
then be clawed back as developer contributions at a time that enables initial cash flows 
constraints are minimised.  The programme provides flexibility to enable growth to be 
supported in this way. 

15.5.5 Other sources of funding could also be available.  Although not specifically identified, it is 
likely, based on recent delivery of education infrastructure, that some Basic Needs funding 
and prudential borrowing could be available to support some of the non strategic sites. The 
Local Transport Fund allocation should also contribute towards the cost of some of the 
transport infrastructure identified in this study over the plan period.  Further work will be 
needed to estimate the scale of contributions that can be anticipated from these sources. 

15.5.6 The total cost of transport infrastructure schemes, including essential and desirable schemes, 
exceeds the level of funding identified. This is not unusual when considering a long term 
strategic plan alongside existing infrastructure deficits that exist within the area.  

15.5.7 Where a shortfall in funding may exist, significant levels of funding opportunities have been 
identified, that can be prioritised to enable planned growth to take place in a sustainable 
manner.  The Councils and the developers promoting the strategic sites have a track record of 
delivering growth, including strategic development sites and new settlements.  

15.5.8 The phasing of development and upfront investment in strategic infrastructure can greatly 
assist developers with cash flow issues in the early phases of delivery, when there are already 
high site enabling costs to be met.  Thus upfront investment in strategic transport corridors by 
the local authorities will support delivery of strategic sites and enable some developer funding 
to be captured later in the post plan period towards the cost of specific identified items of 
transport infrastructure.  

15.5.9 Planning policies will need to be scripted in a flexible manner, particularly in terms of linking to 
a live infrastructure delivery plan and allowing variations to the scale of 40% affordable 
housing sought at a site specific stage, subject to viability. 
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15.6 The Infrastructure delivery schedule to be kept a ‘live document’ 

15.6.1 This infrastructure assessment is seeking to assess something that is constantly changing due 
to the following:   

 The precise nature and timing of growth is not fixed, meaning that being precise about 
the required infrastructure is not appropriate 

 Public services, legislation and hence the infrastructure that service providers require is in 
a state of flux e.g. recent changes to health legislation or education legislation means 
there is greater scope for private sector providers.   

 Technology is likely to affect infrastructure requirements over the next few years in ways 
which may be difficult to predict.   

 Efficiency saving means service providers are looking to retrench and seek joint use of 
buildings e.g. community/PCT buildings/LA all of which alter infrastructure demand and 
future requirements.   

 Priority for what is critical or desirable infrastructure will change depending on funding 
and other considerations. 

 Most service providers do not plan beyond three to five years (if that) as generally funding 
is not guaranteed for longer term and so cannot by definition be expected to know their 
precise requirements in (say) ten or fifteen years’ time. 

 This means that long term infrastructure requirements as a result of growth are difficult to 
predict and are necessarily subject to considerable change and so the information will 
need to be regularly reviewed.  

It is recommended  

15.6.2 That the IDS should be kept as a ‘live’ document and is backed up with a strong delivery 
mechanism.  Therefore the IDS assessment provides a best estimate at this point in time, but 
the IDS will need to be kept under close review. This study should be considered as a sketch 
plan rather than a detailed route map to delivery.  It is important to remember that in this study 
infrastructure requirements are only dealt with at a strategic level.  As plans are developed, 
then specific development based infrastructure assessments will need to be carried out that 
will map out more accurately the actual infrastructure needs and costs based on greater detail 
and understanding of capacity at that point in time.   

15.6.3 As more detail emerges, the IDS should be refined and updated on at least an annual basis 
and in some instances possibly more regularly.  This document should be treated as a ‘live 
toolkit’ rather than a static study.  It has the potential to add value beyond the Local Plan 
Examination and become an invaluable tool to support the delivery of growth. 

15.7 Delivery orientated mechanism to be established 

15.7.1 For the Councils to demonstrate a ‘deliverable’ five year housing supply and ‘developable’ 
longer term supply, it will be necessary to have infrastructure in place to support short term 
growth, and a mechanism in place to demonstrate that the medium to longer term growth is 
developable.  Given the estimated shortfall in funding and the significant modal shift in 
transport use patterns, there is a role for proactive action, to carefully plan and manage the 
infrastructure funding and delivery to ensure infrastructure to meet a rolling programme of five 
year housing supply remains ‘deliverable’.   

15.7.2 The NPPF recognises this by distinguishing between deliverable schemes for the first five 
years and developable schemes for the rest of the plan.  The cash flow assessment of ‘critical 
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infrastructure shows how the infrastructure delivery can be managed and reduces the overall 
annual cost requirement. 

15.7.3 This assessment has shown that the potential ‘ask’ is big and the funding is limited to meet the 
essential requirements, it is not appropriate to work to an unrealistic ‘wish list’.  Although the 
planned growth is assessed as being developable, there will need to be some important 
decisions on prioritising infrastructure, minimising costs and seeking innovative ways to deliver 
services.  The local authorities in this area are already familiar with move to create single joint 
service hubs, and looking at ways to reduce and remove infrastructure that is not essential.  

It is recommended 

15.7.4 It is recommended that a formal ‘infrastructure delivery mechanism’ should be established. 
This will help the political process by clarifying decisions that need to be taken, when they 
need to be taken, and what the ramifications of choices are.  The Infrastructure Delivery 
Mechanism would need to be practically orientated and could focus on the following:  

 Focus on how problems are to be resolved, priorities determined, risks identified and plan 
ahead to support the delivery of the first five years of growth. 

 Use the tools developed as part of this study to keep up to date the critical path analysis 
and the IDS to refine issues in the infrastructure time sequence.  This would allow the 
focusing of resources on short term issues and a process of active planning for medium 
term issues.  Longer-term problems (where it is clear that fundamental changes in 
funding regimes or market conditions are required) could be left for future work; 

 Have a specific officer with responsibility for infrastructure planning and project managing 
including responsibility for managing the critical path, set dates for those issues to be 
resolved, and clarify delivery roles and responsibilities for different organisations and 
individuals.  This officer could also have the responsibility for overseeing the Community 
Infrastructure Levy, management of the Regulation 123 list and CIL monitoring and spend 
prioritisation. 

 Establish a Member level decision making process to inform priorities for using the 
developer funding to manage infrastructure delivery.   This should also consider links to 
the City Deal Assembly and Executive Board in order to consider how to align priorities 
for investment.   

 Engage with cross border partners, particularly Cambridgeshire County Council to ensure 
strategic infrastructure is carefully planned and delivered and any claw back of City Deal 
funding is carefully managed. 
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Appendix A  Stakeholder Consultations 

A.1 Strategic sites developer / promoter surgeries 

A.1.1 The table below sets out the dates and attendees at the strategic site developer surgeries. 

Table A1: 

Strategic site Date Attendees 

Cambourne 
West new 
settlement   

8th 
September 

2015 

Stephen Kosky Barton Willmore, Julian Clark TPA, David 
Roberts, Caroline Hunt, Jonathan Dixon, Ed Durrant, James 

Fisher SCDC Shilpa Rasaiah 

Bourn airfield 
8th 

September 
2015 

Mike Lambert, Jo Clark, Andrew Fisher – Countryside 
Properties, Andrew Martin – Andrew Martin Associates 

Ian Mitchel – Mayer Brown. Jonathan Dixon, Ed Durrant, 
James Fisher SCDC Shilpa Rasaiah  

Waterbeach 
new town 

9th 
September 

2015 

Chris Goldsmith RLW, Tim Leathes Urban & Civic, Ron 
Henry PBA, Chris Gent WSP, Simon Clelow Clelow 

Associates, Matt Clarke, Mike Newton Boyer Planning, 
Darren Bell Julia Foster David Lock Associates, Andrew 

Rawlings Motts, Bernie Foulkes LDA, David Roberts, 
Caroline Hunt, Paul Mumford, SCDC Shilpa Rasaiah 

Land North of 
Cherry Hinton 

6th October 
2015 

Jon Alsop, LDA David Bell, LDA, Sara Saunders, Shilpa 
Rasaiah 

Land North of 
Cherry Hinton 

8th October 
2015 

Richard Oakley, Marshall Group Properties Ltd, Sara 
Saunders, Shilpa Rasaiah 

A.2 Infrastructure service provider consultations 

A.2.1 Stakeholder meetings were held with the following infrastructure service provider: 

 Various officers from transport and S106 teams of Cambridge County Council – IDS 
schedule 26th August 2015 

 Jonathan Dixon, James Fisher, Joanna Gilbert Wooldridge, SCDC and Cambridge City 
Council – IDS update – 7th September 2015 

 Jeremy Smith, Mike Salter, Matthew Bowles, Transport Teams, Cambridge County 
Council - 23rd September 2015 

 Ian Burns, National Health Service – Property Services – 14th October 2014 

 Paul van de Bulk, Learning/Children, Families and Adults Services CCC – 9th October 
2014 

 Jim Whiteley, UK Power Networks, - various telephone meetings throughout October. 

 Mike Sloane, Cambridge Water Company, various telephone meetings. 

A.2.2 The IDS was sent to the following consultees by SCDC and Cambridge City Council to update 
and return.  The table below outlines the consultees and responses received. 
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Table A2:  

Consultee Organisation Date contacted Comment 

Sinead Odonaghue 
and others 

Cambridgeshire County 
Council 

September 2015 
Update of County Council 

infrastructure list.  

Ian Burns NHS Property Services Ltd Oct 2015 
Inputs into Health 

assessment provided 

Paul Van De Bulk 
Learning/Children, Families 
and Adults Services CCC 

Oct 2015 
Inputs into Education 
assessment provided 

Jim Whiteley UK Power Networks 
IDS Schedule sent Sept 
2015 by Cambridge City 

Council 

Completed schedule 
returned Oct 2015 

Sue Bull Anglian Water Services Ltd  Oct 2015 
Completed schedule 
returned Oct 2015 

Andy  N Power Renewables Oct 2015  

Adam Ireland Environment Agency Oct 2015  

Jan Taylor 
Cambridgeshire County 

Council Waste 
Oct 2015  

Guy Belcher Cambridge City Council September 2015 
Inputs on nature 

conservation 

Rob Mungovan SCDC September 2015 
Inputs on nature 

conservation 

Mick Lawrence 
Cambridgeshire Fire 

Service 
September 2015 No response 

Colin Luscombe 
Cambridgeshire Police and 

Crime Commissioner 
September 2015 

Completed schedule 
returned September 2015 

Iain Green SCDC September 2015 No response 

Kylie Laws  
SCDC and Cambridge City 

Council 
September 2015 Inputs on waste 

Ian Ross Cambridge City Council September 2015 Inputs on leisure 

Simon Bunn Cambridge City Council September 2015 
Inputs on drainage and 

flood risk 
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Appendix B  Transport corridors and assumptions 

B.1 Ely to Cambridge (A10N) corridor 

B.1.1 The linear corridor around the A10 (north) and existing railway line linking Ely to the north 
(outside the study area) with the Cambridge City boundary.  The proposed mix of transport 
measures will be a key feature in supporting both the planned residential growth of 9,000 
dwellings at Waterbeach new town, and the consented urban extension of 4,000 dwellings at 
Ely, as well as two major employment sites at the Cambridge Research Park and the 
Cambridge Science Park and proposed expansion of this. 

Figure B1: List of interventions on the Ely and Waterbeach to Cambridge corridor. 

Intervention Timescale 

C
re

a
ti
n
g
 a

 H
Q

P
T

 c
o
rr

id
o
r 

King’s Lynn to Cambridge service increase in frequency to half hourly Short 

Norwich to Cambridge service increased in frequency to half hourly Short-Medium 

King’s Lynn, Norwich and Birmingham New St trains between Ely and 
Cambridge to stop at Cambridge Science Park 

Short 

Rolling stock for King’s Lynn  and Cambridge to London Kings Cross fast 
services to be replaced with new IEP or Thameslink rolling stock 

Medium 

Improved interchange at Waterbeach and Ely Medium 

Platform lengthening at Ely (and Waterbeach if needed – see below) to 
take 12-carriage Thameslink trains or 10-carriage InterCity Express trains. 

Medium 

Electrification of rail lines feeding Cambridge in Network Rail CP6 (2019 to 
2024) 

Long 

Replacement of diesel rolling stock on Norwich to Cambridge and 
Birmingham to Stansted services 

Long 

Waterbeach Barracks to north Cambridge Busway Long 

Waterbeach Park & Ride Long 

A new station at Waterbeach to serve the village and the new town on the 
Waterbeach Barracks site. 

Long 

Consideration of a new railway station at Addenbrooke’s Medium-Long 

W
a

lk
in

g
 a

n
d
 c

y
c
lin

g
 

Complete the direct cycle route from Cambridge to Cambridge Business 
Park on the A10 at Waterbeach. 

Short-Medium 

Extension of cycle route from Cambridge Business Park to Stretham and 
Ely. 

Long 

Create network connecting to transport interchanges along corridor Short-Medium 

Create network focussed on catchment of Cottenham and Impington 
Village Colleges 

Short-Medium 

Network of cycle links between the new town on Waterbeach Barracks and 
north Cambridge, Stretham and Ely, and the surrounding villages. 

Long 

H
ig

h
w

a
y
 

c
a
p
a
c
it
y
 

Capacity improvements on the A10 to address existing capacity issues and 
the impact of the Waterbeach Barracks development. The capacity 
required will informed by consideration of: 

 The capacity of the network to cater for new vehicular trips into 
Cambridge. 

 The capacity of the A14 

Medium-Long 
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 The new transport capacity that investment in bus, Guided bus, rail, 
pedestrian and cycle infrastructure will bring. 

Capacity enhancements to the A14 / A10 Milton interchange, informed by 
the factors noted above 

Medium-Long 

Longer term consideration of the capacity of the A10 between Ely and 
Waterbeach. 

Long 

 
Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.2 Newmarket to Cambridge (A1303) corridor 

B.2.1 The linear corridor around the A1303 Newmarket Road and the existing railway line between 
Newmarket and Cambridge links the town of Newmarket (outside the study area) with the 
eastern Cambridge City boundary.  The proposed mix of transport measures will be a key 
feature in supporting both the planned growth in the corridor, which includes the ‘wing’ 
development site. 

Figure  B2:  List of interventions on the Newmarket to Cambridge corridor. 

Intervention Timescale 

C
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Q
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rr
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Electrification of rail lines feeding Cambridge and Newmarket Medium 

Doubling of track or passing loops between Newmarket and Cambridge 
Medium / 

Long 

Ipswich to Cambridge rail service increase in frequency to half hourly 
Short / 

Medium 

Relocation of Newmarket Road Park & Ride site to Airport Way Long 

Provision of segregated access from Quy interchange to new Park & Ride 
site 

Long 

Consideration of a new railway station at Addenbrooke’s Medium-Long 

Consideration of a new railway station at Cherry Hinton Medium-Long 

Consideration of a new railway station at Fulbourn Medium-Long 

W
a

lk
in

g
 a

n
d
 

c
y
c
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g
 

Create network connecting employment sites 
Short / 

Medium 

Create network connecting to transport interchanges along corridor 
Short / 

Medium 

Create network focussed on catchment of Bottisham Village College 
Short / 

Medium 

 
Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.3 Haverhill to Cambridge (A1307) corridor 

B.3.1 The linear corridor around the A1307 links Haverhill (outside the study area) with the south-
eastern Cambridge City boundary, where the major development sites of the Cambridge 
Southern Fringe and Addenbrookes Biomedical Campus are situated.  The proposed mix of 
transport measures will be a key feature in supporting both the planned growth in the corridor, 
which includes major employment sites at Addenbrookes BMC, Granta Park and Babraham 
Research Campus, as well as the 4,000 dwellings proposed in Haverhill.  

Figure  B3:  List of interventions on the Haverhill to Cambridge corridor. 

Intervention Timescale 
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r Bus priority at key congestion points on A1307 Short-Medium 

Segregated car access into Babraham Road P&R site Short-Medium 

Creation of high quality transport interchanges along corridor Short-Medium 

Busway/HQPT corridor along line of former Cambridge-Colchester railway Long 

Additional P&R site between A11 and Linton Long 
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Complete direct cycle route from Cambridge to Babraham Research 
Campus and Granta Park 

Short-Medium 

Continue direct cycle route from Granta Park outwards towards Haverhill Long 

Create network connecting to transport interchanges along corridor Short-Medium 

Create network focussed on catchment of Linton Village College Short-Medium 

 
Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.4 Saffron Walden to Cambridge (A1301) corridor 

B.4.1 The linear corridor around the A1301 Shelford Road and the existing railway line between 
London Liverpool St and Cambridge links Saffron Walden (outside the study area) with the 
south-eastern Cambridge City boundary, where the major development sites of the Cambridge 
Southern Fringe and Addenbrookes Biomedical Campus are situated..  The proposed mix of 
transport measures will be a key feature in supporting both the planned growth in the corridor. 

Figure B4: List of interventions on the Saffron Walden to Cambridge corridor. 

Intervention Timescale 

H
Q
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Increase frequency of services calling at stations Short-Medium 

Improve interchange facilities at Shelford, Whittlesford Parkway and Great 
Chesterford stations 

Short-Medium 

Consideration of a new railway station at Addenbrooke’s Medium-Long 
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Continue cycle route outwards from Shelford along corridor towards Saffron 
Walden 

Short-Medium 

Create network connecting employment sites at Babraham Research 
Campus, Granta Park and Genome Campus 

Short-Medium 

Create network connecting to transport interchanges along corridor Short-Medium 

Create network focussed on catchment of Sawston Village College Short-Medium 

 
Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.5 Royston to Cambridge (A10S) corridor 

B.5.1 The linear corridor around the A10 (south) and the existing railway line between London Kings 
Cross and Cambridge links Royston (outside the study area) with the southern Cambridge 
City boundary, where the major development sites of the Cambridge Southern Fringe and 
Addenbrookes Biomedical Campus are situated.  The proposed mix of transport measures will 
be a key feature in supporting both the planned growth in the corridor.  

Figure B5: List of interventions on the Royston to Cambridge corridor. 

Intervention Timescale 
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A10 Foxton Level Crossing replacement with bridge or underpass on short 
bypass alignment 

Short / 
Medium 

New footbridge at Foxton Station 
Short / 

Medium 

Increased no of destinations from Cambridge and village stations through 
replacement of semi-fast and slow services with Thameslink timetable 
serving St Pancras, London Bridge, Gatwick and Brighton 

Medium 

Rolling stock for Kings Lynn and Cambridge to London Kings Cross fast 
services to be replaced with new 10-car IEP or 12-car Thameslink Trains 

Medium 

Kings Cross to Cambridge trains to be extended to Cambridge Science 
Park 

Short / 
Medium 

Improve interchange facilities at Foxton, Shepreth, Meldreth and Ashwell 
stations 

Medium 

Provision of a new Park & Ride site at Hauxton (1000 spaces) Medium 

Bus priority measures between Hauxton and Trumpington Medium 

Busway between Hauxton Park & Ride and Trumpington 
Medium / 

Long 

Consideration of a new railway station at Addenbrooke’s 
Medium / 

Long 
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Improved links to the HQPT corridor from villages Short 

Off-road cycle links along A10 
Short / 

Medium 

Links to Melbourn and Bassingbourn Village Colleges Short 
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Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.6 St Neots to Cambridge (A428) corridor 

B.6.1 The linear corridor around the A428 (west of Cambridge) links St Neots (outside the study 
area) with the western Cambridge City boundary.  The proposed mix of transport measures 
will be a key feature in supporting both the planned residential growth at West Cambourne 
and Bourn Airfield new settlement as well as the consented development at St Neots, the 
major employment site at west Cambridge and the mixed use sites of north west Cambridge 
and the NIAB sites. 

Figure B6: List of interventions on the St Neots and Cambourne to Cambridge corridor.  

Intervention Timescale 
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c
o
rr

id
o
r 

Segregated bus links on the A1303 or on an offline alignment between the 
A428 and the M11. 

Short / 
Medium 

Eastbound bus priority through the A428 / A1198 Caxton Gibbet 
roundabout 

Short / 
Medium 

Provision of an outer Park & Ride on A428 between Cambourne and 
A1303 

Medium / 
Long 

A1303 busway / HQPT infrastructure to serve Bourn Airfield / Cambourne. 
Medium / 

Long 

A428 Caxton Gibbet to Black Cat improvements Medium / long 

W
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 c
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 Create direct cycle route along corridor, connecting Cambridge to 

Cambourne and onwards to St Neots 
Medium / 

Long 

Create network connecting employment sites, including Cambourne 
Short / 

Medium 

Create network connecting to transport interchanges along corridor 
Short / 

Medium 

Create network focussed on catchments of Comberton Village College, 
Gamlingay Village College and the new secondary school at Cambourne 

Short / 
Medium 

H
ig
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w

a
y
 

c
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p
a
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y
 A428 Black Cat to Caxton Gibbet improvement; an on or offline capacity 

improvement to address the capacity constraints on the route. 
Medium-Long 

A428 / A1198 Caxton Gibbet junction improvements (in the event that a full 
scheme for the A428 between the Black Cat and Caxton Gibbet 
roundabouts cannot be programmed in the short to medium term).  

Medium 

 
Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.7 Alconbury/Huntingdon to Cambridge (A14) corridor 

B.7.1 The linear corridor around the A14 and the existing Cambridgeshire Guided Busway links 
Alconbury, Huntingdon, St Ives (all outside the study area) and the new town of Northstowe 
with the north-western Cambridge City boundary.  The proposed mix of transport measures 
will be a key feature in supporting both the planned growth in the corridor, which includes 
major growth at Northstowe, which is to provide up to 9,000 new homes.  

Figure B7: List of interventions on the Alconbury, Huntingdon, St Ives and Northstowe to Cambridge corridor. 

Intervention Timescale 
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Comprehensive bus priority measures between Huntingdon, St Ives and 
the Alconbury Enterprise Zone 

Medium 

Expansion of Longstanton Park & Ride to 1,000 spaces Medium 

Busway loop through Northstowe (as part of Northstowe development) Medium 
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Create network connecting employment sites, 
Short / 

Medium 

Create network connecting to transport interchanges along corridor 
Short / 

Medium 

Create network focussed on catchments of Swavesey Village College, 
Cottenham Village College and Impington Village College 

Short / 
Medium 

R
o
a
d

 

A14 Cambridge to Huntingdon improvement. Short 

Northstowe access works (as part of Northstowe development) Medium 

 
Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme   
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B.8 Cambridge wide area ‘corridor’ 

B.8.1 Though not a corridor itself, the TSCSC has separate proposals for Cambridge.  Cambridge 
forms the hub of the network with seven main corridors feeding into the city.  Four of these are 
along railway lines (Royston, Saffron Walden, Newmarket and Ely), one is along The Busway 
(St Ives and Huntingdon) and the remaining two are along road corridors (St Neots and 
Haverhill). The city is surrounded by a ring of villages and further out, a ring of market towns.  
Access to the central area of the city is controlled through a system of rising bollards; 
otherwise movements around the city are not restricted.  Significant development is planned 
for the city. 

 

Figure B8: List of interventions in Cambridge.  

Intervention 
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Short term interventions 

Cambridge Science Park Station. 

Improved passenger facilities at Cambridge Station 

Rail service frequency increases 

Improve accessibility of Babraham Road site through provision of segregated car access 

Medium to long term interventions 

Provision of new 1,000-space P&R site at Hauxton 

Expansion of Milton P&R to 2,000 spaces 

Relocation of Newmarket Road P&R site to Airport Way and expansion to 2,500 spaces 

Consideration of a new railway station at Addenbrooke’s 

Consideration of a new railway station at Cherry Hinton 

Consideration of a new railway station at Fulbourn 
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Medium to long term interventions 

Bus Priority - Madingley Road 

Bus Priority - Histon Road 

Bus Priority - Milton Road 

Bus Priority - Newmarket Road 

Bus Priority - Hills Road 

Bus Priority - Chesterton Road 

Bus Priority - East Road 

Bus Priority - Hauxton to Trumpington 

Bus Priority - Milton P&R to Milton Road Busway junction 

Busway between new Hauxton P&R site and Trumpington P&R 

Inbound bus lane between Addenbrooke's and Cherry Hinton Road 

Comprehensive bus priority On Hills Road / Station Road between Cambridge Station and 
Gonville Place 

Bus priority along Mill Road 

Milton Road outbound bus lane, Mitcham's Corner to Cambridge Science Park 

Busway between Milton P&R and Cambridge Science Park 

Bus priority / busway between Airport Way and Barnwell Road 

Bus priority between Barnwell Road and Abbey Stadium 
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Intervention 
Busway between Abbey Stadium and East Road 
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Short term interventions 

Busway / Bus Priority between Histon Road and Madingley Road through new development 

Bus links between Chesterton, Cambridge Science Park and West Cambridge and onwards 
to Addenbrooke's through the city or on M11 

Medium to long term interventions 

Busway/bus priority parallel to M11 corridor 

Bus priority - Addenbrooke's - Coldham's Lane 

Busway linking Coldham's Lane to Newmarket Road 

Busway linking Newmarket Road to Cambridge Science Park Station 

Busway linking Cambridge Science Park Station to Milton Road 

Intervention 
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Medium to long term interventions 

M11 corridor capacity 

Highway capacity between Addenbrooke's Road and Babraham Road 

Highway capacity between Babraham Road and Cherry Hinton (Yarrow Road) including 
tunnel under the Gogs 

Highway capacity between Airport Way and the A14 Fen Ditton junction 
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Short term interventions 

Provision of a cycle park at Cambridge Station 

Improvements to the city centre streetscape and public realm 

Medium to long term interventions 

East Road bus and cycle priority 

Elizabeth Way / East Road / Newmarket Road junction, remodelling to improve priority for 
buses, cyclists and pedestrians at grade 

Grange Road bus priority 

Safety improvements at the Trumpington Street/Fen Causeway / Lensfield Road / 
Trumpington Road junction 

Provision of a third City Centre cycle park 

Investigate bus tunnels as a possible longer term option for addressing capacity constraint in 
city centre. 

D
e
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M
a
n
a

g
e

m
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t Medium to long term interventions 

Extension to Core Traffic Scheme to cover Maid's Causeway 

Expansion of Controlled Parking Zone across Cambridge and the South Cambridgeshire 
fringes 

Extension of Core Traffic Scheme principles 
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Short term interventions 

Provision of the Chisholm Trail, an orbital cycle way connecting Addenbrooke's to 
Cambridge Science Park 

Medium to long term interventions 

Development of a comprehensive, high quality cycling and walking network 
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Source: Transport Strategy for Cambridge and South Cambridgeshire March 2014 Transport Strategy and High Level Programme 
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B.9 Extract from Appendix C of City Deal Report of 10th Jan 2015  to Greater Cambridge City Deal Joint Assembly of 
prioritised infrastructure investment programme – informing cost assumptions 

Table 3: Summary of individual schemes 

Programme area Scheme Est. cost (£m) 

A428 corridor (Cambourne) 

A428 to M11 segregated bus links 
High quality segregated bus priority measures between the A428 junction with the A1303 and the junction of the M11. 

The scheme may include on-line or off-line bus priority measures between the A428 and M11. The scheme would 
ensure that a bus journey between the A428/A1303 junction and the M11 is direct and unaffected by congestion caused 

by general traffic on the corridor. This scheme is part of the improvements along the whole of the A428 corridor to 
accommodate further additional growth focussed on West Cambourne and Bourn Airfield. 

13.0 

A428 corridor Park & Ride 
One or more Park & Ride or rural interchange sites accessed from the A428, to take advantage of the bus priority 

measures on the A1303 between the A428 and the M11 in order to intercept more Cambridge-bound general traffic on 
the A428. Additional Park & Ride capacity along the corridor would improve the corridor in a number of ways. Through 
the provision of segregated facilities along the corridor, Park & Ride buses would benefit from the same advantages in 

terms of journey time and reliability as other services on the corridor, making it an attractive option for people who 
would otherwise drive all the way to Madingley Road Park and Ride or further into the city centre.  

11.5 

Madingley Road bus priority 
High quality on-line bus priority measures between M11 and Queen’s Road, Cambridge. The aim of the 
scheme is to ensure that a bus journey between the M11 and Queen’s Road, is direct and unaffected by 
congestion caused by general traffic on the corridor. The link will form part of a longer segregated bus route 
between the Caxton Gibbet roundabout and Cambridge, helping to facilitate development both at the West 
Cambourne and Bourn Airfield sites and also further afield in St Neots.  

34.6 

Bourn Airfield/Cambourne busway 
Segregated bus links from the A428 at Caxton Gibbet connecting West Cambourne, Cambourne and Bourn 
Airfield and continuing a segregated route to the junction of the A1303/A428. The link will help to facilitate 
the development of strategic development sites at West Cambourne and Bourn Airfield by forming part of a 
longer segregated bus route between this part of the A428 and Cambridge. The route in its entirety will also 
help to connect strategic development sites in St Neots and also significant University-based employment 
sites on the west of Cambridge. 

28.8 

A1307 corridor (Haverhill) 

A1307 bus priority 
Bus priority at key congestion points on the A1307, to include: 

 Bus priority in particular locations along the A1307 

 Segregated car access to Babraham Park & Ride site 

 Transport interchanges at key locations along the corridor 

36.0 
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Programme area Scheme Est. cost (£m) 
 Improved bus journey times between Haverhill and Cambridge 
The scheme would help increase the attractiveness of the corridor as a place to invest and would also 
increase the desirability and accessibility of planned new housing in Haverhill. 

Additional Park & Ride capacity – A1307 
Provision of an outer Park & Ride site on the A1307, located between Linton and the A11 to provide 
additional Park & Ride capacity on the corridor and to intercept more car trips further out from Cambridge, 
thus freeing up more roadspace closer to the city. The scheme would help increase the attractiveness of the 
corridor as a place to invest and would also increase the desirability and accessibility of planned new 
housing in Haverhill. 

7.2 

Pedestrian and cycle networks – 
City 

Chisholm Trail links (cycle links parallel to the railway line north of Cambridge Station) 
A high quality strategic cycle route that will extend along the rail corridor from Cambridge Station in the 
south of the city through to the Cambridge Science Park Station, providing connections between the 
Science and Business Parks in the north and the commercial hub around Cambridge Station and the 
Biomedical Campus. 

3.0 

Chisholm Trail bridge 
A key part of the Chisholm Trail (see above) which could be delivered in advance of the entire route to 
provide an additional river crossing for pedestrians and cyclists between Chesterton and Ditton Meadows 
(Abbey Ward). 

4.5 

City centre capacity improvements 
Measures to improve capacity for cycling movements in the city centre in order to encourage modal shift 
away from the private car and towards cycling.  

 A new or extended city centre cycle park  

 Improved surfacing of pavement and off road pedestrian and cycle provision, especially in areas where 
surfaces are used by servicing vehicles. 

 Streetscape enhancements and measures to improve the legibility of the pedestrian and cycle network in 
the city centre 

A new facility or extended cycle park  facility will provide capacity for new trips, help ensure that demand is 
not suppressed, and reduce the number of cycles that will otherwise be attached to any available railing, 
lamp post or sign. 

7.2 

Cross-city cycle improvements 
To encourage modal shift away from the private car and towards cycling by: 

 Developing a network of segregated cycle routes on arterial roads, safe junctions, crossings and an 
attractive network following quieter streets and open spaces 

 Reviewing all of the radial routes into the city to make them as safe, direct and attractive as possible 

 Enhancements through measures such as clear signage, cycle parking, public bike pumps and 
prominently-deployed bicycle counters 

15.5 
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Programme area Scheme Est. cost (£m) 
 Increase in cycling numbers in the city 
The upgrade and expansion of the Cambridge cycle network will create a realistic scenario whereby less 
confident cyclists would be able to make the majority of their trips on routes away from motor traffic, lifting 
cycling levels to a figure nearing 40%. This figure means that highway capacity could be released in the 
city, thus making way for further growth to be accommodated. 

Pedestrian and cycle networks – 
inter-urban 

Bourn Airfield/Cambourne pedestrian/cycle route programme 
Direct, segregated high quality pedestrian/cycle links to west Cambridge, Papworth Everard, Highfields, 
Hardwick, Caxton, Bourn, Caldecote, Comberton, Bar Hill and Dry Drayton. The schemes would encourage 
more short and medium-length journeys to be undertaken on foot or by bike through the provision of safe, 
high quality links which are segregated from general traffic wherever possible. A fully segregated, direct 
route into Cambridge from the new developments along the A428 is necessary to encourage significant 
numbers of people to use bike instead of their car into Cambridge. 

8.4 

Saffron Walden and Haverhill pedestrian/cycle route programme 
To deliver a comprehensive integrated network for cycling and walking along and within the corridor and to 
ensure good access between key residential and employment centres. The proposal aims to provide direct, 
safe and accessible links for cycling in the corridor by constructing new paths and crossings, and by 
improving existing ones. Many of the business parks are notoriously difficult to access by means other than 
private car – although some put on shuttle buses for staff, there is evidence to suggest that there is a 
suppressed demand for cycling to many of these sites. Several of these sites are located within cycling 
distance of a bus route or rail station, but there are few options to cycle to/from these points. This 
represents a considerable missed opportunity and a real constraint on their growth potential. 

4.8 

Cambridge to Royston cycle link 
The creation of a high-quality network of foot and cycle routes linking key destinations along the A10 
corridor between Cambridge and Royston, including: 

 Completion of the strategic ‘trunk’ route along the A10 (south) between Cambridge and Royston 

 Links from the strategic route to employment centres, villages, railway stations/interchanges and other 
key destinations within the corridor 

There is great potential in this corridor to enhance multi-modal journeys by enhancing the links between 
cycle and bus/rail. This would increase mobility choice for people, reduce congestion and negate the need 
for extensive car parks at stations, as well as reducing the likelihood of residential streets being clogged 
with commuter cars 

7.2 

Waterbeach pedestrian/cycle route programme 
A comprehensive network of high quality pedestrian/cycle routes linking the town with key destinations in 
Cambridge and the surrounding villages. This could include a segregated cycle lane alongside the chosen 
route of the bus corridor, connecting Waterbeach to Landbeach and onwards to Cambridge, and a network 
of rural cycle links connecting surrounding villages to the strategic cycle route into Cambridge, the Park & 

14.4 
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Programme area Scheme Est. cost (£m) 
Ride, the village colleges at Impington and Cottenham Village Colleges. Waterbeach is ideally located for 
cycling into Cambridge, however cycling along the A10 is not a safe or enjoyable option in its current form. 
Research has shown that fully segregated routes for cyclists are key to increasing the uptake of cycling. 
Therefore, a fully segregated, direct route into Cambridge from the new development is necessary to 
encourage significant numbers of people to use bike instead of their car into Cambridge. 

Cambridge radials – Milton Road 
/ Histon Road 

Histon Road, Cambridge bus priority 
High quality on-line bus priority measures between the Histon Interchange and the junction of Histon Road, 
Huntingdon Road and Victoria Road, Cambridge. The aim of the scheme is to ensure that a bus journey 
between the Histon Interchange and the junction of Histon Road, Huntingdon Road and Victoria Road, is 
direct and unaffected by congestion caused by general traffic on the corridor. The link will form part of a 
longer segregated bus route between a new P&R site to the north of the Waterbeach development and 
Cambridge, helping to facilitate development both at Waterbeach and also further afield in Ely and (outside 
the strategy area). 

4.3 

Milton Road, Cambridge bus priority 
High quality on-line bus priority measures between the Milton Interchange and Mitcham’s Corner, 
Cambridge. The aim of the scheme is to ensure that bus journeys between the Milton Interchange and 
Mitcham’s Corner are direct and unaffected by congestion caused by general traffic on the corridor. The link 
will form part of a longer segregated bus route between a new P&R site to the north of the Waterbeach 
development and Cambridge, helping to facilitate development both at Waterbeach and also further afield in 
Ely (outside the strategy area). 

23.0 

Cambridge radials – Hills Road 

Project Cambridge, Hills Road 
Connecting Cambridge rail station and the city centre using a high quality ‘green link’. The aim of this 
scheme is to significantly improve the experience for pedestrians and cyclists travelling between the city 
centre and Cambridge rail station, including a much improved public realm. Measures could include: 

 Improved cycle and pedestrian connectivity between the city centre and station 

 Hills Road and Regents Street given a sense of place, not just a place to pass through – commercial and 
social value added 

 Widened pavements, increased cycle parking, reduced street clutter 

25.8 

Cambridge radials – Newmarket 
Road 

Newmarket Road bus priority phase 1, Elizabeth Way to Abbey Stadium 
High quality on-line bus priority and segregated busway measures along the length of Newmarket Road, 
between the junction with East Road/Elizabeth Way and the junction with Airport Way to ensure that a bus 
journey between these points is direct and unaffected by congestion caused by general traffic on the 
corridor. Scheme likely to include a Busway between Elizabeth Way and the Abbey Stadium. The link will 
form part of a wider high quality bus network around the city, helping to facilitate major development both in 
the city and outside it. 

54.8 

Newmarket Road bus priority phase 2, Abbey Stadium to Airport Way 39.8 
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Programme area Scheme Est. cost (£m) 
High quality on-line bus priority and segregated busway measures along the length of Newmarket Road, 
between the Abbey Stadium and the junction with Airport Way to ensure that a bus journey between these 
points is direct and unaffected by congestion caused by general traffic on the corridor. The link will form part 
of a wider high quality bus network around the city, helping to facilitate major development both in the city 
and outside it. 

Newmarket Road bus priority phase 3, Airport Way Park & Ride 
Relocation of Newmarket Road P&R site to Airport Way and expansion to 2,500 spaces in order to intercept 
more car journeys before they reach the city. This scheme will help to deliver a high quality public transport 
corridor on this side of the city. 

17.3 

A10 corridor south (Royston) 

Foxton level crossing and interchange 
The provision of a grade-separated crossing facility of the London King’s Cross –Cambridge railway line as 
it crosses the A10 and the introduction of a rural interchange using the resultant road layout. The scheme 
would remove the disruption along the A10 (south) corridor that is regularly caused to traffic through the 
lowering of the barriers at Foxton level crossing, and would also provide a better means by which people 
living in the more rural areas can interchange between modes to access the improved rail service along the 
corridor. The A10 carries approximately 12,000 vehicle trips per day (12 hour count)and the level crossing 
barrier operates some 76 times in a 12 hour period for an average time of 2 minutes and 20 sections per 
operation (almost 3 hours per day). The delays caused are being compounded as growth on the rail 
network, and in particular rail freight, increases.  

21.6 

Hauxton Park & Ride 
Provision of an outer Park & Ride site on the A10 (south) at Hauxton with capacity for 1,000 spaces to 
provide additional Park & Ride capacity on the corridor and to intercept more car trips further out from 
Cambridge, thus freeing up road capacity closer to the city. Coupled with a busway between Hauxton and 
Trumpington (see scheme below) which would allow buses to bypass congestion around the M11 junction, 
this scheme would help to create a HQPT corridor in this part of the city. 

17.3 

Hauxton-Trumpington busway 
A busway link between the new Park & Ride site at Hauxton and the existing Park & Ride site in 
Trumpington. The success of the new Park & Ride site would depend on how easily buses can get through 
the M11 junction and whether there was an advantage to a car driver to leaving the car at the new facility. 
This scheme would allow buses to bypass congestion around the M11 junction, forming part of a HQPT 
corridor in this part of the city. 

15.8 

Cambridge Orbital 

Ring road bus priority – Addenbrooke’s to Newmarket Road 
To provide a means of giving priority to buses travelling orbitally between the biomedical campus in the 
south of the city and the eastern side of the city, without being held up in congestion caused by general 
traffic. The scheme is likely to include online high quality bus priority on the ring road connecting 
Addenbrooke’s to Newmarket Road by way of Fendon Road, Mowbray Road, Perne Road, Brook’s Road 

18.7 
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Programme area Scheme Est. cost (£m) 
and Coldham’s Lane. 

Newmarket Road to Cambridge Science Park Station busway 
A busway linking Newmarket Road to the new Cambridge Science Park Station in order to  provide a 
segregated means of buses travelling orbitally between the east of the city and the new Cambridge Science 
Park Station, without being held up in congestion caused by general traffic. The scheme will greatly improve 
accessibility to Cambridge Science Park Station, and the business/science parks in the area.. 

64.7 

Western Orbital 
To provide a segregated means for buses travelling orbitally between the university developments in the 
north west of the city and the biomedical campus to the south, without being held up in congestion caused 
by general traffic, and avoiding the congested city centre. This scheme will increase orbital capacity for 
public transport.  

23.0 

A10 corridor north (Waterbeach) 

A10 dualling and junctions 
Additional capacity (on an alignment to be determined) for general traffic between the northernmost access 
to the new town and the Milton Interchange of the A10 with the A14. Congestion on the A10 is severe 
atpeak times and often during the inter-peak as well. Whilst it is intended that a high proportion of trips 
generated by the new development will be undertaken by public transport, cycling and walking, there will 
still be some trips that will be made by car and that will use this stretch of road, placing more demand on it. 

63.4 

A14/A10 Milton Interchange 
Additional capacity at the Milton Interchange for general traffic movements between the A10 and A14, and 
the A14 and A10. The scheme is integral to the delivery of the new development at Waterbeach which will 
help support the economic growth of the area by providing homes for people coming to work in the area. 

66.4 

Waterbeach Park & Ride 
A new Park & Ride site on A10 to intercept traffic from the north of Waterbeach, served by new busway link 
to Cambridge. Alignment to be determined. The scheme will intercept traffic from the north of Waterbeach 
and provide an opportunity for interchange onto public transport for the remainder of the journey. There is a 
significant volume of traffic from the north of Waterbeach that contributes to the congestion on the southern 
stretch of the A10. By providing an additional Park & Ride site further out, more general traffic could be 
intercepted before reaching the southern stretch of the road, thus helping with the capacity problem on the 
A10 and also freeing up capacity at the existing Milton Park & Ride. 

11.5 

Waterbeach Barracks to North Cambridge busway 
A busway link from a relocated Waterbeach station and new town centre to north Cambridge, including a 
fully segregated crossing of the A14 Trunk Road. The scheme aims to ensure that a bus journey between 
the centre of the new town, the relocated railway station and the outskirts of Cambridge is direct and 
unhindered by congestion along the A10 or the A10/A14 junction. The scheme is integral to the delivery of 
the new development at Waterbeach which will help support the economic growth of the area by providing 
homes for people coming to work in the area. 

46.1 
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Programme area Scheme Est. cost (£m) 
Waterbeach new station 
A relocated Waterbeach Station to serve the village and the new town, with platforms (capable of taking 12-
carriage Thameslink trains or 10-carriage InterCity Express trains). A station already exists in the village of 
Waterbeach, however its current location is not ideal for encouraging residents of the new town to use the 
train. In addition, the rail industry is proposing significant service improvements along this line, including the 
introduction of 12-carriage trains. A relocated station would enable longer platforms to be provided to take 
advantage of the longer trains and increased capacity.  

33.1 

Total  752.7 
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B.10 Extract from The Long Term Transport Strategy 
Figure 4.1. Schemes that are planned for public sector delivery in the period 
from 2014 to 2021. 
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Figure 4.2. Schemes that are planned for public sector delivery in the period 
from 2014 to 2021. – informing assumptions 

Scheme / programme Delivery 
timescale 

Scheme 
cost 

Local Transport Body major scheme programme, 2015/16 to 2018/19 

Ely Southern Bypass.  
A southern bypass of Ely, allowing closure of the level crossing on 
the A142 and large increases in freight and passenger trains 
through Ely. 

By March 
2017 

£35M 

Bourges Boulevard improvements, Peterborough.  
Series of local network improvements, including signalisation of two 
junctions, pedestrian crossing to link development sites and public 
realm improvements (scheme in Peterborough). 

By March 
2017 

£7.5M 

A47 / A15 junction (A47 junction 20) capacity improvements. 
Full signalisation of the roundabout, increase in the number of 
approach and circulatory lanes and construction of a shared-use 
pedestrian / cycle bridge over the A47 (scheme in Peterborough). 

By March 
2019 

£7M 

A605 Kings Dyke level crossing replacement, Whittlesey.  
A bridge or underpass across the railway, removing the potential 
conflict between trains and vehicular traffic, as well as cyclists and 
pedestrians. A link to the industrial area north of the railway will also 
be provided. 

By March 
2017 

£13.5M 

Soham Railway Station.  
Reinstatement of the station at Soham, providing a direct rail link to 
Ely. 

By March 
2018 

£6.15M 

VMS / ITS improvements, Peterborough 
Introduction of Variable Message Signing strategic road network, 
linked back in real time to its control system (scheme in 
Peterborough). 

To be 
determined 

£5M 

Other locally promoted major schemes 
Cambridge Science Park Station.  
A new station serving the north side of Cambridge and the high tech 
business cluster centred on Cambridge Science Park. Scheme 
includes segregated Busway access and parking for 1,000 cycles. 

2016 £44M 

A1139 Fletton Parkway, A1 to junction 2 widening, 
Peterborough.  
Carriageway widening and junction improvements, to improve 
capacity and to provide access to Great Haddon (scheme in 
Peterborough). 

By March 
2015 

£11M 

Huntingdon West of Town Centre link road. 
A link road between Brampton Road and Ermine Street, facilitating 
development to the west of Huntingdon town centre. 

By March 
2014 

£10M 

Highways Agency road improvements 

A14 junctions 31 to 32 capacity improvements 
An additional lane in each direction between Girton and Histon, and 
improvements to the westbound slip roads, funded through the 
Highways Agency’s Targeted Improvements and Pinch Point 
programmes. 

By November 
2014 

£15.7M 

A14 Cambridge to Huntingdon improvement. 
Major capacity enhancement scheme in four main sections: 

 A Huntingdon Southern Bypass, comprising a 2/3 lane dual 
carriageway between Ellington and Swavesey. 
o Also incorporates widening of the A1 from 2 to 3 lanes 

By  

2019 

Up to 
£1,500M 
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Scheme / programme Delivery 
timescale 

Scheme 
cost 

between Brampton and Alconbury. 
o Huntingdon viaduct over the East Coast Main Line removed 

and old A14 alignment fed into Huntingdon’s local road 
network. 

 On-line widening between Swavesey and Girton. 
o 3 lanes from Swavesey to Bar Hill. 
o 4 lanes from Bar Hill to Girton. 
o Single carriageway local access road running parallel to A14 

between Swavesey and Girton. 

 Simplified Girton Interchange maintaining current major 
movements. 

 On-line widening from 2 to 3 lanes between Girton and Histon 
(incorporating A14 junctions 31 to 32 scheme noted above). 

A428 Caxton Gibbet to Black Cat dualling.  
Dualling of the single carriageway section of the A428 between 
Caxton Gibbet and the A1, including a grade separated junction at 
the A1 Black Cat roundabout. 

2018-2021 £250-500M 

A47 / A141 Guyhirn junction capacity improvements.  
Creation of a new larger junction linking the A47 with the A141. 

2018-2021 
Less than 

£25M 

M11 Junction 8 (Stansted Airport) to Junction 14 (Girton) 
technology improvements. 
Technology improvements to be introduced in three phases, 
including emergency roadside telephones, signals on slip roads, 
Motorway Incident Detection and Automatic Signalling, Variable 
Message Signs, CCTV cameras and gantries. 

2018-2021 
Less than 

£25M 

A47 capacity improvements, A1 to Wansford.  
Dualling of the A47 between the Wansford and Sutton (scheme in 
Peterborough). 

2018-2021 £50-100M 

Rail infrastructure capacity improvements 

A10 Foxton level crossing replacement.  
A bridge or underpass across the railway, removing the potential 
conflict between trains and vehicular traffic, as well as cyclists and 
pedestrians. Improved interchange facilities at Foxton station will 
also be investigated. 

By March 
2019 

Network Rail 
to fund and 

deliver. 

Ely area rail infrastructure improvements.  
Increased capacity through Ely North junction for freight and 
passenger trains. Double tracking of the Ely to Soham line. 

By March 
2019 

Network Rail 
to fund and 

deliver. 

East Coast Main Line rail capacity improvements.  
Additional track capacity on the East Coast Main Line between 
Huntingdon and Peterborough. 

Trains entre 
service from 

2018 

Network Rail 
to fund and 

deliver. 

Peterborough Station western access.  
A new access to Peterborough Station from the Station West 
development (scheme in Peterborough). 

To be 
determined 

£10M 

Rail service capacity improvements 
Cambridge to Kings Lynn service increase in frequency to half 
hourly. 
Capacity improvements at Ely North junction – see above – are 
required to enable this improvement. In the Thameslink timetable 
(see below), these trains are likely to continue to serve London 
Kings Cross from 2018. 

By 2015 

DfT / 
Thameslink 
franchisee 

funded  

2018 Thameslink timetable.  
Service improvements including: 

 Trains from Cambridge and Peterborough to London to serve St 

Summer 2018 
DfT / Rail 
industry 
funded 
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Scheme / programme Delivery 
timescale 

Scheme 
cost 

Pancras, Farringdon, Blackfriars, London Bridge and 
destinations south of London including Gatwick Airport. 

 Longer train formations and increased number of seats. 

Intercity Express Programme.  
New rolling stock and longer trains on InterCity services between 
London and Peterborough (and potentially to Cambridge and Kings 
Lynn). 

By 2019 
DfT / Rail 
industry 
funded 

Rural and cross country service enhancements. 
Works at Ely North junction (see above) are being undertaken on 
the basis of modified and new passengers services, which are likely 
to include: 

 Cambridge to Norwich service increase in frequency to half 
hourly. 

 Birmingham New Street to Stansted service run using longer 
trains at its current hourly frequency, with a portion detached at 
Ely for an onward service to Ipswich. 

 A new Nottingham (or Leeds or Sheffield) to Stansted Airport 
service at hourly frequency, interlocking with the Birmingham 
New Street service to provide a half hourly service between 
Peterborough, March, Ely, Cambridge and Stansted Airport. 

By 2021 
DfT / Rail 
industry 
funded 

 

Figure 4.3. Schemes that are required to support major development 
allocations in current and emerging Local Plans.  

Scheme / programme Delivery 
timescale 

Indicative 
cost 

Cambridge area development 
A1303 / A1134 Newmarket Road bus priority / Busway.  
Comprehensive segregated bus priority / Busway on Newmarket 
Road into Cambridge between Airport Way and Elizabeth Way / East 
Road. 

By March 
2022 

£43M 

A1309 Milton Road bus priority.  
Bus lanes between Busway junction and Mitchams Corner. 

By March 
2018 

£16M 

A1303 Bus priority measures, West Cambridge  
(see also Bourn Airfield below). 
High quality segregated bus priority measures between the A428 at 
its junction with the A1303 and Queens Road in Cambridge. Scheme 
includes: 

 On-line or off-line bus priority measures between the A428 and 
M11. 

 On-line bus priority measures between the M11 and Queens 
Road. 

By March 
2018 

£25M 

A1307 Hills Road, ‘Project Cambridge’. 
Traffic restrictions, bus priority, pedestrian and cycle infrastructure 
and public realm enhancements on hills Road between Station Road 
and Gonville Place / Lensfield Road / Regent Street. 

By March 
2019 

£25M 

Newmarket Road / Airport Way Park & Ride. 
A new Park & Ride site at the junction of Airport Way and Newmarket 
Road to replace and enlarge the current Newmarket Road site and to 
take advantage of the bus priority measures on the A1303 between 
Airport Way and Elizabeth Way (see above). 

By March 
2023 

£12M 

B1049 Histon Road bus priority. By March £3M 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

Bus priority measures on Histon Road. 2018 

Cambridge orbital bus priority.  
 Cambridge Ring Road, Addenbrooke’s to Newmarket Road. 

 Newmarket Road to Cambridge Science Park Station. 

 Histon Road to Madingley Road (provided directly by 
development). 

 Madingley Road to Trumpington. 

By March 
2025 

 
£13M 
£40M 

- 
Tbc 

The Chisholm Trail.  
A north – south pedestrian / cycle route between Cambridge Station 
and Cambridge Science Park, including links to Cambridge Science 
Park Station and a new bridge over the River Cam. 

By March 
2017 

£8M 

Hauxton Park & Ride.  
A new Park & Ride site on the A10 at Hauxton, complementing the 
existing Trumpington site. 

By March 
2021 

£12M 

Hauxton to Trumpington Park & Ride Busway / bus priority.  
Segregated bus access from the new Hauxton Park & Ride site to the 
Busway at the Trumpington Park & Ride site and to Trumpington 
Road. 

By March 
2021 

£11M 

A1307 bus priority.  
Bus priority measures past congestion on the A1307 corridor 
between Haverhill and Cambridge. 

By March 
2020 

£25M 

Additional Park & Ride capacity, A1307. 
One or more Park & Ride / rural interchange sites accessed from the 
A1307 to take advantage of the bus priority measures on A1307 
corridor. 

By March 
2020 

£5M 

Northstowe 
A14 Cambridge to Huntingdon improvement. 
See Error! Reference source not found. above. 

By 2019 
Up to 

£1,500M 

Northstowe access roads. 
Access roads to Northstowe from the A14 at Bar Hill and to the A14 
parallel local access road at Dry Drayton. 

To be 
determined 

Directly 
funded by 
developer 

Northstowe busway loop. 
New Busway / segregated bus corridor through the town, linking from 
the Busway at the Longstanton Park & Ride to the Busway at 
Oakington. 

To be 
determined 

Directly 
funded by 
developer 

Waterbeach Barracks, South Cambridgeshire 
Waterbeach Station relocation.  
A relocated Waterbeach station to serve the village and the new 
town, with platforms (capable of taking 12-carriage Thameslink trains 
or 10-carriage InterCity Express trains). 

Mid to late 
2020s 

£25M 

Waterbeach Barracks Busway.  
A busway link from the station and town centre to north Cambridge 
including a fully segregated crossing of the A14 Trunk Road. 

Mid to late 
2020s 

£32M 

A10 corridor outer Park & Ride site.  
Park & Ride site on A10 to intercept traffic from the north of 
Waterbeach, served by new busway link to Cambridge. Alignment to 
be determined. 

Mid to late 
2020s 

£8M 

A10 capacity improvements.  
Additional capacity for general traffic between the northernmost 
access to the new town and the Milton Interchange of the A10 with 
the A14. 

Mid to late 
2020s 

£45M 

A14 / A10 Milton Interchange improvements.  Mid to late £40M 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

Additional capacity at the Milton Interchange for movements between 
the A10 and A14, and the A14 and the A10. 

2020s 

Mitigation of local impacts.  
Delivery or funding of any measures required to mitigate the traffic 
impact of the new town on Horningsea, Fen Ditton, Milton and 
Landbeach. 

Mid to late 
2020s 

To be 
determined 

Wider Waterbeach pedestrian / cycle network.  
A comprehensive network of high quality pedestrian / cycle routes 
linking the town with key destinations in Cambridge and the 
surrounding villages. 

Mid to late 
2020s 

£12M 

Bourn Airfield and West Cambourne, South Cambridgeshire 
West Cambourne bus links.  
Segregated bus links from the A428 at Caxton Gibbet through the 
West Cambourne site, linking to Great Cambourne by the 
Cambourne Business Park and School Lane Lower Cambourne. 

By 2020/21 £20M 

Bourn Airfield bus links.  
A segregated bus link from Cambourne to Bourn Airfield, and on 
through the development to the junction of St Neots Road with 
Highfields Road. 

Bourn Airfield to A428 / A1303 junction bus links.  
Any measures necessary to ensure that a bus journey between 
Highfields and the junction of the A428 and the A1303 is direct and 
unaffected by any congestion suffered by general traffic. 

A1303 Bus priority measures, A428 to M11.  
On-line or off-line bus priority measures between the A428 and M11. 

By 2016/17 £9M 

A1303 Bus priority measures, M11 to Queens Road, Cambridge.  
On-line bus priority measures between the M11 and Queens Road. By 2018/19 £24M 

A1303 / A428 corridor outer Park & Ride capacity.  
One or more Park & Ride or rural interchange sites accessed from 
the A428, to take advantage of the bus priority measures on the 
A1303 between the A428 and the M11. 

By 2016/17 £8M 

Wider Cambourne pedestrian / cycle network.  
Direct, segregated high quality pedestrian / cycle links to west 
Cambridge, Papworth Everard, Highfields, Hardwick, Caxton, Bourn, 
Caldecote, Comberton, Bar Hill and Dry Drayton. 

By 2018/19 £10M 

A428 / A1198 Caxton Gibbet junction improvements  
(see also Wintringham Park below).  
Scheme to be identified informed by Highways Agency’s Midlands to 
Felixstowe Route Strategy. May be delivered as part of the ‘A428 
Caxton Gibbet to Black Cat dualling scheme’ detailed in Error! 
Reference source not found.. 

To be 
determined 

To be 
determined 

Mitigation of local impacts.  
Delivery or funding of any measures required to mitigate the traffic 
impact of the developments on Bourn, Caldecote, Toft, Comberton 
and Barton. 

To be 
determined 

To be 
determined 

Huntingdon, St Ives, Alconbury Weald and Wyton Airfield development, 
Huntingdonshire  
A14 Cambridge to Huntingdon improvement. 
See Error! Reference source not found. above. 

By 2019 
Up to 

£1,500M 

High Quality Bus Network Infrastructure, St Ives (Busway) to 
Wyton Airfield and Alconbury Weald. 
A high quality bus corridor providing quick and reliable journeys 
between the end of the Busway at Station Road St Ives and the 

To be 
determined 

Directly 
funded by 
developer 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

Enterprise Zone at Alconbury. 

High Quality Bus Network Infrastructure, St Ives (Busway) to 
Huntingdon. 
A high quality bus corridor providing quick and reliable journeys 
between the end of the Busway at St Ives and Huntingdon town 
centre / station. 

To be 
determined To be 

determined - 
funding from 

various 
sources 

High Quality Bus Network Infrastructure, Alconbury Weald to 
Huntingdon. 
A high quality bus corridor providing quick and reliable journeys 
between the Enterprise Zone at Alconbury and Huntingdon town 
centre / station. 

To be 
determined 

Alconbury Weald station.  
A new station at Alconbury Weald on the East Coast Main Line (this 
would be one of the two transport hubs for Alconbury Weald noted 
above). 

To be 
determined 

Rail industry / 
developer 

funded 

Alconbury Weald Transport Interchange.  
A second transport interchange to the west / centre of the Alconbury 
Weald / Enterprise Zone site to serve the new development. 

To be 
determined 

Directly 
funded by 
developer 

Wyton Airfield Transport Interchange.  
A transport interchange in the centre of the new settlement at Wyton 
Airfield. 

To be 
determined 

Directly 
funded by 
developer 

Hartford Transport Interchange.  
A transport interchange to intercept car trips and provide access to 
the St Ives to Wyton Airfield and Alconbury and St Ives to Huntingdon 
High Quality Bus Network routes.. 

To be 
determined 

To be 
determined 

A141 capacity enhancements around Huntingdon.  
Junction capacity enhancements on the A141 Huntingdon northern 
bypass at the following locations. 

 Ermine Street. 

 Washingley Road. 

 St Peter’s Road. 

 A1123 Huntingdon Road / B1514 Main Street. 

 B1090 Sawtry Way. 

To be 
determined 

To be 
determined – 
funding from 

various 
sources 

A141 Alconbury Weald / Enterprise Zone southern access. 
A new access junction for Alconbury Weald on the A141 to the west 
of the bridge over the East Coast Main Line. 

To be 
determined 

Directly 
funded by 
developer 

A141 future Huntingdon Bypass alignment. 
The safeguarding of an alignment for the possible future re-routing of 
the A141 Huntingdon northern bypass. This route would separate the 
strategic and local functions of the current route, and provide capacity 
for further growth. It would only be delivered if conditions on the 
network required it, or if it were needed to support growth. 

Late 2020s / 
early 2030s if 

needed 

To be 
determined 

Wyton Airfield Access. 
Further measures (to be determined by additional study work) to 
identify the most sustainable way to provide for the anticipated 
transport demand from the development of Wyton Airfield, and 
mitigate impacts on St Ives and Huntingdon. 

Late 2020s / 
early 2030s if 

needed 

To be 
determined 

A141 capacity improvements between the B1090 Sawtry Way 
junction and the A141 future Huntingdon Bypass alignment if 
needed. 
Capacity upgrades on the existing A141 alignment between 
Huntingdon and Wyton Airfield if needed, in concert with the A141 
future Huntingdon bypass (see above). 

Mid 2020s 
To be 

determined 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

A1096 capacity enhancements around St Ives.  
Junction capacity enhancements on the A1096 around St Ives at the 
following locations. 

 Low Road. 

 Busway. 

 Meadow Lane. 

 Compass Point. 

To be 
determined 

To be 
determined 

B1090 traffic management.  
Measures to manage speed and capacity of traffic on the B1090 
Sawtry Way. Precise details of measures to be undertaken to be 
considered in tandem with the development of detailed proposals for 
Wyton Airfield site access in the context of the interventions noted 
above. 

To be 
determined 

To be 
determined 

Wider Huntingdon / St Ives area pedestrian / cycle network.  
A comprehensive network of high quality pedestrian / cycle routes 
linking the new town with key destinations in Huntingdon, St Ives, 
Alconbury Weald, Wyton Airfield and the surrounding ring of villages. 

To be 
determined 

To be 
determined 

Wintringham Park and Love’s Farm, St Neots, Huntingdonshire 
A428 / A1198 Caxton Gibbet junction improvements.  
(see also Bourn Airfield / West Cambourne above).  
Scheme to be identified, informed by Highways Agency’s Midlands to 
Felixstowe Route Based Strategy. May be delivered as part of the 
‘A428 Caxton Gibbet to Black Cat dualling scheme’ detailed in Figure 
4.2 

To be 
determined 

To be 
determined 

Ely area development, East Cambridgeshire 
Ely Southern Bypass.  
A southern bypass of Ely (see Error! Reference source not found.). 

By March 
2017 

£35M 

North Ely Highway Improvements.  
Site access from the A10, B1382 and Lynn Road. 

 Fourth arm at the B1382 Ely Road / Prickwillow Road / Kings 
Avenue Roundabout  

 A new access road from the B1382 Prickwillow Road / Kings 
Avenue roundabout to the A10 including a new junction with Lynn 
Road. 

 A new access road from Cam Drive to a new roundabout on the 
A10. 

2018 
Directly 

funded by 
developer 

Improved parking and interchange facilities at Ely Station. 
Measures to improve accessibility of the station and cater for more 
southbound trips from Ely by rail, reducing pressure on the A10. 

2018 £1M 

Cambridge Science Park Station. 
A new station serving the north side of Cambridge and the high tech 
business cluster centred on Cambridge Science Park (see Error! 
Reference source not found.). 

2016 £44M 

Bus improvements. 
Measures to provide reliable and timely bus links to Ely North, 
including: 
 The closure of New Barnes Avenue to through traffic 

 Bus gate on Brays Lane 

 Improvements to bus services and interchange facilities, 
particularly Ely City Centre 

 Real-time bus information and improvements to bus infrastructure 

2018 £2.7M 

Dualling of the A10 between the A142 Witchford Road and the 
A142 Angel Drove. 2020 £3M 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

Capacity improvements on the busiest section of the A10 Ely bypass, 
including additional selective entry arm widening at the roundabouts 
at either end of the section. 

A14 / A10 Milton Interchange improvements.  
Additional capacity at the Milton Interchange for movements between 
the A10 and A14, and the A14 and the A10 (see Waterbeach 
barracks above). 

To be 
determined 

£40M 

Wider Ely area pedestrian / cycle network.  
A comprehensive network of high quality pedestrian / cycle routes 
linking the Ely north development with key destinations in and around 
Ely. 

2018 
To be 

determined 

Fenland Market Town development 
A47 Wisbech junction capacity improvements package.  
 A47 / B198 Cromwell Road roundabout, Wisbech. 

 A47 / A1101 Elm High Road roundabout, Wisbech (scheme in 
Norfolk). 

 A47 / Broad End Road, Wisbech; priority junction replaced with a 
roundabout (scheme in Norfolk). 

2013-2017 £7M 

Wisbech river crossing and link road.  
A link road between the B198 South Brink / Cromwell Road and the 
B1169 Dowgate Road / A1101 Leverington Road, incorporating a 
new bridge crossing the River Nene Route to be determined. 

To be 
determined 

To be 
determined 

Freedom Bridge junction modifications and Wisbech bus station 
access.  
Removal or partial removal of exit on the south arm of the Freedom 
Bridge roundabout to Horse Fair, and providing a new signalised 
junction on Nene Quay for bus and car park access (dependant on 
redevelopment in area). 

To be 
determined 

To be 
determined 

Regeneration of Fenland Railway Stations. 
New car parking and station forecourt improvements at March. 

 Implementation of Whittlesea Station Masterplan. 

 Platform lengthening and new car park at Manea. 

 Support increased frequencies of trains serving the three 
stations. 

  

Wisbech south access road. 
A new access road to provide development access to allocations to 
the south of Wisbech on the current alignment of Newbridge Lane, 
with a new priority junction linking to an extension of Boleness Road. 

To be 
determined 

To be 
determined 

March junction improvements package. 
 A141 / Hostmoor Avenue junction. 

 A141 / B1099 Wisbech Road junction. 

 A141 / Gaul Road junction. 

 A141 / Burrowmoor Road junction. 

 Station Road / Broad Street / Dartford Road junction. 

 B1101 High Street / St Peters Road junction. 

To be 
determined 

£5.9M 

 

http://fenland.gov.uk/article/7346/Whittlesea-Station-Masterplan-Consultation
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C Additional schemes that are necessary to provide new capacity 
for growth and to address existing problems on the transport 
network 

The schemes in Error! Reference source not found. are required to provide 
capacity for growth across the transport network as a whole. While development may 
be required to directly contribute towards the delivery of some schemes, the 
measures in this table are generally more strategic in nature, and will have wider 
benefits than simply providing capacity for development. 

Figure 4.4. Additional schemes that are not currently programmed, but that are 
necessary to provide new capacity or to address existing problems on the 
transport network.  

Scheme / programme Delivery 
timescale 

Indicative 
cost 

Locally promoted major schemes 
March to Wisbech rail reinstatement  
Reinstate March to Wisbech rail services. A shuttle service between 
the towns should be viable, but further work is needed to consider in 
more detail the case for direct services to Cambridge, and for freight 
services to use the line. 

To be 
determined 

£50-75M 

March Northern Link Road.  
A link road between Hostmoor Avenue and Elm Road, March. 

To be 
determined 

To be 
determined 

Cambridge to Haverhill High Quality Passenger Transport.  
High quality bus priority – Haverhill to edge of Cambridge. Options 
that will be considered include: 

 A1307 comprehensive bus priority, Cambridge to Haverhill 

 Single track Busway parallel to A1307. 

 Twin track Busway, Haverhill to Shelford / Addenbrooke’s on 
alignment of the old Haverhill to Cambridge railway. 

 Hybrid A1307 / railway alignment Busway. 

To be 
determined 

To be 
determined 

A605 Whittlesey Access, Peterborough.  
Improves resilience, address existing and long standing congestion 
issues. 

To be 
determined 

To be 
determined 

Strategic Pedestrian / Cycle Network 

Cambridge cycle network.  
Upgrade and development of the pedestrian and cycle network in 
Cambridge, providing new links and upgrading existing links to 
provide a higher quality, more comprehensive network. 

Ongoing 
To be 

determined 

Third city centre cycle park, Cambridge.  
A third secure, accessible, high capacity  city centre cycle park  

To be 
determined 

To be 
determined 

Town cycle networks.  
Investment in pedestrian and cycle networks in the towns of 
Cambridgeshire, focusing on safety, amenity, and achieving more 
comprehensive networks that serve a greater number of destinations. 

Ongoing 
To be 

determined 

Rural pedestrian cycle network development.  
Networks of shorter distance routes between villages around key 
destinations in the rural area such a larger village centres, village 
colleges, doctor’s surgeries and major employment sites. 

To be 
determined 

To be 
determined 

Interurban cycle network.  To be To be 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

High quality pedestrian and cycle links between Cambridge, 
Peterborough, towns in Cambridgeshire and towns in neighbouring 
counties.  

determined determined 

Community led transport solutions 
Locally led solutions.  
Rolling programme of review of rural bus services to deliver locally 
led and appropriate transport services for rural communities. 

Ongoing 
Ongoing 
revenue 
funding   

Highways Agency road improvements 

A1 capacity improvements at Buckden 
Consideration of options for relieving congestion at the Buckden 
roundabout on the A1. Options considered will need to include a 
bypass feeding into the stretch of the A1 that will be widened as part 
of the A14 Cambridge to Huntingdon scheme. Work to be 
incorporated in the ‘A1 east of England feasibility study’ announced 
on 1 December 2014. 

To be 
determined 

Highway 
Agency 
funded 

A47 capacity improvements, Peterborough to Thorney bypass.  
Dualling of the A47 between Peterborough and the Thorney Bypass 
(scheme in Peterborough). 

To be 
determined 

Highway 
Agency 
funded 

A47 capacity improvements, Thorney bypass to Walton 
Highway.  
Dualling of the A47 between Thorney Bypass and Walton Highway 
(scheme primarily in Cambridgeshire, but with sections in 
Peterborough and Norfolk). 

To be 
determined 

Highway 
Agency 
funded 

A14 / A142 junction capacity improvements, Newmarket,  
Capacity to support growth in East Cambridgeshire and in 
Newmarket (scheme in Suffolk). 

To be 
determined 

To be 
determined 

Rail infrastructure capacity improvements 

Electrification of rural rail routes in Cambridgeshire and 
surrounding counties.  
 Felixstowe to Nuneaton (Newmarket to Peterborough in strategy 

area). 

 Cambridge to Newmarket. 

 Ely to Norwich. 
Electrification will allow electrically powered freight trains to serve 
Felixstowe Port from the north. It will also allow passenger services 
between Cambridge and Ipswich, Cambridge and Norwich, 
Peterborough and Ipswich and Stansted Airport and Birmingham 
New Street to be run using more widely available and flexible electric 
powered rolling stock. 

Lobbying for 
delivery in 

Network Rail 
Control 
Period 6 

(2019-24) 

Network Rail 
to fund and 

deliver. 

Addenbrooke’s station. 
A new station at Addenbrooke’s to serve the Cambridge Biomedical 
campus. Additional track capacity is likely to be needed between 
Cambridge Station and Shelford junction to facilitate this work, but 
growth in patronage on the railway and future growth are likely to 
necessitate such work. The station could be served by trains to 
London Kings Cross, London Liverpool Street and Stansted Airport, 
and trains on the Thameslink core route through central London. In 
addition, East West Rail services could serve the station. 

Early to mid-
2020s 

To be 
determined 

Rail service capacity improvements 
Additional opportunities arising from the Thameslink 
programme. 

To be 
determined 

Rail industry 
funded 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

Possibilities include: 

 Increase in frequency of semi fast and slow services between 
Cambridge and London (from two to four trains an hour). 

 Additional destinations to the south of London to be served direct 
from Cambridge, such as Maidstone East and Brighton. 

Cambridge to Ipswich service increase in frequency to half 
hourly.  
Additional double track capacity between Cambridge and Newmarket 
may be required to allow trains to pass. 

To be 
determined 

Rail industry 
funded 

New rolling stock on rural rail routes.  
New electric powered rolling stock on the rural routes noted above. 

To be 
determined 

Rail industry 
funded 

 

D Further schemes that may be needed, including in the longer 
term 

The schemes set out in this section fall in two categories. Firstly, there are schemes 
that may be needed to address capacity or congestion issues as a result of growth, 
but which the need for has not yet been established. If they are needed, they are 
more likely to be delivered in the medium to longer term, but depending on need, 
may be brought forward. 

Figure 4.5. Further schemes that may be needed, including in the longer term  

Scheme / programme Delivery 
timescale 

Indicative 
cost 

Locally promoted major schemes 
Cambridge orbital highway capacity. 
Schemes that may needed could include: 
 Additional capacity on M11 corridor between Trumpington and 

Girton. 

 Highway capacity between Addenbrooke’s Road and Babraham 
Road 

 Highway capacity between Babraham Road and Cherry Hinton 
(Yarrow Road) including tunnel under the Gogs. 

 Highway capacity between Airport Way and the A14 Fen Ditton 
junction. 

Longer term 
To be 

determined 

A505 capacity improvements. 
Consideration of measures that may be needed to provide additional 
capacity on the A505, particularly the busiest stretch between the 
A11 and M11 in the Duxford / Whittlesford / Pampisford area. 

Longer term 
To be 

determined 

A10 Harston and Hauxton capacity and access improvements 
Consideration of measures that may be needed to address the 
impacts of high traffic flows on the A10 in the villages of Harston and 
Hauxton, in the context of the overall strategy objectives to focus on 
provision of new transport capacity on public transport, walking and 
cycling. 

Longer term 
To be 

determined 

A1123 Earith. 
Monitor the impact and effectiveness of recent improvements to 
A1123 (which include raising levels, electronic signage & telemetry) 

Longer term 
To be 

determined 
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Scheme / programme Delivery 
timescale 

Indicative 
cost 

in Earith aimed at reducing impacts of flooding on accessibility. 
Depending on the results, further investigation of options may be 
needed to resolve traffic problems associated with the closure of the 
A1123 when the floodplain between the Old and New Bedford Rivers 
is flooded. Potential solutions would be considered in the context of 
the underlying trend of closures and the economic impact of those 
closures compared to the cost of a permanent solution. 

Highways Agency road improvements 

M11 capacity in Cambridge area.  
Consideration of need for capacity improvements between M11 
junctions 11 and 14 (Trumpington to Girton) in the medium to longer 
term, including consideration of junction capacity, and of hard 
shoulder running (Smart Motorways). 

To be 
determined 

Highway 
Agency 
funded 

M11 capacity improvements south of Cambridge. 
Consideration of need for capacity improvements between M11 
junctions 8 and 11 (Stansted Airport / Bishop’s Stortford to 
Trumpington) in the medium to longer term, including consideration 
of junction capacity, and of hard shoulder running. Work to be led by 
Highways Agency’s London to Leeds Route Strategy. 

To be 
determined 

Highway 
Agency 
funded 

A14 capacity improvements east of Cambridge. 
Consideration of need for capacity improvements between Milton 
Interchange and Newmarket in the medium to longer term. Work to 
be led by Highways Agency’s Midlands to Felixstowe Route Based 
Strategy. 

To be 
determined 

Highway 
Agency 
funded 

Rail infrastructure capacity improvements 

East West Rail. 
Subject to a business case for a route demonstrating a compelling 
economic case, support for the completion of the East West Rail 
central section on a route to be determined. 

Early to mid-
2020s 

Rail industry 
funded 

Cherry Hinton and Fulbourn stations. 
Consideration of new station(s) in the Cherry Hinton / Fulbourn area. 
Line speed improvements might be required to enable stops at 
station(s) to be fitted into existing timetable. Additional double track 
capacity between Newmarket and Cambridge might also be required 
if Ipswich to Peterborough service were running at a half hour 
frequency as per the proposal in Error! Reference source not 
found.. 

To be 
determined 

To be 
determined 

Newmarket west curve 
Reinstatement of the west curve at Newmarket between the Ely to 
Ipswich and Cambridge to Ipswich railway lines, allowing direct 
services to be run between Ely and the new station at Soham to 
Newmarket and Cambridge. 

To be 
determined 

Rail industry 
funded 

 

 

http://www.highways.gov.uk/our-road-network/managing-our-roads/improving-our-network/smart-motorways/
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Appendix C  Other infrastructure assumptions 

C.1 Education 

C.1.1 Child yield assumptions based on service provider interview with Paul van de Bulk of 
Cambridgeshire County Council’s education team held on 9th October 2015.   Other 
assumptions based on PBA 2012 study. 

Education infrastructure requirements 

C.1.2 Whilst the child yield assumption for the pre-school age group has been revised since the 
2012 Infrastructure Delivery Study (IDS), other age range yield assumptions remain 
unchanged.  The new pupil yield assumptions where the housing mix is not known are as 
follows: 

 Pre school - 23-33 children aged 0-3 per 100 dwellings 

 Primary school - 25-35 children aged 4-10 per 100 dwellings 

 Secondary school -18-25 children aged 11-16 per 100 dwellings 

C.1.3 See report of 8th September 2015 of the Children and Young People Committee – at the 
following link: 

http://www2.cambridgeshire.gov.uk/CommitteeMinutes/Committees/AgendaItem.aspx?agendaItemID=12029 

C.1.4 Cambridgeshire County Council’s preference for new school provision is as follows:  

 Primary school   1 FE – 2FE – 210 - 420 pupils 

 Secondary school   4 to 11 FE – 600 to 1,750 pupils (excluding Sixth Form) 

Education cost assumptions 

C.1.5 Cost information provided by the County Council has identified a cost per pupil for the 
construction of accommodation to provide for additional pupil places:  

 420 place Primary School - £8m (£19,050 per place) (based on Clay Farm Primary 
School Costs at Q4 2015); 

 750 place Secondary School -  £24.8m (£33,000 per place) (based on Trumpington 
Secondary School Costs at Q4 2015); 

 Early Years 60 place Pre School - £1.2m (£19,957 per place) (based on a stand alone 
children’s centre/pre-school setting  at Q1 2014) ; 

 Children’s Centre - £500,000 - It is acknowledged that costs will vary dependent on 
location size, facilities and timescales. 

Education funding assumptions 

C.1.6 The Department of Education (DfE) allocates funding New Pupil Places (Basic Need) 
Funding) to support local authorities in their statutory duty to ensure sufficient school places, 
by ensuring the provision of new school places where they are needed. 

http://www2.cambridgeshire.gov.uk/CommitteeMinutes/Committees/AgendaItem.aspx?agendaItemID=12029
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C.1.7 The resources available are allocated to local authority areas on the basis of relative need.  
For this purpose 'need' is measured in terms of forecast pupil growth for the period (provided 
by local authorities through the School Capacity returns).  Weightings are applied to take 
account of whether places are in primary or secondary schools, and are also adjusted to 
reflect the relative costs of building work in different regions across the country.  

C.1.8 Basic Need grants are paid in nine monthly instalments – May 2011 to January 2012.  These 
grants are not ring-fenced.  For Cambridgeshire County Council, the 2011-2012 allocation was 
£7,312,599.  It is considered that this is the core source of funding for new education 
infrastructure and based on this year’s allocation could represent funding in the region of £110 
million over fifteen years.   

C.1.9 Funding is also allocated by the DfE each year to primary and secondary schools for priority 
work on building, ICT and other capital needs. 

C.2 Health 

C.2.1 Assumptions based on service provider interview with Iain Burns of NHS Property held on 
14th October 2015.  

Health infrastructure requirements and cost assumptions 

C.2.2 A standard ratio of GP per patients can be used to indicate the number of GPs that future 
development is likely to require:  

 2.3 people per household 

 1,800 people per GP (Department of Health standard) 

 1 GP assumed to require 210 sq. m (including clinical consulting and waiting area) 

 £2,100 cost assumed per sq. m 

C.2.3 The current trend is to provide co-location with other services such as libraries, community 
hall, social services, residential developments etc. thus reducing capital costs.   

Health infrastructure funding assumptions 

C.2.4 Developer funding varies from 100% to zero contribution depending on site and viability.  The 
recent developments in the fringe settlements have provided a purpose built development with 
rent free periods ranging from 8 years to 15 years. 

C.3 Recreation and Leisure 

C.3.1 Assumptions based on PBA 2012 IDS report, which was based on Cambridge City Council’s 
Planning Obligations Strategy SPD and South Cambridgeshire Open Space in New 
Developments SPD.  

Recreation and leisure infrastructure requirements and cost assumptions 

C.3.2 The tables below set out the standards of provision used to identify infrastructure 
requirements. 
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Table C1: South Cambridgeshire Leisure Standards 

Type of Open Space Description Standard 

Outdoor Sports 

Facilities such as grass pitches for a 
range of sports, bowling greens, tennis 
courts, athletics tracks and multi-use 

games areas 

1.6 ha per 1,000 people 

 

Table C2: Cambridge City Leisure Standards 

Type of Open Space Description Standard 

Outdoor Sports Playing Pitches, Courts and Greens 1.2 ha per 1,000 people 

Indoor Sports 
Formal provision such as Sports Halls 

and Swimming Pools 

1 Sports Hall for  

13,000 people 

1 Swimming Pool for 

50,000 people 

 

C.3.3 Cambridge City Council Planning Obligations Strategy SPD (2010) identifies the costs of off-
site open space and recreation provision.  The document defines the following costs on a per 
person basis: 

 Outdoor Sports Facilities - £238 per person; and 

 Indoor Sports Facilities - £269 per person 

C.3.4 South Cambridgeshire Open Space in New Development SPD (2009) sets out the costs of 
offsite outdoor sport provision on a per person basis: 

 Outdoor Sport - £372 per person 

C.3.5 Cost information on refurbishment and improvements to leisure facilities provided by 
stakeholder has been supplemented by the Sport England Facility Calculator. This provides 
an indication of built leisure facility costs, including swimming pool, sports halls, indoor bowls 
and artificial pitches. 

Table C3: Built Leisure Infrastructure Costs 

Facility Sport England Estimated Costs 

Swimming Pool  £2,630,000 

Sports Halls £2,790,000 

Indoor Bowls £1,700,000 

Artificial Pitch £800,000 
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C.3.6 The cost of leisure facilities has also been benchmarked based on examples of recent built 
and planned leisure facilities locally. This illustrates the wide variation in costs depending on 
the content and scale of facilities. 

C.4 Libraries 

C.4.1 Assumptions based on PBA 2012 IDS report.  Key documents informing the assumptions 
include: 

 Cambridgeshire County Council Library Service Standards; 

 Museum and Library Archive Council – Public Libraries, Archives and New Development 
(2008); 

Library infrastructure requirements assumptions 

C.4.2 Cambridgeshire County Council Library Service Standards identified an indicative catchment 
population for four different sizes of library.  These include; 

 City Centre library 4,000 sqm for a population greater than 50,000; 

 Hub Library – 1,400 sqm for a population greater than 14,000; 

 Key library – 350 sqm for a population greater than 7,000; and 

 Community Library – 180 sqm for a population greater than 4,000. 

C.4.3 Cambridgeshire County Council identifies a standard of 30 sqm per 1000 people. 

C.4.4 The minimum size for a viable standalone community library is approximately 180 sqm, but in 
general, key and hub libraries consist of between 350 to 1,000 sqm, with central facilities 
being larger at approximately 4,000 sqm or larger. 

Library infrastructure cost assumptions 

C.4.5 Library building costs are derived from the Building Costs Information Service (BCIS) of the 
Royal Institution of Chartered Surveyors. 

C.4.6 Construction and initial fit out cost can vary by site and area. Using the BCIS data, this can be 
from £3,233 per square metre to £3,929 per square metre.  A recommended benchmark figure 
for East Anglia is £3,233 per sq. m. 

C.4.7 However, costs for enhancements and / or expansions to existing provision the cost will be 
lower.  Cambridgeshire County Council have identified that the costs represents 35% of the 
total construction figure, e.g. £1,135 per sqm 

Community and faith spaces 

C.4.8 Assumptions based on PBA 2012 IDS report.  Key documents informing the assumptions 
include: 

 South Cambridgeshire District Council Community Facilities Audit (2009); 

 Cambridge City Council Community Facility Audit (2004); 
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 Cambridgeshire Horizons, Facilities for Faith Communities in New Developments in the 
Cambridge Sub-Region (Three Dragons 2008); 

Community and faith space infrastructure requirement assumptions 

C.4.9 South Cambridgeshire District Council Community Facilities Audit (2009) identifies a standard 
of 111 square metres of community space per 1,000 people.  Cambridge City Council has no 
defined standards for the provision of community space. 

C.4.10 The Facilities for Faith Communities report (2008) suggests an indicative standard of 0.5 ha 
per 3,000 dwellings based on case studies of existing premises to population ratios.  The 
report highlights the dual use provided by many community centres and provides indicative 
premises sizes for Cambridge as follows:  

 300 sq. m will accommodate a small community centre with a hall, office, kitchen and 
toilets; and 

 3,000 sq. m will accommodate a community centre with large and small hall, health 
centre, cafe, youth facility and library. 

Community and faith space infrastructure cost assumptions 

C.4.11 South Cambridgeshire District Council Community Facilities Audit (2009) identifies a standard 
cost of £1,500 per sq. m. Though comparisons indicate this estimate is to be low. 

C.5 Cemeteries 

C.5.1 Assumptions based on PBA 2012 IDS report.   

Cemetery infrastructure requirement and cost assumptions  

C.5.2 The Institute of Crematorium and Cemetery Management (ICCM) have confirmed that 
nationally 28% of people choose to be buried and identified an indicative standard for the size 
of new cemetery as: 

 1 acre (0.4 ha) provides 700 cemetery plots (with access road, paths and parking). 

C.5.3 Peter Brett Associates (2012) used the phasing of the planned provision during 2012 to 
identify the annual population growth facilitated by new development to identify an indicative 
number of additional deaths per year and therefore additional cemetery plots needed over the 
period to 2031. Overall the requirement is for approximately 3,100 cemetery plots. This 
equates to 4.4 acres (1.8 ha) of new cemetery provision.   

Cemetery infrastructure cost assumptions 

C.5.4 The indicative costs of a new purpose built cemetery or cemetery extension has been 
provided by the ICCM based on previous examples. The cost reflects approximately 3 times 
current agricultural land price at £23,000-28,000 per hectare. The cost include land purchase 
and layout of access/landscaping.  

C.6 Police and Fire Services  

Police and fire infrastructure requirements and cost assumptions 

C.6.1 Assumptions on the level of police services applied to the growth scenarios in the 2012 IDS 
study are set out in the tables below. 
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Table C4: Police standards 

Infrastructure Standard 

Police officers  1 police officer per 564 households 

Police Support Staff  1 Police Support Staff per 757 households 

Custody Accommodation 1 sq m per 370 households 

Source: Cambridgeshire Police 2009 
 

Table C5: Police resource requirements 

Infrastructure Indicative Resource Requirements 

Police officers  63 police officers 

Police Support Staff  46 Police Support Staff  

Custody Accommodation 94 sq m of custody provision 

 

C.6.2 Cambridgeshire Fire and Rescue Service have also used a modelling and risk assessment 
toolkit, to identify specific infrastructure requirements.  

C.6.3 The costs of infrastructure requirements were identified directly by service providers to inform 
the 2012 IDS study.  Peter Brett Associates has sought to benchmark the costs of emergency 
facilities to illustrate the costs involved.  Due to the increasing trend of emergency facilities co- 
locating with other community and health facilities identifying specific costs is becoming 
increasingly complex, Indicative infrastructure costs include: 

 New police section station (without custody facilities) - £4 million; 

 Neighbourhood policing post – £250,000: 

 New fire station - £750,000 excluding land; and 

 Pumping appliance (Fire Engine) - £220,000. 

C.7 Formal Green Space, including Children’s Play 

C.7.1 Assumptions based on PBA 2012 IDS report.  Key evidence documents that informed these 
assumptions include: 

 Cambridge City Council Open Space Strategy (2011); 

 Recreation Study Audit and Assessment of Need for Outdoor Playspace and Informal 
Open Space in South Cambridgeshire; 

 Cambridge City Council’s Planning Obligations Strategy SPD; 
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 South Cambridgeshire Open Space in New Developments SPD; and 

 Cambridge Allotments – A Management Policy. 

 

Formal green space and children’s play space infrastructure requirements 

C.7.2 The South Cambridgeshire Open Space in New Developments SPD (2009) identifies the 
standards of provision. The table below shows the standards used to identify infrastructure 
requirements across South Cambridgeshire. 

Table C6: South Cambridgeshire Open Space Standards  

Type of Open Space Description Standard 

Children’s Play Space 

Formal equipped play areas and 
provision for teenagers including wheeled 

sports parks and macadam kick-about 
areas. Also includes areas for informal 
play, including grass kick-about areas 

0.8 ha per 1,000 people 

 

Informal Open Space 

 

Informal recreation space for walking and 
relaxing, ranging from formal planted 

areas and meeting places to wilder, more 
natural spaces, including green linkages. 

0.4 ha per 1,000 people 

 

 

C.7.3 The Cambridge City Council Open Space Strategy (2011) identifies the standards applicable 
in the city. The table below shows the standards used to identify infrastructure requirements 
within cross boundary urban extensions of Cambridge: 

Table C7: Cambridge City Council’s Open Space Standards  

Type of Open Space Description Standard 

Provision for children 
and teenagers 

Equipped children’s play areas 

and outdoor youth provision 
0.3 ha per 1,000 people 

Informal Open Space 
Recreation Grounds, parks and common 
land excluding equipped play areas and 
pitches and nature conservation sites. 

2.2 ha per 1,000 people 

Allotments Allotments (urban extensions only) 0.4 ha per 1,000 people 

 

C.7.4 In addition to open space, allotments and children’s play space, the infrastructure schedule 
includes some green infrastructure projects which have been identified in the Cambridgeshire 
Green Infrastructure Strategy and Cambridge City Nature Conservation Strategy. 

Formal green space and children’s play space infrastructure costs 

C.7.5 Cambridge City Council Planning Obligations Strategy SPD (2010) identifies the costs of off-
site open space provision.  The document defines the following costs: 

 Provision for Children and Teenagers - £316 per person 
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 Informal Open Space - £242 per person; and 

 Allotments (Urban Extensions only) - £52 per person. 

C.7.6 South Cambridgeshire Open Space in New Development SPD (2009) also sets out the costs 
of offsite outdoor sport provision on a per person basis: 

 Children's Play space (equipped / formal)  - £458 per person; 

 Children's Play space (unequipped / informal) - £32 per person; and 

 Informal Open Space - £69 per person. 

C.8 Household waste and recycling 

C.8.1 Cambridge City Council and South Cambridgeshire District Council now operate a joint waste 
service, officers from the service have updated information on the cost of refuse and recycling 
collection vehicles as at October 2015.  Cambridgeshire County Council provided updated 
information on the size and cost of household recycling centres.  All other information has not 
changed since the 2012 IDS. 

Household waste and recycling infrastructure requirements and cost 
assumptions 

C.8.2 New residential development will affect: 

 Household recycling centres (HRC) – new sites will typically be on 1.25 ha of land with an 
estimated cost of £3m to £5.5m 

 Refuse and recycling collection vehicles at £179,500 per recycling vehicle and £157,500 
per refuse vehicle, based on servicing 1,000 households a day. 

 Bring sites – the RECAP Design Guide SPD standard is for one additional Bring site per 
800 dwellings.  No cost identified. 

 Kerbside collection – involves new wheelie bin, recycling boxes, kitchen caddy and 
publicity material. Cost of £75 per dwelling assumption adopted but these do vary for 
Cambridge City Council dependent on whether the development provides houses or flats. 

 



Cambridge City Council and South Cambridgeshire District Council IDS Study 2015 
 
 

 

Appendix D  Infrastructure projects in IDS 2015 
This appendix lists the projects that have informed the 2015 IDS.  The focus has been on refining the 
transport, education and health information from the 2013 IDS study.  Other infrastructure inputs will 
be refined as part of ongoing work with service providers by the local authorities 

D.1 Transport – busway / buses 

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

City Deal or 
not?

234 Histon Road bus priority (B1049) - bus priority measures between Histon 

Interchange and junction of Histon Rd, Huntingdon Rd, and Victoria Rd

Essential mitigation 2016-21 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Cambridge radials £4,300,000 YES

235  Milton Road  bus priority (A1309) - between Milton Interchange and 

Mitcham's corner, Cambridge

Essential mitigation 2016-21 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Cambridge radials £23,000,000 YES

236 Madingley Road bus priority (part of the wider A428 corridor(Cambourne) 

City Deal Corridor.  Referred to as the A1303 bus priority M11 to Queens 

Road Cambridge scheme in the LTP). High quality on-line bus priority 

measures between M11 and Queen's Road Cambridge .  This link will 

form part of a longer segregated bus route between the Caxton Gibbet 

roundabout and Cambridge, helping to facilitage development both at West 

Cambourne /Bourn Airfield and further afield in St Neots.

Essential mitigation 2016-21 Transport busway/bus South 

Cambridgeshire 

Cambourne 

West/Bourn Airfield

St Neots/Cambridge 

corridor

£34,600,000 YES

237 Cambridge orbital bus priority - Histon Road to Madingley Road Desirable 2016-21 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Cambridge orbital £0 NO

238 A1307 Hills Road 'Project Cambridge ' - Connecting Cambridge rail station 

and city centre using a high quality green link.

Essential mitigation 2016-21 Transport busway/bus Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £25,800,000 YES

239 Cambridge orbital bus priority - Newmarket Road to Cambridge Science 

Park Station 

Essential mitigation 2021-26 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Cambridge orbital £64,700,000 YES

240 Cambridge orbital bus priority - Cambridge Ring Road,  Addenbrooke's to 

Newmarket Road

Essential mitigation 2021-26 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Cambridge orbital £18,700,000 YES

399 Cambridge orbital bus priority - Western Orbital busway/bus priority 

parallel to M11 corridor

Essential mitigation 2021-26 Transport busway/bus South 

Cambridgeshire 

Cambridge fringe Cambridge orbital £23,040,000 YES

241  Newmarket Road bus prioirty / busway  (A1303 ) - phase 1 - 

comprehensive segregated bus priotiy / busway on Newmarket Road into 

Cambridege between Airport Way / East Road  ((Elizabeth Way to Abbey 

Stadium)

Essential mitigation 2021-26 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Newmarket/Cambridg

e corridor

£54,800,000 YES

241b  Newmarket Road bus prioirty / busway  (A1303) - phase 2 - 

comprehensive segregated bus priotiy / busway on Newmarket Road into 

Cambridege between Abbey Stadium and junction with Airport Way 

Essential mitigation 2021-26 Transport busway/bus Cambridge Urban 

Area 

Cambridge fringe Newmarket/Cambridg

e corridor

£39,800,000 YES

410 A1307 corridor bus priority - bus priority measures past congestion on the 

A1307 corridor between Haverhill and Cambridge

Essential mitigation 2016-21 Transport busway/bus South 

Cambridgeshire 

Rural settlements Haverhill/Cambridge 

corridor

£36,000,000 YES

417 A428  to M11 segregated bus links High quality segregated bus priority 

measures between the A428 junction with the A1303 and the junction of the 

M11. May includes on-line and off line bus priority measures between the 

A428 and M11.

Essential mitigation 2016-21 Transport busway/bus South 

Cambridgeshire 

Cambourne 

West/Bourn Airfield

St Neots/Cambridge 

corridor

£13,000,000 YES

772 Hauxton to Trumpington Busway / bus priority - segregated bus access 

from the new Hauxton PR site to the busway at the Trumpington PR site and 

to Trumpington Rd

Essential mitigation 2021-26 Transport busway/bus South 

Cambridgeshire 

Northstowe Royston/Cambridge 

corridor

£15,800,000 YES

782 Bourn Airfield / Cambourne busway (growth area bus links) Segregated 

bus links from A428 at Caxton Gibbet connecting West Cambourne, 

Cambourne and Bourne Airfield and continuing a segregated route to the 

junction of the A1303/A428.  The link will help to facilitate the developemnt of 

the strategic sites at West Cambourne and Bourn Airfield by forming part of a 

longer segregated bus route between this part of the A428 and Cambridge.  

Essential mitigation 2021-26 Transport busway/bus South 

Cambridgeshire 

Cambourne 

West/Bourn Airfield

St Neots/Cambridge 

corridor

£28,800,000 YES

1395 Waterbeach to North Cambridge busway - a busway link from the station 

and town centre to north Cambridge including a fully segregated crossing of 

the A14 Trunk Road

Essential mitigation 2026-31 Transport busway/bus South 

Cambridgeshire 

Waterbeach New 

Town

Ely/Cambridge 

corridor

£46,100,000 YES

243 Bus priority - Chesterton Road Desirable 2021-26 Transport busway/bus South 

Cambridgeshire 

Cambridge fringe Cambridge £0 NO

244 Bus priority - East Road Desirable 2021-26 Transport busway/bus South 

Cambridgeshire 

Cambridge fringe Cambridge £0 NO

785 Network focused on catchments of Comberton Village College, Gamlingay 

Village College and the new secondary school at Cambourne

Desirable 2016-21 Transport busway/bus South 

Cambridgeshire 

Rural settlements St Neots/Cambridge 

corridor

£5,000,000 NO

786 Network connecting transport interchanges along corridor Desirable 2016-21 Transport busway/bus South 

Cambridgeshire 

Rural settlements St Neots/Cambridge 

corridor

£5,000,000 NO

787 Network connecting employment sites on corridor Desirable 2016-21 Transport busway/bus South 

Cambridgeshire 

Rural settlements St Neots/Cambridge 

corridor

£5,000,000 NO
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D.2 Cycleways 

 

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

City Deal or 
not?

338 Provision of a third City Centre cycle park Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £2,000,000 NO

356 Chisholm trail links and bridge - Provision of a strategic cycle way 

connecting Addenbrooke's to Cambridge Science Park and the Biomedical 

campus.  River crossing between Chesteron and Ditton Meadows

Essential mitigation 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £7,500,000 YES

404 Direct, segregated pedestrian and cycle route from north Cambridge to the 

Cambridge Research Park 

Desirable 2021-26 Transport cycleways South 

Cambridgeshire 

Rural settlements Non transport 

corridor

£5,000,000 NO

405 Wider Waterbeach pedestrian / cycle network - a comprehensive network 

of high quality pedestrian / cycle routes linking the town with key destination in 

Cambridge and surrounding villages

Essential mitigation 2026-31 Transport cycleways South 

Cambridgeshire 

Waterbeach New 

Town

Ely/Cambridge 

corridor

£14,400,000 YES

753 Create network focused on catchment of Linton Village College Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Haverhill/Cambridge 

corridor

£2,000,000 NO

754 Create cycle network connecting to transport interchanges along the corridor Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Haverhill/Cambridge 

corridor

£2,000,000 NO

755 Complete direct cycle route from Cambridge to Babraham Research Campus 

and Granta park outwards towards Haverhill

Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Haverhill/Cambridge 

corridor

£2,000,000 NO

764 Cambridge to Royston cycle link - Off road strategic cycle link between 

Cambridge and Royston - A10 (south).

Essential mitigation 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Royston/Cambridge 

corridor

£7,200,000 YES

765 Improved links to transport interchanges, village colleges Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Royston/Cambridge 

corridor

£2,000,000 NO

774 Create network focused on catchment of Sawston Village College Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Saffron 

Walden/Cambridge 

corridor

£2,500,000 NO

775 Create network connecting to transport interchanges along A1301 corridor Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Saffron 

Walden/Cambridge 

corridor

£2,500,000 NO

776 Create network connecting employment sites at Babraham, Granta Park and 

Genome campus

Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Saffron 

Walden/Cambridge 

corridor

£2,500,000 NO

777 Continue cycle route outwards from Shelford along corridor towards Saffron 

Walden

Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Saffron 

Walden/Cambridge 

corridor

£2,500,000 NO

779 Bourn Airfield/ wider Cambourn pedestrian / cycle route programme links 

to west Cambridge, Papworth Everard, Highfields, Hardwick, Caxton, Bourn, 

Caldecote, Comberton, Bar hill and Dry Draton. A fully segregated direct route 

to Cambridge from the new developments along the A428 is necessary to 

encourage significant numbers of people to use bike instead of car into 

Cambridge.

Essential mitigation 2016-21 Transport cycleways South 

Cambridgeshire 

Cambourne 

West/Bourn Airfield

St Neots/Cambridge 

corridor

£8,400,000 YES

1398 Saffron Walden and Haverhill corridors cycle and pedestrian routes - 

comprehensive network of cycling and walking along the corridor to link 

residential with employment centres.

Essential mitigation 2021-26 Transport cycleways South 

Cambridgeshire 

Rural settlements Haverhill/Cambridge 

corridor

£4,800,000 YES

1399 City Centre capacity improvements/ cross city cycle improvements 
(phases 1 and 2) - capacity improvements in the city centre including an 

extended city centre cycle park, improved surfacing, streetscape 

enhancements to improve legibility, a nework of segregated routes on arterial 

roads, safe junctions, crossings and newtork of quieter streets

Essential mitigation 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £22,700,000 YES

new

Cycle link from Darwin Green to Welbrooke Way Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £0 NO

Improved pedestrian facilities at Barton Rd/Grantchester Street junction Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £300,000 NO

Ring Fort Path: link from Orchard Park to B1049/A14 rbt Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £350,000 NO

new

Cycle route connecting Histon and Girton to Darwin Green via NIAB bridge 

over A14

Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Cambridge fringe Non transport 

corridor

£500,000 NO

Pedestrian  and cycle crossing on B1049 Cambridge Rd, Impington Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £100,000 NO

new

Upgrade cycle path from Darwin Green to Histon Rd via path at Cavesson 

Court/Tavistick Rd

Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Non transport 

corridor

£165,000 NO

Chesterton Rd cycle improvements Desirable 2016-21 Transport cycleways Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £1,000,000 NO



Cambridge City Council and South Cambridgeshire District Council IDS Study 2015 
 
 

 

 

Bridge St pedestrian improvements: Jesus Lane and Round Church Street Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £75,000 NO

Green End Rd cycle improvements Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £725,000 NO

Cycle improvements at Elizabeth Way/Chesterton Road rbt Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £650,000 NO

new

Milton Rd to Cambridge North station pedestrian/cycle route Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Improvements to Coldham's Lane cycle facilities Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Jesus Green Lock new cycle bridge Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £1,800,000 NO

Improvements to Barnwell Rd/ Newmarket Rd/ Wadloes Rd for cyclists Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £1,000,000 NO

Ditton Lane crossing improvements for cyclists Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £400,000 NO

Riverside cycling and walking improvements between Priory Road and 

Stanley Rd

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £1,000,000 NO

Ditton Lane/Ditton Meadows cycle and pedestrian route improvements Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Replace bridge over railway on Tins cycle path Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £600,000 NO

Coleridge Rd, Mill Rd junction improvement for pedestrians Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £100,000 NO

Mill Rd/Devonshire Rd junction improvements for cyclists Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £200,000 NO

new

Extension to Grand Arcade cycle park Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £200,000 NO

Improvements to cycle route between Addenbrooke's and The Shelfords Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Cherry Hinton Rd/Mowbray Rd to Cherry Hinton Rd/Wulfston Way cycle 

safety improvements

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £400,000 NO

Ramp/steps from Long Road Bridge to CGB cycle route Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £300,000 NO

Lighting of The Busway maintenance/cycle track: Addenbrooke's spur Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £100,000 NO

Cycle improvements to Cherry Hinton High Street phase 2 Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Improvements for cyclists to Sainsbury's rbt Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Cherry Hinton Rd cycleway improvements: between Hills Rd & Perne Rd Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Cherry Hinton Rd cycleway improvements: between Perne Rd & Queen 

Edith's Way

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £1,000,000 NO

Fulbourn: cycle improvements along Cambridge Rd - new lighting Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Cycling improvements at Brooklands Avenue/Trumpington Rd junction linking 

to New But and Coe Fen cycle routes

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £600,000 NO

A1301 Shelford Rd/Cambridge Rd cycleway widening and improvements 

between A1309 and Shelfords

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £2,000,000 NO

Improvements to Fen Causeway/Trumpington Rd/Lensfield road junctions Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £300,000 NO

Improvements to path between Chery Hinton and Fulbourn (along railway) Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £400,000 NO

Queen Edith's Way/Fendon Rd rbt - cycle safety improvements Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Queen Edith's Way cycleway widening Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £2,000,000 NO

Hills Rd/Long Rd junction improvements Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

cycle improvements Budgens rbt, Perne Rd Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £500,000 NO

Inbound cycle lane on Girton Rd to link with new cycle route on Huntingdon 

Rd

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £250,000 NO

Cycle and pedestrian crossing of Girton Rd Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £50,000 NO

Widened shared cycle and pedestrian footpath on Milton Rd between CGB 

and Science Park

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £100,000 NO

Segregated cycle lanes along King's Hedges Rd on approach to Milton Rd Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £130,000 NO

232 Provision of a cycle park at Cambridge Station Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge fringe Cambridge £2,500,000 NO

760 Interurban cycle network Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements Huntingdon/Cambridg

e corridor

£0 NO

778 Improve interchange facilities at Shelford, Whittlesford Parkway and Great 

Chesterford stations

Desirable 2021-26 Transport cycleways South 

Cambridgeshire 

Rural settlements Saffron 

Walden/Cambridge 

corridor

£0 NO

785 Network focused on catchments of Comberton Village College, Gamlingay 

Village College and the new secondary school at Cambourne

Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements St Neots/Cambridge 

corridor

£5,000,000 NO

786 Network connecting transport interchanges along corridor Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements St Neots/Cambridge 

corridor

£5,000,000 NO

787 Network connecting employment sites on corridor Desirable 2016-21 Transport cycleways South 

Cambridgeshire 

Rural settlements St Neots/Cambridge 

corridor

£5,000,000 NO

Castle Street improvements for cyclists and pedestrians. Between Mount 

Pleasant/ Huntingdon Rd/ Victoria Rd and Chesterton Lane/Magdelene 

Street/ Northampton St junctions

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Tenison Rd/Devonshire Rd traffic calming Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Mill Rd, Brookfields, Perne Rd junction improvements for pedestrians and 

cyclists

Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Improvements to Robin Hood junction Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Addenbrooke's Rd/Shelford Rd junction improvements Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Silver Street improvements for pedestrians and cyclists Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Silver Street/Queen's Rd Junction Improvements Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO

Cherry Hinton to Shelfords orbital cycle route Desirable 2016-21 Transport cycleways Cambridge Urban 

Area 

Cambridge city 

centre

Cambridge £0 NO
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D.3 Transport – highways, public realm, park & ride 

 

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

City Deal or 
not?

14 Newmarket Road/ Airport Way Park & Ride (A1303) phase 3 - A new PR 

site at the junction with Airport Way and Newmarket Road to replace and 

enlarge the current Newmarket Road site and take advantage of bus priority 

measures on the A1303 / A1134 between Airport Way and Elizabeth Way.

Essential mitigation 2021-26 Transport park and ride Cambridge 

Urban Area 

Cambridge fringe Newmarket/Cambrid

ge corridor

£17,300,000 YES

15 Murketts Corner Junction Enhancement Desirable 2011-16 Transport highway Cambridge 

Urban Area 

Cambridge fringe Cambridge £0 NO

143 Mill Road - public realm and highways improvements to support this retail-

focused area.

Desirable 2011-16 Transport publc realm Cambridge 

Urban Area 

East area - CUA Cambridge £2,000,000 NO

144 Fitzroy/Burleigh St/Grafton Area of Major Change.  Main works would be to 

the frontage of East Road and to Burleigh St in order to improve the public 

realm.

Desirable 2011-16 Transport publc realm Cambridge 

Urban Area 

West /Central - CUA Cambridge £1,000,000 NO

145 Mitcham's Corner improvements - TBC subject to City Deal Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

West /Central - CUA Cambridge £0 NO

146 Old Press/Mill Lane highways improvements to over-congested and 

dangerous junctions and public realm improvements on the back of 

redevelopment and infilling of this historic 1-2 block area.

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

West /Central - CUA Cambridge £1,000,000 NO

147 Public Realm Improvements to Riverside Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £4,109,000 NO

148 Neighbourhood Centre Public Realm Improvements (Arbury Court, 

Trumpington High Street, Barnwell Road Shops, Carlton Way Shops and 

Cambridge Leisure Park)

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £7,346,500 NO

149 Public Realm City Centre Projects 1: Market Square incl. Market Hill 

(Guildhall north) & St. Mary's St

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £5,523,750 NO

150 Public Realm City Centre Projects 2: St Mary's Passage Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £306,000 NO

151 Public Realm City Centre Projects 3: Sidney Street (Hobsons St to Jesus 

Lane)

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £2,833,500 NO

152 Public Realm City Centre Projects 4: Market Street Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £720,750 NO

153 Public Realm City Centre Projects 5: Market Passage Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £273,000 NO

154 Public Realm City Centre Projects 6: Petty Cury Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £666,000 NO

155 Public Realm City Centre Projects 7: Guildhall area incl. Guildhall Street, 

Wheeler St & Peas Hill

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £1,748,250 NO

156 Public Realm City Centre Projects 8: Rose Crescent Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £435,750 NO

157 Public Realm City Centre Projects 9: Corn Exchange Street Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £1,419,000 NO

158 Public Realm City Centre Projects 10: St. John's Street Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £2,767,500 NO

159 Public Realm City Centre Projects 11: Bridge Street (Jesus Lane to St. John's 

Street)

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £862,500 NO

340 Safety improvements at the Trumpington Street/Fen Causeway/Lensfield 

Road/Trumpington Road junction

Desirable 2021-26 Transport highway Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £0 NO

344 Extension to Core Traffic Scheme to cover Maid's Causeway Desirable 2021-26 Transport highway Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £0 NO

406 Mitigation of local impacts - Measures required to mitigate the traffic impact 

of the new town on Horningsea, Fen Ditton, Milton and Landbeach

Essential mitigation 2026-31 Transport highway South 

Cambridgeshire 

Waterbeach New 

Town

Ely/Cambridge 

corridor

£0 NO

409 Improved interchange at Ely and Waterbeach Desirable 2021-26 Transport park and ride South 

Cambridgeshire 

Rural settlements Ely/Cambridge 

corridor

£0 NO

410b An outer Park & Ride site on A1307 -  located between Linton and the A11 

to provide additional PR capacity on the corridor and intercept car trips further 

out from Cambridge.

Essential mitigation 2016-21 Transport park and ride South 

Cambridgeshire 

Rural settlements Haverhill/Cambridge 

corridor

£7,200,000 YES

417b A428 corridor  Park & Ride - One or more Park & Ride or rual interchange 

sites accessed from the A428 to take advantage of the bus priority measures 

on the A1303 between the A428 and the M11

Essential mitigation 2016-21 Transport park and ride South 

Cambridgeshire 

Cambourne 

West/Bourn Airfield

St Neots/Cambridge 

corridor

£11,500,000 YES

752 Expansion of Milton P&R to 2,000 spaces Desirable 2021-26 Transport park and ride South 

Cambridgeshire 

Rural settlements Ely/Cambridge 

corridor

£0 NO

761 Longstanton P&R expansion Desirable 2021-26 Transport park and ride South 

Cambridgeshire 

Rural settlements Huntingdon/Cambrid

ge corridor

£0 NO

766 A10 Foxton level crossing replacement with bridge or underpass on short 

bypass alignment

Essential mitigation 2021-26 Transport highway South 

Cambridgeshire 

Rural settlements Royston/Cambridge 

corridor

£21,600,000 YES

769 Hauxton (A10 South) Park & Ride - new provision complementing the 

existing Trumpington PR site (coupled with scheme 772 busway)

Essential mitigation 2021-26 Transport park and ride South 

Cambridgeshire 

Rural settlements Royston/Cambridge 

corridor

£17,300,000 YES

780 Mitigation of local impacts- measures required to mitigate the traffic impact 

of the strategic sites on Bourn, Caldecote, Toft, Comberton and Barton

Essential mitigation 2016-21 Transport highway South 

Cambridgeshire 

Cambourne 

West/Bourn Airfield

St Neots/Cambridge 

corridor

£0 NO

1395b A10 corridor outer Park & Ride site - PR sites on the A10 to intercept 

traffice from the nort of Waterbeach, served by new busway link to 

Cambridge, Alignment tbd

Essential mitigation 2026-31 Transport park and ride South 

Cambridgeshire 

Waterbeach New 

Town

Ely/Cambridge 

corridor

£11,500,000 YES

1396 A10 dualling and junctions (on an alignment tbd) for general traffic 

between the northernmost access to the new town and the Milton Interchange 

of the A10 and the A14

Essential mitigation 2026-31 Transport highway South 

Cambridgeshire 

Waterbeach New 

Town

Ely/Cambridge 

corridor

£63,400,000 YES

new

Remodelling of Elizabeth Way rbt' inline with Eastern Gate SPD Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

East area - CUA Cambridge £0 NO

new

Comprehensive movement and place based design strategy for Newmarket 

Rd & East Rd' as outlined within Eastern Gate SPD

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

East area - CUA Cambridge £0 NO

new

Remodelling of St Matthew's Street junction' as outlined in Eastern Gate SPD Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

East area - CUA Cambridge £0 NO

new
Remodelling of Coldham's Lane/Newmarket Rd jct' inline with Eastern Gate 

SPD

Desirable 2016-21 Transport publc realm Cambridge 

Urban Area 

East area - CUA Cambridge £0 NO

new

Improvements to Gonville Place, Mill Rd, East Rd, Parkside jct Desirable 2016-21 Transport highway Cambridge 

Urban Area 

Cambridge city 

centre

Cambridge £850,000 NO

1396b A14 / A10 Milton Interchange improvements - additional capacity at the Milton 

Interchange for general traffic movement between A10 and A14 and vice 

versa.  

Essential mitigation 2026-31 Transport highway South 

Cambridgeshire 

Waterbeach New 

Town

Ely/Cambridge 

corridor

£66,400,000 Yes
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D.4 Education  

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

230 Morley Memorial - provision of early years day care Essential mitigation
2016-21

Education primary & 

secondary

Cambridge 

Urban Area 

South area - CUA N/A £3,000,000

326 Additional 4FE Secondary school  provision to be linked to solution for 

existing shortfall in City

Essential mitigation 2016-21
Education primary & 

secondary

Cambridge 

Urban Area 

East Area - CUA N/A £20,000,000

1377 Cambourne VC  Secondary School  expansion by 2FE   Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £4,600,000

135

1 FE Primary School and early years provision (new schools or expansions to 

be determined in the South of the City)

Essential mitigation 2016-21 Education primary & 

secondary

Cambridge 

Urban Area 

South area - CUA N/A £14,200,200

136

Up to 2 FE Primary School and early years provision (new schools or 

expansions to be determinedin the East of the City)

Essential mitigation 2021-26 Education primary & 

secondary

Cambridge 

Urban Area 

East area - CUA N/A £7,100,100

569

2 FE Primary School with Early Years provision for first phase of Bourne 

Airfield new settlement  

Essential mitigation 2021-26
Education primary & 

secondary

South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £8,510,000

570

New Primary School (2 Form Entry) & Early Years provision to serve the 

Cambourne West New Settlement 

Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Cambourne West N/A £8,510,000

580

6FE Secondary School Bourn Airfield new settlement  Essential mitigation 2031-41 Education primary & 

secondary

South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £24,000,000

706

Orchard Park - additional Early Years and Childcare provision Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Cambridge fringe N/A £400,000

572

Phase 2 - 2FE Primary Schoolwith early years Bourn Airfield new settlement 

(second primary school)

Essential mitigation 2031-41 Education primary & 

secondary

South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £8,510,000

573

Phase 2 - 2FE Primary School with early years Bourn Airfield new settlement 

(third primary school)

Essential mitigation 2031-41 Education primary & 

secondary

South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £8,510,000

581a 2FE Primary School and Early Years to serve Waterbeach  Essential mitigation 2021-26 Education primary & 

secondary

South 

Cambridgeshire 

Waterbeach New 

Town

N/A £8,510,000

581b 2FE Primary School and Early Years to serve Waterbeach  Essential mitigation 2026-31 Education primary & 

secondary

South 

Cambridgeshire 

Waterbeach New 

Town

N/A £8,510,000

new Post 2031 10FE worth of Primary Schools and Early Years to serve 

Waterbeach  

Essential mitigation 2031-41 Education primary & 

secondary

South 

Cambridgeshire 

Waterbeach New 

Town

N/A £42,550,000

new 4FE Secondary School to serve Waterbeach Essential mitigation 2026-31 Education primary & 

secondary

South 

Cambridgeshire 

Waterbeach New 

Town

N/A £16,000,000

new 10FE of additional Secondary School provision to serve Waterbeach beyond 

2031

Essential mitigation 2031-41 Education primary & 

secondary

South 

Cambridgeshire 

Waterbeach New 

Town

N/A £36,000,000

new  2 FE Primary School with Early Years provision to serve Land north of Cherry 

Hinton 

Essential mitigation 2016-21 Education primary & 

secondary

Cross border North of Cherry 

Hinton

N/A £8,510,000

new 2FE Secondary School need to serve Land north of Cherry Hinton via 

expansion of a new 6 FE school at Cherry Hinton

Essential mitigation

2021-26

Education primary & 

secondary

Cross border North of Cherry 

Hinton

N/A £8,000,000

New 2FE expansion of the existing Secondary School  at Cambourn West to serve 

plan growth

Essential mitigation

2021-26

Education primary & 

secondary

South 

Cambridgeshire 

Cambourne West N/A £8,000,000

869 Bottisham Village Expansion 1FE Secondary School Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £3,250,000

874 Fulbourn - Primary School expansion Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £1,750,000

875 Harston Primary School expansion Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £2,000,000

876 Melbourne Primary School expansion Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £2,200,000

878
Sawston Primary School - 1FE expansion

Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £1,800,000

1386 Hardwick Second Campus (Cambourne) - 1 FE Primary expansion Essential mitigation 2016-21 Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £2,360,000

New Hatton Park (1Form Entry) Primary and Early Years School Essential mitigation

2016-21

Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £2,000,000

New Meldreth expansion to 1 FE primary and Early Years Essential mitigation

2016-21

Education primary & 

secondary

South 

Cambridgeshire 

Rural settlements N/A £2,000,000
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Libraries and health 

 

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

57 Small scale alterations of Milton Road library/ Rock Road libraries (20 Sqm) Desirable 2016-21 Libraries Cambridge 

Urban Area 

North Area - CUA N/A £22,640

58 Small scale alterations of Milton Road library/ Rock Road libraries (20 Sqm) Desirable 2021-26 Libraries Cambridge 

Urban Area 

North Area - CUA N/A £22,640

59 Small scale alterations of Milton Road library/ Rock Road libraries (14 Sqm) Desirable 2026-31 Libraries Cambridge 

Urban Area 

North Area - CUA N/A £15,848

80 Extension and/or Improvements

to Cherry Hinton library  (20 Sqm)

Desirable 2016-21 Libraries Cambridge 

Urban Area 

South Area - CUA N/A £22,640

81 Extension and/or Improvements

to Cherry Hinton library  (19 Sqm)

Desirable 2021-26 Libraries Cambridge 

Urban Area 

South Area - CUA N/A £,21,508

82 Extension and/or Improvements to Cherry Hinton library (16 Sqm) Desirable 2026-31 Libraries Cambridge 

Urban Area 

South Area - CUA N/A £18,112

110 Improvements to city-wide health infrastructure Desirable 2021-26 Health Cambridge 

Urban Area 

Cambridge fringe N/A £0

127 Extension/alteration/relocation to existing library provision (14 Sqm) Desirable 2021-26 Libraries Cambridge 

Urban Area 

Station Area - CUA N/A £15,848

269 Extend or improve to East Barnwell Health Centre or reprovide new facility 

(Newmarket Road)

Desirable 2016-21 Health Cambridge 

Urban Area 

East Area - CUA N/A £2,200,000

308 Extension, alterations or relocation of existing library provision Desirable 2016-21 Libraries South 

Cambridgeshire 

Cambridge fringe N/A £13,900

486 Community Health facility for provision of a range of Primary and Community 

services. Approx 1000 sm, GIA plus parking and access.

Desirable 2021-26 Health South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £440,000

495 New key library 350 sqm Desirable 2031-41 Libraries South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £1,131,550

505 Community Health facility improvements or new facility Desirable 2016-21 Health South 

Cambridgeshire 

Cambourne West N/A £825,000

509 Extension, alterations or relocation of existing library provision Desirable 2026-31 Libraries South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £267,251

547 Extension, alterations or relocation of existing library provision Desirable 2016-21 Libraries South 

Cambridgeshire 

Rural settlements N/A £9,056

548 Extension, alterations or relocation of existing library provision Desirable 2021-26 Libraries South 

Cambridgeshire 

Rural settlements N/A £6,792

549 Extension, alterations or relocation of existing library provision Desirable 2026-31 Libraries South 

Cambridgeshire 

Rural settlements N/A £7,924

561 Extension, alterations or relocation of existing  provision/ mobile library stop Desirable 2021-26 Libraries South 

Cambridgeshire 

Rural settlements N/A £7,924

577 Extension, alterations or relocation of existing library provision Desirable 2016-21 Libraries South 

Cambridgeshire 

Rural settlements N/A £6,792

578 Extension, alterations or relocation of existing library provision Desirable 2021-26 Libraries South 

Cambridgeshire 

Rural settlements N/A £4,528

579 Extension, alterations or relocation of existing library provision Desirable 2026-31 Libraries South 

Cambridgeshire 

Rural settlements N/A £4,528

597 Extension, alterations or relocation of existing library provision Desirable 2016-21 Libraries South 

Cambridgeshire 

Rural settlements N/A £1,264

618 Extension, alterations or relocation of existing library provision Desirable 2021-26 Libraries South 

Cambridgeshire 

Rural settlements N/A £16,980

619 Extension, alterations or relocation of existing library provision Desirable 2026-31 Libraries South 

Cambridgeshire 

Rural settlements N/A £19,244

677 New community hub with 180 sq m library Desirable 2016-21 Libraries South 

Cambridgeshire 

Rural settlements N/A £1,250,000

704 Extension, alterations or relocation of existing library provision Desirable 2021-26 Libraries South 

Cambridgeshire 

Rural settlements N/A £5,660

705 Extension, alterations or relocation of existing library provision Desirable 2026-31 Libraries South 

Cambridgeshire 

Rural settlements N/A £7,924

723 New Community Health facility Desirable 2026-31 Health South 

Cambridgeshire 

Waterbeach New 

Town

N/A £2,900,000

728 New hub library 1,400 sqm Desirable 2031-41 Libraries South 

Cambridgeshire 

Waterbeach New 

Town

N/A £4,526,200
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D.5 Community facilities 

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

92 New community facility at

Brunswick site, Newmarket Road

Desirable 2011-16 Community facilities Cambridge 

Urban Area 

West /Central - CUA N/A £300,000

109 Provision of new or extended cemetery (1.3 ha) Desirable 2016-21 Community facilities Cambridge 

Urban Area 

Cambridge fringe N/A £30,000

262 On site allotments and community gardens (0.71 ha) Desirable 2016-21 Community facilities Cambridge 

Urban Area 

East Area - CUA N/A £91,287

263 On site allotments and community gardens (0.75 ha) Desirable 2021-26 Community facilities Cambridge 

Urban Area 

East Area - CUA N/A £98,288

264 On site allotments and community gardens (0.15 ha) Desirable 2026-31 Community facilities Cambridge 

Urban Area 

East Area - CUA N/A £19,338

277 On site allotments and community gardens (0.08 ha) Desirable 2011-16 Community facilities Cambridge 

Urban Area 

Cambridge fringe N/A £10,811

278 On site allotments and community gardens (0.81 ha) Desirable 2016-21 Community facilities Cambridge 

Urban Area 

Cambridge fringe N/A £105,105

279 On site allotments and community gardens (1.10 ha) Desirable 2021-26 Community facilities Cross border Cambridge fringe N/A £142,943

299 On site allotments and community gardens (0.14 ha on site provision) Desirable 2011-16 Community facilities South 

Cambridgeshire 

Cambridge fringe N/A £18,138

300 On site allotments and Proposed Development community gardens (0.05 ha 

on Development site provision)

Desirable 2016-21 Community facilities South 

Cambridgeshire 

Cambridge fringe N/A £6,246

303 Community meeting space provision for new development Desirable 2011-16 Community facilities South 

Cambridgeshire 

Cambridge fringe N/A £62,839

304 Community meeting space Desirable 2016-21 Community facilities South 

Cambridgeshire 

Cambridge fringe N/A £21,640

319 On site allotments and community gardens (0.42 ha) Desirable 2021-26 Community facilities Cambridge 

Urban Area 

Cambridge fringe N/A £54,335

321 Community meeting space Desirable 2021-26 Community facilities Cambridge 

Urban Area 

Cambridge fringe N/A £188,242

443 Improvements to community meeting space for new development Desirable 2026-31 Community facilities South 

Cambridgeshire 

Rural settlements N/A £32,460

462 Improvements to community meeting space for new development Desirable 2011-16 Community facilities South 

Cambridgeshire 

Rural settlements N/A £10,404

463 Improvements to community meeting space for new development Desirable 2016-21 Community facilities South 

Cambridgeshire 

Rural settlements N/A £126,094

464 Improvements to community meeting space for new development Desirable 2021-26 Community facilities South 

Cambridgeshire 

Rural settlements N/A £45,777

465 Improvements to community meeting space for new development Desirable 2026-31 Community facilities South 

Cambridgeshire 

Rural settlements N/A £54,932

481 On site allotments and community gardens (0.14 ha) Desirable 2021-26 Community facilities South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £18,018

482 On site allotments and community gardens (1.22 ha) Desirable 2026-31 Community facilities South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £158,558

485 New Community Centre Desirable 2026-31 Community facilities South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £1,475,455

491 On site allotments and community gardens (1.88 ha) Desirable 2031-41 Community facilities South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £243,844

504 New Community Facility or improvements to existing facilities Desirable 2021-26 Community facilities South 

Cambridgeshire 

Cambourne West N/A £1,475,455

519 Improvements to community meeting space for new development Desirable 2016-21 Community facilities South 

Cambridgeshire 

Rural settlements N/A £81,566

520 Improvements to community meeting space for new development Desirable 2021-26 Community facilities South 

Cambridgeshire 

Rural settlements N/A £62,423

521 Improvements to community meeting space for new development Desirable 2026-31 Community facilities South 

Cambridgeshire 

Rural settlements N/A £74,908



Cambridge City Council and South Cambridgeshire District Council IDS Study 2015 
 
 

 

D.6 Waste 

 

2015 
Ref Infrastructure Description  priority Phasing Infrastructure category Local Authority 

area Sub area Transport Corridor IDS cost input Nov 
2015

175 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2011-16 Waste Cambridge 

Urban Area 

East Area - CUA Cambridge £1,125

176 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

East Area - CUA N/A £20,250

177 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

East Area - CUA N/A £42,225

178 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2026-31 Waste Cambridge 

Urban Area 

East Area - CUA N/A £37,725

180 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

North Area - CUA N/A £19,575

181 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

North Area - CUA N/A £20,100

182 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2026-31 Waste Cambridge 

Urban Area 

North Area - CUA N/A £13,950

183 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

South Area - CUA N/A £19,500

184 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2026-31 Waste Cambridge 

Urban Area 

South Area - CUA N/A £15,450

185 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

South Area - CUA N/A £18,375

186 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

West /Central - CUA N/A £20,400

187 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

West /Central - CUA N/A £19,125

188 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2026-31 Waste Cambridge 

Urban Area 

West /Central - CUA N/A £13,875

189 One new Refuse Collection

Vehicle (RCV)  £140,000 each

Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

Cambridge wide N/A £140,000

195 One new Bring Site (Cambridge

City wide)

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

Cambridge wide N/A £0

196 One New Recycling Collection

Vehicle £80,000 each

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

Cambridge wide N/A £80,000

197 One new Bring Site (Cambridge

City wide)

Essential mitigation 2026-31 Waste Cambridge 

Urban Area 

Cambridge wide N/A £0

198 Four new Bring Sites (Cambridge City wide) Essential mitigation 2011-16 Waste Cambridge 

Urban Area 

Cambridge wide N/A £0

200 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2021-26 Waste Cambridge 

Urban Area 

Station Area - CUA N/A £13,500

201 Kerbside recycling equipment, including bins, boxes and promotional material 

etc.

Essential mitigation 2026-31 Waste Cambridge 

Urban Area 

Station Area - CUA N/A £28,125

359 One new Bring Site (Cambridge East - Wing) Essential mitigation 2011-16 Waste Cambridge 

Urban Area 

East area - CUA N/A £0

360 Kerbside recycling equipment, including bins, boxes and promotional material 

etc (Wing)

Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

East area - CUA N/A £53,600

369 One new Bring Sites (NW Cambridge) Essential mitigation 2016-21 Waste Cambridge 

Urban Area 

Cambridge fringe N/A £0

370 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Cambridge fringe N/A £60,813

371 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Cambridge fringe N/A £82,705

372 Four new Bring Sites (NW Cambridge) Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Cambridge fringe N/A £0

373 One new recycling collection vehicle to support development at North West 

Cambridge

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Cambridge fringe N/A £80,000

377 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2011-16 Waste South 

Cambridgeshire 

Cambridge fringe N/A £10,495

378 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Cambridge fringe N/A £3,614

379 One new Bring Site (Orchard Park) Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Cambridge fringe N/A £0

385 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Cambridge fringe N/A £32,250

790 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £3,128

791 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £4,518

792 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £5,421

793 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2011-16 Waste South 

Cambridgeshire 

Rural settlements N/A £1,738

794 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £21,059

795 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £7,645

796 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £9,174

797 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £10,425

798 Waste water treatment of surface water drainage for Bourn Airfield Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £0

799 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £91,740

800 One new recycling collection vehicle to support development Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £80,000
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801 One new refuse collection vehicle Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £140,000

802 Kerbside recycling equipment,including bins, boxes andpromotional material 

etc

Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Bourn Airfield new 

settlement

N/A £141,085

803 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Cambourne West N/A £24,325

804 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Cambourne West N/A £52,125

805 Kerbside recycling equipment,including bins, boxes andpromotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Cambourne West N/A £27,800

806 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £13,622

807 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £10,425

808 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £12,510

809 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £7,576

810 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £5,908

811 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £7,089

812 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £6,255

813 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £5,491

814 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £3,475

815 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £4,170

816 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £2,919

817 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £4,170

818 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £5,004

819 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £14,248

820 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £13,900

821 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £16,680

837 Kerbside recycling equipment,including bins, boxes andpromotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £25,229

838 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £31,970

839 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £21,615

840 Five new Bring Sites (SouthCambridgshire Wide) Essential mitigation 2011-16 Waste South 

Cambridgeshire 

South Cams wide N/A £0

843 One new Bring Site (South

Cambridgshire Wide)

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

South Cams wide N/A £0

844 One New Recycling Collection

Vehicle £80,000 each

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

South Cams wide N/A £80,000

845 One new Refuse Collection

Vehicle (RCV) £140,000 each

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

South Cams wide N/A £140,000

846 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2011-16 Waste South 

Cambridgeshire 

Rural settlements N/A £973

847 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2016-21 Waste South 

Cambridgeshire 

Rural settlements N/A £7,854

848 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Rural settlements N/A £5,213

849 Kerbside recycling equipment, including bins, boxes and promotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Rural settlements N/A £6,255

850 Waste water treatment of surfacewater drainage for Waterbeach Essential mitigation 2021-26 Waste South 

Cambridgeshire 

Waterbeach New 

Town

N/A £0

851 Kerbside recycling equipment,including bins, boxes andpromotional material 

etc

Essential mitigation 2026-31 Waste South 

Cambridgeshire 

Waterbeach New 

Town

N/A £97,300

852 Kerbside recycling equipment, including bins, boxes and promotional material 

etc in addition to what is needed for minimum development

Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Waterbeach New 

Town

N/A £69,500

853 Two new recycling collectionvehicles to support Waterbeach£80.000 each Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Waterbeach New 

Town

N/A £160,000

854 Two new refuse collection vehicles Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Waterbeach New 

Town

N/A £280,000

856 Kerbside recycling equipment,including bins, boxes andpromotional material 

etc

Essential mitigation 2031-41 Waste South 

Cambridgeshire 

Waterbeach New 

Town

N/A £458,700
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Joint Position Statement on foul water and environmental capacity in relation 
to proposed development within South Cambridgeshire District 

 

Purpose & objectives 

This Joint Position Statement confirms our current understanding of the waste 

water treatment issues within the District and its associated environmental 

implications. 

 

The Issue 

The Cambridgeshire Horizons Water Cycle Study (WCS) Phase 1 Outline, 

September 2008, and Phase 2 Detailed Strategy Report, April 2011, identified 

potential constraints to development and demonstrated these constraints could 

be overcome with upgrades to Cambridge Water Recycling Centre (WRC) and 

Uttons Drove WRC. 

However, the scale and direction of growth for the period up to 2031 has now 

been reviewed in the South Cambridge Local Plan 2013 and additional growth 

and has been proposed for existing development sites and at new locations. 

 

The Solution 

Anglian Water Services Ltd (AWS) and the Environment Agency (EA) will work 

closely with South Cambridgeshire District Council (SCDC) and with developers 

to identify any potential constraints and to secure an agreed approach to enable 

delivery of the proposed quantum of development in a sustainable manner and 

in compliance with environmental legislation. 

Through early consultation we have already established potential solutions that 

will allow several sites to proceed within wastewater and environmental capacity 

constraints.  In partnership we will continue to look for options for the remaining 

sites but we agree that until capacity is created, or a solution to create capacity 

is identified, development may be delayed. 
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Agreed position for Development Locations 

Sawston, Melbourn, Gamlingay, Over and Haslingfield WRCs have capacity to 

accept foul water flows from proposed growth without the need for increased 

capacity of water recycling (previously referred to as wastewater treatment) 

infrastructure.  Growth is therefore not constrained by water recycling in these 

locations.  However, no assessment has yet been made regarding the 

environmental impact of this growth, so all parties will work together in order to 

confirm that there will be no detriment to local water quality. 

 

Northstowe New Settlement  

Additional development identified in the Local Plan is not expected to raise any 

new concerns.  The strategy to serve Northstowe continues in line with the WCS 

and will be served by Utton’s Drove WRC.   A Memorandum of Understanding is 

in place to address local land drainage issues. 

 

Cambourne West 

The growth proposed for Cambourne West could potentially be served by Bourn, 

Papworth Everard and/or Utton’s Drove WRC.   Initial assessments carried out in 

conjunction with the proposed development at Bourn Airfield have indicated that 

development is deliverable.  All parties will continue working together to ensure 

the most sustainable solution within environmental parameters is achieved.  

 

Waterbeach New Town 

The location of the proposed new town is currently served by a small WRC that 

has insufficient capacity to serve this proposal. The preferred option is to build a 

new WRC to serve the proposed development, and initial assessment suggests 

that final effluent could be discharged into the River Cam without causing 

environmental damage.  All parties continue to work at developing the most 

sustainable strategy within environmental parameters.   

A Water Cycle Study (known as Denny St Francis WCS) specifically to look at the 
Waterbeach development proposal has commenced, the outcome should provide 

guidance on sustainable solutions for water supply and drainage. 
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According to Local Plan policy SS/5, no more than 1,400 dwellings of the total 

8,000-9,000 dwellings will be completed by 2031.  The current strategy for 

serving the development may need to be reviewed to ensure that it continues to 

offer the most sustainable solution at the appropriate time. 

 

 
 
 

New Village at Bourn Airfield 

The proposed development is in the catchment of Bourn WRC.  The existing WRC 

has limited capacity but could take a portion of foul flows from the new site.  

Alternative WRCs in the vicinity are Papworth Everard and Utton’s Drove, and 

each may be able to accommodate some or all of the foul water flows from the 

development.   

Work is ongoing to assess the foul drainage options in conjunction with other 

development sites at Cambourne West and Northstowe.  Initial assessment 

indicates that capacity could be made available at Papworth Everard within 

environmental parameters.  Utton’s Drove is less favourable at this time as the 

expansion of Cambourne and Northstowe would likely take precedence. 

Whichever option is taken, upgrades to the foul network will be required to 

convey the flows to the serving WRC.  

Local Plan policy SS/6 dictates development will not commence until 2022 and 

will be phased so that approximately 50% of the total proposed number of 3,500 

will not be completed before 2031.  The strategy for serving the development 

may be reviewed to ensure it offers the most sustainable solution at the 

appropriate time. 

 

Pre-application Services 

EA and AWS provide a pre-application process. It is highly recommended that 

developers seek pre-application advice in order to understand the environmental 

infrastructure constraints and opportunities. For more information please see 

http://www.anglianwater.co.uk/developers/planning and  

http://environment-agency.gov.uk/research/planning/33580.aspx. 

  

 

 

http://www.anglianwater.co.uk/developers/planning
http://environment-agency.gov.uk/research/planning/33580.aspx
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Liaison and Working Arrangements 

We are keen to ensure that water recycling infrastructure and environmental 

impact is adequately considered ahead of development commencing.  

Developers will need to engage with all relevant parties in order to identify any 

potential constraints and agree relevant solutions.  Without the upfront 

engagement delays may impact on the development. We are committed to work 

with all parties in order to find solutions that will enable all proposed 

development in South Cambridgeshire District to go ahead. 

 

 

 

Agreed by  

 

Susan Bull                                                       Adam Ireland 

Planning Liaison Manager                                 Principal Planning Advisor 

Anglian Water                                                 Environment Agency 

 




