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Cambridge City Council 
 

   

 

To: West Central  Area Committee   12/07/2016 
 

Report by: John Richards, 
Senior Engineer / Project Leader 

Wards affected: Castle, Market, Newnham 
 
EIP - Allocations of Funding Canterbury Street and Lammas Land 
 
1.0    Executive summary 
         This report requests that the Committee: 

 Determines whether to proceed with the EIP proposal to restrict the 
movement of traffic through Canterbury Street, or re-allocate the 
funding agreed (circa £12,250) to other potential projects. 

 Determines whether to re-allocate the EIP funding agreed for 
Lammas Land Pavilion to Lammas Land Kiosk. 

 

 
2.0    Recommendations  
The West Central Area Committee is recommended: 
 
2.1 To determine whether to:  

 Proceed with the EIP proposal Option 1 (see appendix 1) to restrict 
traffic movement.  

 Close the project and re-allocate the EIP funding available to new 
scheme applications within West Central area. 

 Re-consult on the existing two options, or any other potential 
solutions that might come forward (see appendix 1). 

 Alternatively defer the decision to give residents further opportunity 
to undertake consultation which would feed into WCAC’s 
deliberation for September 29th’s committee. 

 
2.2 To consider the re-allocation of EIP funding from Lammas Land 

Pavilion to Lammas Land Kiosk. 
 
3.0 Background 
 
EIP General 

 

3.1 The Environmental Improvement Programme (EIP) funds and delivers 
small scale projects around the city that make a lasting and noticeable 
improvement to streets and public places.   
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3.2 The programme is supported up to year 2019-20 with an annual 

capital budget which is split across the council’s four areas depending 
on population, with devolved decision making to Area Committees to 
allocate the budget available to project applications each year.  

 
4.0 Canterbury Street proposed Traffic Calming 
4.1 Canterbury Street EIP scheme to provide traffic restrictions was 

allocated £12,250 EIP in 2011, it came forward following reports of 
motorised traffic using Canterbury Street and adjoining roads as a 
through route between Huntingdon Road and Histon Road (avoiding 
the Murketts Corner junction). 

 
4.2 In 2012 a public consultation was undertaken on two potential options 

to calm traffic by narrowing the width of Canterbury Street.  
Approximately 500 leaflets were distributed to properties within the 
area (as far as Richmond Road) and known local residents 
associations.  A total of 40 responses were received, of which 21 
disagreed with the proposals, 14 agreed and 5 were undecided.  

 
4.3 In August 2012 the Area Committee considered the consultation 

results and determined to continue pursuing Option 1 of the traffic 
calming measures.  Discussions commenced with the Highway 
Authority for local roads (Cambridgeshire County Council), who 
expressed reservations about the proposals.  The project 
consequently has not been implemented, nor been subject to any 
statutory highways processes.   

 
4.4  It is generally understood that the scheme’s likely impact on through 

movements would be minimal and any restriction on through traffic 
would also inconvenience local residents and essential traffic 
movements in the area, including deliveries and refuse collections. 

 
4.5 Whilst some time has elapsed since the last consultation, there will 

have been minimal change in the local population and relatively little 
other change in the area. It is not anticipated that a similar exercise 
repeated now would yield significantly different results. 

 
4.6 If the Area Committee support continuing with the project further 

statutory consultation maybe required. 
 
5.0 Lammas Land Pavilion and Kiosk 
5.1 The reserve of £20,000 from EIP for Lammas Land Pavilion 

improvement was initially agreed as a project under development at 
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the 8th April 2010 WCAC.  The EIP allocation for the Project was on 
the adopted list of Projects by the 25th August 2011 WCAC. 

 
5.2 The project was under development by Active Community, Arts and 

Recreation Officers and substantial additional s106 match funding was 
sought to enable an effective improvement for the Pavilion, however it 
became clear that s106 funding wasn’t available and the project 
stalled.   

 
5.3 As the project seemed to be going nowhere (by 2013/14) Newnham 

Ward Councillors and Officers felt an alternative option for use of the 
EIP funding to enable a substantial improvement to Lammas Land 
would be to use it to improve the Lammas Land Kiosk. 

 
5.4 Following agreement with local Councillors to allocate this budget 

towards the kiosk, development of a number of design concepts 
where formulated.   

 
5.5 A public consultation exercise was then undertaken in Newnham in 

November 2015, there were 92 responses received.  64 of the 
responses (or 70%) supported the design of the scheme, 15 of the 
responses (or 16%) didn’t support the proposed design and 13 of the 
responses (or 14%) were unsure about the design of the scheme.    

 
5.6 The change of potential use for the EIP funding hasn’t been back to 

WCAC and this paper is written to inform and consult with the WCAC 
about this change from the original intended use.  

 
6.0    Background papers 

 
 

WCAC Area Committee Agenda Item 7 – Environmental Improvement 
Programme Report (20/04/2016) 
 
7.0    Appendices  

Appendix 1 - 2012 Consultation Options for Canterbury Street 
(Designs). 

 
8.0    Inspection of papers  

To inspect the background papers or if you have a query on the report 
please contact: 

 
 

Author’s Name: James Ogle 
Author’s Phone Number:  01223 457354 
Author’s Email:  james.ogle@cambridge.gov.uk 

 

mailto:james.ogle@cambridge.gov.uk
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Appendix 1 

 


