
 

Item 

Update on Greater Cambridge Partnership (GCP) Infrastructure 

Projects  

To: Councillor Katie Thornburrow, Executive Councillor for Planning Policy 
and Infrastructure, Planning and Transport Scrutiny, 21 March 2023 

Report by: Stephen Kelly, Joint Director for Planning and Economic 

Development  

Stephen.kelly@greatercambridgeplanning.org 

Wards affected: All 

 

1. Executive Summary 

1.1 At the 17 January 2023 meeting of Planning and Transport Scrutiny 

meeting, it was confirmed that an update on the Greater Cambridge 

Partnership (GCP) main infrastructure access corridor projects would 

be provided at the 21 March 2023 meeting.  

1.2 This report focuses on presenting an overview of the projects which the 

Director for Planning and Economic Development has delegation for, 

together with a high-level programme for these projects, to enable an 

opportunity for members to express their views to officers. 

1.3 The GCP projects covered by the delegation are: 

(i) Cambourne to Cambridge Rapid Transport Route 
(C2C) public transport corridor project. 

(ii) Cambridge South-East Transport Route (CSET) public 
transport corridor project Phase 2. 

(iii) Cambridge Eastern Access public transport corridor 
project.  

(iv) Waterbeach to Cambridge public transport corridor 
project. 

(v) Greater Cambridge Greenways (various routes) 
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2 Recommendations 
 
2.1 The Executive Councillor is recommended to: 

 
(i) Note this update report in respect of the GCP projects identified 

in criteria (i) to (v) of Paragraph 1.3 above. 
 

3 Background 
 

Cambridge City and South Cambs Transport Strategy 

 

3.1 The GCP strategy is driven by the Transport Strategy for Cambridge and 

South Cambridgeshire (TSCSC) which was adopted by Cambridgeshire 

County Council (CCC) in 2014 and supports the 2018 Cambridge City 

and South Cambridgeshire District Local Plans.  

3.2 The strategy provides a detailed policy framework and programme of 

schemes for the Greater Cambridge area, consistent with the 

Cambridgeshire Local Transport Plan 2011-26.  It also details the 

transport infrastructure and services necessary to deliver this growth 

Legislative Context - Transport and Works Act order 

 

3.3 Most of the GCP public transport corridor projects covered by the 

delegation will follow the Transport and Works (TWA) order for consent.  

This is the usual way of authorizing guided transport systems. 

3.4 As the promoter of these corridor projects, Cambridgeshire County 

Council (CCC) will apply to the Secretary of State for a Transport and 

Works Act (TWA) order on behalf of GCP.  The Department for 

Transport’s (DfT) Transport Infrastructure Planning Unit (TIPU) 

processes and issues decisions on applications under the TWA on behalf 

of the Secretary of State for Transport.    

3.5 The making of a TWA order does not in itself confer planning permission 

for any development provided for in the order.  However, when applying 

for an order, the applicant can also request the Secretary of State to 

deem the grant of planning permission by way of a direction under the 

Town and Country Planning Act.   



3.6 CCC is expected to make a request for deemed planning permission with 

each TWAO order application, and a public inquiry is therefore likely to 

be part of that process.  Based on current advice from the TIPU website, 

it may take up to six months before a public inquiry opens following formal 

submission of a TWA application.   Once the Inspector’s Report is issued, 

it may take a further six months for issue of the final decision by the 

Secretary of State.  

3.7 Whilst GCP engages regularly with Greater Cambridge Shared Planning 

(GCSP), once a TWA order application is made, both Greater Cambridge 

councils would have an opportunity to be involved in the formal TWA 

order process.  A local authority response can either be by objection or 

representation.  If an objection is submitted, the local authority becomes 

a statutory objector with specific rights as part of the order process.  If 

the objection is taken to public inquiry, a Statement of Case would be 

submitted that that sets out the issues that are to be presented.   

3.8 If the order is made and deemed planning permission granted, the 

Councils will take responsibility for discharging any planning conditions 

relevant within their administrative area.  

 

4 Considerations - Project Updates 

Cambourne to Cambridge Rapid Transport Route (C2C) 

4.1 The C2C public transport corridor seeks to provide a bus way link 

between Cambourne and Grange Road in Cambridge via the new Bourn 

Airfield development and West Cambridge campus. The route will run 

predominantly on a new route with some sections on existing roads in 

Hardwick and West Cambridge. A maintenance and safety track will be 

provided alongside the off-road sections, enabling provision of an end-

to-end pedestrian/cycleway which will run alongside the busway.  

4.2 A new Travel Hub is also proposed off the A428/A1303 at Scotland Farm, 

Hardwick. It is proposed to have facilities for car and cycle parking and a 

building to provide a waiting room and toilet facilities.  

4.3 The C2C project is currently at the advanced pre-application stage.  At 

the September 2022 meeting of the GCP Executive Board, the findings 

of the public Environmental Impact Assessment (EIA) Consultation 

(which took place between May and July 2022) were noted.  At that 

meeting, changes to the preferred route were also approved, together 



with a request to CCC to approve the timeframe for submission of a TWA 

order.  

4.4 It is anticipated that the details of the draft TWA order submission will be 

taken to a meeting of CCC’s Full Council on 28 March 2023, in order to 

seek a resolution to submit the application to DfT. 

4.5 GCP has actively engaged with GCSP officers in respect of the C2C 

project over the last year.  The GCSP Strategic Sites team provides 

regular input to the pre-application process, through the co-ordination of 

meetings with technical officers from across the service and the Councils.  

Engagement has taken place in relation to the EIA Scoping responses, 

including environmental topic specific workshops.   Officers are also 

engaging with GCP in relation to the draft planning conditions. 

4.6 The GCSP Planning Policy, Strategic and Economy team has also been 

involved in strategic level policy discussions with GCP, most notably in 

relation to Green Belt and Open Space/Recreation policy and 

assessments. 

4.7 Key issues relate to the following: 

 Green Belt planning policy considerations. 

 Open Space/Recreation policy considerations. 

 Environmental mitigation, based on the effects reported in the 

Environmental Statement. 

 

Stage  Date  

Pre-submission discussions with GCSP Ongoing 

Submission of Final Order Q1 2023/2024 

Public Inquiry (if required) Q4 2023 

Secretary of State Decision Q2/Q3 2024 

Table: High Level Project Programme for C2C 

 

 

 

Cambridge South-East Transport Route (CSET) (Phase 2) 



4.8 Phase 2 of the Cambridge South-East Transport Route (CSET) scheme 

proposes a new dedicated busway and active travel route from 

Cambridge Biomedical Campus along the A1307 corridor to Haverhill via 

Sawston, Stapleford and Great Shelford.  The proposals also include a 

new travel hub near the A11/A1307 junction, with cycling and walking 

connections to Babraham Research Campus and Granta Park.  

4.9 The CSET Phase 2 project is currently at the early pre-application stage.  

The GCP Executive Board agreed the route and approved the 

submission of a TWA order in July 2021.  However, the TWA order 

process has been delayed due to an application for a retirement care 

village at Stapleford along a small segment of the agreed route being 

granted planning permission on appeal in December 2021, following 

refusal of the planning application by South Cambridgeshire District 

Council. 

4.10 The GCP identified as a solution minor deviation of the original route, to 

avoid the care village. A targeted public consultation on a minor segment 

of the CSET route at the site of the proposed care village at Stapleford 

was relaunched in August 2022.  It is anticipated that the results of the 

consultation will be taken back to the GCP Executive Board for approval. 

4.11 Whilst GCSP officers have had some historic dialogue with GCP in 

respect of this project, to date this has been limited.  The GCSP Strategic 

Sites team is expecting to engage in more comprehensive pre-

application dialogue with GCP later this year, once there is more certainty 

around the project programme.  

 

Stage  Date  

Pre-submission discussions with GCSP Q1 2023/2024 

Submission of Final Order Q2 2023/2024 

Public Inquiry (if required) Q4 2023/2024 

Decision Q1/Q2 2024/2025 

Table: High Level Project Programme for CSET (Phase 2) 

 

 

 

Cambridge Eastern Access 



4.12 The Cambridge Eastern Access corridor provides the main access into 

the city from the east.  It consists of the A1134/A1303 Newmarket Road 

between Quy Interchange and Elizabeth Way and connects with the main 

strategic road network at A14 Junction 35.  Newmarket Road Park and 

Ride is located approximately 500m west of the junction with Airport Way 

and is accessed off the A1303. 

4.13 Phase 1 of the Eastern Access proposals seek to provide a safer and 

better route for walking, cycling and public transport, through 

improvements on Newmarket Road including the provision of improved 

footways, crossings, segregated cycle tracks, bus lanes and junction 

improvements.   

4.14 This phase of the proposals also includes relocating and expanding the 

Newmarket Road Park and Ride site to a larger site from the existing one 

(which is on a time limited lease).  The existing site forms part of the 

Cambridge Airport development area, one of the most sustainable 

strategic scale locations for development, as identified in the emerging 

Greater Cambridge Local Plan.  

4.15 The development proposed as part of Cambridge Eastern Access Phase 

1 along Newmarket Road falls within existing Highway Land and would 

be deliverable under Permitted Development rights.  This process, along 

with a screening request to CCC under the EIA Regulations 2017 (and 

which confirmed that the work is not EIA development) has been the 

subject of discussion between officers from CCC, GCP and GCSP.  

4.16 Phase 1 of the Cambridge Eastern Access corridor project is at an 

advanced pre-application stage.   Two previous consultations have taken 

place.  In 2020, GCP consulted on short term improvements to walking, 

cycling and public transport on Newmarket Road; longer term 

improvements to public transport around the Cambridge Airport site; and 

upgrades to the Cambridge to Newmarket railway line.  In 2021, a 

consultation took place on options for improving walking, cycling and 

public transport on Newmarket Road, and the potential relocation of 

Newmarket Road Park and Ride. 

4.17 At the time of writing this report, GCP is undertaking a further consultation 

on the Phase 1 proposals, which runs until 20 March 2023.  The focus of 

this consultation is on improvements to Newmarket Road to make 

walking and cycling safer, easier and inclusive for all road users.  



Feedback is also being sought on the preferred site for a relocated Park 

and Ride. 

4.18 GCP has actively undertaken pre-application engagement with GCSP 

officers in respect of the Phase 1 proposals since the autumn of 2022.   

4.19 Key issues relate to the following: 

 Green Belt planning policy considerations. 

 Design issues. 

 Impact on existing trees, landscape character and biodiversity. 

 Sustainability – carbon emissions impact. 

 Interaction with adjacent development, including East Barnwell 

regeneration and Marleigh. 

4.20 Officers are expecting to engage with GCP in further pre-application 

dialogue as the project advances.  

 

Stage  Date  

Pre-submission discussions with GCSP Ongoing 

Submission of detailed designs to CCC Q3 2023 

Confirmation of Permitted Development status Q4 2023 

Table: High Level Project Programme for Cambridge Eastern Access (Phase 

1) 

4.21 Consent for the relocated Park and Ride is anticipated to fall under 

County Council responsibilities under Regulation 3 of the Town and 

Country Planning Regulations.  A full programme for that process will be 

developed once the GCP Executive Board has agreed a location for that 

site. 

4.22 Consent for Phase B of Cambridge Eastern Access which comprises a 

busway from the Park and Ride towards the City Centre will be 

incorporated into the proposals for the Cambridge Airport site, and is 

anticipated to be delivered by the developer.  

 

Waterbeach to Cambridge 

4.23 The Waterbeach to Cambridge project is considering options for 

improvements to infrastructure to ensure that planned employment and 



housing growth (such as Waterbeach New Town), can be 

accommodated without increasing levels of traffic in Cambridge. 

4.24 The Waterbeach to Cambridge A10 corridor is one of the key radial 

routes into Cambridge.  The corridor provides the main access into the 

city from the north-east and consists of the single carriageway A10 

between Waterbeach and main strategic road network at Junction 33, 

Milton Interchange on the A14. 

4.25 The Waterbeach to Cambridge project is currently at the early pre-

application stage.  At the time of writing this report, the GCP is consulting 

on the preferred route options for the Waterbeach to Cambridge busway, 

including active travel provision, and the location for a new Park and Ride 

at Waterbeach.  This consultation will run until 24 March 2023.  It is 

anticipated that the results of the consultation will be taken back to the 

GCP Executive Board for approval. 

4.26 The GCSP Strategic Sites team is expecting to provide input into the 

TWAO pre-application process for the Waterbeach to Cambridge project 

later this year, once more certainty around the TWA order programme is 

known.  This will include co-ordination on technical input into the 

Environmental Statement and the draft planning conditions. 

 

Stage  Date  

Pre-submission discussions with GCSP Q4 2023/2024 

Submission of Final Order TBC 

Public Inquiry (if required) TBC 

Decision TBC 

Table: High Level Project Programme for Waterbeach to Cambridge 

 

5 Greater Cambridge Greenways (various routes) 

5.1 The Greater Cambridge Greenways is a new network of twelve walking, 

cycling and equestrian routes that link up towns and villages with 

Cambridge. They will follow off-road paths, run along streets or provide 

facilities alongside busier roads. The routes will link up with other 

Cambridge projects such as the Chisholm Trail. 

5.2 The Greenways project are at different stages.  At the time of writing this 

report, a public engagement on the Swaffhams and Bottisham 



Greenways is underway, relating to design work.  In addition, a public 

poll is live, relating to signage across the Greenways routes.  

5.3  The majority of the work relating to the Greenways will be permitted 

development, and not require planning permission. Planning applications 

that are required will be submitted to CCC with GCSP as a consultee.  

Notwithstanding this, GCSP officers have been actively involved in 

dialogue with GCP to provide advice in respect of technical issues.  Work 

is also ongoing to support the underpinning of strategies behind the wider 

Greenways project. 

  

Stage  Date  

Pre-application design review Q1 and Q2 2023 

Delivery 2023 - 2025 

Table: High Level Project Programme for Greater Cambridge 

Greenways Project. 

6 Implications 

a) Financial Implications 
 
6.1 The consideration of and support to the Council in responding to these 

significant infrastructure projects forms part of the existing funding and 
responsibilities of the Shared Planning Service. In line with best practice 
and reflecting the complex technical nature of proposals such as this and 
the level of specialist engagement required, the Shared Planning Service 
has entered into a PPA with GCP and CCC to programme and, where 
required, fund specialist resources to support the Councils consideration 
and response to projects.   In addition, the Council would expect to 
secure expert legal advice to ensure effective representation at any 
forthcoming TWA order public inquiry.   The cost of and need for such 
advice has been considered in the service’s budget insofar as it is 
possible to do so at this stage. This report raises no implications for the 
cost of delivery of that response.  
 

b) Staffing Implications 
 
6.2 There are no direct staffing implications arising from this report. A number 

of officers across this Council and South Cambridgeshire District 
Councils will contribute to the preparation of the Council responses to the 
formal TWA order applications and will be required to support the 



presentation of the Councils case at the examination in due course. This 
resource has been considered in the programming of other work across 
the Shared Planning Service and will be monitored on a regular basis.  
 

c) Equality and Poverty Implications 
 
 

6.3 An Equality Impact Assessment (EQIA) has not been undertaken in 
respect of this report, as it does not relate to a decision for or against any 
infrastructure proposal – upon which the Council expects equalities and 
poverty implications to have been assessed by the promoter.  Any TWAO 
or County application itself will include a comprehensive assessment of 
the schemes impacts and officers will, in forming a response, have regard 
to the impact of the project on the Councils equalities objectives. The 
report is accordingly not considered to give rise to any equality or poverty 
impacts. 

d) Net Zero Carbon, Climate Change and Environmental Implications 

6.4 See above. The effect of the development on the Councils ambitions for 

Net Zero and Biodiversity will form a key part of the assessment process 

that will begin formally upon submission of the TWA order. This report is 

not considered to have any direct environmental implications. 

e) Community Safety Implications 
 
6.5 None. 
 

7 Consultation and communication considerations 
 
6.1 This report relates to matters on the way that the Council responds to 
proposals for  infrastructure.   
 

8 Background papers 

7.1 Background papers used in the preparation of this report: 

 

 Report to Planning and Transport Scrutiny Committee meeting 17 

January 2023 – Officer Briefing on Major Infrastructure Projects 

Covered by Officer Delegation (Public Pack)Agenda Document for 

Planning and Transport Scrutiny Committee, 17/01/2023 17:30 

(cambridge.gov.uk) 

https://democracy.cambridge.gov.uk/documents/g4128/Public%20reports%20pack%2017th-Jan-2023%2017.30%20Planning%20and%20Transport%20Scrutiny%20Committee.pdf?T=10
https://democracy.cambridge.gov.uk/documents/g4128/Public%20reports%20pack%2017th-Jan-2023%2017.30%20Planning%20and%20Transport%20Scrutiny%20Committee.pdf?T=10
https://democracy.cambridge.gov.uk/documents/g4128/Public%20reports%20pack%2017th-Jan-2023%2017.30%20Planning%20and%20Transport%20Scrutiny%20Committee.pdf?T=10


 Report to Planning and Transport Scrutiny Committee meeting 04 

October 2022 – Officer Delegations for Infrastructure Projects Public 

reports pack 04102022 1730 Planning and Transport Scrutiny 

Committee.pdf 

9 Appendices 

(None) 
 

10 Inspection of papers 
 
9.1 To inspect the background papers or if you have a query on the report 
please contact Philippa Kelly philippa.kelly@greatercambridgeplanning.org 
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