

Appendix 3

146 Council Programme

Site	Lead	Ward	Existing	146	Current	Current	Start	Complete	Comments	Total
			AH	Programme	Estimated	Estimated				
				Estimated	AH	Market				
				AH						
Seymour Court	SW	Romsey	50	21	20	15	Apr-12	Dec-13	Seymour Court vacant March 2012. Demolition to follow asbestos removal.	35
1 to 20 Latimer Close	SW	Abbey	16	12	16	11	Nov-12	2013.14	Project Approval October 2011. To CS Scrutiny for Project Approval June 2012 to extend site cover adjacent garages. Decant well underway.	27
51 to 73a Barnwell Road	SW	Abbey	21	10	16	11	2012.13	2013.14	Project Approval January 2012. Decant commenced	27
Wadloes Road Infill	SW	Abbey	0	7	12	6	2012.13	2013.14	To CS Scrutiny for Project Approval October 2012. Change of use from community use required.	18
St Matthews Street Garages	SD	Petersfield	0	4	5	2	2013.14	2014.15	Keepmoat Constraints Plan shows difficulties with site access and significant local parking issues. Residents meeting held in March 2012	7
Aylesborough Close	SD	Arbury	16	17	17	11	2013.14	2014.15	To CS Scrutiny for Project Approval October 2012	28
Kendal Way	SW	East Chesterton	0	1	1	1	2012.13	2013.14	To CS Scrutiny for Project Approval June 2012	2
Atkins Close Garages	SL	King's Hedges	0	5	7	5	2012.13	2013.14	To CS Scrutiny for Project Approval June 2012. Includes re-provision of play area	12
Cadwin Fields Garages	SL	King's Hedges	0	1	0	0	2013.14	2014.15	Keepmoat Constraints Plan shows difficulties with site	0
Markham Close Garages	SL	King's Hedges	0	1	0	0	2013.14	2014.15	Keepmoat Constraints Plan shows difficulties with site	0
Colville Road	SD	Cherry Hinton	17	24	21	14	2013.14	2014.15	To CS Scrutiny for Project Approval June 2012. Discussions underway with RBL to include their site and relocate community	35
98 to 144a Campkin Road (evens only including a's)	SW	King's Hedges	40	26	18	12	2013.14	2014.15	To CS Scrutiny for Project Approval June 2012	30
Water Lane	SD	East Chesterton	23	10	10	7	2013.14	2014.15	To CS Scrutiny for Project Approval October 2012	17
Anstey Way	SD	Trumpington	0	1	0	0	2013.14	2014.15	Keepmoat Constraints Plan shows difficulties with site access	0
Cameron Road Garages	SL	King's Hedges	0	3	0	0	2013.14	2014.15	Keepmoat Constraints Plan shows difficulties with site	0
Wiles Close Garages	SL	King's Hedges	0	1	0	0	2013.14	2014.15	Keepmoat Constraints Plan shows difficulties with site	0
Uphall Road Garages	SL	Romsey	0	2	2	2	2012.13	2013.14	To CS Scrutiny for Project Approval October 2012	4
TOTALS			183	146	145	96				242