## **PROGRESS OF EXISTING EIP SCHEMES**

No.	Scheme Title	Scheme Description	Promoted by	Ward	Approved Budget £	Completion Expected	Comments
1	Canterbury Street Traffic Calming		Cllr Simon Kightley	Castle	15,000	March 2014	Traffic Order for 6'6" road narrowing to be progressed in August 2013 with Cambridgeshire County Council.
2	Newmarket Road / Maids Causeway	Improved signage and roundels of the 20mph limit on Newmarket Road / Maids Causeway.	Former County Cllr Sarah Whitebread	Market	7,500 (4,500 EIP, 3,000 CCMHW 11/12)	September 2013	20mph roundels have already been marked on site, surface treatment at the entry points and signing to be undertaken between 21:00hrs 1st September and 06:00hrs 2nd September 2013.
3	Quayside Improvements	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	None (Magdalene College)	Market	25,800 (15,800 EIP, 5,000 Magdelene College & £5000 Love Cambridge)		Design currently underway, grant forms submitted to Love Cambridge and stakeholders involved in consultation on designs including Magdelene college, Scudamores punting and Cambridgeshire County Council.
4	Central Area Mobility Crossings	Dropped pedestrian crossings at priority locations.	Cllr Tim Bick	Market	20,000 (10,000 2011/2012 EIP Budget & 10,000 2012/2013 EIP Budget)	October 2013	Crossings to be constructed in October 2013. County Council working restrictions have prevented the crossings from being constructed in recent months due to ongoing works at the Catholic Church (Hills Road/Regent Street) Junction.
5	Grantchester Road Traffic Calming	,	Cllr Sian Reid	Newnham	22,000	January 2014	Extensive consultation has been undertaken and construction drawings are now being put together.

## APPENDIX C

No.	Scheme Title	Scheme Description	Promoted by	Ward	Approved Budget £	Completion Expected	Comments
	Centre, Seating	1	Cllr Sian Reid	Newnham	5,000		Survey of all locations has been undertaken, bench positions to be agreed and implemented shortly.
	'		Cllr Sian Reid	Newnham	3,000		Bench is currently being made, bench would sit on private land therefore the required permissions are currently being sought.