

<b>APPENDIX A Nightingale Park Community Garden S106 Funding - Costings</b>					
<b>Item</b>	<b>Materials</b>	<b>Quantities</b>	<b>Cost (£)</b>	<b>Total (£)</b>	<b>Timing 2016</b>
<b>ACCESSIBLE ENTRANCE</b>					
Entrance signage and interpretation panels including pond		3	200	600	Sept / Oct
Easygate Pedestrian 1.8m	Metal, Electro plated BLACK	1	1105.5	1105.5	June / Aug
Easygate Maintenance 1.8m x 3m	Metal, Electro plated BLACK	1	1730	1792.5	June / Aug
Gate Installation	inc consumables	1	500	500	June / Aug
<b>ACCESSIBLE PATHS &amp; BEDS</b>					
Path surfacing, inc ground works	Tarmac (to match existing)	70	115	8050	June / Aug
Hand rails on surfaced ramps	Timber	3	50	150	June / Aug
Wheelchair Picnic Bench	Timber	DONATED	0	0	June / Aug
Raised accessible beds	Hardwood Sleepers	4	345	1380	May/June
Raised bed installation	inc consumables	N/A	Volunteers	0	May / June
Top soil for raised beds	Topsoil	5	50	250	May / June
<b>DEMONSTRATION WILDLIFE POND</b>					
Digger & Driver	inc consumables	1 day	300	300	Sept / Oct
Pond Decking, material	Timber	30 sq m	53.33	1600	Sept / Oct
Pond decking, installation	inc consumables	4 day	375	1500	Sept / Oct
Pond Liner	Epalyn 1.0mm	100 sq m	755	755	Sept / Oct
Pond Underlay	Geotextile	100 sq m	385	385	Sept / Oct
Aggregate / sand	10 - 20mm + soft sand	2 tonne	76	76	Sept / Oct
Dipping bench	Hard Wood Sleepers	1	285	285	Sept / Oct
Marginal planting	Native Aquatics	COLLECTED FROM LNRS	0	0	Sept / Oct
Wildflower turf for around the pond	Native plants	10	20	200	Sept / Oct
Water Supply, tap for topping up	Trough installation , piping, taps	1 trough	1000	1000	May/June
Project Officer	Project Management			2000	June/March 2017
			<b>Total (£)</b>	<b>21929</b>	