Appendix 4: Timeline illustrating the proposed changes to the 2025/26 grants round and review of priorities and outcomes for 2026/27

2025/26 funding round process changes as set out in Committee report (27-06-24)

2026/27 funding round review of priorities and outcomes

Task	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25
Write Community Funding Committee Report	Ap1-24	Deadline draft	1	Jui-24	Aug-24	3CP-24	000-24	1404-24	DCC-24	Jan-25	100-23	IVIGI-23	Api-23	IVIAY-23	Juli-23	Jui-23	71.08 20
write Community Funding Committee Report		29/05/24	i														1
		29/03/24															i I
Develop options for Councils approach to multi-																	
year funding																	i l
Secure extra resource to the Grants Team to carry														1			
out the consultation around grant scheme																	1
priorities																	1
Present Community Funding Committee report			27/06/24											1			
Re-write 25/26 Small & Main Grants application			27/00/24											1			
form questions and guidance notes																	İ
Agree scope of consultation and identify other																	
sources of data																	İ
Develop & implement Comm's Plan for changes																	
Devise consultation questions re future outcomes																	
and priorities, summarise info from other data																	1
sources																	1
Main Grants scheme 25/26 application window		İ			Launch	Closing											
, , , , , , , , , , , , , , , , , , , ,					01/08/2024												1
					,,	18/09/24											1 1
Work up multi-year funding agreements with			1	1													<del>                                     </del>
identified groups																	
Comm's for Round 1 of 25/26 Small Grants																	
scheme																	1
12 week consultation to tie in with Refugee Grant																	
Fund consultation to avoid consultation fatigue																	1
runa consultation to avoid consultation latigue																	i l
Round 1 of 25/26 Small Grants scheme								Launch		Closing date				1			
application window								26/11/24		14/01/25							İ
								,,		_ ,,,							1
Write & present Community Funding Committee									Deadline	Committee1							
Report re 25/26 Main Grant recommendations									05/12/24	6/01/25							İ
4																	
Review responses and refine priorities and		<u> </u>						-									$\vdash$
outcomes																	1
			1	1				1						1			<b>—</b>
Comm's for Round 2 of 25/26 Small Grants scheme																	1
Sense check 26/27 priorities with Council officers		<del> </del>	<b> </b>	<b> </b>		<u> </u>											$\vdash$
and refine final proposal																	
Round 2 of 25/26 Small Grants scheme													Launch		Closing		
application window													23/04/25		date		İ
application willdow													23/04/23		03/06/25		i I
Write Community Funding Committee Report re		1	1	1					1						03/00/23		$\vdash$
change to priorities and outcomes																	
Develop & implement Comm's Plan for changes		i e															
from 26/27 funding round				1							1						1 1
Present Community Funding committee report re				İ													
change to priorities and outcomes																	1
Re-write all 26/27 grants application paperwork		İ				1							1				
																	1
Launch main grant scheme 26/27 with new				İ													
priorities				1							1						
		ĺ															
		•	•	•		•	•	•	•	•	•	•	•	•	•	•	