

Leisure Management October 2013 onwards

DETAILED TIMELINE

	November 2011					December					January 2012					February					March					April					May					June					July				
	7th	14th	21st	28th	5th	12th	19th	26th	2nd	9th	16th	23rd	30th	6th	13th	20th	27th	5th	12th	19th	26th	2nd	9th	16th	23rd	30th	7th	14th	21st	28th	4th	11th	18th	25th	2nd	9th	16th	23rd	30th						
Review of Procurement options																																													
Develop PQQ and evaluation																																													
Scrutiny papers 1st draft																																													
Executive Councilor Briefing																																													
Final Papers																																													
Opposition Briefing																																													
Decision to release PQQ																																													
Advertise PQQ																																													
Release PQQs																																													
Application period																																													
PQQ return																																													
PQQ evaluations																																													
Workshops																																													
Prepare Tender Docs																																													
Scrutiny papers 1st draft																																													
Executive Councilor Briefing																																													
Final Papers																																													
Opposition Briefing																																													
Decision to tender on PQQ results																																													
	July 2012					August					September					October					November					December					January 2013					February					March				
	2nd	9th	16th	23rd	30th	6th	13th	20th	27th	3rd	10th	17th	24th	1st	8th	15th	22nd	29th	5th	12th	19th	26th	3rd	10th	17th	24th	31st	7th	14th	21st	28th	4th	11th	18th	25th	4th	11th	18th	25th						
Tender pack prep																																													
Invite Tenders																																													
Tender period																																													
Tender return																																													
Evaluation																																													
Scrutiny papers 1st draft																																													
Executive Councilor Briefing																																													
Final Papers																																													
Opposition Briefing																																													
Decision to Award Status																																													
	April 2013					May					June					July					August					September					October 2013														
	1st	8th	15th	22nd	29th	6th	13th	20th	27th	3rd	10th	17th	24th	1st	8th	15th	22nd	29th	5th	12th	19th	26th	2nd	9th	16th	23rd	30th	7th	14th	21st	28th														
Best and Final Offer																																													
Award Preferred Bidder																																													
Contract Award																																													
Extra committee date 27th June - if required																																													
Mobilisation																																													
Contract Start																																													