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Tel: 01223 457009 Email: stephen.kelly@greatercambridgeplanning.org
Wards affected:
All

1. Executive Summary
1.1. This report provides an update on the results of the consultation on the
Greater Cambridge Local Plan First Proposals (Preferred Options) held
in late 2021 and the representations received, and seeks agreement to
a revised timetable for future stages of the Local Plan, and also of the
North East Cambridge Area Action Plan, as set out in an update to the
Greater Cambridge Local Development Scheme. Both plans are being
prepared jointly between Cambridge City Council and South
Cambridgeshire District Council. A mirror report will be considered by
South Cambridgeshire’s Scrutiny and Overview Committee on 23 June
and by Cabinet on 11 July 2022.
1.3

The First Proposals (Preferred Options) consultation was held between
1 November and 13 December 2021. The consultation set out the
Councils’ preferred approach to the level of growth that should be
planned for, where it should be planned, and identified the planning
policies the Councils proposed to prepare that would shape
development and guide planning decisions. The purpose of the
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consultation was to invite responses to these proposals before the
Councils developed the approaches into detailed planning policies. The
responses have now been registered and have been published on the
councils’ website. This report provides an overview of the consultation
and is accompanied by a Consultation Report for members to note.
1.4

Looking ahead to future next stages of plan-making, the Planning and
Compulsory Purchase Act 2004 (as amended) requires that Local
Planning Authorities must prepare and maintain a plan-making
timetable, recorded in a Local Development Scheme (LDS). The current
LDS was adopted in 2020, and there have been a number of changes
in circumstance affecting both plans which now necessitate an update
to the LDS. The changes to the plan-making timetable proposed reflect
both the opportunities and the complexity of issues being addressed by
the plans, and the relationship with processes being undertaken by
other organisations such as Water Resources Plans that will set out
plans for future water supply, and the Development Consent Order for
the relocation of the Cambridge Waste Water Treatment Plant.

2. Recommendations
2.1. The Executive Councillor is recommended to:
i.

Note the representations made to the Greater Cambridge Local
Plan First Proposals (Preferred Options) consultation and the
report on the consultation at Appendix 1.

ii.

Agree to adopt the updated Local Development Scheme for
Greater Cambridge included at Appendix 2 of the report, to take
effect from Monday 1 st August 2022.

iii.

Agree to grant delegated authority to the Joint Director of
Planning and Economic Development, in consultation with the
South Cambridgeshire District Council Lead Cabinet member
for Planning and the Cambridge City Council Executive
Councillor for Planning and Infrastructure (in consultation with
chair and spokes), to make any minor editing changes and
corrections identified to the updated Local Development
Scheme for Greater Cambridge included at Appendix 1 of the
report prior to publication.
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3. Background
Greater Cambridge Local Plan First Proposals Consultation Report
The First Proposals consultation
3.1

The Greater Cambridge Local Plan First Proposals consultation was
held jointly by Cambridge City Council and South Cambridgeshire
District Council between 1 November and 13 December 2021. A report
on the consultation is provided in Appendix 1 of this report.

3.2

The consultation approach built upon methods used in the First
Conversation consultation in 2020. Comments were invited via a digital
website version as well as a standard document. Comments could also
be provided via an anonymous quick survey.

3.3

A range of events were held during the consultation period. A number
of in person events were held, along with a series of online webinars
covering key topics and explaining how to get involved.

3.4

The First Proposals included proposed approaches regarding:
 a vision and aims for the plan;
 objectively assessed needs for jobs and homes;
 the development strategy proposed for Greater Cambridge for the
plan period 2020-2041 and beyond;
 new site allocations for housing, mixed use and employment
development to meet the identified needs; and
 a suite of ambitious policy approaches to provide a framework for
development management decisions that respond to the
overarching themes of climate change, biodiversity and green
spaces, wellbeing and social inclusion, great places, jobs, homes
and infrastructure.

3.5

The purpose of the consultation was to invite responses to these
proposals before the Councils developed the approaches into detailed
planning policies, which would then be subject to consultation as part of
a full draft plan.

3.6

The First Proposals made clear that the proposed development strategy
was contingent upon there being clear evidence that water supply
challenges could be addressed before the plan moved to the draft plan
stage. Further to this, the First Proposals also acknowledged that there
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were factors outside the plan-making process that impact on the
deliverability of key strategic sites in the plan, which will need to be
addressed in future stages of plan-making. These include Cambridge
Waste Water Treatment Plant relocation, Cambridge Airport relocation
and the proposed East West Rail line between Bedford and Cambridge.
Responses to the consultation
3.7

Responses to the consultation have now been processed and
published, and can be found in full on the Greater Cambridge Planning
website.

3.8

In summary:
 Approximately 4,100 comments were made on the First
Proposals, by 625 different respondents (this include comments
received online or input having been received by other means e.g.
email)
 The quick survey received 5,551 answers or comments from 598
unique respondents.

3.9

The First Proposals also provided the opportunity to submit further site
suggestions, adding to the 650 that had already been received to the
call for sites processes carried out in 2019 and 2020. New information
could also be submitted, with many promoters responding to the
assessments of their sites that was included in the Greater Cambridge
Housing and Economic Land Availability Assessment. In total:
 30 new sites were received.
 184 sites had new information submitted which in some cases
included revisions to site boundaries

3.10 The Greater Cambridge Local Plan First Proposals Consultation Report
included at appendix 1 provides a high level summary of the
consultation responses.
3.11 As a brief overview of the key issues raised:


Strategy
 Vision and aims: general strong support
 Development levels: mixed responses – comments supporting
higher levels of development pointed to the need to support the
economy; comments advocating lower levels of development noted
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concern regarding the impact of development on water resources
and biodiversity
 Overarching Strategy: mixed responses – support for locating
development at strategic sites close to transport infrastructure
thereby limiting climate impacts, and limiting village development;
conversely, substantial concern from site promoters about overreliance on uncertain delivery at a few strategic sites, with the
associated need to distribute development more widely at a range of
sites across the rural area; very strong concern regarding raising
concern about inadequate water supply
 New strategic sites identified in the First Proposals: some support for
North East Cambridge but strong concern about the impacts of the
Cambridge Waste Water Treatment Plan relocation; general support
for allocation of Cambridge East; support for expansion of
Cambourne in relation to rail station provision, but concern about
delivery of the railway, and concern about overdevelopment and
sprawl in this location; few comments regarding Babraham Research
Campus.
 New smaller sites identified in the First Proposals: mixed responses
– strong concern about a range of impacts from proposed
development at Land between Hinton Way and Mingle Lane, Great
Shelford; concern regarding overdevelopment at Melbourn, and
concern about a range of impacts from proposed development at
Land at Mansel Farm, Oakington.
Themes:
 Climate change: strong support for ambitious net zero carbon
building standards; concern given the climate crisis whether the
policies go far enough.
 Biodiversity and green spaces: strong support for 20% Biodiversity
Net Gain and green infrastructure ambitions; detailed comments
about the implementation of these.
 Wellbeing and Social inclusion: support for this priority and the
policies within the theme; comments raised about the detail and
implementation of these.
 Great places: support for this priority and the policies within the
theme; comments and ideas raised about the detail and
implementation of these.
 Jobs: support for most policies; mixed responses about how flexible
the approach should be to new employment proposals in relation to
uses and location.
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 Homes: support for most policies; policies generating most debate
included affordable housing, specialist housing and homes for older
people, and gypsy and traveller provision.
 Infrastructure: support for most policies; particular focus on
sustainable transport, parking and electric vehicles, and the
importance of planning effectively for infrastructure in general.
3.12 This report does not seek to respond to the representations. Officers
will now review the comments received in detail, exploring the issues to
inform the development of preferred policy approaches.
3.13 Responses to the issues raised will be prepared and form part of future
reports to members as the local plan is developed.
The Greater Cambridge Local Development Scheme
3.14 The Planning and Compulsory Purchase Act 2004 (as amended)
requires Local Planning Authorities to prepare and maintain a Local
Development Scheme (LDS), and states that Development Plan
Documents (including the Local Plan and any Area Action Plans) must
be produced in accordance with it. The Greater Cambridge LDS
provides information on the documents that the Cambridge City Council
and South Cambridgeshire District Council intend to produce to form
their planning policy framework and sets out the timetable for their
production. The LDS is designed to help the local community and all
our partners interested in development and the use of land and
buildings in Greater Cambridge to understand what plans the Councils
have and intend to produce.
3.15 The LDS sets out the broad timetable for the preparation of the joint
North East Cambridge Area Action Plan (NECAAP) and the joint
Greater Cambridge Local Plan (GCLP). The current Greater Cambridge
Local Development Scheme was adopted by the Councils in July 2020.
The table below presents content from the 2020 LDS, setting out the
future stages and timings for NECAAP and GCLP respectively.
3.16 The adopted LDS makes clear that there is a direct relationship
between the plan making timetable and the timing and outcome of the
Cambridge Waste Water Treatment Plant (CWWTP) Development
Consent Order (DCO). It states that ‘If the Local Plan assessment of
options were to identify an appropriate strategy or policy approach that
includes the NEC site as potentially making an important contribution to
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the development strategy and delivery of homes and jobs, it would be
necessary to align the AAP and Local Plan to parallel timetables so that
Proposed Submission consultation on both plans takes place after the
DCO outcome is known, in order to provide certainty on the relocation
of the CWWTP and confidence in the site capacity and delivery
trajectory for NEC and the role it could play in the overall development
strategy for Greater Cambridge.’
Table 1: Future plan-making stages as set out in the current LDS adopted in 2020

Plan

Draft Plan
stage

NECAAP

Summer
2020
(completed) Note: to follow
outcome of
Cambridge Waste
Water Treatment
Plant (CWWTP)
DCO

Spring 2024

Summer
2022

Spring 2023

Autumn 2023

Autumn/Winter 2023

Spring 2024

GCLP:
Option 1 GCLP runs
ahead of the
NECAAP
GCLP:
Option 2 Align the
Local Plan
and the
NECAAP
processes

Proposed
Submission
consultation
Autumn 2023

Submission to
government

Note: subject to
the outcome of
Cambridge
CWWTP DCO

Note: subject to
the outcome of
Cambridge
CWWTP DCO

3.17 The Local Development Scheme states that it will be updated or
reviewed where the need to do so is identified. At this point in the plan
making process a number of issues have arisen including changes in
circumstances since the LDS was prepared that warrant a review.
Key issues informing an updated LDS
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3.18 As noted above at 3.6, the First Proposals (Preferred Options) was
clear about a number of key factors that could impact on the
development strategy included in the consultation, including water
supply, Cambridge Waste Water Treatment Plant relocation,
Cambridge Airport relocation and East West Rail. An update on these
issues and their impact on the revised LDS is provided below.
Water
3.19 Our evidence accompanying the First Proposals highlighted the
challenges that exist with the availability of a sustainable water supply
to serve identified needs in light of climate change. The First Proposals
was clear that the proposed strategy was contingent upon evidence
being available during the preparation of the new plan that
demonstrates that a sustainable water supply will be provided to
support the preferred option that does not cause unacceptable
environmental harm. As noted above, representations to the First
Proposals, including from the Environment Agency, highlighted the
significance of this issue.
3.20 The Councils continue to engage with all relevant bodies in the water
resource planning process. Water Resources East is due to consult on
its draft Water Resources Regional Plan for Eastern England to 2050 in
autumn 2022; Cambridge Water and Anglian Water will also consult
around the same time on their draft 25 year Water Resources
Management Plans covering Cambridge and its surroundings.
3.21 Given the above issues, the revised GCLP timetable set out in the LDS
programmes draft plan consultation later than in the 2020 LDS, to allow
for a greater level of certainty on the key issue of water supply, that is
expected to come from the draft water resource plans. It is also
proposed to include an additional committee stage for Members to
consider this and other key issues and to confirm the development
strategy ahead of drafting the full plan (see section 4 below). The
Councils will continue to keep under review the content of the GCLP
and the timetable set out in the LDS in relation to this critical issue.
3.22 The Preferred Options identifies that key major infrastructure proposals
being developed by other organisations are significant in the
opportunities they provide for some of the new strategic sites identified
to respond to identified needs for jobs and homes. The evidence
available in terms of the timing, and certainty over delivery of these
major infrastructure projects, is also important in the revised timetable
for the new Local Plan. Taking each of these in turn:
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North East Cambridge and Cambridge Waste Water Treatment Plant
(CWWTP) Development Consent Order (DCO)
3.23 Evidence supporting the GCLP identifies that North East Cambridge is
the most sustainable location available for development within the
Greater Cambridge area. Plans for the site have been led to date via
the NECAAP on the back of policies in the adopted 2018 Local Plans
allocating the site for redevelopment (although the 2018 plans make no
reliance on any development in the plan period to 2031), which reflect
the planning benefits of regeneration of this brownfield site that have
long been recognised by the Councils. The Proposed Submission
NECAAP was agreed by the Councils in January 2022 for publication
and consultation to take place only if and when the CWWTP DCO has
been approved. The role of NEC is confirmed as a key part of the
emerging GCLP development strategy having considered the benefits
of the site compared with all other reasonable spatial options.
3.24 Effective and efficient development of the NEC site is dependent the
relocation of the Cambridge Waste Water Treatment Plant (CWWTP)
via a separate Development Consent Order (DCO) process that Anglian
Water is undertaking. Publication of the Proposed Submission version
of the GCLP is dependent on the outcome of the DCO process,
similarly to the NECAAP. The timetable for the DCO has been
amended since the assumptions underpinning the 2020 LDS, with the
outcome of the DCO process now anticipated in Winter (early) 2024
rather than Autumn 2023. The LDS needs revising to account for this.
3.25 Officers are mindful of the role that the emerging Local Plan and Area
Action Plan will play in the Development Consent Order process to
relocate the CWWTP, in demonstrating the substantial planning
benefits that relocation of the CWWTP will enable. This is
acknowledged in the 2020 LDS (paragraph 10). From officers’ initial
consideration of the representations received to the Local Plan
Preferred Options consultation, it does not appear that any new
substantive issues have been raised that the Councils were not aware
of in making the decision to agree the Proposed Submission Area
Action Plan (Regulation 19) that go to the principle of the planning
merits of the site, although there are representations addressing the
details of the proposed development, some of which propose further
development within the North East Cambridge area. These will be given
further consideration as the plan progresses. As such, it is not
anticipated that the results of consultation would impact on the LDS
timetable for the Local Plan and Area Action Plan, or indeed the role
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that North East Cambridge can play as a strategic site at the heart of
the development strategy, reflecting the evidence supporting the
emerging Local Plan that North East Cambridge is the most sustainable
location for development in Greater Cambridge. This is subject to a full
consideration of the representations as part of the Local Plan process,
plus updating of relevant evidence including reviewing and as
necessary updating the Sustainability Appraisal. However, at this point,
officers take the view that from the review of the representations so far
carried out, there is no material risk to progressing the Area Action Plan
as set out in the updated LDS, or including North East Cambridge as a
key part of the development strategy in the Local Plan to make an
important contribution to meeting development needs, subject to the
DCO being approved.
Cambridge East and Cambridge Airport relocation
3.26 The First Proposals include allocating Cambridge Airport for strategic
scale development. This reflects the vision for a new sustainable urban
quarter to Cambridge originally planned in the joint Cambridge East
Area Action Plan 2008, but unable to come forward in the 2018 Local
Plans because Marshall advised at that time that the Airport site would
not be available for development in the period covered by the adopted
plans to 2031. The earlier allocation was therefore converted in the
2018 Local Plans to safeguarded land for future development if the site
became available, that could only come forward through a review of the
Local Plans. The proposed allocation in the Preferred Options
comprises the safeguarded land and reflects advice from Marshall that
it intends relocating its aerospace and defence business to a preferred
site at Cranfield Airport. Marshall supports the proposed allocation and
has advised that it is confident that the proposed allocation can be
delivered as envisaged in the First Proposals, noting that it aims to
submit a planning application at Cranfield in autumn 2022. This issue
has not affected the dates in the revised LDS.
Cambourne Expansion and East West Rail
3.27 The First Proposals identifies Cambourne as a broad location for future
growth in the 2030’s to respond to the opportunity that would be
provided by the proposed East West Rail Bedford to Cambridge line
that includes a station at Cambourne. Noting the uncertainty about the
exact station location and timing of delivery, the First Proposals says
that future work would need to be completed to confirm the exact
location, scale and type of development. The consultation assumed that
1,950 homes would be delivered here to 2041.
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3.28 The Councils will monitor progress with the EWR project and will need
to keep under review implications of any potential uncertainty around
EWR on the Preferred Options development strategy as we progress
the plan. This issue has not affected the dates in the revised LDS.

4 Updated Local Development Scheme 2022
4.1

4.2

4.3

Drawing on the key issues discussed above, there is a need to revise
the 2020 Local Development Scheme timetables to account in
particular for changes in circumstances in relation to: evidence to
demonstrate an appropriate water supply, change to the timetable of
the CWWTP DCO, and allow for appropriate time in the process to deal
with the stages following each consultation, noting the complexity of
issues and the volume of comments raised by Preferred Options
consultation. The changes are as follows.
Timetable to draft plan consultation
In relation to the next stages of plan-making, the proposed revised LDS
at Appendix 2 programmes the full draft GCLP consultation for autumn
2023 (a change from summer 2022 in the adopted 2020 LDS). The full
draft Local Plan will include the development strategy and sites, and
also all the themes covered in the Preferred Options: climate change,
biodiversity & green spaces, wellbeing & social inclusion, great places,
homes, jobs and infrastructure. The committee process would be
undertaken in June/July 2023, following elections . This change allows
for the draft regional Water Management Plan to 2050 to be published
in autumn 2022 and any implications for the plan considered.
However, before the full draft GCLP is brought to members for
proposed consultation in June/July 2023, officers propose an additional
stage proposed to bring a report to members in January 2023 to
confirm the Preferred Options for the Greater Cambridge Local Plan
strategy and sites – this will include consideration of the representations
on those issues received to the 2021 Preferred Options consultation,
evidence provided by the draft water resource plans, an update to the
evidence of needs for jobs and homes, more detailed work on capacity
and design principles for the new strategic sites, and an update to other
key evidence including the Sustainability Appraisal. This provides the
opportunity for the Councils to confirm their preferred options for the
strategy and sites before the full draft Greater Cambridge Local Plan is
prepared and brought to Members.
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4.4

Later plan-making stages
As both the Greater Cambridge Local Plan and the North East
Cambridge Area Action Plan are predicated on the relocation of the
CWWTP, the timing of both Proposed Submission plans must be
amended to follow the anticipated date of the outcome of the DCO. If
the DCO is approved in Winter (early) 2024, rather than Autumn 2023
as informed the 2020 LDS, it is anticipated that the Proposed
Submission Greater Cambridge Local Plan and the North East
Cambridge Area Action Plan will be published for consultation in
Autumn 2024. This allows for undertaking the Member process in
Summer 2024, preparing for publication, and avoiding the summer
holiday period with consultation starting in Autumn 2024. This would
also follow the anticipated publication of the final Water Resources East
Plan and the local water companies’ Water Resources Management
Plans in Autumn 2023, which is key evidence necessary to demonstrate
delivery of the plan.

4.5

Following the Proposed Submission plan publications and
consultations, the formal representations received will be registered and
considered. Assuming no new issues are raised in representations that
would require material changes to be made, the plans would then be
Submitted for Examination in Summer/Autumn 2025. Note: The
Councils have already indicated in the 2020 LDS the intention to keep
under review whether it is appropriate to merge the North East
Cambridge Area Action Plan into the Local Plan at the Proposed
Submission stage.

4.6

Following Submission of the plans, the timings of the remainder of the
plan-making processes are in the hands of the Inspectors, including
how the examinations for the separate plans would be sequenced.
Officers propose to seek discussions with the Planning Inspectorate in
due course to explore a number of key procedural issues relating to the
examination of both plans, including this issue. The changes to the
national plan making system proposed by the Levelling Up and
Regeneration Bill (see further detail below) may also result in changes
to the approach, process and timetable.

4.7

The key future stages in the plan making process for both GCLP and
NECAAP are shown below in table 2, with the full timetable set out in
the updated Local Development Scheme at Appendix 2.

Table 2: Future plan-making stages as set out in the proposed revised LDS 2022
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Plan
GCLP

Draft Plan
stage

Proposed
Submission
consultation
Autumn/Winter Autumn 2024
2023
Note: to follow the
outcome of CWWTP
DCO

NECAAP Summer 2020
(completed)

Autumn 2024

Submission to
government
Summer/Autumn
2025
Note: subject to
the outcome of
CWWTP DCO
Summer/Autumn
2025

Note: Proposed
Submission plan
Note: subject to
agreed in January
the outcome of
2022 for consultation to CWWTP DCO
follow the outcome of
CWWTP DCO

5 Relevant issues to the revised LDS
5.1

Five year review of policies
Legislation requires Local Planning Authorities to review Local Plans
every 5 years from their adoption date, to ensure that policies remain
relevant and effectively address the needs of the local community. The
Councils are already preparing a successor to their adopted plans, but
the South Cambridgeshire and Cambridge Local Plans adopted in 2018
will reach their 5 year anniversaries in September and October 2023
respectively, which is before the new plan will be adopted under both
the current and proposed revised LDS.

5.2

It is important to note that after the 5 year anniversary, the policies
within the Local Plans do not automatically become out of date:
applications for planning permission must still be determined in
accordance with the development plan unless material considerations
indicate otherwise, which is a judgement for the decision-maker.

5.3

Ahead of the 5 year anniversary of the plans, officers will bring to
members for confirmation a review of the adopted policies against
current legislation, national policy and up to date evidence, following the
approach set out in national guidance. In particular, following the 5 year
anniversary, it is anticipated that Housing Land Supply calculations
would need to be tested against Government’s Standard Method Local
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Housing Need rather than against the adopted plan housing targets;
initial estimations based on current assumptions (which are clearly
subject to change) are that this Local Housing Need figure will be
similar to the adopted 2018 Local Plan targets, and as such this change
is not expected to make a significant difference to the Councils’ housing
land supply position. While we can’t prejudge the outcome of the
review, there is a reasonable expectation that most of the policies in the
adopted plans will be considered to remain up to date and will therefore
retain full weight.
5.4

5.5

Levelling Up and Regeneration Bill
The Levelling Up and Regeneration Bill, published in May 2022,
includes relevant provisions regarding plan-making process, including
setting out requirements for ‘Gateway’ checks during production to help
spot and correct any problems at an early stage, repealing the Duty to
Cooperate, the introduction of National Development Management
Policies, and the addition of a new power to prepare ‘supplementary
plans’, where policies for specific sites or groups of sites need to be
prepared quickly.
While these new proposals could have significant impacts on the
GCLP, the requirement for debate of the Bill, and once enacted the
need for consultation on the detail, means that the proposed changes
are unlikely to take effect until at least 2024. Further to this, government
intends to set transitional arrangements, although there is no clarity at
this stage what those will be. Government has stated that in the
meantime it expects LPAs to continue to progress their emerging plans.
As such, officers recommend continuing to prepare the GCLP as set
out above, whilst monitoring the progress of these national proposals.

6 Implications
a) Financial Implications
Page: 14

The plans proposed and timetables are currently anticipated to be
within current budgets. This will be kept under review alongside other
work priorities.
b) Staffing Implications
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The plans proposed are currently anticipated to be delivered within our
existing staffing team. This will be kept under review alongside other
work priorities.
c) Equality and Poverty Implications
The development plans will each be subject to Equalities Impact
Assessment at each stage during their development.
d) Environmental Implications
There is no decision to be made as part of this report in relation to the
content of emerging development plans. Notwithstanding, development
plans provide an opportunity to address the aspects of the environment
that can be influenced by the planning system. These aspects will be
considered by a range of evidence including via a Sustainability
Appraisal as the plans are prepared. One of the big themes for the
Greater Cambridge Local Plan identified in The First Proposals is
climate change. Evidence has been produced to inform the plan,
including a study on how the plan can assist with the journey towards
net zero carbon.
e) Procurement Implications
A large number of evidence base studies have been procured to
support plan preparation.
f) Community Safety Implications
The plans provides an opportunity to address aspects of community
safety that can be influenced by the physical environment.

7. Consultation and communication considerations
7.1

As set out in the report consultation and engagement are a key
element of the plan making, and the changes to the process and
timetable proposed seek to continue to enable an inclusive plan
making process.

8. Background papers
Background papers used in the preparation of this report:
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Greater Cambridge Local Plan – First Proposals consultation website,
November 2021
Greater Cambridge Local Plan - First Proposals | Greater Cambridge Shared
Planning (greatercambridgeplanning.org)
Current Greater Cambridge Local Development Scheme approved in October
2018 and updated in 2019
https://www.cambridge.gov.uk/local-development-scheme

9. Appendices
Appendix 1 - Greater Cambridge Local Plan First Proposals Consultation
Report
Appendix 2 – Proposed revised Draft Greater Cambridge Local Development
Scheme 2022
To inspect the background papers or if you have a query on the report please
contact
Jonathan Dixon - Planning Policy Manager
Telephone: 07514 925952
jonathan.dixon@greatercambridgeplanning.org
Caroline Hunt – Strategy and Economy Manager
Telephone: 07849 824745
caroline.hunt@greatercambridgeplanning.org
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