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BUILD COMPLETE

Uphall Road Romsey 2 0 2 E&F HSC Mar-15 Aug-16 Dec-16 Jun-17 Jan-18

Nuns Way & Wiles Close Kings Hedges 10 0 10 Tender HSC Mar-15 Aug-16 Jul-17 Jan-19 Aug-19

Ditchburn Place Community Rooms Petersfield 2 0 2 Tender S&R Sep-18 Aug-18 Nov-18 Jan-19 Sep-19

Queens Meadow Cherry Hinton 2 0 2 CIP HSC Jun-17 Dec-17 Jul-18 May-19 Jun-20

Anstey Way Trumpington 29 0 56 CIP HSC Mar-17 Jan-18 Jul-18 Oct-18 Jun-20

Colville Garages Cherry Hinton 3 0 3 CIP HSC Sep-17 Sep-18 Nov-18 May-19 Jul-20

Gunhild Way Queen Ediths 2 0 2 CIP HSC Jan-18 Jul-18 Oct-18 May-19 Jul-20

Wulfstan Way Queen Ediths 3 0 3 CIP HSC Sep-17 Oct-18 Jan-19 May-19 Sep-20

Markham Close Kings Hedges 5 0 5 CIP HSC Jan-18 May-18 Oct-18 May-19 Sep-20

Ventress Close Queen Ediths 13 0 15 CIP HSC Mar-17 Sep-18 Mar-19 Oct-19 Feb-21

Akeman Street Arbury 12 0 14 CIP HSC Jun-18 Apr-19 Jul-19 Oct-19 May-21

Mill Road Petersfield 118 118 236 CIP S & R Nov-17 Dec-17 Jun-18 Aug-18 Mar-23
Cromwell Road Romsey 118 179 297 CIP S & R Mar-18 Mar-19 Jun-19 Dec-19 Dec-23
Colville Phase 2 Cherry Hinton 47 0 63 CIP HSC Jan-19 Jul-19 Dec-19 Nov-20 Aug-24

Meadows and Buchan Kings Hedges 22 0 22 CIP HSC Jan-19 Dec-19 Aug-20 Feb-21 Oct-24

Campkin Road Kings Hedges 50 0 75 CIP HSC Jul-19 Nov-19 Mar-20 Mar-21 Jul-23
Clerk Maxwell Road Newnham 14 21 35 S106 HSC Jan-19 Dec-19 Jul-20 Feb-22 Jul-23

Sub total 452 318 842

ON SITE

Meadows and Buchan Kings Hedges 84 0 84 CIP HSC Jan-19 Dec-19 Aug-20 Feb-21 Oct-24

Sub total 84 0 84

PLANNING APPROVED

Kendal Way East Chesterton 1 0 1 Tender HSC Jan-21 Feb-22 Jun-22 Dec-24 Dec-25

Sub total 1 0 1

GRAND TOTAL 537 318 927

Progress to 500 starts on site 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24

Starts by year 2 159 158 203 14 0 1

Cumulative total 2 161 319 522 536 536 537

Progress to 500 Completions 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25

Net Completions by year 2 0 17 54 70 188 117 89

Cumulative total 2 2 19 73 143 331 448 537

13/08/2024HDA Delivery Programme



Scheme Name Ward Social Rent LHA/60%
80% of 

market rent

Replacement 

homes
Market

Total 

Homes
Delivery Committee

Commttee 

Approved

Planning 

Submitted

Planning 

Resolution
Est. SOS

Practical 

Completion

Completed

The Mews, Histon Road Arbury 0 10 0 0 0 10
S106 

Laragh
HSC Sep-20 May-19 Feb-20 May-21 Sep-23

Fen Road East Chesterton 12 0 0 0 0 12 CIP HSC Jan-21 Feb-21 Jul-21 Aug-22 Feb-24

Ditton Fields Abbey 6 0 0 0 0 6 CIP HSC Jan-21 Feb-21 Oct-21 Sep-22 Feb-24

Borrowdale Arbury 3 0 0 0 0 3 CIP HSC Jan-21 Jul-21 Nov-21 Oct-22 Feb-24

L2 Orchard Park SCDC 30 0 45 0 0 75 CIP HSC Sep-20 Aug-20 May-21 Apr-22 Mar-24

LAHF Refugee housing net new ALL 0 21 0 0 0 21 CCC HSC Feb+Jun23 NA NA NA Feb-24

Colville Road Phase 3 Cherry Hinton 12 0 16 0 0 28 CIP HSC Sep-20 Jun-21 Dec-21 Sep-22 Aug-24

In process

Colville Road Phase 3 Cherry Hinton 20 0 0 16 0 20 CIP HSC Sep-20 Jun-21 Dec-21 Sep-22 Oct-24

Aragon Close Kings Hedges 0 0 7 0 0 7 CIP HSC Jan-21 Jan-22 Oct-22 Jun-23 Oct-24

Sackville Close Kings Hedges 0 0 7 0 0 7 CIP HSC Jan-21 Jan-22 Oct-22 Jun-23 Oct-24

Aylesborough Close Phase 2 Arbury 41 0 29 33 0 70 CIP HSC Sep-21 Apr-22 Oct-22 Jul-23 Oct-25

Paget Rd Trumpington 2 0 2 0 0 4 Tender HSC Sep-21 Mar-24 Aug-24 Jan-25 Jan-26

Fanshawe Road Coleridge 0 34 11 20 39 84 CIP HSC Jun-22 Dec-23 Sep-24 May-25 Sep-26

East Road Petersfield 16 0 24 0 0 40 CIP HSC Jan-23 Feb-25 Jul-25 Jan-26 Jun-27

Hanover and Princess Market 82 0 0 82 56 138 CIP HSC Mar-23 Dec-24 Mar-25 Sep-25 Mar-28

Hills Avenue Roughsleeper Pods Queen Edith 4 0 0 0 4 ITAC HSC Mar-23 Apr-23 Aug-23 May-24 Sep-24

Eddeva Park Queen Edith 0 32 0 0 0 32
S106 

This Land
HSC Sep-23 Jun-22 Jun-23 Jan-25 Nov-26

Queen Ediths Way Cherry Hinton 0 0 0 0 8 8 CIP CIP Board Aug-22 Nov-22 Sep-23 Dec-23 Nov-24

East Barnwell Abbey 48 0 72 10 9 129 CIP HSC Nov-23 Dec-23 Jun-24 Jan-25 Nov-28

Newbury Farm Queen Edith 0 45 15 0 90 150 S106 CIP HSC Jan-24 Apr-24 Sep-24 Feb-25 Mar-28

ATS Murketts Arbury 0 21 7 0 42 70 S106 CIP HSC Mar-24 Apr-24 Sep-24 Mar-25 Jan-27

Ekin Road 64 0 0 91 67 131 CIP HSC Jun-24 Jan-25 Jun-25 Nov-25 Mar-28

Total 336 167 235 252 311 1049

Net new affordable housing

Net new Council -  social and 60%/LHA

Net new Council - 80% of Market

Net new third party affordable housing 4

Starts on site (New Build) 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31 2031/32
Starts by year (net Council Stock) 10 128 72 207 38 0 0 0 0 0 0

Cumulative total 10 138 210 417 455 455 455 455 455 455 455

HSC Approved New programme schemes

486

247

235

Green denotes Passivhaus/Benchmarked against Passivhaus performance levels 13/08/2024
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Existing Pipeline Kings Hedges 0 16 0 16 Delegated HSC Feb-23 NA NA NA Jul-23

Acquisition 1 Coleridge 0 1 0 1 Delegated HSC Feb-23 NA NA NA May-23

Acquisition 2 Romsey 0 1 0 1 Delegated HSC Feb-23 NA NA NA Jun-23

Acquisition 3 Arbury 0 1 0 1 Delegated HSC Feb-23 NA NA NA Jun-23

Acquisition 4 Queen Edith's 0 1 0 1 Delegated HSC Feb-23 NA NA NA Jun-23

Acquisition 5 Cherry Hinton 0 1 0 1 Delegated HSC Feb-23 NA NA NA Jun-23

Acquisition 6 Abbey 0 1 0 1 Delegated HSC Feb-23 NA NA NA Aug-23

Acquisition 7 Arbury 0 1 0 1 Delegated HSC Feb-23 NA NA NA Aug-23

Acquisition 8 Arbury 0 1 0 1 Delegated HSC Feb-23 NA NA NA Sep-23

Acquisition 9 His.and Imp. 0 1 0 1 Delegated HSC Feb-23 NA NA NA Sep-23

Acquisition 10 Coleridge 0 1 0 1 Delegated HSC Feb-23 NA NA NA Sep-23

Acquisition 11 Cherry Hinton 0 1 0 1 Delegated HSC Feb-23 NA NA NA Oct-23

Acquisition 12 Cherry Hinton 0 1 0 1 Delegated HSC Feb-23 NA NA NA Oct-23

Acquisition 13 Coleridge 0 1 0 1 Delegated HSC Feb-23 NA NA NA Oct-23

Acquisition 14 Kings Hedges 0 1 0 1 Delegated HSC Feb-23 NA NA NA Oct-23

Acquisition 15 Kings Hedges 0 1 0 1 Delegated HSC Feb-23 NA NA NA Oct-23

Acquisition 16 His.and Imp. 0 1 0 1 Delegated HSC Feb-23 NA NA NA Nov-23

Acquisition 17 Arbury 0 1 0 1 Delegated HSC Feb-23 NA NA NA Nov-23

Acquisitions Round 2-1 Coleridge 0 1 0 1 Delegated HSC Jun-23 NA NA NA Dec-23

Acquisitions Round 2-2 Abbey 0 1 0 1 Delegated HSC Jun-23 NA NA NA Dec-23

Acquisitions Round 2-3 Trumpington 0 1 0 1 Delegated HSC Jun-23 NA NA NA Jan-24

Acquisitions Round 2-4 Fen Ditton 0 1 0 1 Delegated HSC Jun-23 NA NA NA Feb-24

Total 0 37 0 37

Net new Council Affordable Stock 21


