

PROGRESS OF EXISTING EIP SCHEMES - WEST/CENTRAL AREACCMHW - County Council Minor Highways Works
LHI - Local Highways Improvements

No.	Scheme Title	Scheme Description	Promoted by	Ward	Approved Budget £	Completion Expected	Comments
1	Canterbury Street Traffic Calming	Consultation on measures to calm traffic using Canterbury Street.	Former Cllr Simon Kightley	Castle	15,000	December 2014	Informal consultation suggests public support for this proposal would be split. Further and more detailed consultation is planned.
2	Newmarket Road / Maids Causeway	Improved signage and roundels of the 20mph limit on Newmarket Road / Maids Causeway.	Former County Cllr Sarah Whitebread	Market	7,500 (4,500 EIP, 3,000 CCMHW 11/12)	Substantially completed	Some outstanding 20mph roundels to be completed as part of the Cambridge 20 mph project work.
3	Quayside Improvements	Improvements to the Quayside area including new bins, trees and planting areas.	None (Magdalene College)	Market	25,800 (15,800 EIP, 5,000 Magdelene College & £5000 Love Cambridge)	March 2015	Outline design options drafted for local and stakeholder input. Delivering a quality improvement is likely to require additional funding; currently subject to College investigation.
4	Central Area Mobility Crossings	Dropped pedestrian crossings at priority locations.	Cllr Tim Bick	Market	20,000 (10,000 2011/2012 EIP Budget & 10,000 2012/2013 EIP Budget)	Completed	-

APPENDIX C

No.	Scheme Title	Scheme Description	Promoted by	Ward	Approved Budget £	Completion Expected	Comments
5	Grantchester Road Traffic Calming	Introduction of a gateway feature at the entrance to Newnham, changes to the junction with Selwyn Road and a proposed new speed restriction.	Cllr Sian Reid	Newnham	22,000	Partially completed	Work to the junction of Grantchester Road with Selwyn Road has been completed. Construction of the gateway entry feature will require additional funding.
6	Grange Road to City Centre, Seating	Provision for the elderly on routes to the City Centre. Similarly seats by the bus stops along Grange Road and where Burrell's Walk meets Queen's Road.	Cllr Sian Reid	Newnham	5,000	Completed	-
7	Sculpted Oak Bench, Grantchester Meadows	Curved bench around the base of the existing tree in an 'organic' way.	Cllr Sian Reid	Newnham	3,000	Completed	-
8	Barton Road Right Turn Restriction	Provision of additional signage to identify that a right turn movement from Barton Road to Grantchester Street is prohibited including additional lining at the junction to further highlight the restriction.	Cllr Sian Reid	Newnham	1,500 (500 EIP, 1,000 CCMHW 11/12)	Abandoned	The detrimental visual impact of such a sign would unfortunately outweigh the possible benefits, and a decision not to proceed has been taken on that basis. More comprehensive improvements to this junction is an EIP bid in the current round.
9	Castle Street/Bell's Court Improvements	Environmental enhancement of the green area; including formalised cycle parking and screening to waste bins.	Cllr Tucker and former Cllr Kightley	Castle	6,000	Oct-14	Draft proposals developed for local consultation.
10	Huntingdon Road Bench (Near Sherlock Road)	Installation of a bench near to the bus stop for passengers travelling into the city.	Cllr Philip Tucker	Castle	1,250	Completed	-

APPENDIX C

No.	Scheme Title	Scheme Description	Promoted by	Ward	Approved Budget £	Completion Expected	Comments
11	Shelly Row Pedestrian Crossing - Feasibility Study	Feasibility study to establish the viability of introducing a zebra crossing.	Cllr Tucker and former Cllr Kightley	Castle	2,000 (200 EIP, 1,800 LHI)	Completed	The feasibility work indicated significant difficulty in introducing a crossing on Shelly Row, but one serving the same need could be more practicable on Albion Row. Consequently, this is now subject to a separate EIP bid in the latest round.
12	Adams Road, Wilberforce Road and Clerk Maxwell Road - Parking Restrictions	TRO measures to manage parking and coach parking in key locations in these roads.	Cllr Lucy Nethsingha	Newnham	5,000	Dec-14	The County Council introduced a comprehensive package of parking restrictions in Barton Road last autumn. The impact of these on parking behaviour is helping inform the development of these restrictions. Local consultation is planned for late summer 2014.
13	Lighting to footpath connecting Lammas Land to Trumpington	Installation of small solar power stud lights along the path similar to those used along the Guided Busway.	Cllr Lucy Nethsingha	Newnham	10,000	Mar-15	Solar studs will be introduced across Lammas Land shortly and their suitability for use further along the route will be assessed thereafter.
14	Cranmer Road to Footbridge over Bin Brook - Footway Lighting	Installation of small solar power stud lights along the path similar to those used along the Guided Busway.	Cllr Rod Cantrill	Newnham	5,500	Jul-14	Locations for these solar studs have been identified and the work is programmed to commence towards the end of June.
15	Adam and Eve Street/Burleigh Street - Lockable Bollards	Installation of lockable bollard, with amendments to TRO, to restrict cut-through between Kite area and East Road.	Cllr Tim Bick & Ward Cllrs	Market	4,000 (400 EIP, 3,600 LHI)	Dec-14	Local consultation with Councillors and directly affected parties undertaken, with some objections raised. Draft TRO to be advertised soon, with likely objections to determine prior to installation works.

APPENDIX C

No.	Scheme Title	Scheme Description	Promoted by	Ward	Approved Budget £	Completion Expected	Comments
16	Christ's Pieces Signing	Improved cycling/no cycling signage around Christ's Pieces, New Square and edge of Parker's Piece.	Cllr Tim Bick & Ward Cllrs	Market	4,000	Aug-14	New signing to be incorporated with extensive changes to on-street parking signing in the Kite area due to be introduced imminently.
17	Gough Way - Installation of Bollard	A bollard is needed to prevent unauthorised vehicular access to the footway between Gough Way and Barton Road.	Cllr Rod Cantrill	Newnham	1,500	Completed	-
18	Lammas Land Bridge - Repainting Approaches	Repainting approaches to the County Council maintained bridge structure to complement the broader refurbishment work.	Cllr Rod Cantrill	Newnham	5,000	Completed	-
19	Eltisley Avenue - Planting around Fire Hydrants	Construction of raised planted areas around two hydrants to prevent their obstruction by parked vehicles.	Cllr Rod Cantrill	Newnham	10,000	Abandoned	Short lengths of waiting restrictions around these areas were introduced by the County Council in early autumn 2013; but have proved too short to facilitate the introduction of build-outs sufficient for introducing planting.
20	King Street - Installation of Bollards	Installation of bollards along footway edge outside Manor Place to prevent opportunistic parking.	Former Cllr Sarah Whitebread	Market	5,000 (500 EIP, 4,500 LHI)	Completed	-